

A Service of

ZBW

Leibniz-Informationszentrum Wirtschaft Leibniz Information Centre for Economics

Marx, Susanne

Working Paper Knowledge management in Interreg cross-border cooperation: A project perspective

SIMAT Arbeitspapiere, No. 10-18-032

Provided in Cooperation with: Hochschule Stralsund, Stralsund Information Management Team (SIMAT)

Suggested Citation: Marx, Susanne (2018) : Knowledge management in Interreg cross-border cooperation: A project perspective, SIMAT Arbeitspapiere, No. 10-18-032, Hochschule Stralsund, Stralsund Information Management Team (SIMAT), Stralsund

This Version is available at: https://hdl.handle.net/10419/179937

Standard-Nutzungsbedingungen:

Die Dokumente auf EconStor dürfen zu eigenen wissenschaftlichen Zwecken und zum Privatgebrauch gespeichert und kopiert werden.

Sie dürfen die Dokumente nicht für öffentliche oder kommerzielle Zwecke vervielfältigen, öffentlich ausstellen, öffentlich zugänglich machen, vertreiben oder anderweitig nutzen.

Sofern die Verfasser die Dokumente unter Open-Content-Lizenzen (insbesondere CC-Lizenzen) zur Verfügung gestellt haben sollten, gelten abweichend von diesen Nutzungsbedingungen die in der dort genannten Lizenz gewährten Nutzungsrechte.

Terms of use:

Documents in EconStor may be saved and copied for your personal and scholarly purposes.

You are not to copy documents for public or commercial purposes, to exhibit the documents publicly, to make them publicly available on the internet, or to distribute or otherwise use the documents in public.

If the documents have been made available under an Open Content Licence (especially Creative Commons Licences), you may exercise further usage rights as specified in the indicated licence.



WWW.ECONSTOR.EU



SIMAT Arbeitspapiere Herausgeber: Prof. Dr. Michael Klotz

SIMAT AP 10-18-032

Knowledge Management in Interreg Cross-Border Cooperation – a Project Perspective

Susanne Marx

Hochschule Stralsund SIMAT Stralsund Information Management Team

April 2018

ISSN 1868-064X

Marx, Susanne: Knowledge Management in Interreg Cross-Border Cooperation – a Project Perspective, In: SIMAT Arbeitspapiere. Hrsg. von Michael Klotz. Stralsund: Hochschule Stralsund, SIMAT Stralsund Information Management Team, 2018 (SIMAT AP, 10 (2018), 32), ISSN 1868-064X

Download vom EconStor-Server der Deutschen Zentralbibliothek für Wirtschaftswissenschaften: <u>http://www.econstor.eu/dspace/escollectionhome/10419/60007</u>



Hochschule Stralsund SIMAT Stralsund Information Management Team Zur Schwedenschanze 15 18435 Stralsund www.hochschule-stralsund.de

University of Applied Sciences

Editor

Prof. Dr. Michael Klotz Fachbereich Wirtschaft Zur Schwedenschanze 15 18435 Stralsund E-Mail: michael.klotz@hochschule-stralsund.de

Print



Digitaldruck: <u>www.dokuteam-x.de</u> Behrndt & Herud GmbH Anklamer Straße 98 17489 Greifswald

Author

Susanne Marx is a research associate at Stralsund University of Applied Sciences. She has a professional background in marketing and project management with several years of industry experience in national and international (EU funded) projects in the sectors of consumer goods, tourism and IT. Her specific interests are in project communication, project knowledge management and international, virtual teams. She is certified with Project Management for Sustainable Development (PM4SD[®]) at Practitioner Level.

Die "SIMAT Arbeitspapiere" dienen einer möglichst schnellen Verbreitung von Projektund Forschungsergebnissen des SIMAT. Die Beiträge liegen jedoch in der alleinigen Verantwortung der Autoren und stellen nicht notwendigerweise die Meinung der Hochschule Stralsund bzw. des SIMAT dar.

Knowledge Management in Interreg Cross-Border Cooperation – a Project Perspective

Susanne, Marx¹

Summary:

The management of knowledge in projects delivers benefits, while the implementation of knowledge management is challenged by (project-specific) issues. Based on practice in inter-organizational, cross-border projects funded by the Interreg South Baltic Programme (SBP), this paper analyses the potential value and hindrances of knowledge management in projects funded within Interreg programs.

The SBP mentions repeatedly "Transfer of knowledge and exchange of good practices" as an example activity in the program manual (Interreg South Baltic Programme 2016b, pp. 13, 25, 34, 38), however, dedicated knowledge management processes, tools or plans are not part of the compulsory application for funding nor its assessment.

Knowledge management (KM) can provide value at different levels: to individuals, project partner organisations, the entire programme and even cross-programme as well as other project stakeholders. While KM can support strategy towards building competitive advantage in the programme region, KM processes can enhance the efficiency of project implementation. Worth noting is the impact of KM on individual motivation both for joining a project and for contributing to knowledge exchange.

In the Interreg environment, major challenges of KM are identified as the temporary nature of the projects, the inter-organizational setup, the multinational, geographically dispersed team, the embeddedness in funding regulations and the kind of relations to other projects.

This paper suggests a Knowledge Management Framework of five processes: identify, create, apply, store and share, supported by both Information

¹ Susanne Marx, Stralsund University of Applied Sciences, Zur Schwedenschanze 15, 18435 Stralsund, susanne.marx@hochschule-stralsund.de

Technology (IT) and project cultural enablers. To stress the importance of knowledge, it proposes to make knowledge management a compulsory part of project development and implementation. It is further recommended to create a dedicated role of a Project Knowledge Facilitator supporting KM processes in the projects and establish a Chief Knowledge Officer in the Program Management Office as a knowledge broker.

Expanding the investigation of knowledge management practices across further Interreg projects and programs presents opportunities for future research.

Contents

Pr	eface		6		
Li	List of Figures7				
Al	obrevi	ations	8		
1	1 Introduction				
2	2 Value of Knowledge Management in Interreg Cooperation Projects1				
	2.1 Supporting Strategy				
	2.2 Gaining Sustainable Competitive Advantage				
	2.3 Impact on Motivation				
	2.4	Impact on Performance	.11		
	2.5	Macro Benefits	.12		
	2.6	Value in Project Environment	.12		
3	Chal	lenges of Knowledge Management in Interreg Cooperation			
	Proje	ects	.13		
	3.1	Major Challenge-Creating Factors	.13		
	3.2	Temporary Nature of Projects	.13		
	3.3	Inter-organizational Setup	.13		
	3.4	Multi-national, Geographically Dispersed Team	.14		
	3.5	5 Embeddedness in Interreg Funding Regulations			
	3.6	Relations to Other Projects	.15		
4	Key	Components for a Knowledge Management Framework in Interreg	g		
	Cooperation Projects				
	4.1	Process: Identify	.18		
	4.2	Process: Create	.18		
	4.3	Process: Apply	.18		
	4.4	Process: Store	.19		
	4.5	Process: Share	.19		
	4.6	Enablers	.20		
	4.7	Beyond Project Boundaries	.21		
5	5 Summary and Conclusions				
Re	Reference List				

Bibliography	23
Verzeichnis der SIMAT-Arbeitspapiere	30

Schlüsselwörter: Project Knowledge Management, Interreg, EU project, Inter-organizational Cooperation, Cross-border Cooperation, Knowledge Management Framework, Knowledge Management Processes, Project Knowledge Facilitator

5

JEL-Klassifikation: M16, O13, O22, Z39

Preface

Since 2008, the Stralsund Information Management Team (SIMAT) at Stralsund University of Applied Sciences has developed and implemented various projects funded by the cross-border Interreg South Baltic Programme, as partner or lead partner of the international project teams. The exchange and joint creation of knowledge has always been a driver in project management both for initiators and project partners.

In the projects, various knowledge management tools were used. Wikis and project management software stored explicit knowledge as knowledge repositories. Study visits enabled the project team to learn from tacit knowledge of partners and other experts. Meetings within the project team and with external stakeholders supported practice-based learning by enabling social interaction. An atmosphere of trust, empowerment and noblame helped knowledge exchange to develop. In a recent project, a workshop had kicked-off project development comparable to a knowledge audit.

Based on that experience with various elements of knowledge management and a review of project knowledge management literature, this paper aims at developing a framework for knowledge management in Interreg interorganizational, co-operation projects. The findings can serve as a basis for future projects in the Interreg environment to embrace the importance of knowledge management for the benefit of all stakeholders.

This paper summarizes the view and experiences from the perspective of a project partner. The recommendations are not ultimately complete. Feedback and notes on additions are welcome.

Prof. Dr. Michael Klotz

List of Figures

Figure 1	Overview of the case study projects	9
Figure 2	KM-Benefits of case study projects	12
Figure 3	KM-Framework for Interreg projects	17
Figure 4	KM-Roles for Interreg projects	21

7

Abbreviations

СКО	Chief Knowledge Officer		
CoP	Community of Practice		
CSF	Critical Success Factor		
DG	Directorate-General		
EC	European Commission		
ERDF	F European Regional Development Fund		
EU	European Union		
EUR	Euro		
IT	Information Technology		
JS	Joint Secretariat		
KM	Knowledge Management		
Mio	Million		
PKM	Project Knowledge Management		
PM	Project Management		
РМО	Program Management Office		
SBP	South Baltic Programme		
SBR	South Baltic Region		
SECI	Socialisation, Externalization, Combination, Internalisation		
SIMAT	Stralsund Information Management Team		
SWOT	Strengths, Weaknesses, Opportunities, Threats		

8

1 Introduction

Knowledge Management (KM) is regarded a key success factor in projects (Gasik 2011). While in the objectivist approach, knowledge results from enhancing data and information in a hierarchical model (Ackhoff 1989), the practice based view takes a broader perception of knowledge embedded in practice and context, thus Davenport and Prusak (2005) define knowledge:

"Knowledge is a fluid mix of framed experience, values, contextual information and expert insight that provides a framework for evaluating and incorporating new experiences and information. It originates and is applied in the mind of knowers."

(Davenport and Prusak 2005, p.4)

Based on reviewing literature, this report relates knowledge management theory to case study projects, that were developed and managed by Stralsund University of Applied Sciences from 2008 to 2015: BalticMuseums 2.0 and BalticMuseums 2.0 Plus (Figure 1). The projects were followup initiatives, both part-financed by the South Baltic Programme under the European Regional Development Fund (ERDF). The purpose of this paper is to develop a suggestion of a knowledge management framework for future Interreg projects, based on theory and practical experience.

Characteristic	BalticMuseums 2.0	BalticMuseums 2.0 Plus	
Title	Joint development of cross- border tourism information products by South Baltic Oceanographic Museums	Implementation of eGuides with cross-border shared content for South Baltic Oceanographic Museums	
Timeframe	2008-2011	2010-2013 (prolongation 2015)	
Funding Program	South-Baltic Cross-border Co-operation Programme	South-Baltic Cross-border Co-operation Programme	
Budget	Total project budget: 1.14 Mio EUR (ERDF: 0.96 Mio EUR, National co-financing: 0.18 Mio EUR)	Total project budget: 1.12 Mio EUR (ERDF: 0.95 Mio EUR, National co-financing: 0.17 Mio EUR)	
Partnership	6 partners (oceanographic museums and universities)	7 partners (oceanographic museums and universities)	
Countries of part- ners	Germany, Poland, Lithua- nia, Russia	Germany, Poland, Lithuania, Russia, Sweden	
Lead Partner	Stralsund University of Applied Sciences	Stralsund University of Ap- plied Sciences	

Figure 1 Overview of the case study projects

Case study projects

Source: Marx (2017)

Projects, funded by the SBP, require cross-border, inter-organizational collaboration with limited funds dedicated to investments and the majority spent on human resources and external expertise. Potential for growth shall be realized by cooperative networks in the region, with "Transfer of knowledge and exchange of good practices" named repeatedly as an example activity in the program manual (Interreg South Baltic Programme 2016b, pp. 13, 25, 34, 38). Thus, knowledge sharing is at the heart of these projects, from which benefits shall be derived.

2 Value of Knowledge Management in Interreg Cooperation Projects

2.1 Supporting Strategy

Being financed by an Interreg program, the case study projects had to contribute to the strategy of the European Commission (2017) of balanced development of the European Union (EU) region in economic, social and territorial terms. The tangible outputs of the projects were e.g. tourism products to attract more visitors for economic prosperity in the region, that, though contributing to the European Commission (EC) strategy, show in themselves only a short-term impact. The value of such projects, however, can be found in the development and maintenance of inter-organizational knowledge, that supports the ECs strategy if supported by KM processes in the long run.

2.2 Gaining Sustainable Competitive Advantage

With managing knowledge, a process of organizational learning towards building and maintaining strategic capacities is enabled (Mueller 2015). Researchers agree that KM helps to gain and keep sustainable competitive advantage (Davenport and Prusak 2005, Zack 1999, Mueller 2015). Therefore, the value of KM in the case study projects was building sustainability of project results by creating strategic capabilities and thus a competitive advantage not only of one organization but of the region in total. Davenport and Prusak (2005) point out that the nature of knowledge as a source of competitive advantage is a barrier to copying. In contrast to intra-company KM approaches, the knowledge gained in Interreg projects has to be disseminated to external stakeholders, in fact extensive knowledge transfer beyond the projects' partners increases the value gained from public funding. Sustainability is reached by exponential growth of knowledge by building on existing knowledge (Zack 1999), even more so if transferred and used by Interorganizational knowledge

Wide reach by transfer to stakeholders

many players. Some authors consider KM as part of a resource-based view to build competitive advantage (Zack 1999, Mueller 2015, Grant 1996) with knowledge being a strategic resource generated by the capability of learning. Grant (1996) regards knowledge even as the most valuable strategic resource.

In the inter-organizational case study projects, apart from staff no resources were shared, putting the resource of knowledge incorporated in humans at the center of cooperation. KM is a continuous process, considering that knowing is derived from daily practice (Orlikowski 2002) with dedicated management processes to support, develop, enable interaction and exploit this knowing to build social capital. Based on this knowing of people, applying processes of KM helps to develop intellectual capital (Zack 1999), in the case of the case study projects - of all partner institutions involved and beyond. An additional benefit of KM is innovation (Hanisch *et al.* 2009, Mueller 2015), with the Interreg projects striving to develop new products and services with a cross-border aspect.

2.3 Impact on Motivation

In the case study projects, the participants joined with high personal effort in particular to gain and share knowledge (Swacha *et al.* 2018). The case study projects could not provide financial rewards or direct career advancement to the project team members. However, with KM processes in place, the involved individuals could be motivated by providing room for personal growth and recognition, motivators according to the Herzberg theory (Mullins 2013). Kianto *et al.* (2016) proved in their research, that KM processes had a significant positive impact on job satisfaction, particularly the process of knowledge sharing.

2.4 Impact on Performance

Moreover, KM could have a positive impact on performance. Productivity can be increased (Hanisch *et al.* 2009, Mueller 2015) by standardizing processes, elimination of 're-inventing the wheel' and continuous improvement. Wiewiora *et al.* (2014) point to the positive impact of tacit knowledge on performance. Considering the geographic dispersion of the case study project team, KM processes become essential for both efficiently generating and exchanging explicit knowledge (e.g. in knowledge depositories) and providing for means to build and use tacit knowledge (e.g. face-to-face meetings). Knowledge resources towards innovation

Knowledge sharing as personal benefit

KM for efficiency

2.5 Macro Benefits

In their research on benefits of KM, Yahyapour *et al.* (2015) present three macro benefits. Relating to this in Figure 2, the potential KM benefits in the case study projects are mainly to be found in human capital. KM could lead to increased strategic capabilities in all partner organizations, thus developing sustainable competitive advantage with a larger outreach compared to investments in tangible resources that cannot be shared and disseminated.

Macro bene- fits	Benefits	Applicable in case study pro- jects (author's experience)	Micro Benefit (author's experience)	Fig KM- cas
	Training and learning	++	empowerment, upskilling learning curve, share best practices, joint on the job learning, reflection	
Human capital	Communication and participation	++	improved communication across or- ganisations, collaboration	
	Motivation and reten- tion	++	motivational factor for project partici- pants: project content, PM knowledge, language; identification of knowledge capital in partner organisations	
Market and	Customer relationship management	+	depends on type of project: e.g. involv- ing users	
relations development	Market management	+	enhanced product quality by knowledge sharing on visitor experi- ence, entrance to international markets	
Organizational	Tangible performance	-		
performance	Intangible performance	++	improved strategy to meet customer requirements, improved strategy to attract new target groups	

Adapted from Yahyapour et al. (2015)

2.6 Value in Project Environment

The case study projects were embedded in the Interreg structure. Looking from the perspective of Interact, the Interreg cross-program support, the focus of KM lays on capitalization (Interact 2016) as a process to disseminate project results from all Interreg programs. With distinct KM processes, the case study projects could support this capitalization and thus gain reputation and awareness and some impact on future policies. Interact (2016) supports the transfer and use of the produced results to improve performance. Although capitalization is structured around results and explicit, codified knowledge, Interact follows an additional strand of personalization in KM by building networks, like Communities of Practice (CoP) (Wenger and Snyder 2000), though directed only to programs and not directly to projects.

Figure 2 KM-Benefits of case study projects

Interact KM ap-

proach

3 Challenges of Knowledge Management in Interreg Cooperation Projects

3.1 Major Challenge-Creating Factors

People joining the case study projects were motivated to achieve something they care about in a joint effort, a positive starting point for knowledge processes (Ajmal and Koskinen 2008). However, five specific factors impose various challenges to KM in this environment:

- the temporary nature of the projects,
- the inter-organizational setup,
- the multi-national, geographically dispersed team,
- the embeddedness in Interreg funding regulations and
- the relations to other projects.

3.2 Temporary Nature of Projects

Knowledge develops over time (Hansen *et al.* 1999) in a continuous, ongoing process (Zack 1999, Pemsel and Müller 2012, Rubenstein-Montano *et al.* 2001). As projects are characterized by their time limitation, knowledge processes end with their termination (Pemsel and Wiewiora 2013). KM processes, especially for capturing and codifying knowledge, occurred towards the end of the projects with the final report to be presented. This oneoff activity at the crucial finalization stage facing high time pressure can have impact on the quality of captured knowledge. A major challenge for Interreg projects is how to maintain the knowledge related activities after the projects end and the consortium dissolves.

It is common sense in the literature, that trust enables KM processes to realize full benefits (Hanisch *et al.* 2009, Pemsel and Müller 2012, Mueller 2015, Szulanski 1996). To develop trust takes time, which is challenged by the timeframe of the case study projects of three years. A strong shared project identity can help support communication and coordination (Orlikowski 2002), an important factor to build at the beginning of the project.

3.3 Inter-organizational Setup

In the case study projects, several organizations joined for cooperation, led by one of the partners. Fostering a culture of encouraging sharing and growth of knowledge is regarded as a major factor for KM to thrive (Pemsel and Müller 2012, Yeh *et al.* 2006, Oliva 2014, Ajmal and Koskinen 2008, Importance of trust

Culture as enabler for KM

Hanisch *et al.* 2009, Chang and Lin 2015). In the inter-organizational setup, a KM approach is challenged by uniting the various cultures of the project partners and stakeholders: different organizational, professional and national cultures and the program culture by the Program Management Office (PMO), the Joint Secretariat (JS) – merging them into a project culture (Ajmal and Koskinen 2008).

The inter-organizational setup limits the project in incentivizing engagement in KM. Although Szulanski (1996) argues that incentivizing itself is not sufficient, various authors regard it an important factor for KM implementation (Hansen *et al.* 1999, Yeh *et al.* 2006, Oliva 2014).

Personality influences knowledge sharing attitude (Matzler *et al.* 2011). Since the various partner organizations of the case study projects decided which staff they dedicate to the project beyond the case study project's influence, thus personal traits could build a challenge for KM.

Top-management support is another key factor for KM success (Hanisch *et al.* 2009, Yeh *et al.* 2006, Gasik 2011). In the Interreg environment, it can be interpreted as support from the lead partner, who can act with leading example in KM. The challenge here lays in ensuring that learning occurs not only with project team members but also in a double-loop learning aspect for long-term strategies of the institutions (Rubenstein-Montano *et al.* 2001). A potential challenge in the inter-organizational setup could be the conflict of interest (Pemsel and Müller 2012). With inter-organizational cooperation, organizational context (Pawlowski and Bick 2012) is complex and linking KM strategy to organizational strategy (Rubenstein-Montano *et al.* 2001, Hansen *et al.* 1999) not directly approachable.

3.4 Multi-national, Geographically Dispersed Team

Different attitudes towards KM processes like fear of loss of face can create a challenge for KM in international teams as can communication in a foreign language (Solli-Saether *et al.* 2015). Taxonomy is key for knowledge codification and reuse (Malafsky and Newman 2010, Hanisch *et al.* 2009, Gasik 2011). Setting up such taxonomy can be a challenge in a multinational team with different language skills and perceptions.

Geographic dispersion resulting into working in a virtual team, imposes additional challenges to KM (Pemsel and Wiewiora 2013), since face-to-face interaction is rare, but important to build trust (Orlikowski 2002) and to enable knowledge identification (Davenport and Prusak 2005). Storing and

Incentivizing KM engagement

Personality impact on KM

Management support

Language issues

IT as enabler

sharing knowledge can be supported by IT as a KM enabler (Hanisch *et al.* 2009, Yeh *et al.* 2006), however, acceptance of the tools can be a limitation.

3.5 Embeddedness in Interreg Funding Regulations

The case study projects as EU funded projects have to deliver tangible results (Hachmann 2011), while the intangible nature of knowledge (Reich 2007) requires to measure the value of knowledge in nontraditional ways (Wenger and Snyder 2000) such as stories. The salient challenge is how to measure knowledge as a result of the case study projects, with the program focusing on codification to produce tangible results. Hachmann (2011) demands a discussion on interpreting 'tangibility' in the EU context, with generated benefits having non-tangible traits. Allan *et al.* (2004) present an overview for measuring intellectual capital in companies, however, not applied to an inter-organizational setting.

Although installing a no-blame-approach in the project (Ajmal and Koskinen 2008, Hanisch *et al.* 2009) is feasible and was common practice in the case study projects, the lead partner carried full responsibility towards the funding authorities, which might impose budget cuts. This impedes a learning attitude towards failures. By focusing on formal KM mechanisms with mid- and end project review and formal reporting cycles in the SBP, knowledge creation can be limited (Pemsel and Müller 2012). The case study projects thus concentrated on these as deliverables and not on continuously reflecting and capturing lessons learned. The literature points to the poor quality of lessons learned (Pemsel and Wiewiora 2013, Reich 2007).

3.6 Relations to Other Projects

From a program view, KM processes should extend across projects. While programs demand codified information from the projects, Pemsel and Wiewiora (2013) found in their research on project managers' expectations, that the project management office should act as a knowledge broker. In the Interreg environment, the JS as the PMO could take this role. Working on the case study projects, a strong identification developed fostering trust and intra-project knowledge sharing. However, this could impose a challenge for cross-project knowledge sharing, enforced by the competition for funds. Support should be dedicated by the PMO to build an overarching program identification, e.g. building up Communities of Practice (Wenger and Snyder 2000, Cambridge *et al.* 2005), that could motivate for voluntarily contributing to this exchange supporting personal growth and recognition.

Tangibility of KM

Formal KM requirements

PMO as knowledge broker

4 Key Components for a Knowledge Management Framework in Interreg Cooperation Projects

A closely related framework is found in the capitalization strategy developed by Interact (2016). However, this framework has a focus on capturing and disseminating project results from the program perspective only, with less emphasis on identifying and creating knowledge. Therefore, the author proposes an alternative KM framework (Figure 3) based on Heisig's (2009) findings resulting into five processes: identify, create, store, share and apply, with enabling system factors such as culture, strategy, managementsupport and enabling IT. As knowledge is held by knowers (Davenport and Prusak 2005), KM can only manage knowledge via the factors of people (culture), processes and technology (Laiyemo 2014). In the choice of proposed activities drawing on various proposals from the literature (Skymre 2017, Mueller 2015, Cambridge *et al.* 2005, Liebowitz *et al.* 2000), the author suggests a combination working both with explicit and tacit knowledge (Zack 1999) in an interconnected understanding of Nonaka's SECI model (1994).

Considering that the Interreg projects should serve the PMO and the public with re-usable results, while the projects themselves tried to solve unique problems by collaboration, a combination of codification and personalization in KM processes is recommended (Hansen *et al.* 1999), starting with the overall goal of the project followed by the five processes:

Processes and enablers

- Identify,
- Create,
- Apply,
- Store and
- Share (within and outside of the project).

These KM processes require enablers of both technical and cultural nature (see 4.6).

KM framework for Interreg projects



Figure 3 KM-Framework for Interreg projects

4.1 Process: Identify

The process to identify knowledge needed and available is strongly related to the goal of the project. Using a KM audit (Liebowitz *et al.* 2000) to identify potential knowledge gaps, Burnett *et al.* (2013) recommend to analyze KM enablers, build and visualize the knowledge inventory and identify the needs. In this process, a SWOT analysis can be recommended to understand the inter-organizational knowledge capacity (Zack 1999). Both project specific and project management knowledge should be examined. Depending on the outcome, the case study projects should exploit know-how in the team (internal) and explore by considering external expertise. This process "Identify" should be conducted during the preparation of the project application, e.g. by a facilitated knowledge audit. The identification process should lead to a KM plan (Gasik 2011) including roles e.g. as KM facilitator to be defined.

4.2 Process: Create

The creation of individual, project and inter-organizational knowledge is central to the Interreg projects. A high variety and means of collaboration should allow to profit from all four modes of knowledge conversion, put forward by Nonaka (1994) considering the inextricable links of tacit and explicit knowledge. The project should create room for socialisation to experience on the job together, provide structured dialogue to make tacit knowledge explicit and to use a combination of available explicit knowledge to adapt to the project needs. Value studies and co-creation with users (Zack 1999) in a design thinking approach can drive interdisciplinary creative processes.

4.3 Process: Apply

The Apply-Process is mutually connected with the Create-Process. While applying knowledge, it is adapted to context and especially tacit knowledge is created. Moreover, by installing regular reflection as a way of thinking rather than a one-off activity (Nonaka 1994), the non-static characteristic of knowledge is considered (Zack 1999). Nonaka's (1994) fourth mode, internalization with trial and error converting explicit into tacit knowledge could be allocated in this process. This would require a culture that is truly dedicated to learning from failure and embracing reflection. Regular feedback sessions at project meetings and major milestones could be a means for continuous improvement. KM audit, SWOT, KM plan

Value-study and co-creation

Regular reflection and feedback

4.4 Process: Store

A hybrid model, considering both a knowledge repository and peer interaction in storing is recommended (Desouza and Evaristo 2004). For storing, three salient points have to be considered: defining a taxonomy (Malafsky 2010) that allows easy search, considering various media and continuing development and retention of knowledge, e.g. by clear responsibilities. Reich (2007) recommends to continuously capture knowledge for increasing the quality of Lessons Learned.

A potential way also addressing knowing in practice (Orlikowski 2002) is working with Storytelling technique. Narrated stories are mentioned by several authors (Williams 2007, Wenger and Snyder 2000, Nonaka 1994, Swain and Lightfoot 2016) as a means to capture and transfer knowledge. While a well-organized knowledge depository builds the basis not only for efficient access to knowledge in the virtual team, it also builds a basis for reliable documentation towards the PMO. Additionally, tagging team members' expertise in a contact base is recommended. The Store- and the Apply-Process are mutually connected, by reusing stored data and eventually adapting it.

4.5 Process: Share

In the case study projects, the KM process of sharing can be considered the most important one, spanning not only over the project but also outside stakeholders. It is thus a boundary process. In addition, this process is iterative and continuously ongoing.

The Share-Process should receive most attention by the lead partner, as it must satisfy different internal and external stakeholder groups. With this process, double-loop learning can be supported by transferring knowledge (Ajmal and Koskinen 2008) to the project partner organizations and their strategies, as well as to the PMO to promote to the overall Interreg community and as input to policy making.

Next to providing a knowledge center (explicit knowledge), enabling interactive communication with internal and external stakeholders is salient to externalize tacit knowledge and to maintain knowledge. One tool is building communities of practice (Wenger and Snyder 2000), that could help to exchange learnings and experiences with the stakeholders on a voluntary basis. The process should support a feedback loop from external stakeholders that reuse knowledge. Repository and peer interaction

Storytelling for KM

Interacting with stakeholders

4.6 Enablers

A project environment enabling knowledge processes to grow is a necessary prerequisite (Reich *et al.* 2014). For KM to thrive, people as the holders and creators of knowledge have to be motivated in a knowledge-supporting, sharing culture (Ajmal and Koskinen 2008, Reich 2007). Wiewiora *et al.* (2014) found that a clan culture has a positive impact on trust, which itself is a major prerequisite for knowledge processes to flourish (Nonaka 1994). Clan cultures focus on teamwork, collaboration and empowerment, exploiting tacit knowledge with a sense of informality, which was also found to have a positive impact on knowledge sharing by Pemsel and Müller (2012). It is therefore recommended to develop a clan culture in the case study projects, however, counteracting possible threats of inflexibility and conflict avoidance, by embracing dissent, regular review and preventing groupthink.

A dedicated person should support the implementation of the knowledge management processes. For this purpose, Schacht *et al.* (2015a,b) recommend assigning the role of a Project Knowledge Intermediary. Since team members can be unsure of how to capture knowledge, the Project Knowledge Intermediary can provide guidance and semi-structured documents for a level of standardization. Stressing the importance of support, coaching and mediating the knowledge process, this role shall be called Project Knowledge Facilitator in this paper. While other roles such as the project, information and finance manager are demanded and described by the Interreg South Baltic Programme (2016b), a role responsible to facilitate gaining, storing, sharing or reusing knowledge is not mentioned.

KM processes should be facilitated (Bosch-Sijtsema and Henriksson 2014), relying on empowerment, a no-blame-approach and providing learning opportunities to team members. Especially in an inter-organizational setting, regular face-to-face contacts (live or video) are recommended. Identifying cues for motivation to actively participate in KM processes is crucial, rewarding recognition for engagement should consider personal preferences, in particular in projects spanning various cultures.

Along all processes, IT is a key enabler (Davenport and Prusak 2005). With a great diversity of tools available, it is important to select intuitive tools integrated in daily working routines (Hanisch *et al.* 2009). Schacht *et al.* (2015b) received positive test results to increase motivation for documenting, sharing and using knowledge, by incorporating gamification elements into a project knowledge management software.

Project culture

Role of Project Knowledge Facilitator

Empowerment, noblame, recognition

Enabling IT and gamification

4.7 Beyond Project Boundaries

KM from a case study project view has narrow boundaries. For KM value to fully unfold, KM processes of the project have to be embedded into the larger portfolio of Interreg projects, by consistent processes and interaction with the relevant PMO and the coordinating Interact program. However, Interact (2015) stated in its' SWOT analysis the weakness of lack of direct contact with projects. Interact (2017e) claims standards across programs are lacking due to capacity. While this is a complex matter considering the vast number of projects realized, this overarching program could provide IT enablers and facilitating support to projects, that are willing to engage beyond project borders in a knowledge process. This is backed up by the view of the project management office as a knowledge broker (Pemsel and Wiewiora 2013). While the JS as the PMO for the case study projects had an administrative and controlling role, the Interact program could support the role of the knowledge broker, e.g. by extending their established high-level network initiatives to bottom-up approaches, enabled by experience and IT support. This would require to move from a result dissemination, thus capitalization perspective (Interact 2016, Interact 2017b) towards a continuous collaboration and thus process perspective. In workshop series, intending to identify ways to improve the quality of projects, Interact (2017e, p.26) itself suggested to promote the role of the JS "as advisory rather than controlling body". Schacht et al. (2015a) refer to the role of the chief knowledge officer (CKO), with responsibilities of strategic management of knowledge and of implementing a learning culture. These tasks along with facilitating crossproject knowledge processes could be executed by the JS, leveraging the impact of gained knowledge across projects (Figure 4).



Figure 4 KM-Roles for Interreg projects

From project KM to program and cross-program KM

5 Summary and Conclusions

Sustainability is key for EU funded projects, as the European Commission DG Education and Culture (2006) described by the further development of project outcomes after the funding ends, measured by the intensity of activities and the cooperation beyond the project lifetime. KM processes can build the basis to achieve this goal, especially with establishing or participating in communities of practice that have access to maintained knowledge portals.

In the version of the guidelines for the application form at the date of this report, KM is not mentioned in the work package for management and coordination (Interreg South Baltic Programme, 2016a). Therefore, it is suggested to include a compulsory description of planned KM processes in project applications of the SBP and the establishment of a role as Project Knowledge Facilitator. To support, the program could not only provide access to former project results, but to PM and KM methods and tools applied by other projects.

This report is limited by its project centered view. Further insights could be dimitations gained by a systematic research across all stakeholders, especially other projects, the PMO as well as the Interact program. KM processes that are beyond the projects' influence, e.g. ensuring double loop learning in an overall program, are a limitation for the KM model developed.

However, with a dedicated approach to KM in an Interreg project, knowledge can be revealed, jointly developed, tested and refined, stored and most importantly shared with a broad community across Europe. The salient point though is to make participants enthusiastic about the topic and enable them to continue this professional exchange after the project ends to reach sustainability.

Reference List

- Davenport, T.H. and Prusak, L. (2005) 'Working knowledge: how organizations manage what they know [Book Review]', *IEEE Engineering Management Review*, 31(4), 137, available: doi: 10.1109/EMR.2003.1267012.
- European Commission (2017) Interreg : European Territorial Co-operation [online], available: <u>http://ec.europa.eu/regional_policy/de/policy/cooperation/european-territorial/</u> [accessed: 11 May 2017].
- Interreg South Baltic Programme (2016b) *Interreg South Baltic Programme* 2014-2020 Programme Manual Version 3.0, Interreg South Baltic Programme.
- Interact (2017e) *Raising Project Quality* [online], available: http://www.interact-eu.net/download/file/fid/11921 [accessed: 17 October 2017], p.26.

Bibliography

- Ackhoff, R. (1989) 'From data to wisdom', *Journal of applied Systems Analysis*, 16(1), 3-9, available: doi: citeulike-article-id:6930744.
- Ajmal, M.M. and Koskinen, K.U. (2008) 'Knowledge transfer in projectbased organizations: an organizational culture perspective', *Project Management Journal*, 39(1), 7–15, available: *DOI*: 10.1002/pmj.20031.
- Allan, N., Heisig, P., Iske, P., Kelleher, D., Mekhilef, M., Oertel, R., Olesen, A. and Van Leeuwn, M. (2004) Europäischer Leitfaden zur Erfolgreichen Praxis im Wissensmanagement, Brussels: CEN/ISS.
- Bosch-Sijtsema, P.M. and Henriksson, L.H. (2014) 'Managing projects with distributed and embedded knowledge through interactions', *International Journal of Project Management*, 32(8), 1432–1444, available: http://dx.doi.org/10.1016/j.ijproman.2014.02.005.
- Burnett, S., Williams, D. and Illingworth, L. (2013) 'Reconsidering the Knowledge Audit Process: Methodological Revisions in Practice', *Knowledge and Process Management*, 20(3), 141–153, available:

http://eprints.bournemouth.ac.uk/815/1/licence.txt.

- Cambridge, D., Kaplan, S. and Suter, V. (2005) Community of Practice Design Guide, [online], available: https://net.educause.edu/ir/library/pdf/nli0531.pdf [accessed: 10 May 2017].
- Chang, C.L. and Lin, T.-C. (2015) 'The role of organizational culture in the knowledge management process', *Journal of Knowledge Management*, 19(3), 433–455. available: http://www.emeraldinsight.com/doi/abs/10.1108/JKM-08-2014-0353.
- Cox, A.M. (2005) 'What are communities of practice? A comparative review of four seminal works', *Journal of Information Science*, 31(6), 527–540, available: http://dx.doi.org/10.1177/0165551505057016.
- Davenport, T.H. and Prusak, L. (2005) 'Working knowledge: how organizations manage what they know [Book Review]', *IEEE Engineering Management Review*, 31(4), 137, available: doi: 10.1109/EMR.2003.1267012.
- Desouza, K.C. and Evaristo, J.R. (2004) 'Managing Knowledge in Distributed Projects'. *Communications of the ACM*, 47(4), 87–91, available: doi: 10.1145/975817.975823.
- European Commission (2017) Interreg : European Territorial Co-operation [online], available: <u>http://ec.europa.eu/regional_policy/de/policy/cooperation/european-territorial/</u> [accessed: 11 May 2017].
- European Commission DG Education and Culture (2006) Sustainability of International Cooperation Projects in the Field of Higher Education and Vocational Training Case Studies, European Commission.
- Gasik, S. (2011) 'A model of project knowledge management', *Project Management Journal*, 42(3), 23–44, available: 10.1002/pmj.20239.
- Grant, R.M. (1996) 'Towards a knowledge-based theory of the firm', *Strategic Management Journal*, 17(Winter Special Issue), 109–122, available: doi: 10.1002/smj.4250171110.
- Hachmann, V. (2011) 'From mutual learning to joint working: europeanization processes in the INTERREG B programmes', *European Planning Studies*, 19(8), 1537–1555, available: doi: 10.1080/09654313.2011.594667.

- Hanisch, B., Lindner, F., Mueller, A. and Wald, A. (2009) 'Knowledge management in project environments', *Journal of Knowledge Management*, 13(4),148–160, available: doi: 10.1108/13673270910971897.
- Hansen, M.T., Nohria, N., Tierney, T. (1999) 'What's your strategy for managing knowledge?', *Harvard Business Review*, 12(3), 139–145.
- Heisig, P. (2009) 'Harmonisation of knowledge management comparing 160 KM frameworks around the globe', Journal of Knowledge Management, 13(4), 4-31, available: doi: 10.1108/13673270910971798.
- Interact (2015) INTERACT III 2014-2020 Communication Strategy, Interact.
- Interact (2016) Interact Capitalisation Plan, Interact.
- Interact (2017a) *Statistics* [online], available: <u>https://www.keep.eu/keep/statistics/representativity</u> [accessed: 11 May 2017].
- Interact (2017b) *About keep* [online], available: https://www.keep.eu/keep/about-keep [accessed: 11 May 2017].
- Interact (2017c) Interact, about to Activate Three New Capitalisation Networks [online], available: <u>http://www.interact-eu.net/print/1253</u> [accessed: 11 May 2017].
- Interact (2017d) *Networks* [online], available: <u>http://www.interact-eu.net/print/730</u> [accessed: 11 May 2017].
- Interact (2017e) *Raising Project Quality* [online], available: http://www.interact-eu.net/download/file/fid/11921 [accessed: 17 October 2017].
- Interreg South Baltic Programme (2016a) *Guidelines on Filling in and Submitting the Application Form 3rd call for proposals*, Interreg South Baltic Programme.
- Interreg South Baltic Programme (2016b) *Interreg South Baltic Programme* 2014-2020 Programme Manual Version 3.0, Interreg South Baltic Programme.
- Kianto, A., Vanhala, M. and Heilmann, P. (2016) 'The impact of knowledge management on job satisfaction', *Journal of Knowledge Management*, 20(4), 621–636, available: http://dx.doi.org/10.1108/JKM-10-2015-

0398.

- Laiyemo, O. (2014) A framework for knowledge management in european regional development funds audit, thesis (M.Sc.), Dublin Institute of Technology, available: http://www.comp.dit.ie/dgordon/Research/dissertations/OlubusolaLaiy emo.pdf.
- Liebowitz, J., Rubenstein-Montano, B., McCaw, D., Buchwalter, J. and Browning, C. (2000), 'The knowledge audit', *Knowledge and Process Management*, 7(1), 3–10.
- Malafsky, G.P. and Newman, B.D. (2010) Organizing Knowledge with Ontologies and Taxonomies, Techi2.
- Marx, S. (2017) 'Project managmeent practice in Interreg projects reflective analysis and recommendations', *SIMAT Arbeitspapiere*, ed. Klotz, M., 9 (2017) 31, Stralsund: Hochschule Stralsund.
- Matzler, K.. Renzl, B., Mooradian, T., von Krogh, G. and Mueller, J. (2011)
 'Personality traits, affective commitment, documentation of knowledge, and knowledge sharing', *International Journal of Human Resource Management*, 22(2), 296–310, available: doi: 10.1080/09585192.2011.540156.
- Mueller, J. (2015) 'Formal and informal practices of knowledge sharing between project teams and enacted cultural characteristics', *Project Management Journal*, 46(1), 53–68, available: doi: 10.1002/pmj.21471.
- Mullins, L.J. (2013) *Management and Organisational Behaviour*, ed. 10, Harlow: Pearson Education.
- Nonaka, I., (1994) 'A dynamic theory of organizational knowledge creation', *Organization Science*, 5(1), 14–37, available: http://www.jstor.org/stable/2635068?origin=JSTOR-pdf.
- Oliva, F. (2014) 'Knowledge management barriers, practices and maturity model', *Journal of Knowledge Management*, 18(6), 1053–1074, available: http://dx.doi.org/10.1108/JKM-03-2014-0080.
- Orlikowski, W.J. (2002) 'Knowing in practice: enacting a collective capability in distributed organizing', *Organization Science*, 13(3), 249–273, available: doi: 10.1287/orsc.13.3.249.2776.

- Pawlowski, J.M. and Bick, M. (2012) 'The global knowledge management framework: Towards a theory for knowledge management in globally distributed settings business information systems', *Electronic Journal* of Knowledge Management, 10(1), 92–108, available: www.ejkm.com/issue/download.html?idArticle=314.
- Pemsel, S. and Müller, R. (2012), 'The governance of knowledge in projectbased organizations', *International Journal of Project Management*, 30(8), 865–876, available: doi: 10.1016/j.ijproman.2012.02.002.
- Pemsel, S. and Wiewiora, A. (2013) 'Project management office a knowledge broker in project-based organisations', *International Journal of Project Management*, 31(1), 31–42, available: 10.1016/j.ijproman.2012.03.004.
- Reich, B. (2007) 'Managing knowledge and learning in IT projects: A conceptual framework and guidelines for practice', *Project Management Journal*, 38(2), 5–17, available: https://www.pmi.org/learning/library/managing-knowledge-learning-projects-5564.
- Reich, B.H., Gemino, A. and Sauer, C. (2014) 'How knowledge management impacts performance in projects: An empirical study', *International Journal of Project Management*, 32(4), 590–602, available: http://dx.doi.org/10.1016/j.ijproman.2013.09.004.
- Rubenstein-Montano, B., Liebowitz, L., Buchwalter, J., McCaw, D., Newman, B. and Rebeck, K. (2001) 'A systems thinking framework for knowledge management' *Decision Support Systems*, 31(1), 5–16, available:
 https://www.google.de/url?sa=t&rct=j&q=&esrc=s&source=web&cd= 1&ved=0ahUKEwiPtoreuO3TAhVMbRQKHc0fBY8QFggiMAA&url=https%3A%2F%2Fpdfs.semanticscholar.org%2Fae58%2F5102774fc

5b00592bbf605b5e03073e9d539.pdf&usg=AFQjCNHVuWFQ4PLER VcrPIo6a9ycY8EPOg.

- Schacht, S., Morana, S. and Mädche, A. (2015a) 'The Evolution of Design Principles Enabling Knowledge Reuse for Projects: An Action Design Research Project', *Journal of Information Technology Theory and Application*, 16(3), 5-36.
- Schacht, S., Reindl, A., Morana, S. and Mädche, A. (2015b) 'Projekterfahrungen spielend einfach mit der ProjectWorld! - Ein gamifiziertes

Projektwissensmanagementsystem', *HMD - Praxis der Wirtschaftsin-formatik*, 52(2015), 306, 878-890.

- Skymre, D. (2017) KM Tools and Techniques [online], available: https://www.skyrme.com/kmpractices/techniques.htm [accessed: 10 May 2017].
- Solli-Saether, H., Karlsen, J.T. and Van Oorschot, K. (2015) 'Strategic and cultural misalignment: Knowledge sharing barriers in project networks', *Project Management Journal*, 46(3), 49–60, available: doi: 10.1002/pmj.21501.
- Swacha, J., Marx, S., Muszyńska, K., Niedoszytko, G., Podlesińska, W. and Eglinskiene, J. (2018) 'Cross-border collaboration for innovation in tourism: The case of oceanographic museums', submitted to: *European Journal of Service Management*.
- Swain, D.E. and Lightfoot, J.E. (2016) 'A knowledge management framework for global project development based on Tai Chi principles and practices', *International Journal of Managing Projects in Business*, 9(3), 624–653. available: http://dx.doi.org/10.1108/IJMPB-06-2015-0045.
- Szulanski, G. (1996) 'Exploring internal stickiness: impedimens to the transfer of best practice within the firm', *Strategic Management Journal*, 17(Special Issue: Knowledge and the Firm), 27–43, available: doi: 10.1002/smj.4250171105.
- Todorović, M.L., Petrović, D.Č., Mihić, M.M., Obradović, V.L. and Bushuyev, S.D. (2015) 'Project success analysis framework: A knowledge-based approach in project management' *International Journal of Project Management*, 33(4), 772–783, available at: doi: 10.1016/j.ijproman.2014.10.009.
- Wenger, E.C. and Snyder, W.M. (2000) 'Communities of practice The organizational frontier', *Harvard Business Review*, January-February, 139–145, available: https://hbr.org/2000/01/communities-of-practicethe-organizational-frontier.
- Wiewiora, A., Murphy, G., Trigunarsyah, B. and Brown, K. (2014) 'Interactions between organizational culture, trustworthiness, and mechanisms for inter-project knowledge sharing', *Project Management Journal*, 45(2), 48–65, available: doi:

10.1002/pmj.21407.

- Williams, T. (2007) Post-Project Reviews to Gain Effective Lessons Learned, Newton Square: Project Management Institute, Inc.
- Yahyapour, S., Shamizanjani, M. and Mosakhani, M. (2015) 'A conceptual breakdown structure for knowledge management benefits using metasynthesis method', *Journal of Knowledge Management*, 19(6), 1295– 1309, available: doi: 10.1108/JKM-05-2015-0166.
- Yeh, Y.-J., Lai, S.-Q. and Ho, C.-T. (2006) 'Knowledge management enablers: a case study', *Industrial Management and Data Systems*, 106(6), 793–810, available: doi: 10.1108/02635570610671489.
- Zack, M.H. (1999) 'Developing a knowledge strategy', *California Management Review*, 41(3), 125–145, available: doi: 10.2307/41166000.

Verzeichnis der SIMAT-Arbeitspapiere

AP	Datum	Autor	Titel
01-09-001	01.2009	M. Klotz	Datenschutz in KMU – Lehren für die IT-Compliance
01-09-002	02.2009	M. Klotz	Von der Informationsgesellschaft zum Informa- tionsarbeiter
01-09-003	09.2009	L. Ramin M. Klotz	Aufgaben und Verantwortlichkeiten von IT-Nutzern anhand von COBIT
01-09-004	10.2009	S. Kubisch	Corporate Governance gemäß BilMoG und SOX
02-10-005	06.2010	M. Klotz	PMBOK-Compliance der Projektmanagement- Software Projektron BCS
02-10-006	07.2010	A. Woltering	Kontinuierliche Verbesserung von Desktop- Ser- vices mittels Benchmarking
02-10-007	09.2010	M. Klotz	Grundlagen der Projekt-Compliance
02-10-008	11.2010	I. Kaminski	Grundlagen und aktuelle Entwicklungen der digi- talen Betriebsprüfung
02-10-009	12.2010	D. Engel N. Zdrowo- myslaw	Benchmarking-Studie Stralsund 2010
03-11-010	02.2011	E. Tiemeyer	Kennzahlengestütztes IT-Projektcontrolling – Pro- jekt-Scorecards einführen und erfolgreich nutzen
03-11-011	05.2011	M. Klotz	Regelwerke der IT-Compliance – Klassifikation und Übersicht, Teil 1: Rechtliche Regelwerke
03-11-012	06.2011	M. Klotz	Konzeption des persönlichen Informations- managements
03-11-013	08.2011	H. Auerbach N. Zdrowo- myslaw	9. STeP-Kongress "Region gestalten! Gesund- heitswirtschaft und Zukunftsmanagement"
03-11-014	08.2011	M. Klotz	Rollen der Information im Unternehmen
03-11-015	08.2011	Ahlfeldt	eGuides in kulturellen Einrichtungen – deutsch- sprachige Museums-Apps
03-11-016	11.2011	S. Saatmann I. Sulk M. Klotz	Studie zu gewerblichen Strompreisen in Meck- lenburg-Vorpommern – Strom als Wettbewerbs- faktor und Gegenstand der Standortvermarktung
04-12-017	04.2012	M. Klotz I. Sulk E. Wieck	GDPdU-Konformität von Projektmanagement- software – Exemplarische Konzeption und Um- setzung
04-12-018	07.2012	M. Horn- Vahlefeld	Projektdesign als organisatorischer Rahmen des Projektmanagements
04-12-019	08.2012	M. Klotz J. Kriegel	ITIL und Datenschutz – Überlegungen für eine Integration des Datenschutzes in die IT-Prozesse nach ITIL

04-12-020	09.2012	M. Klotz	Regelwerke der IT-Compliance – Klassifikation und Übersicht, Teil 1: Rechtliche Regelwerke, 2. Aufl.
04-12-021	10.2012	I. Sulk M. Klotz	Einsatz von eGuides auf der Marienburg in Malbork (Polen) – Erhebung und Analyse einer Best Practice
04-12-022	12.2012	Witty, M. / C. Kliebisch	Die Versicherungsbranche unter FATCA
05-13-023	01.2013	S. J. Saatmann	The price-link in the natural gas market – The development of the oil price-link and alternative price mechanisms
05-13-024	02.2013	M. Klotz	Regelwerke der IT-Compliance – Klassifikation und Übersicht, Teil 2: Normen
06-14-025	01.2014	M. Klotz	IT-Compliance nach COBIT [®] – Gegenüber- stellung von COBIT [®] 4.0 und COBIT [®] 5
06-14-026	04.2014	L. von Blumröder	Projektpriorisierung im Rahmen eines ganzheit- lichen Projektportfoliomanagements
06-14-027	06.2014	S. Press	Automatisierte Kontrollen in der Beschaffung – Exemplarische Konzeption und Umsetzung
06-14-028	07.2014	M. Klotz	IT-Compliance – Begrifflichkeit und Grundlagen
07-15-029	09.2015	M. Klotz	Projektmanagement-Normen und -Standards
08-16-030	08.2016	M. Klotz	ISO/IEC 3850x – Die Normenreihe zur IT-Gover- nance
09-17-031	09.2017	S. Marx	Project Management Practice in Interreg Projects – Reflective Analysis and Recommendations
09-17-032	11.2017	S. Marx	Knowledge Management in Interreg Cross-Border Cooperation – a Project Perspective