

Khadem, Mohammad Miftaur Rahman Khan; Piya, Sujan; Shamsuzzoha, Ahm

Article

Quantitative risk management in gas injection project: A case study from Oman oil and gas industry

Journal of Industrial Engineering International

Provided in Cooperation with:

Islamic Azad University (IAU), Tehran

Suggested Citation: Khadem, Mohammad Miftaur Rahman Khan; Piya, Sujan; Shamsuzzoha, Ahm (2018) : Quantitative risk management in gas injection project: A case study from Oman oil and gas industry, Journal of Industrial Engineering International, ISSN 2251-712X, Springer, Heidelberg, Vol. 14, Iss. 3, pp. 637-654,
<https://doi.org/10.1007/s40092-017-0237-3>

This Version is available at:

<https://hdl.handle.net/10419/195631>

Standard-Nutzungsbedingungen:

Die Dokumente auf EconStor dürfen zu eigenen wissenschaftlichen Zwecken und zum Privatgebrauch gespeichert und kopiert werden.

Sie dürfen die Dokumente nicht für öffentliche oder kommerzielle Zwecke vervielfältigen, öffentlich ausstellen, öffentlich zugänglich machen, vertreiben oder anderweitig nutzen.

Sofern die Verfasser die Dokumente unter Open-Content-Lizenzen (insbesondere CC-Lizenzen) zur Verfügung gestellt haben sollten, gelten abweichend von diesen Nutzungsbedingungen die in der dort genannten Lizenz gewährten Nutzungsrechte.

Terms of use:

Documents in EconStor may be saved and copied for your personal and scholarly purposes.

You are not to copy documents for public or commercial purposes, to exhibit the documents publicly, to make them publicly available on the internet, or to distribute or otherwise use the documents in public.

If the documents have been made available under an Open Content Licence (especially Creative Commons Licences), you may exercise further usage rights as specified in the indicated licence.



<https://creativecommons.org/licenses/by/4.0/>

Quantitative risk management in gas injection project: a case study from Oman oil and gas industry

Mohammad Miftaur Rahman Khan Khadem¹ · Sujan Piya¹ · Ahm Shamsuzzoha¹

Received: 3 November 2016 / Accepted: 15 September 2017 / Published online: 22 September 2017
© The Author(s) 2017. This article is an open access publication

Abstract The purpose of this research was to study the recognition, application and quantification of the risks associated in managing projects. In this research, the management of risks in an oil and gas project is studied and implemented within a case company in Oman. In this study, at first, the qualitative data related to risks in the project were identified through field visits and extensive interviews. These data were then translated into numerical values based on the expert's opinion. Further, the numerical data were used as an input to Monte Carlo simulation. RiskyProject ProfessionalTM software was used to simulate the system based on the identified risks. The simulation result predicted a delay of about 2 years as a worse case with no chance of meeting the project's on stream date. Also, it has predicted 8% chance of exceeding the total estimated budget. The result of numerical analysis from the proposed model is validated by comparing it with the result of qualitative analysis, which was obtained through discussion with various project managers of company.

Keywords Risk analysis · Quantitative analysis · Project management · Monte Carlo simulation

Introduction

Risk can be defined depending on application domain (Wang et al. 2004). For example, in case of business domain risk is defined as the probability of successful outcomes. On the other hand, in project domain it is defined as the successful completion of a project within the predefined timeframe and cost (Ward and Chapman 2003; Perminova et al. 2008). According to Project Management Institute (PMI 1996), risk is defined as “an uncertain event or condition that, if it occurs, has a positive (opportunity) or negative (threat) impact on project objectives”. Since projects are subjected to uncertainties either due to external or internal factors, risk management is needed to reduce the probability of occurrence and/or the negative impact of risky events (Fan et al. 2008). In terms of uncertainties, risks are categorized from low, medium, and high, depending on the overall impact of risks. Tah and Carr (2001) described risks based on a hierarchical risk breakdown structure, where generic risks and remedial actions can be stored in catalogues. From a quantitative point of view, risk is treated using countermeasures to reduce either the likelihood or consequence of a risk or defer the risk to some third party (e.g. insurance). In order to implement a countermeasure of risk there must be a balance against associated cost and the expected utility of implementing the measure (Aggarwal and Ganeshan 2007; Vose 2008). There might also be a possibility that countermeasures of risks can expose additional risks or retail residual risk that need to be considered as well (Trkman and McCormack 2009). This process should improve risk sensitivity and awareness.

Risk management in an industrial establishment is a systematic process that is executed according to manufacturer's own policies and best practices. The process has a major role in understanding the cause–effect relations

✉ Mohammad Miftaur Rahman Khan Khadem
khadem@squ.edu.om

¹ Department of Mechanical and Industrial Engineering, Sultan Qaboos University, Al Khod, PO Box 33, 123 Muscat, Sultanate of Oman

between risks and their accompanied operations (Miller 1990; Narasimhan and Talluri 2009; Balasubramanian et al. 2011). It can be both pro-active, where probability of occurrence is lowered by some managerial procedures, and reactive that reacts immediately by the management procedures aiming to minimize negative impact after the risk has occurred. The occurrence of a risk usually changes over time due to which monitoring activity of risk needs to be realized (Raz and Michael 2001; Patterson and Neailey 2002). The management of risk includes the total process of identifying, controlling and minimizing the impact of uneven or uncertain events. According to Westney (2001), basically, risk management process involves four different phases such as Risk identification, Risk assessment, Risk analysis and Risk mitigation. In the risk identification phase, the risks that may affect the project objectives are identified and their characteristics are determined. The impact of the identified risks is determined during the risk assessment phase. In the risk analysis phase, risk is analyzed by estimating the likelihood of the event occurring and the consequence of the event if it occurs. The last phase is risk mitigation phase and it starts by reviewing the results of the risk analysis to determine the highest priority risks for mitigation. However, most of the researchers on risk management have focused on risk identification and analysis phase (Kirkire et al. 2015).

Out of the four different phases as discussed above, risk analysis phase is of prime importance. The objective of risk analysis phase is to prioritize the identified risks and to provide data to assist in the evaluation and treatment of risks. In risk analysis process, there is a need of systematic use of available information to determine how often specified events may occur and the magnitude of their consequences (Ramos and Veiga 2011; Smith 2009). This process can be both qualitative, semi-qualitative, quantitative or combination of any three. Qualitative risk analysis generally involves assessing a situation by instinct. On the other hand, quantitative risk analysis attempts to assign numeric values of risks, either by using empirical data or by quantifying qualitative assessments (Palisade 2016). Risk analysis method that is based on systems and probability are generally designed for cases in which sufficient failure statistics are unavailable (Selvik and Aven 2011; Mahmood et al. 2011).

This research is motivated by the fact that currently the common methods applied in organizations to analyze risks are mostly deterministic or qualitative, which are overly simplified, or inconsistent in application and assumption. Such inconsistency makes them unreliable or impractical. It is a universal fact that there is no project without uncertain events. Under uncertainty, we are confronted with the lack of data and information such that deterministic approach cannot truly calculate the risk involved

(Khalaj et al. 2013). Also, it has been observed that many organizations refrain from applying quantitative risk analysis method due to the lack of knowledge of using it and the benefits such an analysis can add to their projects. Moreover, it has been observed that in many projects, project schedule and cost estimation are treated as separate, isolated system. Therefore, there is a need for comprehensive and reliable stochastic quantitative risk analysis method that can be applied in projects to analyze risks and manage them. Applying such method will enable project managers in the real world to make decisions in a more effective and efficient way. Therefore, this research study identified three research questions that are answered during the execution of this research.

- Research question 1: What risk factors impact project the most and why?
- Research question 2: How the risks and uncertainty can be quantified and managed in project planning?
- Research question 3: How simulation model can help in quantifying and managing risk in a project environment?

The remaining portion of the paper is structured as follows: “[Literature review](#)” reviews the research that has been carried out in this area in the past. “[Research methodology](#)” discusses the methodology that has been followed in the execution of this research work. “[Risk management: perspective from quantitative risk analysis](#)” discusses the risk management from the perspective of quantitative risk analysis. “[A case study](#)” is dedicated to the case study. “[Managerial implications](#)” highlights the managerial insights drawn from the research. The paper concludes with future research directions in “[Conclusions and recommendations](#)”.

Literature review

The success and failure of project mostly depends on the perceptions of its stakeholders (Bourne and Walker 2008). Project manager needs to manage both the expectations and perceptions of its stakeholders within the capacities and capabilities. Success in project is an ambiguous, inclusive and multidimensional concept and its performance is measured to a specific context (Ika et al. 2010). Due to globalized project environment, there are increasing concerns to managing associated risks in order to fulfill project objectives (Artto et al. 2008). There still lacks addressing of risks arising from organizations involved in project networks (Chapman and Ward 2002, 2003; Ward and Chapman 2003).

In project management context, risk is organized at the highest level of management, with a global vision (Suslick

and Schiozer 2004; Aven and Vinnem 2005). It is often scaled as positive (business opportunities) or negative (operational hazards or threats) and can be external risks (customers' demands, market competition, suppliers, government actions, environmental protections, etc.) and internal risks (products, resources, processes, new technology, etc.). Different approaches are often considered by the manufacturers to mitigate probable risk such as identification, scaling, ranking and prioritization. These mitigation plans are stored in the knowledge base that is made available for future use (Miller and Waller 2003).

With respect to project-based risk management perspective, it is important to quantifying associated risks in terms of their detrimental effects on projects performances. This quantification allows defining the possibility of deviation in the results from the expected goals. It also helps managers to estimate quantitatively the potential risk level of a project before necessary resources are allocated. In order to quantify the risk, it is necessary to collect assessment information to build a risk estimation model for project-based business. The manager has to make significant effort to align risk with the organizational strategic decision in order to steer the project. At the same time, risks that are confronted during the course of the project can be managed most expeditiously with clear top management commitment. In order to have successful risk management effort in projects, upper management must communicate to the affected project units, motivate movement and step in to resolve differences that caused risks.

It is critical to manage the multifaceted risks in any kinds of projects in order not only to be secured but also to make profit. Several risk management frameworks in projects are available. Miller (1992) presented a framework for categorizing the uncertainties as are faced by the companies and highlights risk management responses from both financial and strategic point of views. Zhang et al. (2010) proposed an information risk management framework for better understanding within the business domain of cloud computing. This framework supports identifying a threat in cloud computing environment and to identifying vulnerability. Wang et al. (2010) proposed a new risk management framework that aligns project risk management with respect to research and development and performance measurement perspectives. A balanced scorecard method is used to identify the risks and performance measures within R&D based organizations. Various risk management frameworks and their outcomes can be summarized as in Table 1 below.

From the literature review, it is noticed that extensive works have been done to managing risk in project business; however, little researches are done on quantifying risks associated in managing projects. From this literature review, it is also revealed that quantification of risk factors is not widely used due to lack of knowledge and

requirement of extensive effort. This research gap is explored within the scope of this research, wherein identification, analysis, quantification and management of identified risks in oil and gas industry project are highlighted through Monte Carlo simulation and RiskyProject Professional™ software.

Research methodology

According to Pinsonneault and Kraemer (1993), survey method is appropriate if the research has to answer the questions about what and how. Therefore, in this research, we use a survey method as a research instrument. Extensive field visits to oil and gas companies have been carried out to collect information's that are pertinent to the scope of this research. However, before the field visits, extensive literature reviews were carried out to understand risk management procedure. It covers review of literatures on risks management in general, as well as, risk management in a specific industries ranging from construction project to IT industry. During the field visit, one-to-one interviews with the participants as well as group discussions were carried out to understand the system or project under consideration and the risks associated with it. Here, it should be noted that the risks are either related to the deadline or to the cost which constitutes two major concerns related to any project. The field visit has been carried out in an oil and gas industry that exists in Oman and the participants in the survey vary from project managers and other engineers working in the project. Table 2 below shows the number of participants and their designation.

Survey helps to identify the associated risks and the extent to which it will impact the project. The qualitative information obtained through survey was further translated into quantitative data based on expert's opinion. For the purpose, a number of brainstorming sessions with the experts were conducted. Monte Carlo simulation is used in this research as a quantitative risks analysis technique. These quantitative data, in the form of probability, were fed as an input to Monte Carlo simulation to simulate the system. RiskyProject Professional™ software was used as a platform for the simulation and to get the output for the system analysis.

Risk management: perspective from quantitative risk analysis

The traditional approach in risk analysis was to break down the problem or the risk into smaller simplified components and analyze them in relative isolation. However, this approach does n't effectively represent the real life

Table 1 Various risk management frameworks with their contributions

Serial no.	Contributing author(s)	Framework type	Fundamental contributions
1.	Jaafari (2001)	Risk analysis to strategy-based project management	It is mentioned that risks evaluation should be based not only on delivering projects but also on crafting, developing and operating
2.	Trkman and McCormack (2009)	Supply chain risk management	It indicated that supply chain risk can be mitigated based on suppliers characteristics, performances and the business environment
3.	Pettit et al. (2010)	Supply chain resilience	This research suggested that supply chain resilience can be assessed with respect to vulnerabilities and capabilities of firms
4.	Giannakis and Louis (2011)	Multi-agent based supply chain risk management	It proposed a multi-agent based decision support system for managing disruptions and risks in manufacturing supply chain
5.	Bosch-Rekvelde et al. (2011)	Characterizing project complexity	It is recommended that complexity of projects can be managed through assessing the front-end complexity of engineering projects
6.	Alhawari et al. (2012)	Knowledge-based risk management	It contributed by providing a method for employing knowledge-based risk management to keep organizations competitive within business environment
7.	Marcelino-Sadaba et al. (2014)	Methodology for project risk management	A risk management method is outlined based on project risk management including simple tools, templates and risk checklists
8.	Yildiz et al. (2014)	Knowledge-based risk mapping	A knowledge-based risk mapping tool is presented for systematically assessing risks in global construction projects
9.	Aqlan and Lam (2015)	Fuzzy-based supply chain risk assessment	It presented a framework to identify risks based on experts knowledge, historical data and supply chain structure
10.	Javani and Rwelamila (2016)	Risk management in IT projects	This research emphasized on managing risk as a knowledge base and developing a formal and systematic approach to mitigate risks
11.	Giannakis and Papadopoulos (2016)	Risk management for supply chain sustainability	This research highlights an operational perspective of supply chain sustainability through considering a risk management process in an integrated way

Table 2 Participants in the interview and group discussion

Serial no.	Designation	Number
1	Project managers	2
2	Planning engineer	1
3	Rotating equipment engineer	1
4	Process engineer	2
5	Mechanical engineer	1
6	Safety engineer	2
7	Pipeline engineer	1
8	Operation engineer	1

interactions (Lewis et al. 2004). Komlosi (2001) briefly described the development of risk analysis techniques in oil and gas industry. These methods were started to be very basic and simple like the 1/3 rule. Later, deterministic approaches and various indices like profitability index and internal rate of return were introduced to the decision making process. However, there was a need for a technique that will look into uncertainties. At the beginning the models were developed by increasing or decreasing a key parameter by a certain percentage and see the impact on the outcome. Unfortunately, such an approach usually fails to

effectively model realistic scenario. This warrants the need for a stochastic method to manage various input parameters as probability variables. According to Kirchsteiger (1999) probabilistic approach has many advantages over the deterministic approach.

A number of tools have been used to run stochastic risk analysis such as Bayesian theory, Monte Carlo analysis, fuzzy set theory and four moments methods (Jouandou 2009). Monte Carlo simulation is considered as one of the most recommended quantitative risk analysis techniques for analyzing cost and schedule risks (Lewis 2010).

Monte Carlo simulation

Monte Carlo simulation performs risk analysis by building models of possible results by substituting a range of values—a probability distribution—for any factor that has inherent uncertainty. It then calculates results over and over, each time using a different set of random values from the probability functions. Depending upon the number of uncertainties and the ranges specified for them, a Monte Carlo simulation could involve thousands or tens of thousands of recalculations before it produces distributions of possible outcome values (Chou 2011).



The use of Monte Carlo simulation provides number of advantages over the use of deterministic analysis and the other probabilistic tools such as the following:

- The outcomes specify which event could happen and its probability of occurrence.
- Easy to represent the data in graphical form.
- Easy to run sensitivity analysis and determine which variable has the significant impact on the outcome.
- Allows modeling the dependency between input variables.
- Predicts the degree of project success.

Therefore, Monte Carlo simulation has been selected as a tool to perform risk analysis on project cost and schedule in this research through a case study.

Project cost risk analysis

In cost risk analysis, the likelihood of cost deviation against estimates is determined. Some of the reasons for deviation are as follows:

- The estimate is unrealistic and low.
- A management decision to reduce bid price.
- Uncontrolled increase in scope of work.
- Unforeseen technical difficulties and schedule delays.

The cost risk analysis is done by using cost estimation model, which starts with breaking down cost items into a manageable level, usually in break down structure. Probability distribution is then estimated for each cost item to accommodate uncertainty. Finally, the distributions are combined to determine the probability distribution for the total cost.

Project schedule risk analysis

In schedule risk analysis, the likelihood of missing the deadline against estimates is determined. The risks in project schedule can be due to the following reasons:

- Project is complex and involves many different parties (contractors, suppliers and so on).
- Inadequate knowledge of the work to be performed resulting in optimistic schedule.
- Lack of adequate float or management reserve.
- Uncontrolled increase in scope of work.

Similar to the cost estimate model, the probability distribution for each schedule item is determined. The output of the model is a cumulative distribution that estimates the expected duration of the project and the likelihood of exceeding certain schedule length.

A case study

Background


As a source of non-renewable energy, oil and gas are considered as extremely valuable resources for many countries whose economy rely mainly on petroleum (Esmaeili et al. 2015). The selected case study is for a gas injection project carried out by an oil and gas company in one of the oil fields in the Sultanate of Oman. Basically, production rate of oil from oil well will be at its peak in the beginning of the production cycle. However, slowly the production rate will start diminishing. At that instance, to enhance oil recovery from oil and natural gas wells, secondary production methods were employed. Gas injection is one of those methods and is widely used in oil and gas industry.

The project's nature is risky as it involves processing very toxic fluids at high pressure. In addition of being toxic, the gas is highly corrosive. This toxicity and corrosiveness is due to the high concentrations of H_2S and CO_2 . In addition to the highly risky nature of the processed fluid, the proposed facilities are to be constructed in brown field, i.e. to be installed within the existing facility adding complexity to the construction activity. The scope of the gas injection project includes installing the following units:

- Gas dehydration unit through the use of Tri-Ethylene Glycol (TEG). The unit will dehydrate injection gas to reduce the water content and hence minimize the use of corrosion resistance alloys (CRA) as material of construction.
- High-pressure injection compressor to boost the dehydrated gas pressure to the required injection pressure set by the reservoir engineers.
- High-pressure transport system consisting of high-pressure pipeline transferring injected gas from the compressor discharge to the injection wellhead.
- Gas injection wells.
- Piping modification within the existing facility.
- Providing the required utilities.

Risk analysis model

Figure 1 presents the flow chart of the process followed in this study in an attempt to manage risk within the project. From Fig. 1, it is seen that the process flow chart consists of four components, namely company input, model construction, running simulation and then results. Details of the flow chart are explained below.

Fig. 1 Process flowchart

Company input

Cost estimate

The project cost estimate was developed by the company cost-engineering department based on the company database. The project's cost estimate includes base cost, contingency cost, cost to cushion the effect of future market condition and escalation. Table 3 summarizes the main items in the cost estimate:

Project schedule

The project team's planning engineer with the input from the project engineer has prepared the project's schedule. At this stage of the project, level 4 schedule has been prepared. However, for the objective of this study, level 3 has been used as level 4 is very detailed and covers over 1700 activity.

Risk register

Basically, risk register consists of brief description about the risks associated with the project, its likelihood and

impact on the project. Risk register may be qualitative or it may be quantitative. Qualitative risk register is the one where the likelihood of occurrence of risk are estimated by ranking them as "high" to "low". On the other hand, if the likelihood of occurrence is put in the form of probabilistic number then it is known as quantitative risk register. In this research both qualitative as well as quantitative analysis has been carried out. Risk register starts with the identification of risk.

Risk identification

The risks involved in the project under consideration were identified through field visit, interview with the workers and consultation with site engineers. Also, project team was requested to brainstorm all the potential risk factors. Following 16 factors were identified as the risks involved in this project that leads to cost overrun or delay in the schedule or both of them.

1. *Working adjacent to existing live plant leading to exposure to high H₂S gas* The high H₂S content in the processed gas adds complexity to the construction activities, as it requires limiting the capacity of the construction crew, trained crew with safety procedures and longer shutdown durations. In addition to the delay, fatality may occur due to H₂S exposure.
2. *Lack of installation and commissioning spares leads to delay in start-up* In many instances, ordering spares parts is overlooked or due to transport/storage, they are lost resulting in delays.
3. *Footprint specified in the plot plan is not met by the package Vendors resulting in delay in Engineering* Sometimes there is a mismatch between footprint area specified by the equipment vendor and between what

Table 3 Project's cost estimation

Item description	Cost, million USD
Bases estimate	99.7
Future market condition	3.70
Contingency	13.37
Escalation	4.25
Total	121.02



- has been considered by the engineering consultant. This would result in re-work of some of the engineering activities and hence delay in the preceding activities.
4. *Pipe and pipe fittings of 10,000#: Sourcing from mill and expected delay due to small quantity* The high-pressure rating pipes are to be installed downstream the injection compressor up to the injection wellhead. Since the quantity to be ordered is relatively small, the order is expected not to be very attractive to the manufacturer and hence delay is likely to occur.
 5. *Complex interfaces within package vendors leading to delay in delivery of vendor packages resulting in project delay* The project has number of interfaces, which have to be managed. The risk arises due to having different parties working in their scopes in isolation and leaving the interfaces with poor definition. For example, any changes within the TEG unit will affect the quality of the dehydrated gas and hence the design of the injection compressor.
 6. *Failure of Vendors to comply with approved designs resulting in delay* Sometimes the vendor will propose materials which are not approved by the project.
 7. *Failure during acceptance testing resulting in delays* Vendors have to prove that their equipment delivers the approved design by testing it at factory and site conditions. Failures can be minor or severe and will end up in delaying the project.
 8. *Construction contractor inexperience of CRA, material leading to delay and rework* High-pressure rating and corrosion resistance alloy (CRA) materials are not widely used in the company and the contractor may not be familiar in construction using this type of materials.
 9. *Late arrival of materials on site due to poor vendor performance or quality failures* The failure of vendor in delivering materials as per the agreed schedule and the quality thereby delaying construction activities and hence the overall on stream date.
 10. *Late provision of vendor data resulting in a delay of the Approved for Construction (AFC) package* Without vendor data, the engineering contractor cannot furnish the design leading in delay in delivering the AFC.
 11. *Late placement of the purchase orders* If there is delay in placing the purchase order (PO) this will result in delaying the startup of construction activities.
 12. *Market price rise leading to an increase in CAPEX* This is a global risk which will significantly affect the cost of all the items.
 13. *Lack of Sour experience of E&P contractor leading to rework* The design specifications for sour facilities are quite stringent compared to sweet service and were developed recently. So the engineering contractor may not be familiar with these specifications.
 14. *Lack of adequate operations staff to support construction, commissioning and start-up* There is no dedicated operation staff for this project and it is shared with other fields.
 15. *Unauthorized deviation from vendor leading to rework or schedule delay* Vendors have to design their equipment as per the project-developed philosophies and company design specifications.
 16. *Construction productivity is poor due to concurrent operations and H₂S safety measures* This is similar to risk No. 1 with the difference that the delay due to this risk is solely driven by the safety measures and not by fatality occurrence.

Next, to rank and evaluate the identified risks, qualitative comparison was done using risk assessment matrix as shown in Table 4. The ranking ended up by defining risk as high-, medium- or low-level risk. This is achieved by understanding the impact of risk and then through the experiences of the project team of how likely that risk occur. The intersection of consequence and likelihood from Table 4 would define risk as high, medium and low. It should be noted that the 16 risks that have been identified involve consequences only to the people or assets.

To use the result of risk assessment matrix for further analysis, it is necessary to convert qualitative description on risk into quantitative value, which will be an input to the simulation model. Such conversion, in the form of probability, is carried out by seeking expert opinion. These probabilities were used in building the stochastic model. Table 5 lists the risk factors with their consequences, likelihood, level of risks and associated probability. These numerical values for probabilities were collected from the project's team engineers through a brainstorming discussion. The team consisted of two project engineers, one rotating equipment engineer and one planning engineer. For those risks where there was debate on their values, an average value was considered. These risks have been identified as possible sources of causing either project overrun or delays.

Model construction

The model as displayed in Fig. 1 is constructed using software called RiskyProject Professional™ which is a project risk management tool provided by Intaver Institute. During model construction, the costs were broken down and assigned to activity levels, which were then defined by specific probability distribution. In addition, in the model, the probability and occurrence of risks were defined to activities and resources and then assigned by numerical values. Finally, the maximum and minimum durations on the activities were defined in the model, which were

Table 4 Risk assessment matrix

Matrix used for risk assessment							
Severity	Consequences		Likelihood of risk level				
	People (P)	Assets (S)	A	B	C	D	E
			Never heard of in the industry	Heard of in the industry	Has happened in our organization or more than once per year in the industry	Has happened at the location or more than once per year in our organization	Has happened more than once per year at the location
0	No injury or health effect	No damage	Blue	Blue	Blue	Blue	Blue
1	Slight injury or health effect	Slight damage					
2	Minor injury or health effect	Minor damage					
3	Major injury or health effect	Moderate effect	Yellow	Yellow	Yellow	Yellow	Yellow
4	Permanent total disability or up to 3 fatalities	Major effect					
5	More than 3 fatalities	Massive effect	Red	Red	Red	Red	Red

collected through brainstorming sessions with engineers from various discipline related to the project. The maximum and minimum values for the cost items were not available. Since the overall cost estimation is within –10 to 15% accuracy from historical data, the individual cost items were provided with the same range for fixed cost items too due to the market uncertainties. Also, the following assumptions were considered in constructing the model:

- According to PMI standard (1996) triangular distribution is selected for activities and costs.

- The calendar is based on 10 working hours per day and 5 working days per week.
- The cost per man-hour was derived from the total cost estimate and the estimate of man-hour for detailed design.
- Links between activities are maintained as per MS original Project plan. The most common link used to define relation between activities is Finish to Start (FS).

Each of the identified risk has been assigned to certain activity and/or resource, i.e., the impact of that risk can lead to delay of that assigned activity or increase of cost in

Table 5 Selected risk factors with their probabilities

No.	Risk	Severity/consequence	Likelihood	Risk level	Probability, %
1	Working adjacent to existing live plant leading to exposure to high H ₂ S gas	5 (P)	C	High	40
2	Lack of installation and commissioning spares	3 (S)	E	High	90
3	Footprint specified in the plot plan is not met by the package vendors	2 (S)	E	Medium	90
4	Delay in receiving pipe and pipe fittings	4 (S)	E	High	90
5	Complex interfaces within package vendors (compressor vendors, TEG vendors, sub vendors and E&P contractor)	4 (S)	D	High	70
6	Failure of vendors to comply with approved designs resulting in re-design/re-work	4 (S)	C	Medium	50
7	Failure during acceptance testing	3 (S)	E	High	70
8	Inexperience of construction contractor on CRA material	5 (S)	E	High	90
9	Poor vendor performance or quality failures	4 (S)	D	High	70
10	Late provision of vendor data	4 (S)	D	High	70
11	Late placement of the purchase orders (PO)	4 (S)	C	Medium	95
12	Market price rise	4 (S)	D	High	70
13	Lack of sound experience of E&P contractor	4 (S)	D	High	70
14	Lack of adequate operations staff	4 (S)	D	High	70
15	Unauthorized deviation from vendor	3 (S)	E	High	85
16	Construction productivity is poor due to concurrent operations and H ₂ S safety measures	4 (S)	D	High	70



the assigned resource or influence both. While entering the data in the risk register, the following assumptions have been considered:

- The impact/probability of the same risk factor is not necessarily the same for activity and resource.
- For a risk factor linked to a number of activities, probability has been broken down to the various activities as advised by the software support.
- No correlations between risks have been considered.
- Correlations between risks and schedule/cost have been considered by linking the risk impact to activities and cost items.

Running simulation

Model validation

The result obtained from the model is as shown in Table 6. This result was validated by crosschecking it with the results obtained from the qualitative analysis. In the table, risks are arranged according to their ranking. This ranking comes from the output of the simulation model associated with the risk. As shown in Table 6, it was found that all the risks which have been ranked as high-risk factors are already classified by the project team for being at high risk (except for the risk of late placement of PO). Late placement of PO was classified at medium risk level. However, at the time this assessment has been carried out, the probability of this risk occurring has increased significantly.

In addition to this, the results were discussed and shared with the project team. The project engineers have highlighted that with respect to the project's duration, they anticipate a delay of at least 1 year and cost overrun of not less than 10% over the total estimated cost.

Results and analysis

Project cost

The results from the model runs related to the costs are summarized in Table 7. The base cost provided in the company cost estimate (Table 3) is \$99.7 million as compared to \$102.79 million by taking into account the uncertainty in the cost item but without considering any risk factors. On the other hand, maximum cost with risk factors can be seen as \$125.09 which is around 25% more than the company's base cost.

The total estimated cost for this project is \$121.02 (Table 3) million with contingencies and all other factors. Based on Fig. 2 we can say that there is 8% chance that the cost will exceed the total estimated budget. Figure 3 presents the frequency distribution chart for cost with risk

factors being incorporated. The expected project cost (mean) and standard deviation are \$117.43 and \$3.3 million, respectively. This shows that the increase in cost due to the risks leading to extended project duration is not accurately predicted.

Further, the model sensitivity analysis helps identify that the major risks impacting the project's cost were limited to three factors, which are listed below with their ranking:

1. Late placement of purchase orders (43.8%)
2. Unauthorized deviation from vendor leading to re-work and schedule delay (28.2%).
3. Late provision of vendor data resulting in a delay of the AFC package (27.9%).

For risks 1 and 2, the impact of their occurrence is very significant and will lead to a cost increase of about \$ 10 million (associated with the re-work and schedule delay). For risk 3, the cost impact is not significant (about \$1 million). However, the impact on schedule of this risk is huge (3 months' delay in detailed design). The cost associated with this activity will vary depending on man-hours necessary to carry out the activity.

Concerning the other 13 risk factors, their impact is negligible compared to the identified major risks. A sensitivity analysis has also been carried out assuming that these three risks have been mitigated and closed. This has resulted in risk No. 5, i.e., complex interfaces between the different vendors, being the most critical risk with severe impact on cost.

Project duration

The results from the model runs related to the project duration are summarized in Table 8. The table summarizes the results of predicted on stream date and compares it with the base case scenario.

The base schedule without considering any risks and with the assumption that activity distribution is uniform is estimated to take total duration of 782 days and finish by 9th November 2013. Since the distribution of each activity has been defined as triangular distribution, with most likely, optimistic and pessimistic durations, the model has predicted the different scenarios of completion based on the defined distributions.

The promised on stream date to management is October 2013. However, as shown in Fig. 4, the model has predicted 0% chance that the project can be completed before April 2014 if we take risk factor into account. Figure 5 indicates that there is only 55% chance that the project will finish before Feb 03, 2015.

Similar to cost analysis, further, model sensitivity analysis helps identify major risks affecting the project's duration, which are listed as below with their ranking:

Table 6 Result obtained from the probabilistic model

Risk	Risk level	Ranking
Unauthorized deviation from vendor	High	43.7
Late provision of vendor data	High	33.2
Late placement of the purchase orders	Medium	12.3
Late arrival of materials on site due to poor vendor performance or quality failures	High	3.2
Complex interfaces within package vendors	High	3.2
Lack of installation and commissioning spares	High	2.3
Failure during acceptance testing	High	2.0
Inexperience of construction contractor on CRA material	High	0
Construction productivity is poor due to concurrent operations and H ₂ S safety	High	0
Delay in receiving pipe and pipe fittings	High	0
Failure of vendors to comply with approved designs	Medium	
Footprint specified in the plot plan is not met by the package vendors	Medium	0
Lack of sound experience of E&P contractor	High	0
Lack of adequate operations staff	High	0
Market price rise	High	0
Working adjacent to existing live plant leading to exposure to high H ₂ S gas	High	0

Table 7 Cost comparison (all costs are in million \$)

Company cost estimate		Without risks			With risks		
Base cost	Total estimated cost	Low	Base	High	Low	Base	High
99.7	121.02	98.74	102.79	107.04	102.25	117.43	125.09
–	21%	–1%	3%	7%	3%	18%	25%




Fig. 2 Cost cumulative probability chart




Fig. 3 Cost frequency distribution chart (with Risks)

1. Unauthorized deviation from vendor leading to re-work and schedule delay (39.9%).
2. Late provision of vendor data resulting in a delay of the AFC package (24.3%).
3. Late arrival of materials on site due to poor vendor performance and quality failure (10.6%).
4. Complex interfaces within package vendors (10.1%).
5. Lack of installation and commissioning spares leading to delays (7.9%).
6. Failure during acceptance tests (factory and site) resulting in delays (7.1%).

Risks 1, 2 and 4 are causing delay in detailed design activities. For example, risk 4 is the result of having number of vendors working in different interfaces. Historically, this risk has caused severe delays in past projects. Risks 3, 5 and 6 are related to construction and commissioning activities.

Concerning the other ten risk factors, their impact is negligible compared to the identified major risks. A sensitivity analysis has been carried out further assuming that these six risks have been mitigated and closed. It was found that failure of vendors to comply with approved designs (48.9%) is the most critical risk. This risk will have a severe impact on duration. This is followed by the late placement of PO (34.8%) and then by the lack of operation staff (16.3%).

The impact of increased cost and duration has also been checked on the Net Present Value of the project using economical spreadsheet. The incremental oil production introduced due to commencing of this project is expected to be in an average of 2500 barrels per day. The NPV calculation was performed for two cases. Case one with the original cost and target on stream date. Case two with results achieved from the high-risk run with a delay of more than 2 years and probability of increase in total cost by 8%. Operating cost has been ignored and same oil price, discount rate, and field life have been considered for both cases. The reduction in Net Present Value (NPV) with the increased cost and delayed on-stream date is estimated to be 72%.

Managerial implications

Projects are associated with the constraint of cost and schedule and no project is free of risks. Project involves many tasks which have to be carried out within their own timeframe and

budget limit. Any unforeseen situation in the task will make it differ it from estimated cost and schedule. This consequently results in the cost overrun and delay of the whole project as one task will be connected with others. Following major insights for project manager can be drawn from the study:

- To avoid project failure, associated risks have to be managed properly. The project manager should not treat project schedule, cost estimation and risk register as separate, isolated systems. In addition to the identified risk factors, uncertainties in activity duration and cost estimates must be considered when they occur.
- Project managers are interested in knowing the probability of achieving promised targets and the risks they should “keep an eye on”. Deterministic analysis or qualitative analysis can predict that a project will not meet its target milestone but it will not predict how far it is from achieving them. Such prediction is possible by using simulation through quantitative analysis.
- Monte Carlo simulation as a tool to perform risk analysis can be very beneficial to assist in successfully completing the projects and companies should consider implementing it. It helps in determining the required contingency to be added into the cost estimate and the float needed in the plan. Further, it gives ranges of the possible project cost and duration instead of a single deterministic value. This will help in planning the resources efficiently, thereby giving the management team realistic projections.
- Simulation result can aid the project team in developing the mitigation plan to prioritize their efforts to focus on those risks that will have maximum effect on the project. Consequently, instead of investing in mitigation of the all risk factors, the project team can consider those which would drive the project to exceed its budget and duration drastically.

Conclusions and recommendations

To avoid project failure, it is necessary to manage the associated risks properly. It has been found that most of the companies treat project schedule and cost estimate as an isolated system. In addition, company fails to incorporate risks associated with duration and cost estimate of various activities involved in the project. Therefore, to overcome

Table 8 Completion date scenarios

	Company target	Without risks			With risks		
		Low	Base	High	Low	Base	High
Duration (days)	782	783.7	828	881	882	1041	1279
On stream date	9/11/13	10/11/13	26/1/14	29/4/14	1/5/14	3/2/15	27/3/16
	–	0.2%	6%	13%	13%	33%	64%

Fig. 4 Frequency distribution chart for project's on-stream date (with Risks)





Fig. 5 Cumulative probability chart for project's on-stream date (with Risks)



these issues, in this paper we study the management of risks in an oil and gas project being implemented by a company in Oman. The paper proposed the use of stochastic model by integrating schedule and cost estimate to perform risk analysis in such project.

In the paper, Monte Carlo simulation is used as a tool to conduct numerical analysis using RiskyProject Professional™ software. The simulation result predicted a delay of about 2 years as a worse case with no chance of meeting the project’s on stream date. Also, it has predicted 8% chance of exceeding the total estimated budget. The result of numerical analysis from the proposed model is validated by comparing it with the result of qualitative analysis, which was obtained through discussion with various project managers of company.

Along with predicting delay in project schedule and inaccuracy in cost estimation, the developed model can also be used to predict most critical risks that would impact on the project. Such information can aid the project team in

re-developing mitigation plan to prioritize their efforts on those risks that got highest impact on project’s objectives.

At present, the research has considered only projects on stream date and cost estimate as issues in an effort on mitigating the risk. However, apart from these issues, safety and performance are of critical issues in oil and gas industry. Therefore, research can be extended to incorporate these issues in the project objectives.

Open Access This article is distributed under the terms of the Creative Commons Attribution 4.0 International License (<http://creativecommons.org/licenses/by/4.0/>), which permits unrestricted use, distribution, and reproduction in any medium, provided you give appropriate credit to the original author(s) and the source, provide a link to the Creative Commons license, and indicate if changes were made.

Appendix 1

See Tables 9 and 10.

Table 9 Cost breakdown for modeling input data

Cost item	Fixed	Variable	Total, \$
Engineering			
FEED	4,092,113		4,092,113
DD	2,314	7,677,686	7,680,000
Procurement			
Mechanical/main equipment	31,925,500	5,302,606	37,228,106
Injection compressor	5,767,433	757,515	6,524,948
TEG unit	1,323,973	1,093,123	2,417,096
Instrument air	1,494,652	335,608	1,830,260
CRA valves	249,064	407,524	656,588
ESD valves	368,924	287,664	656,588
Flow control valve	2,505,961	287,664	2,793,625
Barred tee and welded isolation valves	2,529,933	263,692	2,793,625
Wellpad piping material	2,553,905	239,720	2,793,625
Wellpad valves	2,529,933	263,692	2,793,625
Wellhead hydraulic control panel	2,553,905	239,720	2,793,625
70% Bulk	2,553,905	239,720	2,793,625
Final bulk	2,553,905	239,720	2,793,625
Bulk material on-plot	2,553,905	239,720	2,793,625
90% Bulk material on-plot	2,386,101	407,524	2,793,625
Piping/pipeline	4,696,701	671,216	5,367,917
Pipeline	3,458,681	263,692	3,722,373
Piping	1,238,020	407,524	1,645,544
Electrical	11,941,828	407,524	12,349,352
Instrumentation	4,276,143	263,692	4,539,835
Construction			
On plot construction	5,792,312		5,792,312
Off plot construction	22,432,712		22,432,712
Commission and start up	247,474		247,474
Total	85,407,096	14,322,724	99,729,820

Table 10 Risk register for modeling input data

Seq no.	Risk	Tasks assigned to	Resources assigned to	Probability, %	Impact on schedule/cost	Mitigation plan	Remarks
1.	*Working adjacent to existing live plant leading to exposure to high H ₂ S gas	Pipe prefabrication		**4.4	Fixed delay by 14 days	(a) Identify critical construction activity in high-risk areas and develop detailed shutdown plan and establish it on requirement (b) Minimise construction hours in high-risk areas (c) Re-engage constructability review	* Any small gas leak from the existing facility can lead to fatality which calls for extra safety measures during construction **Total probability of 40% has been divided over 9 activities evenly
		Pipe rack module fabrication		**4.4			
		Pipe rack construction		**4.4			
		Equipment foundation and under ground services		**4.4			
		Auxiliary room construction		**4.4			
		Equipment installation		**4.4			
		Piping erection		**4.4			
		Electrical / instrumentation construction		**4.4			
		Instrument pre commissioning		**4.4			
2	Lack of installation and commissioning spares leads to delay in start-up	System commission	Commissioning and start-up	*90/30	Fixed delay by 42 days and cost increase by \$0.5 mln	(a) Spare requirement is included in the requisition/contract (b) QA/QC of spare parts management at site (c) Review recommended spare parts and order status (d) Prepare spare parts tracking sheet (e) Adequate and competent resource allocation	*Probability of 90% of occurrence on system commission and 30% on commissioning and start-up



Table 10 continued

Seq no.	Risk	Tasks assigned to	Resources assigned to	Probability, %	Impact on schedule/cost	Mitigation plan	Remarks
3	Footprint specified in the plot plan is not met by the package Vendors resulting in delay in engineering	3D Model preparation	Detailed design cost	*90/30	Fixed delay by 30 day and cost increase by \$0.5 mln	(a) Vendor critical data(foot print) is planned for early delivery, review and implementation (b) Model review	*Probability of 90% of occurrence on 3D model preparation and 30% on detailed design cost
4	Pipe and pipe fittings of 10000#: sourcing from mill and expected delay due to small quantity	Pipeline manufacturing and delivery		90	Fixed delay by 90 days	(a) Review contingency requirement for high pressure pipes and fittings (b) Delivery confirmation from Vendor for additional quantity (c) HAZOP/IPF impact on additional material to be assessed	
5	Complex interfaces within package vendors v (compressor vendors, TEG vendors, sub vendors and EP contractor) leading to delay in delivery of vendor packages resulting in project delay	Delivery of on-plot DD IFC package	Detailed Design cost	70	Fixed delay by 60 days and cost increase by \$1 mln	(a) Regular interface meeting/teleconference with vendors	
6	Failure of vendors to comply with approved designs resulting in delay (re-design/re-work)	Injection compressor manufacturing and delivery TEG manufacturing and delivery	Injection compressor procurement specification TEG unit procurement specification	*25 *25	Fixed delay by 120 days and relative cost increase by 60%	(a) Design reviews, ITP, expediting and inspection visits in place	*Total probability of 50% has been divided over 2 activities and resources evenly
7	Failure during acceptance testing (factory and site) resulting in delays	IPS system manufacturing and ex work delivery Injection compressor manufacturing delivery TEG manufacturing and delivery	Commissioning and start-up	*60	Fixed delay by 180 days and cost increase by \$10 mln	(a) Stringent quality control process being implemented (b) Supplier (including sub-suppliers) prequalification and selection (c) Criticality rating done and inspection level is established (d) In-house inspection in conjunction with third party inspection as per inspection level agreed	Total probability of 60%, 10% per activity and 30% for the resource

Table 10 continued

Seq no.	Risk	Tasks assigned to	Resources assigned to	Probability, %	Impact on schedule/cost	Mitigation plan	Remarks
8	Construction contractor inexperience of CRA, 10000# material leading to delay and rework	Pipeline laying, hook up and over head line (OHL) Well pad construction	*On plot construction **Off plot construction	**90	Fixed delay by 30 days and cost increase by \$1 mln	(a) Contractor prequalification Questionnaire addressing experience on CRA and 10,000# system (b) Specify requirement for frequent expediting in E&P contract	*On plot is with reference to equipment within the station **Off plot is with reference to equipment outside the station (e.g. Wellheads and pipelines) ***Total probability of 90% has been divided over 2 activities and 2 *Total probability of 71% has been divided evenly between the activities and resources
9	Late arrival of materials on site due to poor vendor performance or quality failures	Receipt at site of the injection compressor Receipt at site of the TEG unit	Injection compressor procurement TEG unit procurement	*71	Fixed delay by 180 days and cost increase by \$10 mln	(a) Include penalties for late delivery in terms and conditions (b) Specify requirement for frequent expediting in E&P contract	
10	*Late provision of vendor data resulting in a delay of the AFC package	On plot DD AFC package	Detailed Design cost	71	Fixed delay by 90 days and cost increase by \$1 mln	(a) Initial payment after approval of drawings (b) Interface engineer will be placed in compressor and TEG contractors (c) Vendor document register to be maintained and documentation to be expedited (d) Put out bid package for compressor and TEG unit in advance of E&P contract (e) Specify requirement for face to face meeting in PO (f) Track comment resolution as part of vendor document register	*Approved for Construction (AFC) Package is the last deliverable of Detail Design in which it is used to start construction.
11	Late placement of the purchase orders due to difficulty in technical bid evaluation	*Place order for ESD valves	Global to all resources	95	Fixed delay by 180 days and cost increase by \$10 mln	(a) E&P contractor will be required to maintain preaward procurement tracking register (b) Organise face to face meetings to resolve clarification	* Emergency Shut Down (ESD) valves are one of the long lead items which PO was not released
12	Market Price rise leading to an increase in CAPEX		Global for all resources	71	Relative cost increase by 25% in all resources	(a) Market allowance in cost estimate	
13	Lack of Sour experience of E&P contractor leading to rework	On plot DD AFC package	Detailed Design cost	71	Fixed cost increase by \$10 million and relative delay by 30%	(a) Contractors have been qualified for sour expertise	



Table 10 continued

Seq no.	Risk	Tasks assigned to	Resources assigned to	Probability, %	Impact on schedule/cost	Mitigation plan	Remarks
14	Lack of adequate operations staff to support construction, commissioning and start-up	Mobilization System commissioning		*71	20 days delay in mobilization and 14 days in system commissioning	(a) Appoint a permit coordinator to be based in construction camp (b) Discuss resource requirements with OSON and OSGO	*Total probability of 71%; 30% for mobilization and 41% for system commissioning
15	Unauthorised deviation from vendor leading to rework or schedule delay	On plot DD AFC package	Detailed Design cost	*85	Fixed delay by 90 days and Fixed cost increase by \$10 million	(a) Engineering team will review documents (b) Design will be audited (c) Ensure contractor has adequate change control	*Total probability of 85%; 30% for the activity and 55% for the resource
16	Construction productivity is poor due to concurrent operations and H ₂ S safety measures	Auxiliary room construction	On plot construction	*71	Relative delay by 30% and fixed cost increase by \$5 million	(a) *Evaluate strategies for reducing SIMOPS (i.e. modular pipe rack) and review shutdown requirements	*Total probability of 71%; 41% for the activity and 30% for the resource

References

- Aggarwal P, Ganeshan R (2007) Using risk-management tools on B2Bs: an exploratory investigation. *Int J Prod Econ* 108(1–2):2–7
- Alhawari S, Karadsheh L, Talet AN, Mansour E (2012) Knowledge-based risk management framework for information technology project. *Int J Inf Manag* 32(1):50–65
- Aqlan F, Lam SS (2015) A fuzzy-based integrated framework for supply chain risk assessment. *Int J Prod Econ* 161:455–470
- Artto K, Eloranta K, Kujala J (2008) Subcontractors’ business relationships as risk sources in project networks. *Int J Manag Proj Bus* 1(1):88–105
- Aven T, Vinnem JE (2005) On the use of risk acceptance criteria in the offshore oil and gas industry. *Reliab Eng Syst Saf* 90(1):15–24
- Balasubramanian V, Narendran TT, Sai Praveen V (2011) RBG risk scale: an integrated tool for ergonomic risk assessments. *Int J Ind Syst Eng* 8(1):104–116
- Bosch-Rekvelde M, Jongkind Y, Mooi H, Bakker H, Verbraeck A (2011) Grasping project complexity in large engineering projects: the TOE (technical, organizational and environment) framework. *Int J Proj Manag* 29(6):728–739
- Bourne L, Walker DHT (2008) Project relationship management and the Stakeholder Circle. *Int J Manag Proj Bus* 1(1):125–130
- Chapman CB, Ward S (2002) *Managing project risk and uncertainty: a constructively simple approach to decision making*. Wiley, New York
- Chapman CB, Ward S (2003) *Project risk management: processes, techniques and insights*, 2nd edn. Wiley, New York
- Chou J (2011) Cost simulation in an item based project involving construction engineering and management. *Int J Proj Manag* 29(6):706–717
- Esmaeili M, Bahrini A, Shayanrad S (2015) Using game theory approach to interpret stable policies for Iran’s oil and gas common resources conflicts with Iraq and Qatar. *J Ind Eng Int* 11(4):543–554
- Fan M, Lin N, Sheu C (2008) Choosing a project risk-handling strategy: an analytical model. *Int J Prod Econ* 112(2):700–713
- Giannakis M, Papadopoulos T (2016) Supply chain sustainability: a risk management approach. *Int J Prod Econ* 171(4):455–470
- Giannkis M, Louis M (2011) A multi-agent based framework for supply chain risk management. *J Purch Suppl Manag* 17(1):23–31
- Ika LA, Diallo A, Thuillier D (2010) Project management in the international development industry: the project coordinator’s perspective. *Int J Manag Proj Bus* 3(1):61–93
- Jaafari A (2001) Managing risks, uncertainties and opportunities on projects: time for a fundamental shift. *Int J Proj Manag* 19(2):89–101
- Javani B, Rwelamila PMD (2016) Risk management in IT projects—a case of the South African public sector. *Int J Manag Proj Bus* 9(2):389–413
- Jouandou R (2009) *Dealing with uncertainty: selecting a risk analysis tool on the basis of project characteristics and phases*. Master thesis, University of Colorado, viewed 24 May 2016, ProQuest, <http://ezproxy.squ.edu.om:2062/docview/847553742>
- Khalaj M, Khalaj F, Khalaj A (2013) A novel risk-based analysis for the production system under epistemic uncertainty. *J Ind Eng Int* 9(1):1–10
- Kirchsteiger C (1999) On the use of probabilistic and deterministic methods in risk analysis. *J Loss Prev Process Ind* 12(5):399–419
- Kirkire MS, Rane SB, Jadhav JR (2015) Risk management in medical product development process using traditional FMEA and fuzzy linguistic approach: a case study. *J Ind Eng Int* 11(4):595–611

- Komlosi Z (2001) Application: Monte Carlo simulation in risk evaluation of E&P projects. In: SPE Hydrocarbon Economics and Evaluation Symposium, Dallas, Texas, 2–3 April
- Lewis TL (2010) Quantitative approach to technical performance measurement and technical risk analysis utilizing Bayesian methods and Monte Carlo simulation. (Doctoral dissertation, The George Washington University)
- Lewis D, Guerrero V, Saeed S, Marcon MF, Hyden R (2004) The relationship between petroleum economics and risk analysis: a new integrated approach for project management. In: SPE/IADC Underbalanced Technology Conference and Exhibition. Society of Petroleum Engineers
- Mahmood WHW, Rahman MNA, Deros BM, Mazli H (2011) Maintenance management system for upstream operations in oil and gas industry: a case study. *Int J Ind Syst Eng* 9(3):317–329
- Marcelino-Sadaba S, Perez-Ezcurdia A, Lazcano AME, Villanueva P (2014) Project risk management methodology for small firms. *Int J Proj Manag* 32(2):327–340
- Miller KD (1990) Strategic risk and corporate performance: an analysis of alternative risk measures. *Acad Manag J* 33(4):756–779
- Miller KD (1992) A framework for integrated risk management in international business. *J Int Bus Stud* 23(2):311–331
- Miller KD, Waller HG (2003) Scenarios, real options and integrated risk management. *Long Range Plan* 36(1):93–107
- Narasimhan R, Talluri S (2009) Perspectives on risk management in supply chains. *J Oper Manag* 27(2):114–118
- Palisade (2016) Available on http://www.palisade.com/risk/risk_analysis.asp. Accessed on 24th May 2016
- Patterson F, Neailey K (2002) A risk register database system to aid the management of project risk. *Int J Proj Manag* 20(5):365–374
- Perminova O, Gustafsson M, Wikstrom K (2008) Defining uncertainty in projects—a new perspective. *Int J Proj Manag* 26(1):73–79
- Pettit TJ, Fiksel J, Croxton KL (2010) Ensuring supply chain resilience: development of a conceptual framework. *J Bus Logist* 31(1):1–21
- Pinsonneault A, Kraemer K (1993) Survey research methodology in management information systems: an assessment. *J Manag Inf Syst* 10(2):75–105
- PMI Standards Committee and PMI Standards Committee (1996) A guide to the project management body of knowledge. Project Management Institute
- Ramos SB, Veiga H (2011) Risk factors in oil and gas industry returns: international evidens. *Energy Econ* 33(3):525–542
- Raz T, Michael E (2001) Use and benefits of tools for project risk management. *Int J Proj Manag* 19(1):9–17
- Selvik JT, Aven T (2011) A framework for reliability and risk centered maintenance. *Reliab Eng Syst Saf* 96(2):324–331
- Smith K (2009) Environmental hazards: assessing risk and reducing disaster, 5th edn. Routledge Publisher, Oxon
- Suslick SB, Schiozer DJ (2004) Risk analysis applied to petroleum exploration and production: an overview. *J Petrol Sci Eng* 44(1–2):1–9
- Tah JHM, Carr V (2001) Towards a framework for project risk knowledge management in the construction supply chain. *Adv Eng Softw* 32(10–11):835–846
- Trkman P, McCormack K (2009) Supply chain risk in turbulent environments—a conceptual model for managing supply chain network risk. *Int J Prod Econ* 119(2):247–258
- Vose D (2008) Risk analysis: a quantitative guide. Wiley, Westy Sussex
- Wang SQ, Dulaimi MF, Aguria MY (2004) Risk management framework for construction projects in developing countries. *Constr Manag Econ* 22:237–252
- Wang J, Lin W, Huang Y-H (2010) A performance-oriented risk management framework for innovative R&D projects. *Technovation* 30(11–12):601–611
- Ward S, Chapman C (2003) Transforming project risk management into project uncertainty management. *Int J Proj Manag* 21(2):97–105
- Westney R (2001) Managing the cost & schedule risk of offshore development projects. In: Paper presented at the 2001 Offshore Technology Conference, Houston, Texas, 30 April–3 May
- Yildiz AE, Dikmen I, Birgonul MT, Ercoskun K, Alten S (2014) A knowledge-based risk mapping tool for cost estimation of international construction projects. *Autom Constr* 43:144–155
- Zhang X, Wuwong N, Li H, Zhang X (2010) Information security risk management framework for the cloud computing environments. In: IEEE 10th International Conference on Computer and Information Technology June 29–July 1, Bradford, UK, pp. 1328–1334

