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Executive Summary 

 

The Philippine Institute of Development Studies (PIDS) of the National Economic Development 

Authority (NEDA) commissioned the conduct of the Impact Assessment Study of the National 

Greening Program (NGP) of the Department of Environment and Natural Resources (DENR) 

to assess the NGP process as implemented in the field and the environmental impacts. 

The municipalities of Sta. Cruz in Zambales, Basilisa in Dinagat Island, and Hinobaan in Negros 

Occidental were randomly selected from all the NGP sites.  

The methodology employed consisted of key informant interviews (KII) and focus group 

discussions (FGD) for the survey, mapping, and planning (SMP), assessment of capability 

building, plantation quality assurance, seedling production, planting, and protection and 

maintenance, and actual impact measurements on the ground through sampling. 

Results showed that the required NGP processes were not fully complied with. However, the  

required survival rates of 85% were satisfied through replanting. The environmental impacts 

were gaining positive momentum through reduced temperature, soil build up, soil fertility, soil 

moisture, wildlife, stumpage build-up, and carbon sequestration. The NGP’s potential to produce 

wood is envisaged subject to maintenance of the plantations. Impacts to disaster risk reduction 

and climate change fell short due to lack of a suitable design  

Recommendations to further improve NGP implementation include conduct of a ful-blown SMP 

and FS, compliance to required processes and standards, inclusion of a reforestation access road, 

establishment of a CENRO-Suboffice right in the reforestation areas, linking reforestation to a 

business plan, capability building of reforestation partners, use the IST survival rate formula for 

further improving reforestation management, conduct forest restorability assessment prior to 

selection of target areas for reforestation, integration of the  DRR and CCA/M design in the 

SMP, engage ERDB in species-site matching and other studies that support reforestation,and 

include the environmental indicators in the M&E of the NGP plantations. 

 

Key Words:  Reforestation, NGP, Survival Rates, Disaster Risk Reduction, Climate Change 

Adaptation/Mitigation. 
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I. Background 

In 2011, the Department of Environment and Natural Resources (DENR) launched the National 

Greening Program (NGP). The NGP was created under Executive Order 26 in February 24, 2011 

with a state policy of pursuing sustainable development for reducing poverty, ensuring food 

security, conserving biodiversity, and promoting climate change mitigation and adaptation in the 

forestry sector. To achieve these objectives, a multi-sector approach of reforestation is 

implemented. This approach involves upland and coastal communities, people’s organizations 

(POs), civil society, local government units (LGUs), national government agencies (NGAs), state 

colleges and universities (SCUs), and the private sector. 

The target area for reforestation totals to 1.5 million hectares of grasslands and brush lands, 

while other open areas will be planted with 1.5 billion trees of combined forest species and fruit 

trees nationwide. This area will be reforested for over a period of six years with a total budget of 

about more than 5 billion pesos. 

Now on its fifth year of implementation, NGP needs 1.5 years more to complete its target of 1.5 

million hectares. According to the records, the program had planted 128,558 hectares in 2011, 

221,763 hectares in 2012, and 333,160 hectares in 2013, with a total of 683,481 hectares planted 

from this period.1 Last year, 2014, it planted a total area of 321,532 hectares. For 2015 and 2016, 

its target is 300,000 hectares each year, respectively.2 

While the area planted as reported achieved the yearly target, no records were published yet by 

the DENR on the actual survival rates of seedlings in the planted NGP sites. Moreover, while 

there is supposedly a third party monitoring and evaluation (M&E) to be undertaken according to 

the guidelines of the NGP, there has been no official M&E report yet on the survival rates and 

growth performance of the seedlings that were planted. 

To implement the NGP on the ground, the Memorandum Circular (MC) 2011-01 (Guidelines of 

NGP) was formulated and enforced to define the roles of the partner-agencies of the DENR. 

Initially, the partner-agencies are the Department of Agriculture (DA), Department of Agrarian 

Reform (DAR), Department of Education (DepEd), Commission on Higher Education (CHED), 

and Department of Social Welfare and Development (DSWD).3 The list was further increased to 

include the number of NGAs into the convergence initiative of the government in which the 

Department of Budget and Management (DBM), Department of Interior and Local Government 

(DILG), Department of Health (DOH), Department of Public Works and Highways (DPWH), 

                                                           
1 DENR NGP Website. 

2 http://ngp.denr.gov.ph/index.php/basic-configuration/site-administrator/ngp-accomplishment-report 

3 Paje RJP. 8 March 2011. DENR memorandum circular 2011-01: guidelines and procedures in the implementation 

of the national greening program. Quezon City, Philippines: Department of Environment and Natural Resources. A 

PDF file. Retrieved 18 December 2014 from http://www.rainforestation.ph/news/pdfs/NGP%20PDFs/MCNo2011-

01_Philippines_08Mar2011.pdf. 
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Department of Transportation and Communications (DOTC), Department of National Defense 

(DND), Department of Justice (DOJ), Department of Science and Technology (DOST), National 

Commission on Indigenous Peoples (NCIP), Technical Education and Skills Development 

Authority (TESDA), Philippine Amusement and Gaming Corporation (PAGCOR), government-

owned and controlled corporations (GOCCs), LGUs, and SCU are included.4 

Considering the huge budget of the NGP and the absence of a physical audit of the NGP 

plantations from a third-party evaluation, the Philippine Institute of Development Studies (PIDS) 

of the National Economic Development Authority (NEDA) recognizes the importance of 

investigating the impacts of the NGP forests to provide some answers to the questions of the 

public regarding the performance of the NGP and to find out ways that may further improve 

policies and implementation and management mechanism of reforestation program in the 

country. 

Hence, this project on the impact assessment of the NGP. This project is composed of four (4) 

components: a) environmental impact study that will assess and evaluate the processes and 

impacts of the NGP to building up forests, conserving biodiversity, making disaster risk areas 

resilient, and ensuring NGP compliance to climate change in order to achieve environmental 

stability; b) social impact study that will assess and evaluate the NGP-related social processes 

and impacts to food security and to find out ways how to ensure attainment of social 

development objectives relative to the NGP; c) economic impact study that will assess and 

evaluate the NGP-related economic processes and impacts on income generation and livelihood 

of the communities so as to reduce poverty and to find out ways on how to optimize the 

economic benefits from the NGP; and d) institutional impact study that will assess and evaluate 

the NGP-related institutional processes and impacts to implementation arrangements among 

partners and to find out ways on how to further improve linkages to attain an effective 

institutional mechanism supportive of reforestation effort of the government.  

The present component, the environmental impact study, will present how it will attain its 

objectives of assessing and evaluating the processes and impacts of the NGP.  

II. Description of the Environmental Impact Component: Process Evaluation 

1. Objectives 

The overall objectives of the Environmental Component of the NGP assessment were to: 

                                                           
4Aquino BS III. 24 February 2011. Executive order 2011-26: declaring an interdepartmental convergence initiative 

for a national greening program. Malacañang Palace, Manila, Philippines: Official Gazette of the Republic of the 

Philippines 106 (23). Retrieved 18 December 2014 from http://www.gov.ph/2011/02/24/executive-order-no-26-2/. 

3195p. 
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1. Validate the survival rates and growth performance of the NGP forest plantations under 

different site conditions, and assess whether NGP could contribute to the forestation of the 

degraded uplands of the country and provide sustainable wood supply for the energy, 

furniture, housing, and other allied industries; and 

2.    Assess its impacts in improving on-site and off-site environmental conditions in terms of soil 

build up, water recharge, impact to disaster risk reduction and climate change adaptation and 

mitigation (DRR-CCA/M) objectives; and biodiversity enrichment. 

For Phase 1, the primary objective of the project was to conduct a scoping and process 

evaluation of the NGP in selected provinces.  

The secondary objectives are to: 

1. Assess and evaluate the relevant processes that were or are being used in the different 

activity components of the national greening program of the DENR at different levels; 

2. Assess and evaluate how the different forest establishment, protection and maintenance, and 

management activities were conducted by the NGP contractors at the site level; and 

3.  Determine the perception of non-NGP communities and NGP communities on the impacts of 

the NGP-established forests to the environment. 

2. Significance of the project 

The project will establish whether the NGP environmental objective of primarily restoring 

degraded/deforested forestland will achieve food security, minimize poverty, stabilize 

environmental condition, reduce soil erosion, biodiversity conservation, and uphold climate 

change adaptation/mitigation. Furthermore, the project will validate the survival rates and growth 

performance of the NGP forest plantations under different site conditions, and assess whether 

NGP could contribute sustainable wood supply for the energy, furniture, housing and other allied 

industries.  

The Philippines will benefit from the environmental impact assessment and evaluation of the 

NGP in terms of the following potential contributions: 

a. It will provide facts, information, and insights to policy makers on both the beneficial 

impacts (that should be further enhanced and sustained), and negative impacts (to be 

avoided) to the environment of similar reforestation5 efforts of the government in the 

future. Such insights could be used for the formulation of new policies or further 

improvement of existing ones governing forest restoration of degraded forest ecosystem. 

Some of the potential policy contributions of the environmental component of the study 

are:  

                                                           
5 Reforestation is interchangeably used in this report with forest restoration. Both terms have the same meaning in 

forestry parlance. 
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1) Before embarking on a national forest restoration program, a full blown in depth 

forest restorability assessment of all degraded forestland situated in every 

barangay may provide direction to the design of a national forest restoration 

program of the governments in the future. This will serve as a basis for the 

allocation of degraded areas for restoration using an optimal mix of forest land 

uses and for the allocation of funds. It will also be useful for the prioritization of 

forest restoration projects. 

2) To fast tract reforestation with a realistic target, the barangays located in 

forestlands shall be trained in the establishment and sustainable management of 

forest and agroforest plantations under the guidance of the DENR. Assuming 50% 

of all the barangays in the uplands and coastal areas will be allocated 300 hectares 

to reforest in 6 years, that would mean 4.05 million hectares (45000 barangays * 

30% (in upland and coastal only)  * 300 ha.), 300 hectares spread over 6 years is 

only 50 hectares per year per barangay. This target is not difficult to plant in a 

year with a 3-month rainy season window. 

3) Any reforestation program should be tied to a business plan where product 

development and marketing is an important component. This is necessary to make 

forest and agroforest plantation development and management sustainable. This 

will also make the livelihood of the people in the barangays sustainable. 

4) To address climate change concerns, the planting of fast growing indigenous 

medium hardwood species suitable in degraded forestlands with the highest 

carbon content should be given priority in reforestation projects for planting.  This 

may require nurse- crops during the first 3 years followed by indigenous medium 

hardwoods on the 3rd year. The nurse-crops will provide partial shades and soil 

nutrients to the newly planted species of medium hardwoods. 

5) All areas above 50% slope must be planted with deep-rooted forest species for 

soil protection purposes. Harvesting of trees in these areas should not be allowed. 

Thus, addressing the concerns of DRR. 

6) Existing forested areas must be protected and maintained. Such areas will provide 

planting materials such as seeds and wildlings to be used in the restoration of 

forest in degraded forestland. In fact through natural forest succession process, 

grasslands and brush lands may be reforested through regenerants from the forest. 

This is possible when birds, rats and other mammals and wind will eat the fruits 

of the forest and disperse them in the grasslands and brush lands. What is needed 

is on a protection of the regenerants.  

b. Lessons learned from the management and technical aspects of reforestation that resulted 

in the best quality of forest plantations ensures the highest wood quantity and quality.  
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Such lessons could be used for the further improvement of forest restoration or 

reforestation techniques and management that will result in the most environmentally 

sound methods and practices of bringing back the forest cover of degraded forestlands. 

c. Connecting the management and technical aspects of forest restoration to the 

environmental impact, economic impact, social impact and institutional impact of the 

NGP would result to better allocation of future forest restoration  funds to the plantable 

sites, to the best suitable species, to the best practices of forest restoration and practices, 

to productive partners in the barangays and to social and civic organizations and other 

institutions that are supportive to attaining the objectives of forest restoration. Thus, 

achieving the targets through the most economical approach.  

d. Planting the suitable areas with the right species that command high value, high positive 

environmental impact, high DRR impact and high CO2 sequestration capacity would 

minimize the cost of forest restoration with the highest possible monetary benefit. This 

will save a lot of government fund which could be used for other equally important 

projects of the government. 

III. Review of Literature 

1. Forest Land Use Change 

The 2015 Revised Master Plan for Forestry Development6 revisited the land use change in forest 

land. In 15757, the percent forest cover was 92% and in 2003, the forest cover was reduced to 

24%.  In a span of 428 years, the forest cover declined at an annual average of 47,429.91 ha. This 

reduction in forest cover has resulted in 20.3 million ha for several uses, two of which are for 

grasslands and brush lands.  

Considering the land classification of the country into A&D and Forestland, where A&D is 

allocated 14,194,675 ha. And forestland is 15,805,3258 ha., the area that needs to be reforested is 

less than 8,605,325 ha., taking into account non-plantable areas such as rivers, lakes and rocky 

mountains. Assuming that the net area of forestland is 7 million ha after deducting the areas of 

rivers, lakes and rocky mountains, and further subtracting the NGP-target areas of 1.5 million 

ha., the remaining area that would need reforestation in the future is 5.5 million ha. This estimate 

is an optimistic one considering a high survival rate in the 1.5 million ha NGP-planted areas. 

2. General characteristics of degraded forestland 

Imagine what an alternating wet and dry season in 428 years can do to the ground surface of 

sloping areas that have no permanent forest cover. The land cover types of such areas are grasses 

                                                           
6 FMB DENR, 2015. Revised Master Plan for Forestry Development. 

7 ibid 

8 FMB-DENR PFS 2010 
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and brushes and its top soils are already thin due to soil erosion. The grassland’s soil fertility is 

very low, its pH is acidic and deficit of nitrogen-phosphorous-potassium (NPK) and other 

important soil nutrients. Because the dominant land cover is grass, its organic matter is also low. 

Thus, soil carbon is also low. As time passes, the soil becomes more acidic, shallower and the 

soil depth where plants grow becomes thinner in soil layer and thinner in soil depth. With these 

soil characteristics, big trees can no long grow and survive. This is the reason why grasses such 

as cogon, talahib, shrub, and few pioneer species are the ones that grow. When big trees are 

planted, in most cases they die. This is one of the factors that contribute to difficulty in 

reforesting such areas resulting in low survival and poor growth performance of planted 

seedlings (Balangue, 2014)9. 

The other factor that had been hindering reforestation is the long dry season and short wet season 

in northern Luzon particularly in Ilocos region (R1), Cagayan valley region (R2) and Central 

Luzon region (R3)10. Long dry season means insufficient water for planted seedlings. Long dry 

season has two characteristics. First, from December to March, temperature is low from a range 

of 8.1-15.8 degrees Celsius11, which further dries the moisture on the ground. Thus, depriving 

the seedlings with soil moisture that they need to survive and grow faster.  

From April to June, the temperature becomes hotter12 increasing to 30-37 degrees Celsius. This 

causes heat stress to the seedlings due to accelerated soil moisture evaporation. Both weather 

phenomena result in more mortalities of planted seedling. Reforestation is very much dependent 

on rainfall. Unfortunately, because of the narrow rainfall window, actual planting is limited to 

utmost two months and thus, restricting the extent of area to be planted. Also, it resulted in the 

death of seedlings planted early and late of the rainy season. 

The problem on temperature is further aggravated by global warming and climate change. The 

regions’ dry season in the past is now drier. It further lowered the temperature during coldest 

months and warmer during dry months with longer duration. In the dry regions, rainfall 

frequency is less than the normal rainfall but once it rains, the rainfall volume is very high to 

extremely high. The amount of rainfall usually poured monthly under normal climatic condition 

is poured in about 30 minutes to 12 hours during extreme rainfall events from 103.9 mm to 

454.9 mm rainfall13. The wet regions, such as in the Visayas and Mindanao regions, extreme 

                                                           
9 Balangue, T.O. 2014. Best Practices in Philippine Reforestation Using Indigenous Forest Species: Learning from 

the Field. Energy Development Corporation. Metro Manila. 

 
10 Thelma A. Cinco, Flaviana D. Hilario, Rosalina G. de Guzman and Emma D. Ares.  October 1-2, 2013. Climate 

Trends and Projections In The Philippines. 12th National Convention on Statistics (NCS) at EDSA Shangrilla, 
11 Source: PAG-ASA. January 27, 2014 

 
12 Ibid 
13 http://en.wikipedia.org/wiki/Typhoon_Ketsana 
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rainfall events are more frequent with extremely high rainfall volume in about 30 minutes to 12 

hours.14 

While rainfall is important in reforestation to supply much needed soil moisture of seedlings, 

extreme rainfall events are mostly destructive causing moderate to heavy soil erosions to 

landslides in sloping areas. During typhoon Milenyo, second growth forest with more medium 

trees and few big trees were carried down by landslides during the typhoon in the western side of 

Mt. Makiling. With this experience, established forests through reforestation in sloping areas are 

highly vulnerable now to typhoons and extreme rainfall events.  

The present ground characteristics of the grasslands, brush lands and other open areas that need 

forest restoration must be inputted to reforestation planning so that the desired survival rate could 

be achieved considering the very high investment in forest restoration.  

3. Methods of Reforestation 

1. Forest plantation approach 

The common reforestation method used by government is the forest plantation approach. This 

requires the planting of single tree species in rows by block following a plantation pattern 

without any mixture of other tree species. Depending on the species and the objective of 

reforestation, the seedlings are planted following a given spacing of 1m x 1m, 2m x 2m, 2m x 

3m for immediate cover and to reduce soil erosion and for watershed rehabilitations and 4m x 

4m, 5m x 5m for timber production and for agroforestry5m x 5m to 10m x 10m with some 

variations15.  

Most government reforestation projects concentrated on the planting of fast growing exotic 

species in the past. The common species that were favorably planted were Mahogany, Gmelina, 

Mangium, Auriculiformis, Falcataria, and Ipil-ipil. In Mindanao, Bagras was also planted by the 

then PICOP. According to Baguinon (2013)16, Mahogany is an invasive alien species dominating 

the species in areas where they were planted especially in Mt. Makiling although some foresters 

contested that if Mahogany is invasive, it would have already invaded most open areas adjacent 

to Mahogany plantations, which is not the case. 

2. Nitrogen-fixing forest restoration approach 

                                                           
14 Thelma A. Cinco, Flaviana D. Hilario, Rosalina G. de Guzman and Emma D. Ares.  October 1-2, 2013. Climate 

Trends and Projections In The Philippines. 12th National Convention on Statistics (NCS) at EDSA Shangrilla, 

 

15 DENR Guidelines on reforestation in Loan 1 and some reforestation reports. 
16 N.T. Baguinon, M.O. Quimado and G.J. Francisco Country report on forest invasive species in the Philippines: 

The unwelcome guests. Proceedings of the Asia-Pacific forest invasive species ... 

University of the Philippines, Los Baños, Forest Management Bureau, Department of Environment and Natural 

Resources (DENR) http://www.fao.org/docrep/008/ae944e/ae944e09.htm 
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Other approach to reforestation as reported by Balangue (2014)17 is Combalicer (2005)18 planting 

of nitrogen-fixing species mixed with non-nitrogen fixing species. The nitrogen-fixing species 

are native species of Erythrina variegata L., and Narra (Pterocarpus indicus Willd). The non-

fixing species are Dao (Dracontomelon dao (Blanco) Merrille et Rolfe) and Dapdap (Bischofia 

javanica Blume). The idea is to plant first nitrogen-fixing species to enrich the soil with nitrogen 

and to provide partial shade to non-fixing species. E. variegata and Narra grew faster and fixed 

nitrogen better than the other non-fixing species. This means that E. variegata and Narra are 

better species for forest restoration. In terms of growth and physiological characteristics, those 

planted in the mountain area which has fertile and moist soil performed better than those in the 

plain area with dry soil. The same approach was experimented by Combalicer (2011)19 by 

planting other exotic nitrogen-fixing species (Acacia auriculiformis A.Cunn. ex Benth., Acacia 

mangium Willd, and Pterocarpus indicus Willd.). The results showed that A. auriculiformis and 

A. mangium, are better than Narra in terms of surviving in adverse grassland condition and for 

serving as nurse crops. Further, a shade-demanding native species could be planted next to these 

species when the nurse crops have already attained an age that could provide sufficient shade to 

newly planted seedlings.  From these experience, the forest restoration method that she 

recommended for use by the DENR is the planting first of nurse crops using nitrogen fixing 

species and then interplanting of shade-demanding native species after the nurse crops have 

already attained a wider canopy to partially shade the native species (Combalicer, 2014).   

 A parallel experience, in which the method of planting nitrogen-fixing species in an integrated 

fashion was used by the Mindanao Baptist Rural Life Center (MBRLC) (Palmer 1999).20 The 

species to fix nitrogen were Ipil-Ipil, Falcataria, Kakawate, Calliandra tetragona, Calliandra 

calothyrsus, Leucaena diversifolia, Erythrina poeppigiana, Flemingia macrophylla, Desmodium 

rensonii, and Indigofera ani. These species performed well in survival and growth in the planted 

sites according Palmer (1999).  

3. Accelerated pioneer and climax species (APCS) planting approach 

                                                           
17 Balangue, T.O. 2014. Best Practices in Philippine Reforestation Using Indigenous Forest Species: Learning from 

the Field. Energy Development Corporation. Metro Manila. 

18 Marilyn S. Combalicer*1, Don Koo Lee2, Su Yong Woo3, Yong Kwon Lee4 and Yun Ho Jang5. September 

2005. Early Growth and  

Physiological Characteristics of Planted Seedlings in La Mesa Dam Watershed, Philippines. Early Growth and 

Physiological Characteristics of  

Seedlings. THE PHILIPPINE AGRICULTURAL SCIENTIST ISSN 0031-7454.Vol. 88 No. 3, 305 - 316  

19 Dr. Marilyn S. Combalicer. Aug. 23, 2011. Planting exotic nitrogen-fixing species may improve forest restoration 

and rehabilitation. http://www.searca.org/index.php/knowledge-management/seminar-series/641-planting-exotic-

nitrogen-fixing-species-may-improveforest-restoration-and-rehabilitation-study-says  

20 Palmer, J. Jeff. (1999). Sloping Agricultural Land Technology (SALT): Nitrogen Fixing Agroforestry for 

Sustainable Soil and Water Conservation, A publication of the Mindanao Baptist Rural Life Center (MBRLC). ** p 

http://www.scribd.com/doc/20585279/NitrogenFixing-Agroforestry-for-Sustainable-Upland-Farming.  
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This method has not been officially used by the DENR in its forest restoration method. This 

method is based on the principle of forest succession stating that pioneer species will grow first 

followed by intermediate species and then finally the climax species. This method was tested in 

Vietnam (Nguyen Van So, nd)21 by planting pioneer species, intermediate species and climax 

species in an integrated manner in a planting area. The pioneer species are: Indigofera teysmanii, 

Trema orientalis, Anthocephalus chinensis, Wrightia tomentosa etc.; the intermediate species: 

Dalbergia cochinchinesis, Xylia dolabriformis, Cassia siamea and Lagerstroemia angustifolia; 

the climax species: Dipterocarpus alatus, D. dyerii, Hopea odorata, Anisoptera cochinchinensis. 

Initial results were shortening of natural succession and enhancement of biodiversity. This has 

been tried in Vietnam and proved successful. Elliott, et. al (2002)22 modified the APCS and 

named at the Species Framework Approach where the framework species are the pioneer and 

intermediate species and interplanted with climax species. This method was tested in degraded 

lands in Thailand where 37 native forest tree species acting as framework tree species planted in 

the degraded upper watershed in Doi Suthep-Pui National Park in northern Thailand. The tree 

density of 3125 per ha was used in 1998 and 1999. In this density all the best pioneer species, 

intermediate species and climax species are planted together. 

4. Natural forest succession 

Degraded forestlands undergo forest succession when forest gaps occur. Forest gaps encourage 

certain pioneer species to form a pioneer forest through the aid of seed dispersal agents such as 

birds, mammals and winds. Such pioneer species are short-lived and will be changed later by 

other species adapted to the changing conditions. The species that will take over the short-lived 

species are the seral species or intermediate species23. Long-lived species will eventually replace 

the short-lived ones forming a stable forest composition – the climax forest24. With forest 

                                                           
21 Nguyen Van So, nd The Potential of Local Tree Species to Accelerate Natural Forest Succession on Marginal 

Grasslands in Southern Vietnam.  

22 Stephen Elliott, Puttipong Navakitbumrung, Cherdsak Kuarak, Sudarat Zangkum, Vilaiwan Anusarnsunthorn, 

David Blakesley. Selecting framework tree species for restoring seasonally dry tropical forests in northern Thailand 

based on field performance. Forest Ecology and Management 184 (2003) 177–191. ELSEVIER 

23 Seral species are vegetations between the pioneer species and climax species. 

24 Forest maintenance and succession. http://www.rainforestconservation.org/rainforest-primer/rainforest-primer-

table-of-      contents/f-forest-maintenance-and-succession/ 

 

 

 

 

 

 

http://www.rainforestconservation.org/rainforest-primer/rainforest-primer-table-of-
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succession, open lands, grasslands and brush lands can be restored through this approach as long 

as there are no further disturbances. What is needed therefore is to protect the areas that had been 

occupied by pioneer species until it is fully covered with climax species. The only problem with 

this approach is that it will take a long time to fully cover open lands, grasslands and brush lands. 

For forest succession to work in forest restoration, the following factors must be considered: a) 

Extent of the disturbed forest area (how large is the disturbed area?) this should be large enough 

for sunlight to reach the soil of the disturbed area; b) Degree of forest disturbances (partial 

clearing by tree or groups of trees, total clearing of trees and other vegetation to the ground?); c) 

Existence of coppicing species; d) Existence of residual species in the disturbed area; e) Species 

surrounding the disturbed area (How many seeding trees and how far they are located relative to 

the disturbed area?); and presence of seed dispersal agents available in adjacent undisturbed 

forest (birds, bats, animals, wind)?  

4.  Reforestation in other Countries 

1. The Malay Experience 

In Malaysia, agriculture and commercial logging are major forces in deforestation. However, 

unlike in other countries such as the Philippines (which started during colonization), it only 

started at the end of the 19th century wherein logged timber were entirely used for the country’s 

development. In the 1970’s, timber harvesting intended for conversion on other land uses such as 

plantation of oil palm were the main cause of large destructions reported in many studies. 

Shifting cultivation accounted for 50% deforestation while commercial logging and small-holder 

cultivation played the lesser roles (Brookfield, et.al. 1990; Collins, et.al. 1991; Repetto 1988)25.  

The reforestation process in Malaysia started in the 1980s where the Compensatory Forestry 

Project was implemented through the ADB loan. Unlike the other countries’ experience in forest 

transition from net deforestation to net reforestation, Malaysia has a rather fluctuating forest 

areas thereby having a low deforestation rate with an annual change rate of -0.42% from 2005-

2010 (Meridian Institute, 2009)26. 

2. Thailand experience 

In 1998, Thailand’s forest area decreased from 53.33% of its total land area to 25.13% 

(Charuppat, 1998; Lakanavichian, 2001)27; while in 1995, this was reduced to only 22.8 % of the 

                                                           
25 As cited by Wan Razali W.M and Mohd Shawadi H.O in “Transitions in Sustainable Forest Management and 

Rehabilitation in Malaysia. University Putra Malaysia. 

26 Ibid. Wan Razali W.M & Mohd Shawadi H.O. n.d. 
27  As cited by Lakanavichian S. 2006. “Trends in Forest Ownership, Forest Resource Tenure and Institutional 
Arrangements: Are they contributing to better Forest Management and Poverty Reduction? A Case Study from 
Thailand.” Case Studies in South and East Asia 
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country’s total land area. Jantakad and Gilmour (1999) (as cited by Lakanavichian, 2006)28  

reported an annual deforestation rate of 3.85 percent between 1976 and 1982, which was among 

the highest rates and the most rapid among tropical countries. 

Reforestation started in 1906 where a teak plantation was established by the Royal Forest 

Department. However, the total land area reforested from 1906-2004 which is 1.07 million 

hectares were completely insignificant compared to the total deforested area of 10.76 million 

hectares from 1961-2004 (RFD, 2004)29. Even though reforestation was taking place, 

deforestation also continued at rates of about 2 to 2.6% every year (FAO, 1999)30. 

3. Indonesia experience 

In a recent study by Margono and Potapov et.al (2014)31, the annual primary forest loss in 

Indonesia was estimated to be higher than in Brazil in 2012. Indonesia had lost 840,000 hectares 

compared to 460,000 hectares in Brazil. This is alarming because Indonesia is now the major 

greenhouse gas producer, with 85% of its emission coming from forest destruction and 

degradation (Vidal, 2014)32.  

Numerous efforts have been done to reforest Indonesia which includes government efforts and 

private partnerships. In 2007, a $100 million project called the Kalimantan Forest and Climate 

Partnership was inaugurated by the foreign minister Alexander Downer of the Australian 

government; believing that the project would make a “very real and very practical contribution to 

improving our environment” yielding “immediate and tangible results.” The plan was to plant 

100 million trees and to rehabilitate 200 hectares of peatland and forests in Kalimantan until June 

2012, but later was extended for a year. However, at the end of July 2012, there were only 2.5 

million seedling raised in nurseries, which only constituted the 2.5% of the target. It was still 

then unclear how many of these seedlings were planted. With this, the Australian government aid 

agency, AusAID, decided to end the project, (Hamann, K., 2013)33 making it a total failure. 

Still, recently, it was reported that Indonesia’s newly elected President Joko Widodo committed 

to reforest 2 million hectares of Indonesia’s degraded land annually. The focus would be more on 

the country’s highly degraded areas as suggested by a recent study led by Budiharta. Some 

                                                           
28 Ibid. Lakanavichian S. 2006. 
29 Ibid. Lakanavichian S. 2006. 
30 Ibid. Lakanavichian S. 2006. 
31 Margono, B.A., Potapov P.V. et. al. 2014. Primary forest cover loss in Indonesia over 2000–2012. Nature Climate 

Change.  
32 Vidal, J. 2014. “Rate of deforestation in Indonesia overtakes Brazil, says study”. The Guardian. 

http://www.theguardian.com/environment/2014/jun/29/rate-of-deforestation-in-indonesia-overtakes-brazil-says-

study. Retrieved May 8, 2015. 

33 Hamann, K. 2013. “Government ends AusAID reforestation program in Indonesia” Posted July 2, 2013 in ABC 

News. http://www.abc.net.au/news/2013-07-02/government-ends-ausaid-reforestation-program-in-

indonesia/4794554 retrieved May 11, 2015. 

http://www.theguardian.com/environment/2014/jun/29/rate-of-deforestation-in-indonesia-overtakes-brazil-says-study
http://www.theguardian.com/environment/2014/jun/29/rate-of-deforestation-in-indonesia-overtakes-brazil-says-study
http://www.abc.net.au/news/2013-07-02/government-ends-ausaid-reforestation-program-in-indonesia/4794554
http://www.abc.net.au/news/2013-07-02/government-ends-ausaid-reforestation-program-in-indonesia/4794554
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reforestation options include the Community-Based Programs and Ecosystem Restoration 

Concessions which are to be funded by private investments (Meijaard, 2014)34.  

4. Reforestation Techniques  

In 1967 in Thailand, the Forest Industry Organization began to establish Forest villages to hasten 

reforestation efforts; with the “taungya” system being used as the primary reforestation method. 

In this method, tree saplings and agricultural crops are simultaneously planted until only the trees 

are left to complete reforestation (Combre, 1982 and Evans, 1982)35. Various combinations have 

already been tried since the establishment of the programme, which varies depending on the 

different climatic conditions in the country. Some examples include: teak combined with upland 

rice in the North, fast-growing trees with cassava in the Northeast, fast-growing trees with maize 

in the West and para-rubber or fast-growing trees with fruit trees in the South (Watanabe, H., 

Sahunalu, P., Khemnark, C., 1988)36. 

A study of Sardjono (1996)37 showed that a traditional agroforestry system can be used to 

mitigate forest degradation. This type of agroforestry system is called the lembo system. The 

lembo system which was being practiced by the indigenous people of Barongtongkok Sub 

district of East Kalimantan involves traditional forest and domestic gardens. Most lembos are 

small, covering only 0.1 to 2.0 hectares depending on the number of families or group members 

using them. A plot of 0.25 hectares can already contain 40 different species, thus creating 

diversity. Ninety percent of these are trees while the other 10% are made up of palms, bamboos 

or lianas. The trees and woody plants dominating in this system belongs to families 

Anacardiaceae, Bombacaceae, Dipterocarpaceae, Euparbiaceae, Meliaceae, Moraceae, 

Sapindaceae, Palmae and Rubiaceae, with which most are indigenous species. Aside from 

ensuring ecological sustainability, there are also a lot of products which can be utilized out of the 

different species planted in the system, thus, also able to meet the people’s needs. 

A recent study in 2014 was conducted by Wasli, et.al38 which was a preliminary assessment on 

the growth performance of Dryobalanops beccarii using the line planting technique. 

                                                           
34 Meijaard, E. (2014). Indonesia’s ambitious plan to reforest 2M ha annually. The Borneo Iniatives. 

http://news.mongabay.com/2014/1205-meijaard-rps-indonesia-reforestation.html. retrieved May 8, 2015. 

 
35 As cited by Watanabe, H., Sahunalu, P., Khemnark, C., 1988. “Combinations of trees and crops in the taungya 

method as applied in Thailand”. Agroforestry Systems. Vol. 6, Iss. 1. Kluwer Academic Publishers. Doldrecht: 

Netherlands. 
36 Ibid. Watanabe, H., Sahunalu, P., Khemnark, C., 1988. 
37 Sardjono, M.A. 1996. “The Lembo System: A model for agroforestry in dipterocarp forest ecosystems of East 

Kalimantan.” Schulte, A. and Schone,D.H. 1996. Dipterocarp Forest Ecosystems: Towards sustainable forest 

management. World Scientific Publishing Co.: Singapore. Retrieved from http://books.google.com May 11, 2015 

38 Wasli, M.E, Sani, H. Ho, S.Y, et. al. 2014. “Preliminary Assessment on the Growth Performance of 

Dryobalanops beccarii Dyer Planted under Enrichment Planting Technique at Gunung Apeng Forest Reserve, 

Sarawak, Malaysia.” Kuroshio Science, Vol. 8, Iss. 1. retrieved from https://ir.kochi-

u.ac.jp/dspace/bitstream/10126/5418/2/8-1.45.pdf May 11, 2015. 

http://news.mongabay.com/2014/1205-meijaard-rps-indonesia-reforestation.html
http://books.google.com/
https://ir.kochi-u.ac.jp/dspace/bitstream/10126/5418/2/8-1.45.pdf
https://ir.kochi-u.ac.jp/dspace/bitstream/10126/5418/2/8-1.45.pdf
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Dryobalanops beccarii is a dipterocarp species and is one of the most commonly used species for 

reforestation purposes in Sarawak, Malaysia. It was also listed “endangered” in the Red List of 

Threatened Species under the International Union for Conservation of Nature (IUCN). This 

study focused on the current state of the growth performance and survival rate of D. beccarii 

planted in the reforestation areas in Gunung Apeng Forest Reserve in Sarawak Malaysia. Study 

sites were established in the areas where D. beccarii was planted in the year 2005; DB05 and 

2008; DB08. The assessment on the growth performance of planted D. beccarii at different age 

stand was evaluated by measuring the stem diameter, height and survival rate from October 2010 

to December 2012. Results then showed that the survival rate of planted trees in DB05 and D208 

were at 88% and 86%, respectively; which indicates high survival rate. Thus, it was concluded 

that D. beccarii is suitable for forest rehabilitation purpose in the study site and positive outcome 

could be achieved from this reforestation effort on a long run. 

5. Thinning in forest plantations in the Indonesian and Malaysian forest development 

projects 

In terms of reforestation design and implementation at the field level, there is a big difference in 

the practices of the Philippines, Malaysia and Indonesia. The 3 countries used similar spacing 

ranging from 2m x 2m to 4m x 4m in forest plantations for timber production. Closer spacing of 

2m x 2m was used in Malaysia and Indonesia. However, thinning operation is included in the 

design and practiced on the ground where after 1 to 2 years, the original density was reduced to 

50% and another thinning to further reduce the final density to 50% on the 4th to 5th year of the 

forest plantations. Doing this increased the volume at final harvest39. This practice is in the 

silvicultural design of most forest plantations in the Philippines but due to political reason this 

has not been implemented on the ground thinking that this is a timber cutting technique that will 

circumvent harvesting 

5. Applicability of the reforestation methods and experiences in other countries 

1. Reforestation method 

All the reforestation methods discussed above are applicable in the reforestation of degraded 

lands in the Philippines. The forest plantation approach is a very popular method for those whose 

primary objective is timber production using fast growing species. In fact the private wood 

industry that ventured in industrial plantations used this approach with high survival rates. The 

nitrogen-fixing series planting approach has been tried in Mindanao with good result. This 

approach was based on the studies of forest scientist in UPLB1. It is only waiting to be adopted 

by the government in its reforestation program. Indonesia, Malaysia and Thailand are using the 

                                                           
39 Balangue, T.O. 1989. Post-Evaluation Report of the Indonesian Forestry Development Project. ADB Post-

evaluation mission. 
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same forest plantation method being used by the DENR here in the Philippines. Except for 

Thailand, Indonesia and Malaysia in their ADB-funded forest development projects planted 

Mangium and Eucalyptus in monoculture. The forest plantations had high survival rates. In 

Thailand, Teak was planted also in monoculture. 

 

The Accelerated Pioneer and Climax Species has not been tried yet in the Philippines but it has 

been tried in Vietnam (Nguyen Van So, nd)1 and in Thailand (Elliot, 2002) by planting pioneer 

species, intermediate species and climax species in an integrated arrangement following how 

such species grow on the ground. This method has been successful in Vietnam and in Thailand 

according to the authors. What is necessary is to first identify on the ground the pioneer species 

(these are the species that grow first when a forest canopy is open. These species are also 

nitrogen-fixer and are good shades for intermediate species and climax species. When there are 

sufficient numbers of pioneer species on the ground, intermediate species may be planted in 

between until both species have already survived after which the climax species are planted 

under the canopy of the pioneer and intermediate species. There are plenty of pioneer, 

intermediate and climax species in the Philippines which can be combined and it is only matter 

of trying this approach even in an experimental stage. 

 

The last approach is natural forest succession. The first company in the Philippines that has 

planned or is already using natural forest succession in its areas is the Energy Development 

Corporation. This is applicable in reforesting forest gaps that are not too wide and where human 

intervention on site is zero. This approach will only take time because it is dependent on 

birds/rats/wind-aided seed dispersal.  

 

What is needed is to identify the forest gaps and mother trees. The next step is to provide a 

vegetative fence to prevent and protect the regenerants40 from destruction. Regenerants come 

from fruits/seeds of climax species eaten by birds and mammals, and also dispersed through 

winds. Then the regenerants are protected from forest fires, hunters, and shifting cultivators.  

 

This method is applicable in brushland areas and in adequately stocked residual forest in the 

Philippines where there are small to medium trees that are already growing on site. These trees 

will serve as shades to regenerants of climax species. This approach can also be modified by 

interplanting the climax species near the pioneer species that are already growing on the ground. 

This approach does not follow a specific density resulting in a random spacing. 

2. Implementation arrangement 

The reforestation implementation arrangement in the Philippines before 1996 implemented 3 

modalities: a) Individual contracting; b) family contracting and c) PO corporate contracting. Of 

                                                           
40 Regenerants are wildlings. 
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the 3, PO corporate contracting was successful in terms of survival rates. This was the basis of 

the community-based forest management agreement (CBFMA) where good performing 

communities are given 50 years-tenure to plant, protect and manage their areas. Some of the 

CBFMA holders were given contracts to reforest their areas but majority was not provided such 

contract because of the limited funding. Funding still remains a problem in the 5.3 million 

hectares under CBFMA.  

Almost at the same time, Thailand launched its community forestry program in 1970, now under 

the Office of Community Forest Management41, of which its concept has been adopted by other 

countries under different people-oriented forest development programs. 

In Indonesia, community forestry42has established a co-management approach allowing 

communities as cooperatives to gain 25 year leaseholds on unencumbered State forest lands.   

In Malaysia, social forestry is applied with 3 distinct approaches: a) In Sabah, social forestry 

programmes are designed for community development. In Sarawak, the programme is agro-

based and in Peninsular Malaysia for amenity and the creation of awareness among the people. 

In the whole of Malaysia, social forestry is only second to primary wood production for 

industrial uses because there is already a thriving export trade primarily for wood products as 

well as for the strong domestic demand for timber products43.  

6.  Contributory factors to high survival of forest plantation 

High survival rates and good forest growth performance depend on the existence of the right area 

to be planted, good weather timing, healthy seedlings, proper site preparation and planting, 

proper applications of methods and techniques, proactive protection and maintenance, dedicated 

project implementers at all levels, longer contract following a three-year contract from planting 

to protection and maintenance, ensure stakeholders benefits to the plantations, and timely 

releases of sufficient resources.44  Added to these are climate change adaptation measures for 

forest plantations to survive such as the use of supplemental water system where rain harvesting 

may be used to collect water, tapping live springs and streams, and installation of water 

impounding ponds. Also, important are access roads and foot paths to the reforestation to 

                                                           
41 Patrict Durst, 2009. Working Paper No. APFSOS II/WP/2009/22. Thailand Forestry Outlook Study. 

http://www.fao.org/3/a-am617e.pdf 
42Marcus Colchester, nd  Bridging The Gap: Challenges To Community Forestry Networking In Indonesia 

http://www.researchgate.net/profile/Marcus_Colchester/publication/237607645_SNAPSHOTS_OF_INTERNATIO

NAL_COMMU 

43 T.Y. Chee Agro, Community or Social Forestry In Malaysia - Time To Act 

HTTP://WWW.FAO.ORG/DOCREP/ARTICLE/WFC/XII/0438-C1.HTM 

 
44Balangue, T.O. 2014. Best Practices in Philippine Reforestation Using Indigenous Forest Species: Learning from 

the Field. Energy Development Corporation. Metro Manila. 
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facilitate the transport of manpower, seedlings and supplies and to carry out emergency activities 

like putting out forest fires.  

 

7. The Forestry Sector Project (FSP) 

The FSP was implemented by the DENR in 1993 to 1999 as commissioned by the Asian 

Development Bank (ADB)45, and in 1996 to 2003 by the Overseas Economic Cooperation Fund 

(OECF)/ Japan Bank for International Cooperation (JBIC)46. The FSP aimed to: a) reverse the 

process of upland and mangrove forest degradation; b) ensure the long-term sustainability of 

sector investments through broadly based community participation; c) enhance environmental 

rehabilitation through forest protection and law enforcement, and d) reduce poverty and augment 

income-earning opportunities among rural communities in the project areas. At the national 

level, the FSP is coordinated by the National Forestation Development Office (NFDO), while the 

regional subprojects were implemented by the 15 DENR regional offices.  

 

While both components were originally designed for a six-year implementation covering the 

preparatory activities and completion of targets, the ADB component was extended for one (1) 

year while the OECF/JBIC was extended for three (3) years. The FSP-ADB commenced 

implementation in May 1993 and concluded in December 1999 while the FSP-OECF/JBIC ran 

from 1996 to 2003.  

 

The FSP under ADB financing targeted the reforestation of 170,000 ha through community-

based approach where 93,000 ha are for management of residual upland and mangrove forest, 

55,000 ha for reforestation of degraded sites, and 22,000 ha of critical watersheds for 

rehabilitation. Conversely, the FSP under OECF/JBIC component targeted 80,000 ha of 

watersheds and mangrove areas. The ADB component reduced and accomplished its target of 

35,000 ha in 1998 while the OECF/JBIC component reduced and accomplished its target of 

69,571 ha in 2003. These target reductions demonstrated that the DENR has been more effective 

on small scale than nationwide scale projects47. 

 

The FSP was implemented in six (6) phases: 1) site identification and selection; 2) survey, 

mapping, and planning; 3) feasibility studies or appraisal of the sites; 4) community organizing; 

5) comprehensive site development; and 6) monitoring and evaluation. In implementing each 

phase, the DENR has worked with various organizations as it initiated the first phase of site 

identification and selection: non-government organizations (NGOs) were tapped for the SMP, 

                                                           
45 ADB. November 2003. Forestry Sector Project Completion Report. Loan 119(SF)/1192-PH. PCR PHI 24266. 

46 Masashi Takano. Sept-Nov. 2005. OECF/JBIC. Forestry Sector Project.  

47 ADB Project Completion Report. 
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community organizing (CO), and monitoring and evaluation (M&E); technical consultants for 

the feasibility studies and/or appraisal reports; and people’s organizations (POs) for the 

comprehensive site development. 

 

The ADB component had numerous small scale subproject sites each with an area of more than 

50 ha, while OECF/JBIC had few but bigger subproject areas each with area no less than 2000 

ha. The FSP sites nationwide under the ADB funding were located in remote and hardly 

accessible areas, while in the OECF/JBIC component the sites were accessible because access 

road upgrading was integrated into the design.  

 

Additional support livelihood projects to People’s Organizations consisted of seven (7) small-

scale forest industries with good domestic and/or export market potential: handicrafts, 

management of logged-over forests, coconut husk processing, handmade pulp making, 

handmade paper making, cut flower production, and sericulture. However, there were no reports 

received by ADB whether such livelihood projects flourished into community-based forest 

industries as a result of the project. Livelihood projects in CFMAs, such as poultry, piggery, and 

carabao dispersal and charcoal briquette production were also implemented to augment income 

of members of the People’s Organizations (ADB, 2003). 

 

Sustainability of the projects was ensured by providing various support for the POs such as 

issuance of tenure, capability building assistance, maintenance of audited book of accounts, and 

implementation of viable livelihood enterprises (ADB, 2003). The 50-year tenure issued to POs 

under the Community Forest Management Agreement (CFMAs) provided adequate security and 

stability to its members, resulting in the reduction of poverty and improved environmental 

protection (ADB, 2003). 

 

Further benefits from the FSP included income for PO members, topsoil stabilization, erosion 

control and siltation reduction, increased water in streams, and improvement of microclimate 

(Takano, 2005).  

 

In terms of survival rate of the FSP plantation, the OECF/JBIC audit mission recorded an 84% 

survival rate more than the minimum of 80% (Takano, 2005). There was no report on the 

survival rate of the FSP component under the ADB. 

8. Some successful reforestation projects 

Several reforestation projects were implemented in different parts of the country in different 

periods. The seedlings that were planted grew and mature into forests. Some of these are the 

Osmeña Reforestation Project (ORP) in Minglanilla, Cebu province in 1919. It was declared as 
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an experimental forest station under DENR Administrative Order 2004-51.48 The ORP generates 

cool and fresh air from its tall trees, provides life support system, and offers aesthetic and 

educational benefits. With the declaration, the biodiversity and the benefits remain. However, 

human exploitation threatens the area.49 In April 2014, eight men, including government 

officials, were filed administrative and criminal charges for cutting trees in a protected area in 

Barangay Manipis, Talisay City.50 They were charged of cutting mahogany trees in the ORP in 

Sitio Campinsa.51 

In 1919, the Magsaysay Reforestation Project was established in Arayat, Ilocos, and Zambales. 

This was followed by the establishment of the Cinchona plantation in Bukidnon (Mindanao)52 in 

1927.   

The other one was the Makiling Reforestation Project which was planted in 1916, and in 1937-

1941 by the forestry and agriculture students. The resulting forest was declared as the Makiling 

Forest Reserve, which is now under the administrative jurisdiction of the University of the 

Philippines at Los Banos. The existing mature forest cover in these reforestation projects 

indicates the high survival rate of species planted in the grassland and barren areas.  

9. Survival rates of some reforestation projects 

A review of some of the reforestation projects in terms of their survival rates was conducted. The 

survival rates of these reforestation projects by sector are presented below: 

a. Forestry Sector Project, Phase I - 42 percent and below (UNAC 1992), (CIFOR, 2006). 

DENR records show a range of 29-86 percent. The factors that contributed to low 

survival rates of this project were attributed to activity contracting where planters such as 

individuals and families were contracted to perform planting only. After planting the 

seedlings, the contractors were paid without any responsibility of protecting and 

maintaining what they have planted. Also, replanting dead seedlings was not part of their 

contract. The project design did not consider the planters as important partners or 

                                                           
48 Gozun EA, Acosta RT and Diaz CP. 31 August 2004. DENR administrative order no. 2004-51. Quezon City, 

Philippines: Department of Environment and Natural Resources. A PDF file. Retrieved 13 January 2015 from 

http://www.denr.gov.ph/policy/dao2004/dao2004-51.pdf. 

49 Lanuza RL. 2013 June 7. From Osmeña reforestation project to experimental forest station: potentials and 

implications. Philstar. Retrieved 13 January 2015 from http://www.philstar.com/cebu-

news/2013/06/07/951173/osmena-reforestion-project-experimental-forest-station-potentials-and. 

50 Vestil JK. 7 April 2014. 8 face raps for cutting trees. Cebu, Philippines: Sun.Star Publishing, Inc. Retrieved 13 

January 2015 from http://50.28.66.108/cebu/local-news/2014/04/07/8-face-raps-cutting-trees-337122. 

51 Vestil JK. 27 March 2014. City sent chainsaw to cut trees. : Sun.Star Publishing, Inc. Retrieved 13 January 2015 

from http://www.sunstar.com.ph/cebu/local-news/2014/03/27/city-sent-chainsaw-cut-trees-335377. 

52 Ibid 

http://50.28.66.108/cebu/local-news/2014/04/07/8-face-raps-cutting-trees-337122
http://www.sunstar.com.ph/cebu/local-news/2014/03/27/city-sent-chainsaw-cut-trees-335377
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stakeholders necessary to sustain the established forests. Also, the project was managed 

by the CENROs or PENROs that remotely managed the project sites.   

b. Forestry Sector Project, Phase II (OECF/JBIC) - weighted survival rates – 80% (FSP 

Completion Report, 2003). The deficiencies of FSP1 were addressed in FSP II. POs were 

contracts were extended to 3 years where the first year was for seedling production and 

planting, second year for protection and maintenance and replanting, and the third year 

for continuation of protection and maintenance and replanting ensuring that the 

established forests will be able to cross the 3rd year up to the 10th year. Another feature of 

FSP II that made it attractive to upland and coastal communities was the issuance of 

CBFMA which gave them the tenure of 50 years to the areas that they have planted and 

at the same time giving them the right to harvest and market whatever products they have 

in the plantations. This is similar to owning the fruits or harvests from the land. And in 

order to ensure sustainability of the project and whatever investments introduced in the 

area were co-managed by the DENR Subproject Site Management Office and the 

CBFMA holder. 

c. Reforestation by Administration (DENR) – no published records on survival rates. 

d. Tree farms reforestation project of the National Power Corporation in Lake Lanao-Agus 

River watershed reservation in 1992, Lanao del Sur, Philippines with technical assistance 

from PICOP53  

e. EDC BINHI, Negros Island forest restoration program planted local indigenous species 

of trees primarily to attract biodiverse species - 60-80% survival rates54. 

10. Environmental Impacts of reforestation projects 

Not all reforestation projects were monitored and evaluated in terms of their quantitative 

environmental impacts. Environmental impacts were generally qualitative. 

1. Carbon sequestration 

Campbell (2012) cited the environmental effects of forest restoration. Among these are air 

quality, water quality, tree health, soils and the understory, and wildlife habitats and populations. 

Non-market benefits and costs, such as watershed and habitat protection, biodiversity, and 

                                                           
53 Danilo C. Mero. 1992.. Financing Community Based Watershed Reforestation In The Philippines. Department of 

Forestry, College of Forestry and Environmental Studies, Mindanao State University, Marawi City, Philippines; 

Tel.: +63-633-520982; Cell phone No.: +63-919-4383905; E-mail: 

danmero@eudoramail.comftp://ftp.fao.org/docrep/fao/007/ad496e/ad496e04.pdf 

54 EDC-Negros. Reforestation Project Announced For Negros Island, Philippines. Http://Thinkgeoenergy.Com/Archives/19672 
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carbon mitigation are included (Viers, 2005, as reported by Campbell, 2012)55. Furthermore, 

reforestation increases the density of trees that will crack the soil to increase water percolation 

into the soil. This also results to increased stream flow in watersheds. 

The impact of reforestation to the amount of carbon captured is proportional to the annual 

biomass increment and dependent on the annual diameter and height growth. 

The reforestation project in the Philippines that was evaluated according to its impacts is the 

CBRM project implemented by the Department of Finance. REECS (2005) in its impact 

assessment of CBRM concluded that the reforestation of degraded watersheds and deforested 

mangrove lands exhibited positive effects when reforested. The positive impacts were on making 

the environment cooler, recharging water to creeks, minimizing soil erosion, recharging soil 

fertility, and in bringing back wildlife to the reforested areas56. 

Lasco and Pulhin (2006)57 observed in CBFM projects where the planting of trees in farms and 

landscapes by the people has led to soil and water conservation, carbon sequestration and 

biomass production. It is very obvious that reforestation projects promote CO2 capture from the 

atmosphere, thereby decreasing the greenhouse effect through the photosynthesis where carbon 

is stored in vegetation biomass and forest soils. 

The total amount of CO2 accumulated in trees were approximated based from Huy et al. (2008) 

who reported the following relationship: Total CO2 accumulation in trees: = 62 % in stem = 26 

% in branches = 10 % in bark = 2 % in leaf58. According to Tagupa et al (2010) in Tampisilan 

campus by area of species, the species CO2 densities (kT) are:  a) Mohogany (Swietenia 

macrophylla) is 1.87kt; b) Gmelina (Gmelina arboreaI) 0.47kt; c) Mangium (Acacia mangium) 

1.51kt; d) Rubber (Hevea brasillensis) 56.41kt; and e) Natural Forest Trees 27.91kt. 

According to Lasco and Pulhin (2009), Carbon (C) density in aboveground biomass (AGB) 

declines by about 50% after logging, grasslands and annual crops have C density less than 15 

MgC/ha, conversion of natural forests to tree plantations and perennial crops reduce C density by 

about 50%, and in reforestation activities in degraded areas C density is increased with a mean 

                                                           
55 Marti Campbell, May 2012. Benefits Of Forest Restoration: Literature Review 

Coalition for the Upper South Platte. 

file:///C:/Documents%20and%20Settings/fujitsu/My%20Documents/Downloads/Review%20of%20literature%20en

vi% 

56 REECS (2005), Impact Assessment of the Community-Based Resource Management Project. Department of 

Finance. 

57Rodel D. Lasco and Juan M. Pulhin.  Environmental impacts of community-based forest management in the 

Philippines. Int. J. Environment and Sustainable Development, Vol. 5, No. 1, 2006. 

http://www.worldagroforestrycentre.org/downloads/publications/PDFs/bc06025lasco.pdf 

58 C. Tagupa , A. Lopez And F. Caperida , G. Pamunag , A. Luzada. Carbon Dioxide (Co2) Sequestration Capacity 

Of Tampilisan Forest -International Scientific Research Journal Issn: 2094-1749 volume: 2 issue: 3, 2010 182 
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annual accumulation of up to about 10 MgC/ha/yr for fast growing species and 3 MgC/ha/yr for 

slow growing species, and silvicultural treatments such as mycorrhizal inoculation can increase 

C accumulation.59 

Furthermore, Lasco and Pulhin (2009) reported from the 1997 Buante’s data that Acacia 

mangium has 25.61 Mg/ha, Gmelina arborea 31.59 Mg/ha, and A. auriculiformis 28.58 Mg/ha.60 

According to Palma and Carandang (2014) an agroforestry system planting Bagras and corn 

along the boundary of the agroforestry area has a biomass production based on site indexes of 52 

trees per hectare was 24.44, 73.07 and 78.67 Mg ha-1. The mean annual aboveground biomass 

accumulation was 24.44, 7.31 and 3.93 Mg ha-1 y-1 at ages 1, 10 and 20 years.  

Inside the agroforestry area, establishing bagras at a distance of 2 m, site index equal to 19 m, 

age set at 10 years was predicted to yield 0.1974 m3 per tree in 2020 and increased to 3.1182 m3 

per tree in 2050. Yield and biomass production in boundary plantings can be highly variable – 

dependent on environmental and soil characteristics and tree spacing61. 

Benguet pine (Pinus kesiya) plantations in Bukidnon, Philippines sequester carbon ranging from 

about 22 to 607 Mg per ha. The second-growth forest patches have total carbon density of 450 to 

529 MgC per ha. P. kesiya tree plantations have carbon stocks that are 4.8 to 77.4% lower than 

the second-growth forests. However,  P. kesiya’s sequestration rate of 12.7 MgC per ha while 

second-growth forests which take so much time to develop have an average sequestration rate of 

only 4.8 MgC per ha62. 

2. Reduced air pollution 

Air pollution is one of the problems that cause multiple damages to human and environment. 

Thus, there is a need to reduce air pollutants. According to Yang et. al (2004)63, trees play two 

                                                           
59 Rodel D. Lasco and Florencia B. Pulhin. Carbon Budgets of Forest Ecosystems in the Philippines. Journal of 

Environmental Science and Management 12(1):1-13 (June 2009) ISSN 0119-1144 

60 Ibid 

61 Richmund A. Palma and Wilfredo M. Carandang. Carbon Sequestration and Climate Change Impact on the Yield 

of Bagras (Eucalyptus deglupta Blume) in Bagras-Corn Boundary Planting Agroforestry System in Misamis 

Oriental and Bukidnon, Philippines Journal of Environmental Science and Management 17(2): 29-37 (December 

2014) ISSN 0119-1144 

62 Jose Hermis P. Patricio and Adrian M. Tulod (2010). Carbon Sequestration Potential of BenguetPine (Pinus 

Kesiya) Plantation in Bukidnon. Philippines Jour -3179 

  

63 Yang, J., ET. Al (2004). The Urban Forest In Beijing And Its Role In Air Pollution Reduction. Department of 

Environmental Science, Policy and Management, University of California at Berkeley, Berkeley, CA 94720-3110, 

USA. Institute of Forestry Science, Chinese Academy of Forestry Science, Beijing 100091, China. 
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important roles in reducing air pollutants, first is by direct reduction by absorbing gaseous 

pollutants (sulfur dioxide, nitrogen dioxide and ozone) from air and by indirect reduction of air 

temperature through direct shading and evapotranspiration for cooling purposes.  Also by 

lowering air temperature, the activity of chemical reactions can be decreased (Taha, 1996)64.  

One of the studies in Beijing, China (Yang, et. al, 2004) shows that 2.4 million of trees can 

remove 1261.4 tons of pollutants from the air.  The air pollutant that was most reduced was 

PM10 (particulate matters with an aerodynamic diameter smaller than 10 mm) and the reduction 

amounted to 772 tons. The carbon dioxide (CO2) stored in biomass form by the urban forest 

amounted to about 0.2 million tons.   

3. Reduced events of landslide and flooding 

Land cover could be a good indicator of the watershed’s rating for landslide susceptibility 

because the forest covers contribute to the integrity of the soil. It could also lessen the 

possibilities and risks of having landslides and erosion (Begueria, 2006)65. Characteristics of land 

cover affect susceptibility to landslide with the amount of number of trees and density of tree. 

Vegetation is influenced by removing soil moisture through evapotranspiration and by providing 

root cohesion to the soil mantle (Gray and Megahan, 1981)66. The presence of vegetation can 

mitigate the occurrence of landslide since trees and other plants will make the soil more 

compacted making it resistant to any pressure applied.  

According to Rickli and Graf (2009)67, forest can stabilize steep slopes. Their study showed that 

landslide densities were lower in forested terrain than in open land. Furthermore, landslides 

mapped in forests occurred on steeper slopes than slides mapped in open land.   

4. Reduced temperature 

According to its situation, species, size and condition, the shade from trees can reduce spending 

on air conditioning for residential and commercial buildings from a percentage of 15% to 50%. 

The shade from trees helps in cooling the streets and parking lots. Temperatures in cities tend to 

register between 5.09 degrees more than in regions where there are plenty of trees.  

                                                           
64 Taha, H., 1996. Modeling Impacts of Increased Urban Vegetation on Ozone Air Quality in the South Coast Air 

Basin. Atmospheric Environment 30, 3423–3430. 

 
65 Begueria, S., 2006.  Changes in Land Cover and Shallow Landslide Activity: A Case Study in the Spanish 

Pyrenees. Geomorphology 74: 196–206 

 
66 Gray, D.H., and Megahan, W.F., 1981. Forest Vegetation Removal and Slope Stability in the Idaho Batholith. 

USDA Forest Service. Paper INT-127: 23. 

 
67 Rickli, C. and Graf, F. (2009). Effects of Forests on Shallow Landslides – Case Studies in Switzerland. WSL 

Swiss Federal Institute for Forest, Snow and Landscape Research, CH-8903 Birmensdorf, Switzerland.  
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The reason for the reduction in temperature by plants is due to photosynthesis where water will 

split to hydrogen and oxygen when there is light energy. The formula for photosynthesis is 

shown as,68 

 

 

 

According to Northwest Territories Forest Management as reported by Helmenstine, 6000 

pounds of oxygen are easily produced by a 100-ft tall tree with a base diameter of 18"69. Also, 

she quoted the figure of Environment Canada that on the average, one tree produces nearly 260 

pounds of oxygen each year. Two mature trees can provide enough oxygen for a family of four."  

In a joint publication of the  U.S. Forest Service and International Society of Arboriculture, the 

article reported the "Mean net annual oxygen production (after accounting for decomposition) 

per hectare of trees (100% tree canopy) offsets oxygen consumption of 19 people per year (eight 

people per acre of tree cover), but ranges from nine people per hectare of canopy cover (four 

people/ac cover) in Minneapolis, Minnesota, to 28 people/ha cover (12 people/ac cover) in 

Calgary, Alberta." 

 

5. Soil temperature 

Reforestation can also impact the soil temperature as attested in the study conducted by Correa 

and Scull (2005)70, Hamilton, NY (Madison County). According to them, the soil temperature in 

fields are warmer than those of forested lands. The field’s mean temperature during the month of 

November 12-May 31 was 4.09ᵒC while 3.57ᵒC in the forest. The field soils had greater variation 

than the forested soils with standard deviations of 3.31 and 2.43. Of the three seasons examined 

in this study the forested soils were warmer in both the fall and the winter, but not significantly. 

The mean soil temperature in the fields during the fall was 4.67ᵒC and the forest was 5.10ᵒC. The 

wintertime mean soil temperature for the fields was 1.30ᵒ C while the forest was 1.37ᵒC. The 

spring marked the greatest difference in mean soil temperature between the forest and the field 

with mean field temperature at 8.13ᵒC whereas the forest has a temperature of 5.89ᵒC.  

6. Soil organic carbon  

                                                           
68 http://www.ext.colostate.edu/mg/gardennotes/141.html 

 
69Anne Helmenstine (nd) How Much Oxygen Does One Tree Produce? http://chemistry.about.com/bio/Anne-Marie-

Helmenstine-Ph-D-7815.htm 

 
70 Correa, S. M. and Scull, P. (2005). The Impact of Reforestation on Soil Temperature. Department of Geography 

Colgate University, Hamilton, NY, 13346.  

 

http://forestmanagement.enr.gov.nt.ca/forest_education/amazing_tree_facts.htm
http://www.ext.colostate.edu/mg/gardennotes/141.html
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Soil organic carbon (SOC) storage and CO2 flux into the atmosphere can be influenced by land 

use change, especially reforestation. Coniferous forest land uses have the highest SOC storage 

(SF1=255.00 and SF2=237.90 Mg C ha−1). Then followed by deciduous forest (PF1=216.74 and 

PF2=159.12 Mg C ha−1) and abandoned rangeland (AR1=185.31 and AR2=151.60 Mg C ha−1). 

According to Moghiseh, et, al (2013), changes in the use of lands had a significant impacts on 

soil CO2 efflux. The highest recorded soil CO2 efflux in a wide range of land uses were obtained 

in August to October due to more suitable temperature and rainfall distribution. Based on lower 

CO2 emission in abandoned rangelands, lesser soil organic carbon is related to lower input to 

soil. The higher C: N ratios in litter and some of mineral horizons (SF2) and lower CO2 

emissions by the higher lignin and polyphenol concentrations (SF1) in coniferous forests 

compared to deciduous forests have probably caused increasing SOC storage.  

7. Soil organic matter 

On the other hand, reforestation can also affect the soil organic matter and its other properties. 

Reforestation increases soil organic matter by 49%-72% which was more significant compared 

to the cultivated control soils. Reforestation with olive increased mean weight diameter by 81% 

and reforestation with Cupressus increased MWD by 83.6%. Therefore forest clearing followed 

by cultivation of the hilly slopes resulted in the decline of the soil quality attributes, while 

reforestation improved them in the study area. 

IV. Research Gap and Potential Contribution of the Environmental Impact Study 

1. Research gaps 

A review of the studies of the Ecosystems Research and Development Bureau published in 

Sylvatrop and other published materials showed that most studies conducted were on the seeding 

duration and schedules of exotic and indigenous forest species, seed germination technology, 

cloning or vegetative propagation techniques of planting materials, and effects of fertilizer and 

mycorrhiza applications. Almost all studies were conducted at experimental nurseries and some 

trial plantings of cloned seedlings in selected field conditions. 

Studies designed to provide scientific information to reforestation projects before, during and 

after establishment of forest conducted in reforestation sites are seldom read in literatures. This 

indicates that reforestation projects and research studies are somehow disconnected particularly 

at the field level. To gain fruitful result in any greening program of the government, research 

should always be supportive to the needs of such greening program on site. 

Some of the research gaps are: 

For further improving the usefulness of Survey, Mapping and Planning (SMP)  
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1. Incomplete site capacity assessment as reflected in the reviewed SMP reports71. Soil 

characterization was not given much importance. What are the site factors that should be 

addressed in the SMP that are better predictors of survival rate? 

2. There are no trial plantings of forest species (preferably indigenous ones) in different 

barangays that cut across elevations and slopes. The growth performance of such species 

will provide guidance to species-site matching in reforestation projects. 

For planning and actual planting activities 

3. When is the right time to start and stop planting? Wrong timing in planting results to low 

survival rate because soil moisture might be insufficient. Is the regular rainy season a 

sufficient indicator of when to start and stop planting on a per site basis? Is the soil 

moisture content on the ground a better indicator than rainfall season? A study that will 

establish the soil moisture level per rainfall intensity in an area is important to establish 

the best indicator that will define the reforestation window72 in a particular place. 

Similarly, during dry season, what temperature is critical to the survival of forest 

plantations during the early stage of development? 

For maximizing the use of planted species 

4. Which forest species would better build up soil accretion, NPK, carbon and soil moisture, 

result in cool temperature, attract wildlife, sequester carbon, and build-up stumpage on 

site considering the planted species? 

For species adaptation to high temperature condition 

5. Which forest species would survive in high temperature, drought, El Niño? What are the 

special features of species that could survive in high temperature? 

6. Innovations in reforestation areas to reduce the effect of dryness, high temperature, 

drought and El Niño to newly planted seedlings and forest plantations in their early stage 

of development?  

For species diversification with high survival rate 

7. Growth performance at different time frames of planted species in monoculture and mix 

planting pattern given prescribed density.  

                                                           
71 Based on initial review of SMP documents for NGP sites in CENRO Masinloc, Zambales. 

http://news.mongabay.com/2014/1205-meijaard-rps-indonesia-reforestation.html 

72 Reforestation window is the best time of the rainy season where soil moisture is sufficient to support the growth 

of newly planted seedlings and forest plantations in their early stages of development. 
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8. To move forward from the usual reforestation of planting fast growing exotic species, 

what are the indigenous pioneer, intermediate and climax species that would grow well in 

an area? What ecological habitat do they require?  

For systematic assessment and evaluation 

9. A systematic environmental impact assessment of reforestation project focusing on 

processes, effects and outcomes 

For reforestation project implementation arrangement and management 

10. Optimal configuration of reforestation project implementation arrangement and 

management considering, restorability of degraded forestlands, capable warm bodies at 

the barangay level, weather condition, funding, local government machinery and CENRO 

project management capacity. 

For creating planting materials that can withstand strong wind. 

11. Effectiveness of root trainer in assisting seedling roots to grow deeper into the soil and be 

able to hold itself even under strong wind. What is the best size of the root trainer for 

every species? 

2. Potential contribution of the study 

The environmental impact study is expected to contribute in terms of the following possible 

observations: 

1. Provide a systematic assessment and evaluation methodology focusing on how the 

processes were implemented, estimating their effects and outcomes and pointing out 

critical processes for further improvement and how improvement can be attained. Current 

monitoring and evaluation system being implemented focuses solely on survival rates of 

forest plantations rather than on a holistic approach as what is being proposed in this 

study. 

2. Recommendations for upgrading measures to reforestation processes that were 

haphazardly implemented in the field.  

3. Recommendation on research and reforestation tandem to focus on research opportunities 

that will further improve implementation of reforestation projects. 

4. Recommendation on the optimal CENRO-BLGU management configuration that will 

implement and manage any reforestation project with the primary objective of further 

improving survival rate and producing a quality forest. 

5. Recommendation on specific forest species that will have the highest contribution to 

wood supply, soil accretion, cool temperature, carbon sequestration, wildlife, soil 

nutrients and soil moisture, DRR and CCA/M. 
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V. Conceptual Framework and Methodology 

The conceptual framework and the methodology of the environmental component of the Impact 

Project of the NGP were based on the Theory of Change of the Social Component of the Impact 

Project by Noela Lasmarias (2015). The Theory of Change diagram is in Appendix Figure 1.  For 

details please refer to the Social Component Report. The activities in Appendix Figure 1 are the 

NGP activities and considered in Figure 1 below as the processes that were assessed and 

evaluated in the environmental impact study. These were compared to the specifications of the 

activities defined in the NGP guidelines and best practices benchmark. 

1. Conceptual framework for assessment and evaluation 

The framework of analysis of the environmental component in schematic diagram is shown in 

Figure 1. 

 

 

 

 

 

 

 

 

 

 

 

Figure 1. Schematic Diagram of NGP Processes and Impacts Assessment and Evaluation 

There are two major components of Figure 1. One is the NGP processes and impacts assessment, 

and the other one is the processes and impacts evaluation.  

The NGP Process Assessment component determines the actual performance of the specific NGP 

sites in terms of putting on the ground the forests while the NGP Process Evaluation component 

compares the performance of the NGP sites to the Non-NGP sites and to the Best Practices 

Benchmark in forest restoration. The expanded form of the framework considering the important 

technical processes in forest restoration is presented in Appendix Table 1 to Appendix Table 7. 

Apendix Table 1 is for the assessment and evaluation of SMP, Appendix Table 2 is for the 

capability building of the NGP workers, Appendix Table 3 is for the NGP forest quality 
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plantation assurance, Appendix Table 4 is for seedling production, Appendix Table 5 is for site 

preparation, Appendix Table 6 is for planting, and Appendix Table 7 is for protection and 

maintenance. The specific activity process assessment and evaluation formats are presented in 

the following sections: 

2. Structure of the framework in matrix format 

The structure contains 5 major columns. These columns are “Basis”, 

“Process/Criteria/Indicator”, “Finding”, “Positive Rating”, and “Negative Rating”. The column 

title “Basis” contains the NGP DENR guidelines defining the activities that are relevant to the 

activity. It also includes DRR and CCA/M framework. The column “Process/Criteria/Indicator” 

contains the criteria or indicators to be used in describing how the activities where conducted in 

the NGP sites and Non-NGP sites. The column “Finding” contains the observations in the NGP 

site and Non-NGP Site according to the KII/FGD results.  The columns “Positive Rating” and 

“Negative Rating” contain the evaluation of the process according to the indicators.  Comparing 

the findings in the NGP site with the Non-NGP site and Best Practices Benchmark gives the 

positive or negative qualitative or quantitative observations which may be rated through a rating 

scheme involving experts in forest restoration. The most common rating scheme that may be 

used is through the allocation of a scale from 1 to 5 where a scale of 1 means low importance and 

5 means very high importance.  

The study assessed and evaluated the following NGP processes: 

3. Survey, mapping and planning (SMP) 

SMP is the first major activity of any reforestation project. SMP includes surveys, mapping and 

planning. SMP in general is designed to determine the areas that are suitable for planting (Article 

2, DAO 31, series of 1991 Revised Guidelines for Contract Reforestation; NGP Implementation 

Manual, 2012). It involves surveying the boundaries of the potential areas for reforestation and 

establishing the areas to be free from other claims and assuring that they are under the domain or 

jurisdiction of the DENR. To determine whether the species to be planted will thrive or not, 

activities such as soil assessment survey and identification of growing species on sites are 

undertaken. These also serve as inputs to species-site matching. If the selected species matched 

with the sites, then the survival and the growth performance of the species planted are expected 

to be high. 

Since the NGP has expanded its objectives to include DRR and CCA/M compliance, the SMP 

should also address these concerns. 

Detailed enumeration of the sub-activities under SMP are indicated in Appendix Table 1. 

The format of the process assessment and evaluation of the SMP activity is described in same 

Appendix Table 1. Only critical sub-activities of SMP are included for assessment and 

evaluation. The entries are defined at the Note section of the table. SMP is divided into: a) 

Survey and its indicators: boundary, soil survey, vegetation survey, DRR areas, and CCA/M 
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areas, plantable and non-plantable sites as indicators; b) mapping those that were surveyed in 

Item a; and d) planning with its indicators: feasibility design and forest restoration plan. 

4. NGP beneficiary capability training 

Proper training on the processes and standards of establishing NGP forests are necessary for the 

contractors before commencing to the NGP sites to ensure that their outputs would meet the 

objectives and standards of the NGP. This training shall involve providing knowledge on proper 

handling and management of contract funds to avoid potential conflicts between and among the 

workers and managers of the contractors, as well as knowledge on the right billing processes 

based on actual acceptable activity outputs for transparency purposes. 

Training forest restoration workers on the different activities of the NGP will improve the 

capability of the workers to properly conduct such activities resulting in the right quality of 

output. Appendix Table 2 presents the indicators to be assessed and evaluated.  

The basic training topics that should have been given by DENR to the NGP beneficiaries before 

starting their assigned tasks. 

5. NGP Forests quality assurance 

NGP Forests quality assurance involves activity and output inspection to ensure that minimum 

standards required by DENR were met, quality grading of the outputs of each of the above 

activities which are usually the basis of payments to the contractors, back job instructions to redo 

substandard qualities before recommendation for payment is prepared until the required 

minimum standard is satisfied, and instructions for conditional payments. 

There are best practices in ensuring the success of establishing forest plantations that have been 

developed in similar reforestation projects in the past. One of the best practices relevant to 

ensuring the quality of forest plantation is the conduct of activity inspection to check whether 

such activity is properly implemented. Activities that are not properly implemented result to poor 

quality of output. Example in reforestation is when the sites are prepared haphazardly where 

weeds can recover within weeks. When the site is planted, the seedlings will not be able to grow 

well because the weeds will grow faster than the seedlings. This will end up in high mortality of 

the seedlings. Before planting, therefore, strip brushing should be able to clean well the area 

where the seedlings will be planted. Appendix Table 3 presents the assessment and evaluation of 

the NGP forest plantation quality assurance. The same weighing or rating scheme applies. 

6. Seedling production 

Seedling production starts from seed collection, wildling collection, cloning (to some extent) and 

other modes of acquiring seedlings. There is no guideline limiting seedling production to the 

project beneficiaries. Seedlings can be produced by members of the communities or People’s 

Organizations. In other situation, the seedlings are produced and provided by the DENR at cost. 

It is also possible that the contracted members of the communities or POs are allowed to procure 
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the seedlings from outside suppliers. The quality of the seedlings disposed of from the nursery to 

NGP sites should satisfy the standard set by the DENR for seedlings ready for planting. This will 

include seedling transport from the nursery to the sites to be planted (Article 2, DAO 31, series 

of 1991 Revised Guidelines for Contract Reforestation NGP Implementing Guideline, 2012). 

Seedling production is one of the critical aspects of any reforestation projects. The quality of 

forest plantations depends on the sources of seeds, wildlings and other planting materials and on 

how these are grown in the nursery. Thus, the indicators that should be assessed and evaluated 

are the sources of planting materials, the growth period spent, and the growth rate of the 

seedlings are important in evaluating whether the project will be a success or failure. Appendix 

Table 4 presents the process assessment and evaluation for seedling production. The same 

descriptions of the table columns apply, except for the “Process/Criteria/Indicators.” This 

column contains the indicators for seedling production. The same process and rating scheme 

applies for the evaluation of the Findings and the Negative and Positive Ratings.  

7. Site preparation 

Site preparation processes include strip or ring clearing of the areas to be planted, removal on-

site of the cut grasses and weeds, staking of planting sites along the strips or rings according to 

prescribed spacing, hole digging according to prescribed hole dimension, full cleaning of the 

hole and its immediate vicinity (within 0.5m radius from the hole) removing all grass roots, 

preparation of satellite nurseries73 in the planting sites where seedlings are temporarily stocked, 

construction of firelines/firebreaks, construction of composting area (optional for those who used 

fertilizers) (Article 2, DAO 31, series of 1991 Revised Guidelines for Contract Reforestation; 

and NGP Implementation Guideline 2012). 

Construction of water system (optional), and construction of feeder roads or foot paths in the 

planting site are considered as important innovations. 

Appendix Table 5 shows the process assessment and evaluation for site preparation. The 

“Process/ Criteria/ Indicator” Column contains the activities conducted in the preparation of the 

site where the seedlings are to be planted. Again, same process applies for the evaluation of the 

Findings and the Negative and Positive Ratings. The most common rating scheme which may be 

used is through the allocation of a scale from 1 to 5 where a scale of 1 means low importance and 

5 means very high importance.  

8. Planting 

Planting processes include seedling distribution to the planting sites from the satellite nurseries 

or temporary seedling depots, use of seedling carriers to minimize damage to seedlings during 

transport, proper removal of seedling plastic bags without bursting the balled soil, erection of the 

                                                           
73 Satellite nurseries are temporary in nature provided with shades and watering system where seedlings for planting 

are temporarily stocked. 
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seedlings on the hole with proper depth of root collar, filling up the hole with fertile soil, 

pressing the filled up soil around the planted seedling, staking back to mark the hole has been 

planted, and placement of a mulch on every planted seedlings in preparation for the incoming dry 

season. The proper timing of planting, such as considering the start and end of the actual rainy 

season is part of the processes of planting (Article 2, DAO 31, series of 1991 Revised Guidelines 

for Contract Reforestation; ERDB, 201074 and NGP Implementation Manual, 2012) 

Appendix Table 6 shows the process assessment and evaluation for Planting NGP sites.  The 

“Criteria/Indicator” column contains the activities necessary in planting at the site.  Again, 

observations will be discussed in the Findings section, and the processes will be assessed and 

evaluated according to the indicators through the scale of 1-5. 

9. Protection and maintenance 

Under protection and maintenance, NGP forests are periodically inspected to assess their growth 

and health condition. Other activities such as replanting of trees to meet required survival rate, 

ring weeding and remulching, applying fertilizer, brushing and cleaning fire breaks and fire lines, 

patrolling, mobilizing fire fighters during dry season and information campaigning are also 

conducted under this NGP process (Article 2, DAO 31, series of 1991 Revised Guidelines for 

Contract Reforestation; ERDB Guidebook on Reforestation of 2010; and NGP Implementation 

Manual, 2012). 

Appendix Table 7 contains the process assessment and evaluation for the protection and 

maintenance of the NGP established forest plantation. The Criteria and Indicator column 

includes several activities necessary to protect the planted seedlings and maintain the good 

condition of the seedlings and the site. Observations will be discussed in the Findings section, 

and the processes will be assessed and evaluated according to the indicators through the scale of 

1-5. 

10. NGP impacts to environmental attributes  

The effects or outcomes of the processes that will be assessed and evaluated in Appendix Table 1 

to Appendix Table 7 are believed to result in the level of survival rates of the NGP forest 

plantations that were established. Thus, survival rate is very important because all the other 

impacts of the NGP biodiversity, social, economic, and institutional will hinge from it. The 

environmental indicators that will be measured in the sampled NGP and Non-NGP sites and 

control sites indicated in the approved proposal and Terms of Reference are presented in the 

process and impact assessment and evaluation matrix (Table 8).  

                                                           
74 Ecosystems Research and Development Bureau. 2010. Development and management of forest plantations: a 

guidebook. College, Laguna: Ecosystems Research and Development Bureau, Department of Environment and 

Natural Resources. 80p; 185p; 195p; 223p 183p; 188p; 191p; 226p  
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1. Survival rate 

Survival rate is the number of seedlings or trees that are still alive during assessment time given 

the total number of seedlings that were planted and paid. It is determined by the formula 

indicated in Figure 22 and Figure 23. 

A minimum survival rate of 85% prescribed by NGP will be followed (NGP Implementation 

Guideline, 2012). 

Criteria for judging seedling condition 

A seedling is evaluated as living if it has any of the following health conditions: 

a. All parts (stem, branch, leaves) are alive. 

b. A seedling is declared alive even if any of its parts is damaged under the following 

conditions: 

 Leaves, majority of the seedling crown is damaged 

 Branches and twigs, majority of its branches and twigs is not damaged. 

c. A seedling is declared dead under the following conditions: 

 Leaves, all leaves are dried or totally damaged except for deciduous and coppicing 

species 

 Almost all of its branches and twigs are dried except for deciduous75and coppicing 
76species 

2. Soil erosion/soil accretion 

Soil is a very important component of the natural resources. Without soil there are no forest and 

food crops to talk of. Thus, it is a very important concerns. Because of this, any reforestation 

projects implemented by government, should always have an objective of reducing soil erosion 

because trees perform such function77. Thus, it is one of the environmental indicators that should 

be measured in this study. 

The project will also find out the impact of the NGP forests to soil erosion or accretion. 

Physically, the root system will hold the soil thus minimizing the movements of soil particles and 

through the root system soil particles are trapped and through time build up the soil. Also, the 

                                                           
75 Deciduous species that shed off all their leaves by nature specially during summer time.  

76 Coppicing species have the capability to bear shoots and develop into full stem and become a tree even if the 

whole tree is cut as long as the stump and the root are still in the ground. 

77 Forestry Sector Project (1996 to 2003). A Community-Based Reforestation Project Implemented By DENR. 
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litter falls from the canopy of the NGP forests are expected to become humus and eventually mix 

up with the soil, thus, resulting to its accretion. Both soil erosion and soil accretion will be 

measured through NGP forests. 

3. Temperature 

Trees, through the process of photosynthesis, provide fresh and cool oxygen to the 

atmosphere78.It also capture carbon in the atmosphere. Carbon is one of the atmospheric 

elements that contributes to global warming. The impact of reforestation to the amount of carbon 

captured is proportional to the annual biomass increment and dependent on the annual diameter 

and height growth. Lasco and Pulhin (2006)79 observed in CBFM projects where the planting of 

trees in farms and landscapes by the people has led to soil and water conservation, carbon 

sequestration and biomass production. It is very obvious that reforestation projects promote CO2 

capture from the atmosphere, thereby decreasing the greenhouse effect through the 

photosynthesis where carbon is stored in vegetation biomass and forest soils. 

Thus, temperature is considered as one of the environmental indicators to be measured.  

4. Nitrogen, Potassium and Phosphorus (NPK) 

Vegetation by nature is a source of NPK from their dead parts. NPK are nutrients to trees and 

crops. Farmers are dependent of commercial fertilizers for their farms to produce more yields. 

According to Nazir and Netajini (2014)80 three forest types i.e., sal (Shorea robusta), teak 

(Tectona grandis) and shisham (Dalbergia sissoo) average available potassium was maximum 

(147ppm) in Shorea robusta forest followed by teak and shisham with 102ppm and 32ppm 

respectively. Similarly, available phosphorus was highest in teak (19.33ppm) followed by sal and 

shisham 18.17ppm and 2.75ppm, respectively. Organic carbon and total nitrogen were maximum 

under teak plantation. These findings showed that trees provides NPK. 

In reforestation projects in the Philippines, planted seedlings or trees shed off their leaves, twigs 

and other dead parts that fall on the ground and become parts of the humus which later would 

mix with the soil. When decayed, the plants parts are rich in nutrients needed by other plants to 

grow. The primary soil nutrients are NPK. As the NGP forests grow, their litter falls will also 

increase and automatically resulting to an increase in the NPK available to plants on the ground. 

                                                           
78  Taha, H., 1996. Modeling Impacts of Increased Urban Vegetation on Ozone Air Quality in the South Coast Air 

Basin. Atmospheric Environment 30, 3423–3430. 

 
79Rodel D. Lasco and Juan M. Pulhin.  Environmental impacts of community-based forest management in the 

Philippines. Int. J. Environment and Sustainable Development, Vol. 5, No. 1, 2006. 

http://www.worldagroforestrycentre.org/downloads/publications/PDFs/bc06025lasco.pdf 

 
80 Tahir Nazir and Ningthoujam Netajini, 2014. Economic Valuation of NPK and Soil Vegetation Interrelationship 

in Three Forest Types of Dehradun. Nature and Science 2014;12(9). http://www.sciencepub.net/nature/ 

http://www.worldagroforestrycentre.org/downloads/publications/PDFs/bc06025lasco.pdf
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This NPK will also be transported downhill during rains contributing to the fertility of the lands 

in lower slope areas. 

Because of this, NPK is considered as one of the environmental indicators that will be measured 

in the NGP sites to determine whether the plantations are contributing to enriching nutrients to 

the soil. 

5. Carbon sequestration 

Increasing atmospheric carbon dioxide can be addressed through forestry and forest 

management81. Reforestation is one of the forestry activities that captures carbon from the 

atmosphere. Carbon is stored in the wood biomass and in the soil from the residues of the litter 

falls that fell to the ground. This becomes part of the carbon trapped in the soil. The more carbon 

trapped the better to the environment because high temperature will be further reduced. Initially, 

the effect of cooling the temperature would be felt at the micro-ecosystem level and later on as 

the forests become mature, the cooling effect would be felt at the macro-ecosystem level.  

6. Soil moisture 

According to Tyagi, et al, nd82 soil moisture under dense forest cover is higher than in degraded 

forest during all seasons. The values during monsoon, winter and summer seasons were obtained 

as 40.33, 29.29 and 25.95% respectively under dense forest; and 39.34, 25.50 and 22.58% 

respectively under degraded forest. The figures indicate that there are more soil moistures in 

forested areas than in adequately forested areas. Following the trend, it is possible that reforested 

areas have more soil moisture than the grasslands. It is for this reason that soil moisture is 

selected as one of the environmental impact indicators that will be measured in the NGP sites to 

determine whether there NGP forest plantations can recharge moisture into the ground as initial 

impact of reforestation to water recharging. 

7. Wildlife 

The revegetation of grasslands attracts fauna and flora species. Fauna uses the forest as habitat 

area and in return they will bring in fruits and seeds of tree species that will be grown naturally 

to the NGP-planted area. So if there are wildlife browsing in the area, this will be due to the 

established forest. If other tree species are growing together with the species that were planted in 

                                                           
81 Roger Sedjo (2001). Forest Carbon Sequestration: Some Issues for Forest Investment. RFF. 

http://www.rff.org/Documents/RFF-DP-01-34.pdf 

82 J.V. Tyagi, NIH Roorkee Nuzhat Qazi, FRI Dehradun S.P. Rai, NIH Roorkee M.P. Singh, FRI, Dehradun. Effect 

Of Forest Cover Structures On Soil Moisture Variation A Case Study In Oak Forested Watersheds 

http://www.apafri.org/activities/Forest%20Hydrology%20Workshop%20Dehradun/PPTs/24-09-

2013/Theme%203/6._jb%20 



36 

 

the NGP project sites, these are attributed as impact of the planted species.  Fauna and flora 

observed on site will also be identified and counted.  

According to Ochterski, et. al., 2009.83Wildlife benefits from reforestation projects. berry-

producing shrubs attracts songbirds, trees that bear nuts attract turkey and small mammals, 

evergreens and dense shrubs for cover for wildlife habitat and for foraging wildlife. 

8. Disaster risk reduction 

The DRR law and its IRR relevant to the NGP will be considered in the environmental impact 

assessment and evaluation84. Translating the NGP areas into vulnerable and high risk areas due 

to extreme rainfall events, typhoons, droughts such as high slopes, water lagged, stream banks, 

gullies, landslide areas will be considered as among the environmental impact indicators under 

NGP compliance to DRR. 

9. Climate change adaptation and mitigation 

The environmental impact indicators to measure NGP compliance to climate change will be 

based on the National Framework Strategy on Climate Change (2010-2022). The whole NGP-

established forests are also ways to adaptation/mitigation to climate change. This is due to the 

carbon being sequestered by plants in general. The bigger the tree species, the higher carbon is 

captured. Also, the faster the growth rate of the tree, the more carbon is sequestered. If NGP 

planted such tree species, then it has addressed these concerns in climate change. 

10. Stumpage build-up 

The NGP- established forests are also meant to produce wood in designated production forest for 

the wood industry. This is intended to supply lumber, veneer, plywood, paper and other wood-

based products. A high survival rate would mean high stumpage at economic or biological 

rotation. Therefore, there would be sufficient supply of wood for the wood industry. 

In the protected area sector, the buildup of stumpage is important for the production of 

environmental services. 

                                                           
83 Jim Ochterski, Cornell University Cooperative Extension of Ontario County Peter Smallidge, Cornell University 

Cooperative Extension, Department of Natural Resources Jeff Ward, The Connecticut Agricultural Experiment 

Station, Department of Forestry and Horticulture. Dec 2009. Northeastern Tree Planting & Reforestation. 

http://www.cce.cornell.edu/Environment/Documents/PDFs/TreePlantingBulletin12-09.pdf 

84 Republic Act No. 101211.  An Act Strengthening The Philippine Disaster Risk Reduction And Management 

System, Providing For The National Disaster Risk Reduction And Management Framework And Institutionalizing 

The National Disaster Risk Reduction And Management Plan, Appropriating Funds Therefor And For Other 

Purposes. http://www.ndrrmc.gov.ph/attachments/article/45/Republic_Act_10121.pdf 
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11. General impacts of NGP forests according to peoples’ perceptions in the 

communities 

According to the findings of the social study group, some of the respondents interviewed in 

Zambales informed them that after a year of planting in the NGP, a dead spring was recharged 

with water during the summer season. Some of the questions to be asked are those that pertain to 

whether NGP has already reduced siltation of streams, flooding during wet season, increased 

stream flow of rivers, increased volume of ground water through recharging of wells, cooling of 

temperature in the barangay, increased number of wildlife, and other observed impacts based on 

the perceptions of the people in the communities. 

Environmental impact evaluation for NGP sites is presented here in Appendix Table 8. “Criteria 

and Indicator” includes impacts to Soil Indicators, soil NPK, Carbon, Organic Matter and soil 

moisture, litter fall NPK, and Carbon, DRR, CCA, and Biodiversity Conservation. The three 

different sites will be compared to one another using the indicators. 

 

VI. Methodology 

1. Sampling NGP provinces, municipalities and NGP and Non-NGP sites 

The sampling methodology for selecting the NGP sites for assessment and evaluation followed a 

multi-stage sampling with proportional allocation to the provinces that implemented the NGP.  

The steps in the sampling process were: 

1. Stratifying the sampling population – the provinces by major islands: Luzon, Visayas and 

Mindanao. The stratum are Luzon Stratum, Visayas Stratum, and Mindanao Stratum. 

2. The total number of provinces by stratum was determined. This resulted to: 

 

a. Luzon stratum – 39 provinces 

b. Visayas stratum – 17 provinces 

c. Mindanao stratum – 24 provinces 

 

3. The maximum number of provinces was significantly dictated by available resources and 

time constraint for the environmental impact study. Budget calculation and fund 

allocation to the different activities and time constraint indicated that it was only 

sufficient for 6 provinces.  

 

4. The 6 provinces were allocated to the major islands using proportional allocation, the 

percentage was calculated for each stratum. The results are: 

a. Luzon stratum: 39/80 = 48% 

b. Visayas stratum: 17/80 = 21% 
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c. Mindanao stratum: 24/80 = 30% 

5. The number of provinces that were selected for sampling are: 

 

a. Luzon stratum: 48% of 6 is 2.88 rounded up to 3 provinces. 

b. Visayas stratum: 21% of 6 is 1.26 rounded up to 1 province. 

c. Mindanao stratum: 30% of 6 is 1.86 rounded up to 2 provinces. 

6. Random selection of the 6 provinces 

To avoid bias in the selection process, the provinces in Luzon stratum, Visayas stratum 

and Mindanao stratum, were selected by random draw lots by the NGP Assistant 

Coordinator and staff together with the presence of the PIDS consultants and PIDS 

representative. For phase 1, 3 provinces were selected. Another 3 provinces will be 

selected in Phase 2.  

The randomly selected provinces for Phase 1 were Zambales, Dinagat and Negros 

Occidental. 

7. The municipalities that were sampled were determined through cluster sampling where 

all the municipalities in each of the selected provinces having 196 hectares or more 

planted under the NGP and another 196 hectares or more under non-NGP sites (planted 

under different funding mechanism) were clustered. 

8. The municipality that was randomly selected corresponds to where the NGP sites and 

non-NGP sites are located. 

9. Purposive selection of the NGP site and Non-NGP site in the randomly selected 

municipality by selecting the NGP sites and non-NGP sites that are contiguous or at most 

within 1 to 3 hours travel time from site to site. 

10. At the NGP site or Non-NGP site level, 100% inventory and measurements of the 

seedlings/trees planted were conducted.  

11. Sampling plots for the environmental indicator measurements were conducted using a 

30% sampling intensity of the inventoried seedlings/trees. The seedlings/trees where 

measurements of environmental indicators were randomly selected on the ground.  

2. Selected provinces, municipalities and NGP sites 

The sampling resulted to the selection of the following provinces and municipalities (Figure 2). 

The random selection of the provinces and municipalities were conducted with the DENR NGP 

National Coordinator and staff, FMB Director’s Office Representative, consultants and NEDA-

PIDS Representative. 
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Philippines

LOCATIION MAP OF NGP 
PROVINCES AND 
MUNICIPALITIES

Basilisi NGP 
and Non-
NGP sites

 
Figure 2. Locations of NGP Sites for Assessment and Evaluation. 

In Zambales, the municipality of Sta. Cruz was randomly selected. In Dinagat Islands, the 

municipality of Basilisa was selected. In the province of Negros Occidental, the municipality of 

Hinobaan was selected.  

3. Data collection methodology 

The general methodology used is KII/FGD for the process assessment and evaluation. For the 

environmental indicators, actual measurements were used. 

The reasons for selecting the KII/FGD as the methodology for the process assessment and 

evaluation are: a) this activity was budgeted; b) implementation procedures in reforestation 

activities were the same for all workers and that payments were based on physical outpust 

according to standards. Thus, this did not require a higher number of respondents. 

1. Sampling KII/FGD participants 

The respondents to the KII/FGD were randomly selected from the list of workers in the NGP and 

Non-NGP sites provided by the CENRO. From the list, random selection was conducted by 

drawing the names of the workers. The respondents came from those who worked in seedling 

production, site preparation, planting, and protection and maintenance in the NGP and Non-NGP 

sites.  

1.1. FGD instrument 



40 

 

The FGD invited the officers of the CENROs, PENROs, Regions and People’s Organizations 

involved in executing Survey, Mapping and Planning (SMP), Capability building, and NGP 

forest quality assurance.  

The FGD instruments for these activities were: 

a. Annex 1 is for the assesment and evaluation of the process of Survey, Mapping and 

Planning (SMP) implemented by the PENRO and/or the CENRO or sometimes 

contracted to technical service providers. The target respondents were enumerated in the 

KII/FGD guides. 

b. Annex 2 is for the assessment and evaluation of the processes in NGP forests quality 

assurance. The respondents were those engaged in periodic inspection of the quality of 

processes and their outputs to ensure that the minimum standards prescribed by the 

DENR are satisfied.  

c. Annex 3 is for the assessment and evaluation of the processes performed by the CENRO 

and/or PENRO or his/her staff to train/orient or leveling of the PO and/or community- 

member contractors who were assigned in specific reforestation activities. The 

respondents were the officers and members of the PO who attended the training or 

orientation, the CENRO and PENRO technical staff who acted as resource persons. 

1.2. KII instrument 

The KII instruments used for assessing seedling production, site preparation, planting, and 

protection and maintenance were: 

a. Annex 4 is for the assessment and evaluation of the processes of how seedlings were 

produced whether from seeds collected, wildling collected and cloned seedlings, or 

procured from accredited nurseries or from other sources. The target respondents should 

be those engaged in the actual preparation and taking care of the seedlings at the nursery. 

These were the PO or community members who worked in the seedling production 

process. 

b. Annex 5 is for assessment and evaluation of the processes of how the reforestation sites 

were prepared for planting by the contracted PO or community members. The target 

respondents were those that participated in actual site preparation activities. 

c. Annex 6 is for the assessment and evaluation of the processes of how planting was 

conducted by the PO or community members in the reforestation sites that were prepared 

for planting. The respondents to the KII/FGD should be those that participated in the 

planting activities. 
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d. Annex 7 is for the assessment and evaluation of the processes of how protection and 

maintenance activities were implemented by the PO or community members. The 

respondents were those who conducted the actual protection and maintenance activities. 

2. Environmental impact measurement 

The second part of the process assessment and evaluation is the validation or measurement of 

environmental impact indicators to see whether NGP will be able to result on quality forests 

expected to be established and managed, achieve the NGP objectives, and whether such forests 

will attain positive impacts. 

The following environmental impact indicators measured and/or validated on the ground were: 

2.1. Survival rate 

The survival rate is important because the NGP’s impacts to the environmental, social, economic 

and institutional will hinge from it.  Impacts included both positive and negative effects to the 

environment, social, economic, and institutions.  

1. Area for measurement 

The total area sampled per province was 569 ha. This area was divided into 3 parts, 190 ha for 

NGP sites, 190 ha for non-NGP sites85, and 190 ha for control sites. Some province have no 

Non-NGP sites so the 190 ha was added and sampled in NGP sites, making a total area of 380 ha 

in NGP sites. The 190 ha control site was sampled in adjacent grassland, bare soil or not-planted 

areas near NGP sites.   

The purpose of the non-NGP site, also planted with forest species, is to have a comparison in 

terms of survival rates and processes used with the planted NGP site. The control site, which is 

mostly grassland, is for comparison of the other environmental impact indicators with the NGP 

site planted with forest species. The difference between the NGP site and non-NGP site in terms 

of survival rates and processes implemented provides insights on whether NGP implementation 

is better than the non-NGP site or vice versa. On the other hand, the difference between the NGP 

site and the control site in terms of the environmental impact indicators, provides insights on 

whether the NGP site is beneficial or not to the environment. The original condition of the 

environment of the NGP site befor it was planted is similar to the control site. 

 

                                                           
85 Non-NGP sites by definition are area reforested or planted using non-NGP funds. This may include EDC 

reforestation projects, NAPOCOR Watershed reforestation projects, FSP CBFMA reforestation projects, mining 

reforestation projects and other projects not funded under NGP. Private sector reforestation projects are also 

included in the definition of non-NGP sites. 
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2. Allocation of the 190 hectares in NGP sites 

Some NGP sites were more than 190 hectares exceeding the area to be sampled. In this case, 

proportionate allocation of the area to be sampled was conducted. If the area is equal to 190 ha, 

proportionate allocation was not necessary.  The sampling plot was a strip plot with a dimension 

of 20 meters x 50 meters across the slope of the NGP site. There were several 20m x 50m plots 

from boundary to boundary of the selected NGP site that was sampled.  

3. 100% inventory of seedlings/trees in the NGP site and Non-NGP site 

All seedlings inside all the plots within an NGP site were counted and graded whether living or 

dead including a description of the health of the living seedlings. 

The same procedure was conducted in non-NGP sites.  

In the control sites, which were generally bare soil or grassland, the procedures mentioned in the 

NGP and non-NGP sites were not performed. 

2.2. Indicators for measurements 

1. Survival rate 

For survival rate, the following information were measured: 

a. Species planted 

b. Year planted 

c. Area planted 

d. Year replanted 

e. Area replanted 

f. Spacing (based on SMP) 

g. Actual spacing to be randomly sampled on the ground 

h. Number of living planted seedlings 

i. Number of dead planted seedlings 

j. Potential/probable cause of seedlings mortality 

k. Health condition of living seedlings 
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l. Height of planted seedlings 

m. Diameter of planted seedlings 

n. Number of leaves of living seedlings 

o. Recommendations on how to improve growth and survival of planted seedlings 

2. Potential stumpage buildup 

The build-up of wood volume of the NGP sites made use of projected survival rates of the 

planted species through time. The projected survival rates were based on natural thinning process 

as a function of the overlapping crowns of individual trees as the trees grow. Existing growth and 

yield models for the planted species were used to project their potential stumpage. For species 

without growth and yield models, a simple linear projection was used to estimate their potential 

stumpage by computing their total wood volume divided by their age.   

2.3. Measurements of environmental impact indicators 

The following environmental impact indicators were measured in the NGP site, non-NGP site 

and control sites 

1. Impact on Soil 

The NGP forests will contribute to erosion or accretion of the soil.  Physically, the root system 

will hold the soil thus minimizing the movements of soil particles and through the root system, 

soil particles are trapped and build up the soil. Also, the litter falls from the canopy of the NGP 

forests are expected to become humus and eventually will mix up with the soil. Thus, resulting in 

the accretion of the soil.  

Soil erosion/accretion impact was measured through following steps: 

a. Randomly select 10 seedlings along the center within the sampling plot (20m x 50m 

plot), measure the soil build up at the base (upper hill base) and soil scouring (lower hill 

base) of each of the randomly selected seedlings. Use a calibrated erosion bar for 

measuring the heights of soil buildup and depths of eroded soil. 

b. The algebraic sum of the upper hill base and lower hill base gives the NGP contribution 

to soil accretion or soil erosion per living seedling. Do the same process for all sampled 

planted seedlings. 

c. Calculate the average soil erosion/accretion per plot by multiplying the average soil 

erosion/accretion per seedling by the number of live seedlings in the sample plot. 

d. Repeat items a to c for the other sampling plots. 
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e. Repeat the process in the non-NGP sites. 

f. Repeat the process in the control sites by randomly selecting 10 grass spots for soil 

erosion and accretion measurements. 

2. Impact on temperature 

For temperature measurement, the following were the steps undertaken: 

a. Using the same 10 seedlings randomly selected in the soil erosion and accretion 

measurements per plot, take temperature readings below the crown or branches of each 

seedling within the sampling plot. 

b. Repeat the process in every sampling plot. 

c. Repeat the process in every sampling plot in the non-NGP sites. 

d. Repeat the process by selecting 10 grass spots in the control sites for temperature 

measurements. 

3. Impact on NPK, carbon and soil moisture 

1.  NPK, carbon and moisture in the soil 

The NPK, carbon and moisture serve as baseline information on the quantity of NPK, 

carbon and moisture already stocked in the soil. When forest species are planted in the 

NGP sites, NPK, carbon and moisture in the soil are expected to increase. The increase is 

due to the contribution of the forest species to the soil.  

Sampling method 

The sampling method used was the stratified randomized sampling method. The 

procedures in implementing this method were: 

a. Stratify the NGP area to be sampled into slope classes. Different slope classes have 

different NPK, carbon and soil moisture. This means that for a single slope class, for 

instance, 0-18% slope, all ground points have the same (with insignificant variation) 

NPK, carbon and soil moisture contents because they share the same species 

(grasses), the same effect of soil erosion, and the same effect on the deposition of 

NPK, carbon and moisture. Thus, all ground points within the slope class have more 

or less similar NPK, Carbon and soil moisture contents.  

Under this situation, there is no need to sample several soil sampling plots and that 

one plot will suffice. This is so because the accuracy of information that can be 

generated from a single sampling plot is similar to those taken from several plots. The 

other consideration is that the cost of sampling and laboratory analysis of a single 
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sample versus several samples counts with very little value added information that 

can be generated from several sampling plots in the same ground condition. What is 

important is how the sampling point will be selected whether randomly or 

purposively selected.  

Comparing the soil sampling method for the NGP sites with that of the DA Region2 

in 2014 in updating its map, it conducted a soil survey for NPK soil survey and 

analysis covering 114,000 hectares establishing on 4,430 soil samples. This had a 

ratio of 25.73 hectares of agricultural land represented by 1 sample86. It appears that 

the soil sampling in the NGP site has more samples per NGP site area than in the 

agricultural sector.  

The point of interest is the contribution of the NGP site to NPK, carbon and soil 

moisture in enriching the soil over different ground slopes planted with different 

species. Thus, the sampler will randomly select on the ground within the slope class 

where to establish one sampling point. As a result of this process, there will be one 

soil sampling plot for each of the following slope classes: a) 0-18% slope class; b) 19-

36% slope class; c) 37-55% slope class; and >55% slope class. 

b. Weigh all the plastic bag with zip lock and label properly indicating the following: 

a. Weight of the plastic bag 

b. NGP site  

c. Slope class 

d. Weight of the soil sample in the plastic bag 

e. Forest species planted 

f. Date and time sampled 

g. Sampled by 

c. Take each of the soil samples at a soil depth of 0-30cm. 

d. Place each collected soil samples in a plastic bag with zip lock. 

e. Weigh each of the soil samples with the plastic bags. 

f. Complete the label in the plastic bag upon filling it in soil sample and weighing it. 

                                                           
86 Rudy A. Fernandez, August 14, 2011  R-2 updates soil fertility map. 

http://www.philstar.com/agriculture/716089/da-r-2-updates-soil-fertility-map 

 

http://www.philstar.com/author/Rudy%20A.%20Fernandez/
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g. Bring all the soil samples that were already properly weighed and labeled to the soil 

laboratory for the analysis of NPK, carbon and soil moisture.  

h. Repeat the process from items a to g for the non-NGP sites and control sites. 

2. NPK and carbon from litter falls of NGP planted seedlings 

The sampling method used here was a stratified random sampling of living seedlings 

within each of the plots. The stratification was based on forest species planted and year 

planted.  

The procedures followed consisted of the following steps: 

a. Locate on the ground in the NGP site, the forest species and the year where such 

forest species were planted. 

b. For a given forest species in a block, randomly select 10 seedlings along the center 

line of the 20m x 50m sampling plot. 

a. Weight of the plastic bag 

b. NGP site  

c. Slope class 

d. Weight of the litter fall sample in the plastic bag 

e. Forest species planted 

f. Date and time sampled 

g. Sampled by 

c. Under the crown or branches of each seedling, collect the litter fall or fallen leaves.  

d. Place collected litter falls in a plastic bag with zip lock. 

e. Weigh the plastic bag filled with litter falls 

f. Complete the label in the filled plastic bag by indicating the weight of the plastic bag 

with the litter fall. 

g. Repeat the process in the non-NGP sites. 

h. Since the control site is mostly grassland, no litter fall sample will be collected. 

Grassland species have negligible NPK and carbon contribution to the soil compared 

to forest species. 

3. For DRR compliance of NGP site, non NGP site 
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There was no sampling method used here. Instead, mapping of the following risky areas were 

conducted. Existing topographic maps of the NGP sites were classified according to slope classes 

considered as high risk areas. 

The risky areas were: 

a. High slopes and above planted.  

The necessary information are: 

Slope range 

(%) 

Area (hectares) Percent Area 

over Total 

NGP Area 

DRR Design87 Forest Species 

Planted 

36 – 55%     

>55%     

 

b. River banks, gullies and land slide areas 

Ground Natural 

Feature 

Area (hectares) Percent Area 

over Total 

NGP Area 

DRR Design88 Forest Species 

Planted 

Vulnerable 

river/stream 

banks 

    

Existing gullies     

Existing land 

slides 

    

 

4. For Climate change adaptation and mitigation of NGP sites, non-NGP sites 

Climate change adaptation89  

                                                           
87 DRR designs refer to any features that will reduce the impact of rainwater and surface runoff to areas that may 

collect rainwater and eventually result in flooding, landslides, gullies etc. 

88 Ibid 

89 Climate change adaptation refers to the activities necessary to reduce the vulnerability of the NGP reforested areas 

to climate change effects such as El Nino, drought, floods due to extreme rainfall events, rainfall of typhoons, La 

Nina, landslides, excessive soil erosion that will reduce the viability of establishing forests under the NGP. 
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Climate change 

Factor 

Climate Change 

Effect 

Adaptation Measures  

to NGP sites 

NGP compliance to 

Climate Change 

Adaptation 

Extreme rainfall 

events, heavy typhoon 

rainfall, La Nina 

Floods Construction of 

intercepting ditches to 

divert surface water 

from passing through 

planted areas 

See if the adaptation 

measures were 

conducted 

 Landslides Planting of deep-

rooted forest species 

in close spacing 

Same above 

 Extreme soil erosion Planting of hedge 

rows of kakawate and 

deep rooted forest 

species in between 

hedgerows. 

Same above 

 Gully formation Construction of 

diversion canals to 

deviate surface runoff 

from gully directions 

and planting of gullies 

with deep –rooted 

forest species to hold 

back the soil. 

Same above 

Dry season, drought, 

el Niño 

Soil moisture 

depletion in NGP 

areas that were 

already planted and 

about to be planted. 

Provision of 

improvised water 

system such as rain 

water harvesting, drip 

method of watering 

seedlings, tapping of 

spring water, stream 

water for the NGP 

plantations. Planting 

of water loving plants 

or drought resistant 

species before desired 

forest species are 

Same above 
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planted 

 High mortality of 

planted seedlings in 

NGP sites resulting in 

low survival rates 

Same above Same above 

 Reduce target of NGP 

plantable areas 

Same above Same above 

 

For climate change mitigation90 

 

Climate Change Problem Mitigation Measures NGP compliance to climate 

change mitigation 

Increase in temperature Establishment of NGP forests 

to provide more carbon sink 

thus capturing substantial 

amount of carbon from the 

atmosphere 

This project calculated the 

carbon sequestration of each 

of the NGP planted forest 

species, determined their 

growth rates and observed 

whether the NGP sites were 

correct in selecting and 

planting such forest species. 

  Increase in soil carbon from 

the litter falls of the NGP 

planted forest species. 

 

5. Wildlife impact of NGP plantations 

This was composed of two wildlife classes. These are: a) fauna; b) flora.  The impact of NGP to 

the influx of fauna into the planted areas was estimated through the following steps: 

Fauna 

a. Showing pictures of fauna that returned to the NGP sites. The respondents identified the 

species of fauna giving them local names, and they were asked on what time of the day 

                                                           
90 Climate change mitigation refers to activities that will reduce carbon emission and capture more carbon from the 

atmosphere. 
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such species of fauna were spotted. They were asked also how many times they have 

spotted the species of fauna that they have identified.  

b. The responses were recorded. 

 

Flora 

a. While doing the inventory of planted NGP forest species, pioneer forest species growing 

in the area were counted per spot. 

b. Their diameter and height was measured. 

c. Flowering pioneer forest species growing in the area were recorded to indicate that these 

are potentials for providing wildlings to regenerate the area.  

4. Data processing and analysis 

Going back to Appendix Table 1 to Appendix Table 8 indicators, the data and information taken 

during the KII and FGD and the actual measurements of the environmental impacts, were 

processed using the following statistical tests. The analysis followed the results of the ANOVA 

or F-test of the following: 

1. In comparing the provinces in terms of the environmental indicators, Analysis of variance 

or F-test was used. A one-Way ANOVA (Analysis of Variance) was used to test whether 

3 or more means of the NGP sites are equal. It tests if the value of a single variable 

differs significantly among three or more factors. 

The correlations of the indicators or variables were tested using Pearson’s correlation coefficient 

for quantitative variables and Spearman’s rank order correlation for qualitative variables. 

VII. Environmental Profile of the NGP Provinces, Municipalities and NGP Forest 

Plantations 

The environmental profile information was generated from the internet. These information 

include geographic location of the province, municipality and the NGP sites, population and 

density, land area, topography, climate (rainfall and temperature), soil and geology, land cover, 

forest species, and water sources. Some useful environmental profile maps available from the 

internet were downloaded and were used in describing the environmental profile of the provinces 

and municipalities. In some cases, the provincial and municipal environmental profile with the 

desired features visible were downloaded from Google Earth. Environmental maps that are not 

available in the internet were not presented in the environmental profiles of the provinces and 

municipalities. 

On the other hand, some available environmental profile maps of the NGP sites were requested 

from the CENRO or PENRO. 
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1. Province of Zambales 

1. Geographic Location 

The coordinates of the province and the municipality sampled including the sampled NGP sites 

where environmental impact evaluation was conducted are described in Table 1

Table 1. Geographic Location of Zambales, Sta. Cruz and NGP Project Sites. 

2. Population and population density  

Zambales is located in the Central Luzon region (Region III) which is bounded by the West 

Philippine Sea to the west, Pangsinan to the north, Tarlac and Pampanga to the east, then Bataan 

to the south. It has a total land area of 3,830.83 km2 and is considered as the second largest 

province among all the provinces of Central Luzon (Region III).91Table 2 shows the population 

and population density by municipality and city of Zambales.  

Table 2. Population and Population Density. 

Municipalities 

and Cities 

Population92  
Pop 

Density 

(2010) 

Pop 

Density 

(2015) 2010 2015 

Botolan 54,434 60,177 0.74 0.82 

Cabangan  23,082 25,517 1.32 1.46 

Candelaria 25,020 27,660 0.75 0.83 

Castillejos 48,845 53,998 5.25 5.81 

Iba 46,761 51,694 3.05 3.37 

Masinloc 44,342 49,020 1.34 1.48 

Olongapo 221,178 244,512 11.96 13.22 

Palaguig 33,286 36,798 1.07 1.19 

San Antonio 34,217 37,827 1.82 2.01 

                                                           
91Department of Tourism, 2015; National Statistics Office,2015. 

92 Source: NSO, 2015, www. NSO.gov.ph 

 

N E 

      Zambales 15° 20′ 0″  120° 10′ 0″ 

      Sta. Cruz 15° 46′ 0″  119° 55′ 0″ 

      NGP Site Corner 1 Corner 2 Corner 3 Corner 4 

 

N E N E N E N E 

Babuyan 15° 51′ 29″  120° 2′ 46″ 15° 51′ 29″  120° 2′ 46″ 15° 51′ 21″  120° 2′ 48″ 15° 51′ 15″  120° 2′ 44″ 

Guinabon 15° 51′ 29″  120° 2′ 46″ 15° 51′ 29″  120° 2′ 46″ 15° 51′ 29″  120° 2′ 46″ 15° 51′ 29″  120° 2′ 46″ 

 

15° 51′ 29″  120° 2′ 46″ 15° 51′ 29″  120° 2′ 46″ 15° 51′ 29″  120° 2′ 46″ 15° 51′ 29″  120° 2′ 46″ 

http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=037102000&regcode=03&provcode=71
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San Felipe 22,020 24,343 1.97 2.18 

San Marcelino 31,879 35,242 0.76 0.85 

San Narciso 26,966 29,811 3.77 4.16 

Santa Cruz 53,867 59,550 1.23 1.36 

Subic  89,724 99,190  3.12 3.45 

Data source: Source: NSO, 2015, www. Nso.gov.ph 

 

 

The least populated municipalities are Botolan and San Marcelino. The highest populated 

municipalities are Olongapo, Castillejos, San Narciso and Subic. The population density of the 

study site, the Municipality of Sta. Cruz, is 1.36. This means that a little more than one person is 

living in a hectare of land in Sta.Cruz this 2015. 

3. Land area 

The total land area of Zambales is 383,083 hectares and its total forest land is 36,806 hectares 

(Table 3) 

 

Table 3. Land Area and Forest Land Area of Zambales. 

Municipalities and Cities 

Land 

Area93 

(ha) 

Forest Lands94 % Forested 

Land 

Botolan 73,528 0 0.0 

Cabangan  17,529 11,750 67.0 

Candelaria 33,359 0 0.0 

Castillejos 9,299 0 0.0 

Iba 15,338 0 0.0 

Masinloc 33,150 1,487 4.5 

Olongapo 18,500 12,291 66.4 

Palaguig 31,000 1,014 3.3 

                                                           
93 Ibid 

94 Source: DA BAR Maps 

http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=037102000&regcode=03&provcode=71
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San Antonio 18,812 0 0.0 

San Felipe 11,160 0 0.0 

San Marcelino 41,686 0 0.0 

San Narciso 7,160 0 0.0 

Santa Cruz 43,846 10,264 23.4 

Subic  28,716 0 0.0 

Total Land Area 383,083 36,806 

  

 

Out of the 14 municipalities, Cabangan (67%), Olongapo (66.4%) and Sta Cruz (23.4%) are 

those still with forests. The total forest land is only 9.6% of the total land area of the province. 

This percent forest land cover is much way below the national forest land cover figure of about 

24% of the total land area of the country. It can be deduced that 9 of these have minimal 

potentials to recharge water, minimize soil erosion, capture carbon, and other environmental 

services, which means that Zambales is one of the provinces where its forest land has been 

degraded significantly.  

Increasing the area of degraded forest lands for forest restoration must be pursued by the 

province in order to restore back the productivity of the forest ecosystems for forest goods and 

environmental services and environmental development of the province. 
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4. Land use and vegetative cover 

 

Figure 3. Land Cover of Zambales. 

As shown in the Land Cover Map (Figure 3), forested areas are relatively negligible in area 

compared to agriculture lands. The forested lands are situated in Santa Cruz, Candelaria, 

Masinloc, Palauig and Olongapo. Open canopy areas composed of Mango and other fruit trees, 

small trees and shrubs, cover about 35% of total area of Zambales. 

Forests play a very important role in providing wood for the lumber industry,                                                

in recharging water to the watersheds, in sequestering carbon, in producing fresh and clean 

oxygen, in serving as wildlife sanctuary and in many other environmental services. Based on the 

density and distribution of the forest in the province, it can be deduced that the supply of wood 

and environmental services is already at an alarming level.                                     

The common types of forest species that can be observed in Zambales are Agoho (Casuarina 

equisetifolia), Acacia (Samanea saman), Bagras (Eucalyptus deglupta), Benguet pine (Pinus 

kesiya), Banuyo (Wallaceodendron celebicum) and Mangium (Acacia mangium). Bagras, 

Benguet pine and Mangium are exotic to the place and introduced in reforestation areas. 

However, they are adapted to the place and are thriving well. These forest species are growing 

throughout the whole area of Zambales. These species have different characteristics. Acacia, 

Benguet pine and Banuyo, for example, grow up to 30 meters with a diameter of 120 cm or 

higher often with a straight trunk. Mangium is a popular species for forest plantation and used 

also for agroforestry projects. It can reach a height of 15 meters and a diameter of 70 cm. 

http://en.wikipedia.org/wiki/Casuarina_equisetifolia
http://en.wikipedia.org/wiki/Casuarina_equisetifolia
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Figure 4. Other Vegetative Covr Types of Zambales. 

The other vegetative cover that is widespread in the province is grassland mostly covered with 

cogon grass. 

Grassland is very 

common to grazing. 

Roughly, 75 % of the 

total area of the 

province is grassland 

including the 

unproductive 

agricultural land 

(Figure 4). Burning 

of grasses is common 

in grazing to improve 

young shoots that are 

palatable to cattle. 

Grass burning is 

practiced at least 

twice a year. This 

explains the high soil erosion of the mountains in the province.  

5. Land use classification 

In 2010, 68 percent of the area was forested but unfortunately it decreased by 18 percent since 50 

percent of the area was already denuded. The remaining 31.33 percent of the total land area of 

the province is considered part of alienable and disposable lands, including agricultural land, 

uncultivated, built-up areas and creeks/rivers (Table 4). Figure 5 shows the land classification 

map of Zambales. 

Table 4. Land Use Classification of Zambales, 2010. 

Land Classification 

Area 

(Hectares) % Area 

Alienable and Disposable Land 
    

Agricultural 52,370 14.10 

Uncultivated 28,335 7.63 

Built-up Areas 28,468 7.66 

Creeks/Rivers 7,205 1.94 

TOTAL 116,378 31.33 
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Classified Forest/Timberland 

  Remaining Forest Area 140,284.10 37.77 

Denuded Area 114,777.90 30.90 

TOTAL 255,062.00 68.67 

GRAND TOTAL 371,440.00 100 

Data source: Department of Agriculture 

West 
Philippin
e Sea

LAND CLASSIFICATION OF 
ZAMBALES

 

Figure 5. Land Classification Map of Zambales. 

6. Topography 

 Zambales is generally mountainous to the east. Terrain ranges from a stretch of narrow plain to 

the west from high to very high slopes to the east. It has a small area that is swampy to the north 

bordering with Pangasinan (Google Earth, 2015). 

7. Climate 

The climate of Central Luzon where Zambales is located is generally influenced by three 

predominant air streams, namely: the northeast monsoon (Amihan) common from November to 

February, which is relatively cool and less humid; the tradewinds common during late March and 

early May, which is very warm and humid; and the southwest monsoon (Habagat) common from 

June to October. The climate of the Philippines is generally described in terms of the distribution 

of rainfall received in a locality during the different months. Based on the Corona classification 
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of climate types, most of Central Luzon is described as Type I, with two pronounced seasons: 

typically dry from December to May and wet during the rest of the year. 

a. Rainfall 

For the period observed (1969-1995), the average annual precipitation ranges 

from a low 1036.7 mm to a high 3857 millimeters. The maximum rainfall was 

observed at Cabangan (Zambales) station during the month of August at 2712.1 

mm. Rainfall is relatively heavier along the peripheries of the province in the 

coastal areas than its inner mountainous areas. This is attributable to the 

condensation of clouds formed through evaporation of sea water from the ocean95. 

b. Temperature 

The average normal maximum and minimum temperatures are 32°C and 22°C, 

respectively. The coldest period is from December to February. The hotter months 

are from April to June. 

c. Typhoons and Storm Surge 

Typhoons frequency in Zambales area coming from the east is low due to its 

mountain ranges blocking the north-easterly winds. While it is free from the north-

easterly winds, it is vulnerable to the southeast monsoon and cyclonic typhoons96. 

During the past 40 years (1946-1985), the region was visited by typhoons averaging 

22 surges annually.97  The typhoons that passed through Zambales from 1947-2002 

causing peripheral impacts were Trining which occurred from October 16-31, 1991 

(wind speed of 204kph, no rainfall data), Yoling in November 17-20, 1970 (wind 

speed of 200kph, no rainfall data) and Didang in May 12-17, 1976 (wind speed of 

150kph, no rainfall data). These typhoons caused deaths and damages to properties 

worth billions of pesos. Didang killed 374 persons in Iba, Zambales and Yoling 

resulted in 611 dead persons. The other typhoons that landed in Zambales are Juan 

(wind speed of 30-60kph, rainfall of 50-65mm), Basyang (wind speed of 65-

145kph, rainfall of 150mm), and Caloy (wind speed of 130-150kph, rainfall of 80-

90mm). These typhoons damaged mostly the agricultural crops of Zambales 

through flooding and wind throws.98 

                                                           
95  Final Report for the Tourism Master Plan for Region III (Central Luzon). Engineering and Development 

Corporation of the Philippines (EDCOP) 

 
96 Ibid 

 
97 Final Report for the Tourism Master Plan for Region III (Central Luzon). Engineering and Development 

Corporation of the Philippines (EDCOP) 
 

98 Typhoon2000 official website. Retrieved from: http://www.typhoon2000 .ph/stormstats/ Worst 

LuzonTyphoons.htm 



58 

 

The last typhoon that hit Zambales in 2014 was Glenda (wind speed of 110-140kph, 

rainfall of 7.5-25mm).  Figure 6 shows the typhoon path passing through Zambales. 

 

Figure 6. Typhoon Path Passing Through Zambales. 

8. Soil 

There are 7 types of soil found in the province of Zambales. These are mountain soil, 

undifferentiated soil, Antipolo Clay, Angeles Sand, Quingua Silt Loam, Cabangan Sandy Loam, 

and Hydrosol. More than 60 percent of the total land area of the province exhibit mountain soil 

type since it is traversed by the Zambales Mountain Ranges (Table 5).  

 

Table 5. Soil Types in Zambales, 2010. 

Soil Type Area % Area 

Mountain Soil 242,284 64.96 

Undifferentiated 60,130 16.19 

Antipolo Clay 33,292 8.96 

Angeles Sand 16,983 4.57 

Quingua Silt Loam 11,308 3.05 

Cabangan Sandy  Loam 6,723 1.81 

Hydrosol 1,720 0.46 

TOTAL 37,440 100 

Data source: Department of Agriculture 
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According to Carating99 (2014), mountain soil was formed from weathered quartz, diorite, and 

sandstone. It occurs at elevation even higher than Natubleng series, at around 2,262 m above 

mean sea level. The relief is moderately steep to very steep. The external drainage is good to 

excessive while the internal drainage is poor. This means that surface runoff is high and water 

recharge is low probably due to impermeable hard rock underneath the soil.  Another is the 

antipolo clay which belongs to the Antipolo series formed from basalt, igneous, and other 

volcanic rocks. The relief is rolling basaltic hills and ridges to mountainous. Some portions are 

slightly rolling to almost flat, especially the localized valleys. Next is the Angeles sand. It is a 

river–terrace soil basically used for agricultural production. Then the Cabangan series was first 

described in the municipality of Cabangan, Zambales, and it was the secondary soil developed 

from older alluvial materials deposited on fans or terraces and classified as Aquic Eutrudepts. 

The external drainage is fair to good while internal drainage is poor. The relief is level to gently 

sloping. It has a topsoil of about 25cm, pale brown in color and slightly compact. A total of 

129,965 ha of Cabangan sandy loam, clay loam, and clay were mapped in Agusan, Zambales and 

Davao provinces (Fernandez and Jesus 1980). And lastly, the Hydrosols, a soil classified as 

saturated with water for longer period of time and have poor drainage. The soils were influenced 

by the seasonal wet conditions of the year for at least 2-3 months (McBartney and Minasny, 

2007)100.  

9. Water Resources 

Heavy precipitation occurs generally from June to October, the period of southwest monsoons. 

More than 90% of the annual rainfall concentrates in this period with August experiencing the 

heaviest downpour. The annual amounts range from 1,036 mm in the central portion of Central 

Luzon to 3,856 mm along the western coasts101. 

Generally, the central plain is good for shallow wells, and the mountain areas in the east and the 

west are difficult areas for groundwater utilization as indicated in the report of National Water 

Resources Council (NWRC) in 1992 popularly known as the "Rapid Assessment of Water 

Supply". Deep wells that can be found in Zambales are at the northern part of Tarlac102.  

Irrigation water for agricultural land of Sta. Cruz, Zambales was described by people in the 

community to appear red due to nickel mining in the area. This indeed became a threat to the 

                                                           
99 Carating,R.B., Galanta, R. G. and Bacotio, C.D (2014). The Soils of the Philippines. World soil book series.  

 
100 Minasny, B., A.E. Hartemink, A.B. McBratney & H.J. Jang 2013.  Citations and the Index of Soil Researchers And Journals In The Web Of 

Science, Scopus, And Google Scholar PeerJ 1:e183; DOI 10.7717/peerj.183  

 

101 Final Report for the Tourism Master Plan for Region III (Central Luzon). Engineering and Development 

Corporation of the Philippines (EDCOP) 

 
102 Ibid as reported by EDCOP 
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livelihood of the people as well as to their lives. The need to rehabilitate the denuded area of 

Zambales is deemed important.103 

10. Volcano 

There are two volcanoes found in Zambales. These are Mt. Cuadrado, an inactive volcano. The 

other one is Mt. Pinatubo in Botolan, Zambales104.  

11. Environmental Profile of the Municipality of Sta. Cruz, Zambales 

1. Location map of Sta Cruz, Zambales 

                The location of Sta. Cruz is shown in Figure 7. 

 

Figure 7. Location Map of Sta. Cruz, Zambales 

The environmental profile of Sta. Cruz is similar to that of the province of Zambales. They only 

differ in land uses and land cover types and in area allocations.  

2. Forest land uses 

                                                           
103 Ibid as reported by EDCOP 

 
104 Final Report for the Tourism Master Plan for Region III (Central Luzon). Engineering and Development 

Corporation of the Philippines (EDCOP) 
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In the case of Sta. Cruz, the forest land uses and land cover types are summarized in Table 6.  

The land uses are dominated by arable lands, crop lands with coconut plantation, and cultivated 

area mixed with brushland and grassland. All these account for 49.8%. Grassland accounts for 

26.8% and forested lands account for 22.3%. This implies that the current forested lands may not 

be sufficient to provide on a sustainable basis the important goods and environmental services of 

the existing forest ecosystems. Thus, the need for expanding the forest cover possibly in all the 

grasslands, and brushlands in the municipality is necessary to strike a balance on the sustainable 

production of land-based goods and environmental services.   

Figure 8 shows the forest cover of Sta Cruz, Zambales. The forested areas are colored green 

while the bare lands or crop lands are colored gray. 

 

 

 

Table 6. Environmental Profile of Sta. Cruz, Zambales. 

Land Uses 

Area 

(Ha) 

% 

Area 

Arable land, crops mainly cereals and sugar 9940.07 26.5 

Built-up Area 58.52 0.2 

Closed canopy, mature trees covering > 50 

percent 3863.52 10.3 

Coconut plantations 217.37 0.6 

Coral Reef 7.81 0.0 

Crop land mixed with coconut plantation 4324.05 11.5 

Cultivated Area mixed with 

brushland/grassland 4164.08 11.1 

Fishponds derived from mangrove 338.79 0.9 

Grassland, grass covering > 70 percent 10037.55 26.8 

Open canopy, mature trees covering < 50 

percent 4498.3 12.0 

Quarry 17.17 0.0 

Total land area 37467.23 100.0 

Data source: DA-BAR. 
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Figure 8. Forest Cover Map of Sta. Cruz, Zambales (Google Earth) 

 

 

3. Environmental profile of the NGP sites 

The environmental profile of the NGP sites is similar with that of the province of Zambales as 

well as with the municipality of Sta. Cruz in terms of rainfall, temperature, soil and geology. 

They differ only in terms of slopes, elevation, land cover and stream network. Selecting the sites 

for the NGP is right in the sense that the areas are generally barren and eroded (Figures 9-11) 

requiring immediate forest cover to reduce soil erosion particularly in sloping areas. The 

formation of gullies as a result of excessive surface runoff aside from soil erosion is evident in 

the pictures. 
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Figure 9. Topography and Land Cover of NGP Site 1 (Google Earth). 

 

 

Figure 10. Topography and Land Cover of NGP Site 2 (Google Earth) 
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Figure 11. Topography and Land Cover of NGP Site 3. 

Due to the absence of adequate vegetation in the mountains of Sta. Cruz, the stream yield 

is reduced during summer and its condition is already silted indicating that substantial 

quantity of soil has already been deposited. Leaving the areas without vegetation would 

further reduce the capacity of the streams to store rainwater. Thus, making it difficult for 

the municipality to sustain its water supply for domestic use and for irrigation. 

Due to the barren condition of the mountains of Sta. Cruz and the need to generate 

sustainable stream flow supply, provide wood supply, and supply of other environmental 

services, the restoration of degraded lands into forested condition is very important and 

must be pursued to reduce the present rate of land degradation.  

2. Province of Dinagat Islands, Minadanao 

1. Location of Dinagat Island 

The coordinates of Dinagat Islands in latitudes and longitudes are shown in Table 7. The relative 

location of the province with respect to other provinces  is shown in Figure 12 based on Google 

Earth (2015). 

Table 7. Geographic Coordinates of Dinagat Islands105 

Selected Outermost 

Points 
Latitude Longitude Remarks 

Northernmost Point 10°28'15.6173" 125°42'23.5890" Desolation Point 

                                                           
105 Province of Dinagat Islands. 2015. General profile. PDI: Dinagat Islands Provincial Website. Retrieved 21 

January 2015 from http://dev.dinagatislands.gov.ph/executive/ppdo-main/socio-economic-profile-2/general-profile/ 

http://dev.dinagatislands.gov.ph/executive/ppdo-main/socio-economic-profile-2/general-profile/
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Easternmost Point 9°53'37.1657" 125°42'20.3417" 
Along Dinagat 

Sound 

Southernmost Point 9°51'12.0722" 125°39'51.1642" 
Along Gaboc 

Channel 

Westernmost Point 10°08'14.3014" 125°28'16.6544" Tungo Point 

 

 

 

Figure 12. Relative Location of Dinagat Islands (Google Earth, 2015) 

Dinagat Islands is one of the five provinces in Region XIII or Caraga Region.106 North and West 

of Dinagat Islands is the Surigao Strait, while the Philippine Sea bounded Dinagat Island on the 

East. On the South East is the Dinagat sound, on the South is the Gaboc Channel and Nonoc 

Island, South West is the Awasan Bay, Hanigad Island and Hikdop Island.107  

2. Population and population density 

The population of Dinagat province for 2015 is estimated at 137,708 based on the average 

population growth rate of 1.72% (2000-2010) from the 2010 population. There are more people 

in Basilisa and San Jose and less people in Loreto and Tubajon (Table 8). 

                                                           
106 Regalado FGB. September 2014. Philippine standard geographic codes. Makati, Philippines: National Statistical 

Coordination Board, Philippine Statistics Authority. A PDF file. Retrieved 21 January 2015 from 

http://www.nscb.gov.ph/activestats/psgc/PSA-MAKATI-PSGC_SUM-SEPT2014.pdf. 

107 Arroyo GM. 2 October 2006. Republic act no. 9355: an act creating the province of Dinagat Islands. Metro 

Manila, Philippines: Thirteenth Congress, Third Regular Session. A PDF file. Retrived 21 January 2015 from 

http://www.congress.gov.ph/download/ra_13/RA09355.pdf. 

Dinagat Province 
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Table 8. Population and Population Density (2010-2015). 

Municipalities 

and Cities 

Population  

Pop 

Density 

(2010) 

Pop 

Density 

(2015) 2010 2015 

 Basilisa  33,880 36,794 3.7 4.0 

 Cagdianao 

15,047 16,341 0.6 0.7 

 Dinagat 12,786 13,886 0.9 1.0 

 Libjo 17,567 19,078 1.0 1.1 

 Loreto 8,920 9,687 0.3 0.4 

 San Jose 

31,035 33,704 11.2 12.1 

 Tubajon 7,568 8,219 0.8 0.9 

Total 126,803 137,708     

 

3. Land area 

The land area of the municipalities in Dinagat Islands is shown in Table 9. The municipalities of 

Loreto and Cagdianao have 24% each in land area while San Jose and Basilisa have the lowest 

land area.  

 

Table 9. Land Area of Municipalities and Cities 

Municipalities and Cities Land Area (ha) 

Percent 

Land Area 

 Basilisa  9,268 8.9 

Cagdianao 24,948 24.1 

Dinagat 13,994 13.5 

Libjo 18,057 17.4 

Loreto 25,587 24.7 

San Jose 2,780 2.7 

Tubajon 9,000 8.7 

Total 103,634 100.0 

source: NSO   

  

 

 

   

http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=037102000&regcode=03&provcode=71
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=037102000&regcode=03&provcode=71


67 

 

4. Land use and land cover 

The land uses and land cover types of Dinagat Islands are shown in Figure 13. The remaining 

close canopy forests are located in the eastern side of the main island and it is estimated to be 

about 20% of the total land area of Dinagat. The open canopy forests are adjacent to the close 

canopy forests and approximately 15% of the total land area. The rests are agricultural lands, 

grasslands, cultivated lands and mangroves.  

                                                                     

Dinagat Island is divided into two general classifications such as alienable and disposable land, 

and timberland.  Its alienable and disposable land is 15,836 hectares which is found in flat lands 

or areas with zero to 3% slopes. The timberlands with 62,660.36 hectares are found in 

mountainous slopes of the province.  

 

 

Figure 13. Land Cover of Dinagat. 

5. Climate 

Dinagat Islands has no dry season. Rainfall is very prominent from November to January. This 

classification is the Climate Type II. Moreover, the Northeast Monsoon and trade winds or 
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cyclonic storms directly affect the area.108 The total annual rainfall for 204 days is 2,830.60 m. 

Temperature in January is 23.9°C to September with 33.06°. In 2004, the average annual 

minimum temperature is 25°C while the maximum is 31.06°C.109 The average temperature in the 

island for the year 2014 is 27.25°C while the total precipitation is 3438 mm averaging to 286.5 

mm per month.110 “The average annual humidity is 81% and the average velocity is one meter 

per second.111 

6. Flora and Fauna 

Dinagat Islands is part of the Eastern Mindanao Biodiversity Corridor (EMBC). It is a corridor 

approach to biodiversity conservation to help in the sustainable growth and development of 

fauna and flora. The island is one of the Key Biodiversity Areas. The threats to the biodiversity 

in the island are mining and quarrying, timber extraction, illegal and over fishing, industrial 

development, land conversion, and population pressure.112 The chain of 1,000-m. high, forested 

mountains runs north to south through the interior, in which the interior forest has fruit trees, 

palm and bamboo.113   

7. Topography 

The highest points of the island are both found in the Municipality of Loreto namely, Mt. 

Kambinliw and Mt. Redondo (famous for its natural bonsai forest). The topographic map 

showing the mountainous areas in Dinagat Islands is shown in Figure 14.  

                                                           
108 Province of Dinagat Islands. 2015. General profile. PDI: Dinagat Islands Provincial Website. Retrieved 21 

January 2015 from http://dev.dinagatislands.gov.ph/executive/ppdo-main/socio-economic-profile-2/general-profile/. 

109 denfermace8538. 20 January 2010. Dinagat Islands socio economic fact book. Retrieved 11 February 2015 from 

http://www.scribd.com/doc/25455336/Dinagat-Islands-Socio-Economic-Fact-Book#scribd. 

110 AccuWeather, Inc. 2015. Dinagat, PH local weather. Retrieved 21 January 2015 from 

http://www.accuweather.com/en/ph/dinagat/262993/january-weather/262993?monyr=1/1/2014&view=table,. 

111 denfermace8538. 20 January 2010. Dinagat Islands socio economic fact book. Retrieved 11 February 2015 from 

http://www.scribd.com/doc/25455336/Dinagat-Islands-Socio-Economic-Fact-Book#scribd. 

112 Philippine Eagle Foundation. 2008. 1. Introduction [Eastern Mindanao Biodiversity Corridor]. A PDF file. 

Retrieved 21 January 2015 from 

http://s3.amazonaws.com/zanran_storage/www.geo.umass.edu/ContentPages/430367241.pdf.  

113 _______. n. d. Towns and cities: general information (Dinagat Islands). Biyahero Philippine Travel Portal. 

Retrieved 11 February 2015 from 

http://www.biyahero.net/index.php?option=com_sobi2&sobi2Task=sobi2Details&catid=86&sobi2Id=2027&Itemid

=56. 

http://dev.dinagatislands.gov.ph/executive/ppdo-main/socio-economic-profile-2/general-profile/
http://www.accuweather.com/en/ph/dinagat/262993/january-weather/262993?monyr=1/1/2014&view=table
http://s3.amazonaws.com/zanran_storage/www.geo.umass.edu/ContentPages/430367241.pdf
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Figure 14. Topographic Map of Dinagat Islands in Relief Form. 

The terrain in the province is oriented from flat to rugged to mountainous whereas elevation of 

the eastern part of the province reaches 900 meters from sea level. While the lands adjacent to 

the ocean were considered as having a broken relief or low elevation, Mt. Kambinliw and Mt. 

Redondo are the mountains where the highest peak is located. 

8. Water resources 

There is also a cold and hot spring in the said municipality. There is a waterfall in Bankaw 

Mountain Resort and a lagoon known as the Tambongon Lagoon. These are situated in the 

Municipality of Tubajon. These are also the so-called Ouano Lagoon and Blue Lagoon in the 

Municipality of Libjo.114  

9. Soils and geology 

The island has three rock formations: (a) pato or duck, (b) bao or turtle, (c) Punta Kalabera or 

Skull Point. The rock islands lack fine sandy beaches.115 The soil is primarily Dinagat clay loam 

                                                           
114 Denfermace8538. 20 January 2010. Dinagat Islands socio economic fact book. Retrieved 11 February 2015 from 

http://www.scribd.com/doc/25455336/Dinagat-Islands-Socio-Economic-Fact-Book#scribd. 

115 Philippine Eagle Foundation. 2008. 1. Introduction [Eastern Mindanao Biodiversity Corridor]. A PDF file. 

Retrieved 21 January 2015 from 

http://s3.amazonaws.com/zanran_storage/www.geo.umass.edu/ContentPages/430367241.pdf. 

http://s3.amazonaws.com/zanran_storage/www.geo.umass.edu/ContentPages/430367241.pdf
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─ 70% kabatohan, 20% loam and 10% of Bolinao clay steep; friable and slightly granular in 

nature.116 It is rich in metallic and non-metallic resource which includes chromite, aluminous 

laterite ore and nickeliferous laterite. There is also a small amount of rock phosphate, limestone, 

siliceous and gold deposits.117 The one fourth of the land areas of Municipality of Dinagat only 

had cogon in the vegetation because of the presence of ore. For the Municipality of Cagdianao, 

the study of Mines and Geo-science Bureau (MGB) showed that the area is “absolutely hazard 

for large infrastructure projects” because of the “strike-slip fault extending from Poblacion to 

Barangay Mataas”.118 

10. Wildlife (Flora and Fauna) 

Dinagat Islands has two endemic mammal species119 ― Batomys russatus and the endangered 

Crateromys australis, both from Family Muridae120. Some bird species in Loreto that are 

threatened by hunting are the Mindanao bleeding-heart Gallicolumba crinigera (vulnerable), 

Mindanao Writhed Hornbill Aceros leucocephalus (near threatened) and the Philippine Cockatoo 

Cacatua haematuropgyia. Other bird species in the island are the Kalaw Rufous hornbill (near 

threatened), Malaysian Plover Charadrius peronii (near threatened), Balud Ducula poliocephala 

(near threatened), Mindanao Broadbill Eurylaimus steeri (vulnerable), Tabon Megapodius 

cumingii (least concern), and little slaty flycatcher Ficedula basilanica (vulnerable), and Pipit 

Hypothymis coelestis (vulnerable).121 Some fish species have high exploitation rate or fishing 

mortalities in the Dinagat waters as reported in the Convention on Biological Diversity.122   

                                                           
116 Denfermace8538. 20 January 2010. Dinagat Islands socio economic fact book. Retrieved 11 February 2015 from 

http://www.scribd.com/doc/25455336/Dinagat-Islands-Socio-Economic-Fact-Book#scribd. 

117 Denfermace8538. 20 January 2010. Dinagat Islands socio economic fact book. Retrieved 11 February 2015 from 

http://www.scribd.com/doc/25455336/Dinagat-Islands-Socio-Economic-Fact-Book#scribd. 

118 Pangga Dinagat. 2012. Geography of Dinagat. Official Website of the Municipality of Dinagat, Dinagat Islands, 

Philippines. Designed and developed by karlspace.web.solutions. Retrieved 11 February 2015 from 

http://www.dinagat.gov.ph/index.php/about-dinagat/geography-of-dinagat. 

119 Kapoor S. 2007. Eastern Mindanao biodiversity corridor – Philippines. A PDF file. Retrieved 26 January 2015 

from 

https://library.conservation.org/Published%20Documents/2009/Eastern%20Mindanao%20Biodiversity%20Corridor

-Philippines-2007.pdf. 

120 World Wildlife Fund. 2015. Southeastern Asia: Philippines. Retrieved 27 Janauary 2015 from 

http://www.worldwildlife.org/ecoregions/im0129. 

121Panopio JK and Pajaro M. July 2014. State of the Philippine Birds. Haribon Foundation for the Conservation of 

Natural Resources, Incoporated. A PDF file. Retrieved 21 January 2015 from http://www.haribon.org.ph/media-

manager/files/State-of-the-Philippine-Birds-July-2014.pdf. 

122 Protected Areas and Wildlife Bureau- Department of Environment and Natural Resources. 2009. 4th Philippine 

national report to the convention on biological diversity. A PDF file. Retrieved 26 January 2015 from 

http://www.ph.undp.org/content/dam/philippines/docs/environment/4th%20Philippine%20National%20Report%20t

o%20the%20Convention%20on%20Biological%20Diversity.pdf. 10p 

http://www.facebook.com/pages/karlspace-web-solutions/447379115304365
http://www.ph.undp.org/content/dam/philippines/docs/environment/4th%20Philippine%20National%20Report%20to%20the%20Convention%20on%20Biological%20Diversity.pdf
http://www.ph.undp.org/content/dam/philippines/docs/environment/4th%20Philippine%20National%20Report%20to%20the%20Convention%20on%20Biological%20Diversity.pdf
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The forest species common in Dinagat are Bakauan Babae and Bakauan Lalake in mangrove 

areas. In terrestrial, dipterocarps, milliaceae, rosaceae are common. Specific tree species found in 

the area are Malabitanghol, Marang, Ulayan Agoho, Banay-banay, Bitanghol, Molave, Nato, 

Narra, Sagimsim, Tiga and Wakatan, Camagong, Kalumpit, Talisai and Manga-manga. 

11. Environmental profile of the Municipality of Basilisa 

The environmental profile of the Dinagat study site is similar to the environmental profile of the 

Dinagat province presented in the previous sections. Rainfall, temperature, soil and geology are 

the same with that of the province. 

1. Location of Basilisa 

The location map of Basilisa relative to Dinagat province is shown in Figure 15.  Basilisa is 

situated at the west side bellow mid-section (red color) of Dinagat. It is facing the sea to the 

west, the municipality of Cadianao to the east, and the municipality of Libjo to the north.  

 

Figure 15. Location Map of the Municipality of Basilisa, Dinagat 

2. Vegetative cover of Basilisa 

There are only two main land cover types in 

Basilisa. These are cultivated crop land mixed with 

grassland and brushland, and cropland mixed with 

coconut plantation. Cultivated crop land is about 

95% of the total land area of Basilisa while cropland 

with coconut is only about 5% of the area of Basilisa 

(Figure 16 and Figure 17). 

Figure 16. Land Cover of Basilisa. 

Due to the sparse forest stands, the production of environmental services is minimal requiring 

forest restoration as a priority activity for Basilisa.                       
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Thus, making the NGP appropriate in the area. 

3. Forest species 

The forest land of Basilisa based on Figure 9 is of the brushland type wherein patches of small 

trees mixed with grasses (cogon and talahib) are very common. The species found in the 

brushland area are mostly tibig, anabiong, sili-sili, takip asin, and katmon. These tree species are 

considered pioneer species that grow whenever a forest canopy is cleared. 

                                           

 

 

Figure 17. Topography of Basilisa, Dinagat (Google Earth) 

4. Topography 

Interpreting Figure 18 showed the terrain of Basilisa. The terrain is composed of hills to small 

mountains and its slope ranges from about 18% to 50% from the seaside going up to the 

mountains. Among the municipalities of Dinagat, Basilisa has more flatter to rolling terrain than 

the other municipalities which generally are mountainous. 



73 

 

 

Figure 18. Topography of Basilisa, Dinagat. 

5. Soil and geology 

The soil is type of Basilisa is clay to clay loam. The soil is reddish in color. It is fine to granular, 

a characteristic of clay123. The geological foundation of Basilisa is not known as of this writing. 

6. Water resources 

The major source of water for irrigation and drinking water of Basilisa is a small river that 

traverses the watersheds of Basilisa. However, due to the inadequate vegetation in Basilisa, 

stream yield is intermittent throughout the year. During dry season, the supply of stream yield is 

reduced124. 

 

3. Province of Negros Occidental 

 

Negros Occidental is located in the North western portion of Negros Island. It is bounded on the 

north by the Visayan Sea, and on the south by the Sulu Sea. In the southeast, it is bounded by 

Panay Island. On the east, it is bounded by Tanon Strait and Negros Oriental. 

 

The province is composed of 13 cities and 19 municipalities. 

                                                           
123 According to the PENRO of Dinagat Province. 

124 According to an interview with the PENRO of Dinagat during the assessment survey. 
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1. Geographical Map of Negros Occidental  

The location map of Negros Occidental is shown in Figure 19.

 

Figure 19. Geographical Map of Negros Occidental 
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2. Population and population density 

The top 3 municipalities/cities in terms of population are highlighted with yellow color while 

those topping the top 3 population densities are highlighted with green color (Table 10). The 

municipalities/cities with the lowest population are highlighted gray while those with the lowest 

population densities are highlighted with blue color. 

Table 10. Population and Population Density of Negros Occidental. 

 

    Land Area 

  

Municipality/City 

Population 

in 2010125 

Population 

in 2015 

(as of 

2007, in 

hectares) 

Population 

Density in 

2010 

Population 

Density in 

2015 

1.  Bacolod city 

(capital)  511,820 548,671 16,267 31.5 33.7 

2.  Bago city 163,045 174,784 40,120 4.1 4.4 

3.  Binalbagan  65,431 70,142 18,996 3.4 3.7 

4.  Cadiz city 151,500 162,408 52,457 2.9 3.1 

5.  Calatrava  79,009 84,698 50,450 1.6 1.7 

6.  Candoni 21,336 22,872 19,170 1.1 1.2 

7.  Cauayan  96,921 103,899 52,000 1.9 2.0 

8.  Enrique b. 

Magalona (saravia)  59,434 63,713 11,325 5.2 5.6 

9.  City of escalante  93,005 99,701 19,276 4.8 5.2 

10.  City of 

himamaylan  103,006 110,422 36,704 2.8 3.0 

11.  Hinigaran  81,925 87,824 15,492 5.3 5.7 

12.  Hinoba-an 

(asia)  54,624 58,557 41,450 1.3 1.4 

13.  Ilog 54,423 58,341 28,170 1.9 2.1 

14.  Isabela  59,523 63,809 17,876 3.3 3.6 

15.  City of 

kabankalan  167,666 179,738 69,735 2.4 2.6 

16.  La carlota city 63,852 68,449 13,729 4.7 5.0 

17.  La castellana  71,013 76,126 18,522 3.8 4.1 

18.  Manapla  52,687 56,480 11,286 4.7 5.0 

                                                           
125 http://www.census.gov.ph/content/2010-census-population-and-housing-reveals-philippine-population-9234-

million 

 

http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064501000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064501000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064502000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064503000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064504000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064505000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064506000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064507000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064508000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064508000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064509000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064510000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064510000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064511000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064512000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064512000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064513000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064514000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064515000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064515000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064516000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064517000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064518000&regcode=06&provcode=45
http://www.census.gov.ph/content/2010-census-population-and-housing-reveals-philippine-population-9234-million
http://www.census.gov.ph/content/2010-census-population-and-housing-reveals-philippine-population-9234-million
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19.  Moises padilla 

(magallon)  39,257 42,084 14,410 2.7 2.9 

20.  Murcia  75,207 80,622 27,914 2.7 2.9 

21. Pontevedra  47,945 51,397 11,250 4.3 4.6 

22. Pulupandan 25,350 27,175 2,300 11.0 11.8 

23.  Sagay city 140,740 150,873 33,034 4.3 4.6 

24.  San carlos city 129,981 139,340 45,150 2.9 3.1 

25.  San enrique  23,189 24,859 2,884 8.0 8.6 

26.  Silay city 120,999 129,711 21,480 5.6 6.0 

27.  City of sipalay 67,403 72,256 37,978 1.8 1.9 

28.  City of talisay 97,571 104,596 20,118 4.8 5.2 

29.  Toboso 41,658 44,657 11,733 3.6 3.8 

30.  Valladolid 36,416 39,038 4,803 7.6 8.1 

31.  City of victorias  88,299 94,657 13,392 6.6 7.1 

32.  Salvador 

benedicto  23,624 25,325 17,050 1.4 1.5 

Pgr = 1.44%126 

      

3. Land classification 

The Province of Negros Occidental has a total land area of 792,607 hectares of which 68% or 

540,385.62 hectares are classified as A & D, while 32% or 252,221.38 hectares are classified as 

Forestland. Its forested area is 68,857.87 hectares127. The areas for protection and production 

forest are 104,877.06 and 147,344.00 hectares, respectively128.  

Negros Occidental has three (3) watersheds namely: Bago River Watershed Forest Reserve, Ilog-

Hilabangan Watershed Forest Reserve, and Kabankalan Watershed Forest Reserve covering a 

total area of 72,569 hectares and located in the Cities of Bago and San Carlos, Kabankalan and 

Himamaylan129  

It has a total area of 32,000.00 hectares natural park, the Mt. Kanla-on Natural Park established 

under Republic Act No. 9154 dated August 11, 2001. The park is situated in the cities of Bago, 

La Carlota, and San Carlos and in the Municipalities of La Castellana and Murcia and in the City 

                                                           
126 Ibid 

127 http://r6.denr.gov.ph/index.php/about-us/regional-profile 

128 Ibid 

129 Ibid 

http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064519000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064519000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064520000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064521000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064522000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064523000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064524000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064525000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064526000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064527000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064528000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064529000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064530000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064531000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064532000&regcode=06&provcode=45
http://www.nscb.gov.ph/activestats/psgc/municipality.asp?muncode=064532000&regcode=06&provcode=45
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of Canlaon and Municipality of   Vallehermoso, Province of Negros Oriental with an area of 

24,557.60 hectares130. 

4. Forest cover  

 The land use and land cover map of Negros Occidental is shown in Figure 20. The remaining 

close canopy forest in Negros Occidental is very small (dark geen areas) located in Cadiz city 

and in the municipality of Murcia. Open canopy forest is quite larger than the close canopy 

forests (light green areas) and adjacent to the close canopy forest. Most of the areas of the 

province are agricultural lands, crop lands and grasslands. 

 

Figure 20. Land Cover of Negros Occidental. 

  

                                                           
130 Ibid 
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5. Climate  

Months from June to November are the rainy months December to May are the dry season. The 

province’s annual rainfall ranges from 1,967mm to 2,500 mm. The hottest months are from 

March to June with April having the highest temperature.  

6. Topography  

Negros Occidental’s terrain is moderately sloping to rolling lands. Slope range from 0-18% 

comprises about 71% of the total provincial area of 563,100 hectares. The northern and western 

parts of the province have flat lands to gently rolling slopes. Steep slopes from 18 to over 30 

percent constitute 20.1% or 229,510 hectares.  

The Negros Occidental’s mountains along the coastline are irregular in terrain than its neighbor 

province of Negros Oriental. The northern and western parts are largely flat lands and 

moderately sloping. Mt. Kanla-on, with an elevation of about 2,700 meters, is the highest in the 

Central Philippines. The other mountains that are also high in elevations are Mt. Manadalagan 

and Mt. Silay,with elevations at about 2,055 meters to 1,677 meters, respectively. There are other 

volcanoes of the province. These are Mt. Solitario in the north and Mt. Malapantao in the 

southern end. 

7. Water sources 

There are six river basins in the province. These are the Danao river basin, Himoga-an river 

basin, Malogo river basin, Bago river basin, Binalbagan river basin and Ilog river basin. Himoga-

an river basin stretches from the eastern slope of a chain of volcanic mountain ranges in the 

northern part of Negros Island. Danao river basin cuts from the northeast cordillera and drains 

into Tanon Strait at Escalante. Malogo or Silay river basin originates at the western slope of Mt. 

Silay and drains into Guimaras Strait. Bago river basin upstream slope is located in the northeast 

of Mt. Kanla-on. Also, it drains into Guimaras Strait. Ilog river basin is the largest among the six 

basins in the province. It starts from the southeastern portion of Mt. Kanla-on and drains into 

Panay Gulf.  

The areas that are vulnerable to flooding during heavy rainfall are those near the river banks and 

plain areas where the stream overflow over flat lands at the downstream watersheds of these 

basins. Thus, damaging agricultural crops and other properties of affected communities. 

There are no watershed maps showing the water sources in Negros Occidental in the internet. 

8. Environmental profile of the Municipality of Hinoba-an, Negros Occidental 

The environmental profile is similar with that of the province in terms rainfall, temperature, soil 

and geology and types of vegetation. They differ in land cover types. Hinoba-an has only 2.1% 

of its land area under forest cover and 87% croplands mixed with grassland and brushland (Table 

11). Insights from its very small fraction of remaining forest cover and the large portions of 

cultivated mixed with grassland and brushland, showed that Considering that any reforestation 
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projects are mostly focused on grasslands and brushlands, such areas are available in Hinoba-an 

will define the extent of grasslands or brushlands that would be targeted for reforestation.  

Hinoba-an is an agricultural municipality having most of its area planted with food crops. The 

forested land in Hinoba-an is only 2.1% of the total land area of the municipality and it is an 

open canopy forest. This implies that the open canopy forest has an inadequate number of tree 

density that makes it short of producing the expected goods and environmental services for the 

population and other economic activity requirements.   

 

Eighty-six percent accounted for cultivated area mixed with grasslands and brushlands. This is a 

high number of potential areas that should be given priority attention for reforestation (Table 11). 

Table 11. Land Use and Land Cover Types, Hinoba-an. 

Land Use and Land Cover Types Area (Ha) 

% 

Area 

Arable land, crops mainly cereals and sugar 435.44 0.9 

Coconut plantations 628.5 1.4 

Coral Reef 6.42 0.0 

Crop land mixed with coconut plantation 3471.85 7.5 

Cultivated Area mixed with 

brushland/grassland 40051.88 86.6 

Fishponds derived from mangrove 0.02 0.0 

Grassland, grass covering > 70 percent 687.02 1.5 

Open canopy, mature trees covering < 50 

percent 980.98 2.1 

Total area 46262.11 100.0 

Basic data source used in the GIS analysis: 

DA-BAR 

   

1. Topography of Hinobaan 

Interpretation of the aerial photograph of Hinobaan taken by Google Earth showed that the 

topography is relatively plain to moderately sloping in the western side near the sea to its mid-

portion and mountainous on the east, north and south. On the east, the mountain gradually 

peaked and then it sloped down reaching the foot of another mountain. On the south-western side 

is a small mountain near the sea (Figure 21). 
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Figure 21. Topography of Hinobaan, Negros Occidental (Google Earth) 

2. Land cover 

The land cover of Hinobaan as interpreted in Figure 20 indicates that its forest cover is a small 

component of the municipality and that majority of its areas is cropland or cultivated areas. 

Patches of forest cover are located in the mountainous areas on the east and on the south. These 

are the areas that are colored dark green. The rests are croplands or cultivated areas. 

3. Soil 

The areas that are heavily eroded in Hinobaan are shown in Figure 22. These are the white to 

gray colored areas in between cultivated areas. The extent of eroded areas is large compared to 

the forested portion. There are no erosion maps in the internet that can be attached here showing 

other information on the soil characteristics. Likewise, there is also no map on the internet 

indicating the type of geology in Hinobaan. 

 

Figure 22. Eroded Areas in Hinobaan, Negros Occidental (Google Earth). 
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4. Forest species 

Some of the indigenous forest species that grow in Hinobaan are Toog, Nato, Bakan, Bakawan, 

Bayog, Balete, Guisok, Kalingag, Lauan, Malatambis, Makaasim, Sambulawan, Taguilomboy, 

Takpan, and Tuai.   The pioneer species growing in the area are Tibig, Kulispakatan, Tambalau, 

Binunga, Banato and Himamao131. These species will be validated during the assessment survey. 

5. Water sources 

There is no existing watershed map showing the water sources of Hinobaan. It is suspected that 

Hinobaan draws its water needs from existing live creeks, in deep wells near the seashore and 

directly from rains. Maps of water sources will be collected during the environmental assessment 

survey. 

 

VIII. Results and Discussions 

1. Zambales NGP sites 

1.1. Survey, Mapping and Planning (SMP) 

Before any project starts, there should be preparatory activities to be conducted so that the 

maximum potential of the project will be obtained, especially those projects having a large 

amount of budget. Such activities include the survey and mapping of the site and planning for the 

design and activities which are deemed appropriate as evaluated through the survey.  

a. Coverage of Survey and Mapping 

The requirements of the Survey and Mapping based on the National Greening Program 

Implementation Manual (2012) are summarized in Table 12. 

 

 

 

 

 

 

                                                           
131 According to interview with the foresters in the CENRO/PENRO. 
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Table 12. Coverage and Specifications of the Survey and Mapping Requirements of the 

NGP. 

Indicator Description 

Boundary GPS survey and GIS mapping 

Physical Topographic, drainage system, Infrastructure 

(roads and trails) 

Biological No specifications on what types of biological 

indicators 

Soil  No specifications on what types of parameters 

to survey 

Vegetation  

Watershed Soil erosion reduction, landslides, floods, 

rockfall, streambank erosion 

 

To further improve the survey and mapping requirements defined in the NGP Manual, the 

following are recommended for consideration to address new goals or objectives of the NGP 

(Table 13). 

Table 13. Recommended Improvement for the Survey and Mapping Requirements for the 

NGP. 

Indicator Recommended Inclusion for Further 

Improvement 

Boundary  

Physical Survey and map only the suitable areas from 

planting. Exclude rocky/stony areas, shallow 

soil depth areas, water-lagged, very steep 

slope areas where seedlings will not survive.  

Biological Identify, survey and map areas of indigenous 

plants species already growing and map 

wildlife habitat.  

Soil  Include in the survey soil pH, soil fertility 

and soil depth 
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Vegetation Include stands of indigenous and exotic trees 

from pioneer, intermediate, and climax 

species including their regenerants. 

Watershed Same indicators as defined in the watershed 

rehabilitation guidelines 

New Goals/Objectives of 

Reforestation Program 

(based on NGP) 

 

Disaster risks Survey and map areas which are vulnerable 

to natural disasters.   

Climate change vulnerable 

areas 

Survey and map of the areas that are 

vulnerable to climate-related impacts (rain-

induced, high temperature, drought, and El 

Niño and La Niña and extreme rainfall 

events). 

Social, economic All forms of threat to the project site 

 

1.2. Feasibility Study 

From SM, the process jumped to site development planning without passing through the 

feasibility study aspect.  One of the important of the feasibility study is to evaluate which 

reforestation design is best for a given site. It is also a venue for evaluating which of the 

alternative species is best or which species should be combined according to their compatibility 

on actual ground condition.  

Feasibility study is not a compulsory requirement of the NGP reforestation projects. Nowhere in 

the NGP guidelines that this should be undertaken. In foreign-funded reforestation projects, 

feasibility studies or site appraisal reports are important basis for evaluating whether such project 

will be feasible and viable considering all possible relevant factors. It is also the basis for 

evaluating alternative designs and selecting the best one that will be translated into site 

development plan. 

The CENRO accepted that FS is a necessary component of the planning process. However, they 

were overtaken by instructions coming from central and regional top management to focus on 

reforestation activities in the field. 
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1.3. Planning  

The coverage of the NGP in terms of its planning requirements is indicated in Table 14. It 

requires a site development plan with the following contents: 

Table 14. Site Development Planning Requirements of the NGP. 

Content Description of the Content 

Recommended Inclusion for 

Further Improvement of the 

Process 

I. Introduction    

A. Project scope 

and rationale   

 

  

  

*Indicate reason and purpose for 

the project and what it 

seeks to accomplish. 

 

B. Project 

development 

objectives   

 

  

*indicate specific purpose of forest 

plantation to be established (if for 

production or protection) 

For production forest, include a 

community-based entrepreneurial 

development objectives that will 

process the wood into finished 

products that will be marketed. 

Income generated shall be shared to 

the workers and the DENR to 

finance on continuing basis the 

forest restoration and wood 

processing and marketing. 

For environmental protection, 

include DRR and CCA/M. 

II. Project Site 

description   

 

A. Physical 

Characteristics   

 

  Location  

  

  

*Indicate province, municipality, 

barangay, sitio where 

 project is situated including area; 

 

  

*Indicate also manner of access to 

area 
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  Climate  

  

  

*indicate climatic type, rainfall 

volume, and other 

relevant meteorological data 

 

  Topography and drainage  

  

  

*describe in general terms the 

topography 

(e.g. Moderate, flat, rugged 

terrain) 

 

  

  

* indicate slope categories 

(e.g. i: 0-15%; ii: over 15-30%; iii: 

over 30-50%; iv: over 50%) 

 

  

  

*indicate existence of bodies of 

water 

(e.g. Rivers, streams,  creeks, etc.) 

 

  Geology, soils and erosion  

  

  

*describe the geological 

characteristics of the area, soil 

type, and extent/ location of 

erosion 

 

  Vegetation/ Land use  

  

  

describe existing vegetation 

(species distribution), and 

land use (e.g. Grassland, 

brushland, kaingin, forest, etc) 

Include legal land use status with 

required certification from the 

DENR field office 

B. Socio-economic 

Characteristics   

 

  Local Population  

  

*Indicate number/ profile of 

people residing in the area 

 

  

Income profile/ Source of 

livelihood 

 

  

*Indicate their income bracket and 

source of livelihood 

 

  Land tenure status  

  

*Indicate nature/basis of 

occupancy 

 

     

III. Site 

development   
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activities 

A. Construction of 

nursery facilities   

 

  

  

*indicate number/type of 

nurseries, sheds, bunk houses, 

and other facilities to be 

constructed 

 

B.Nursery 

Operations   

 

  Choice species  

  

*identify species of trees and other 

perennials to be planted, including 

cover crops in case of protection 

forests to be developed 

 

  

Procurement of seeds/ planting 

materials 

 

  

  

*Indicate mode of procuring/ seed 

source and other 

planting materials 

 

  Seedling production  

  

  

*Indicate total number of 

seedlings to be raised, species, 

nurseries, techniques, schedule of 

activities 

To address DRR, use root trainer 

pots for vertical growing and deep 

penetration of the root system to 

make them sturdy and strong when 

planting in the forestation sites. 

C. Plantation 

establishment   

 

  Plant design  

  

  

*Prepare an appropriate plant 

design showing the detailed 

distribution, spacing, and number 

of species of trees and other 

perennials to be planted taking into 

account slope categories 

Different design depends on end 

use: for timber production, 

protection forest, watershed 

rehabilitation, soil conservation, 

DRR and CCA/M vulnerable areas.  

Design of species mix and spacing 

per unit area per design. 

  Site Preparation  

  

*Discuss site preparation 

techniques/ methods to be 

employed in relation to project 
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development objectives 

  *Indicate schedule   

  Planting/ Replanting  

  

*Discuss planting techniques/ 

methods to be used, 

 

  

*Indicate planting/ replanting 

schedule 

 

  Intercropping  

  

*Indicate species of food crops to 

be planted, if any, and method if 

intercropping 

 

D. Plantation 

maintenance and 

protection   

 

  Weeding and cultivation  

  

  

*Discuss method/ frequency of 

weeding/ cultivation  

to be employed 

 

  Fertilizer Application  

  

  

*Indicate kind of fertilizer to be 

used, techniques, and  

frequency of application 

 

  Fire prevention and control  

  

*Describe the strategies for fire 

prevention and control 

 

  

  

*Indicate specifications for 

fireline/ firebreak to be 

established 

 

  Pest and Disease Control  

  

  

  

*Indicate strategies for pests and 

disease control,  

including contingency measures in 

case of pests/disease 

outbreak in established plantations 

 

E. Infrastructure 

Support  

Include a reforestation access road 

and foot path, water system (rain 

water harvesting, impounding 

ponds, etc). 
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Compliance to Survey and Mapping (SM) 

 

Due to the immediate implementation of the NGP reforestation projects in Zambales, Dinagat 

and Negros Occidental and the need to catch up with the rainy season to start planting, there was 

not much time and resources allocated for SM and SDP.  The activities that were conducted and 

those that were not are indicated in Table 15. 

Table 15. Level of SM and SDP Compliance to SM and SDP Guidelines at the NGP Site. 

Activity Method Conducted? Remark 

Boundary survey GPS Yes Well defined coordinates making 

the boundary accurately established 

on the map and on the ground. Boundary mapping GIS Yes 

Soil survey (Important Indicators) 

     a. Soil type 

 

Yes 

    b. Soil fertility 

 

No Determines the right levels of NPK 

fertilizers to be recommended for 

application. 

      c.  Soil depth 

 

No Determines the right species that 

can grow based on the depth of soil 

layers suitable to grow plants. 

      d.  Soil pH 

 

No Determines where the soil is acidic 

or basic. It is an indicator of acidity-

tolerant or basic-loving plant 

species. Also determines liming of 

acidic soil to make it plantable. 

   Survey of DRR vulnerable 

areas 

 

No Determines DRR design and 

specific deep-rooted species 

recommended for planting on site. 

Mapping of DRR vulnerable 

areas 

 

No 

Vegetation survey/species site 

matching 

 

No Existing species in the area serves 

as basis for identifying the plant 

species to be planted. 

  

Mapping of species-site 

matching 

  

Delimit the area where a plant 

species or groups of plant species 

are suitable. 

 

No 

Survey of non-plantable areas 

  

To be avoided or not to be planted 
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in the surveyed polygon 

 

No 

such as rocky/stony areas, acidic 

soil, shallow soil layer, water-

lagged, very steep slopes, etc. 

 

The requirements of the site development plan are presented in Table 15. However, during the 

surveys and scoping, the CENRO of Masinloc, Zambales and Hinobaan, Negros Occiedental and 

the PENRO in Dinagat mentioned that their efforts were concentrated on the supervision and 

monitoring of the site preparation activities to make the reforestation areas ready for the fast 

approaching rainy season which was the start of the planting season. This was also necessary to 

meet the target of the CENRO for that year as defined in the road map prepared by the central 

office. As replacement to the site development plan, the CENRO prepared a brief but concise 

SMP, work and financial plan and contracts where the activities to be undertaken, targets and 

budgets are indicated. These were considered as replacement to the site development plan. On 

the spatial and temporal requirements of the activities that should be indicated on the SDP, the 

CENROs and the PENRO reiterated that it is part of the SMP and that in terms of the temporal 

requirements of the reforestation activities, it is a common knowledge that seedling production 

maybe conducted at any time of the year provided that there are water system. Site preparation 

timing is always conducted few months before the onset of the rainy season. Planting during the 

rainy season and protection and maintenance were mostly concentrated during the dry season. 

Compliance to DRR and CCA/M, although indicated in the goals/objectives of the NGP, were 

not given emphasis on the NGP guidelines in terms of the necessary indicators to be addressed in 

the field. These were acknowledged by the DENR field offices as important which should be 

addressed in future similar projects provided that the central office will give them the instruction 

on what specific indicators to focus on in the field. The lack of specific instructions on DRR and 

CCA/M from the central office resulted on some deficiencies in the specific designs and plans 

for integration into the SMP or the SDP. 

Also, in the site development planning, areas that are considered non-plantable that were 

overlooked during the SM should be marked on the ground and on the map. Such areas should 

not be planted to avoid wastage of seedlings and manpower, and low survival. In cases where 

such areas are included in the polygon of the surveyed sites, replacement may be considered in 

adjacent areas along or near the boundary of the NGP site. 

 

1.4. Plantation quality assurance 

This process is intended to ensure that all reforestation activities are properly conducted and that 

the quality of outputs is necessary resulting in the development of a quality forest in the future. 

This process had been used in successful private reforestation companies in the Philippines.  This 
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process is being considered as one of the best practices benchmark where NGP field-based 

operations can be compared with. 

The NGP reforestation projects in Sta. Cruz Zambales do not have a system but some of the 

activities that may lead to assuring a quality plantation are being performed. Table 16 describes 

the practices of the CENRO relative to plantation quality assurance. 

Table 16. Practices of the CENRO Masinloc Zambales in Ensuring Plantation Quality. 

 Presence of a regular 

inspection system to ensure that 

planted seedlings are growing 

well. Activity Practice 

 

a. Activity implementation 

inspection 

No regular 

inspection. 

Inspection is done 

only during billing 

and payment of the 

services of the PO 

members. 

  b. Activity output inspection 

No record showing 

inspection of output 

of every activity. 

 

c. Proper sequential 

implementation of forest 

restoration activities 

No record of 

sequential 

implementation of 

activities with 

inspection of quality 

of every activity and 

its output 

  

d. Payment deduction due to 

poor quality of seedlings Practiced 

  

e. Payment deduction due to 

low survival rate  Practiced 

 

1.5. Capability building 

The PO members who worked in the NGP did not have any training regarding the reforestation 

activities of the NGP. Accordingly, they have been trained in similar reforestation projects in the 

past and they are knowledgeable on the different reforestation activities. Table 17 describes the 

capability of the PO members. 
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Table 17. Training of the PO Members that Worked in the NGP Projects. 

 

 

 

 

 

3. Reforestation Processes 

1.1. Seedling production 

In the NGP site of 99 hectares in Guinabon, the seeds came from wildlings and seeds collected 

by the respondents which are the members of the clusters. The seeds are germinated in nurseries 

Training of the workers on 

important technical aspects 

of the NGP Topic NGP Site 

  1  Seedling production 

  No formal 

training only 

demonstration on 

site during the 

activity 

  2. Site preparation 

 Demonstration 

on site during the 

activity 

  3. Planting 

 Demonstration 

on site during the 

activity 

  

4. Protection and 

maintenance 

 Demonstration 

on site during the 

activity 

  5.. Replanting 

Demonstration on 

site during the 

activity 

 

2. Orientation on monitoring 

and evaluation of the 

condition of the 

established forest 

plantation No orientation 

 

3. Orientation on billing 

procedure No orientation 

 

4. Orientation on prescribed 

bookkeeping and 

accounting procedure No orientation 
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while the wildling are cultured and conditioned in the nursery. The nurseries are located on the 

household’ backyard. When the seedlings are matured enough for planting, they are reported to 

the DENR CENRO office for inspection to see whether the seedlings are ready for outplanting in 

the NGP sites (Table 18). 

Seed growers are also the planters and all of them are residing in the community close to NGP 

sites. The main nursery are located usually near at the Chairman's house and nursery satellites are 

located 50 meters from the NGP site the water source.  

On the other hand, the NGP site in Babuyan with an area of 150 hectares and the NGP-BFI site 

in Binonton with 131 hectares had their seeds requirements collected by the respondents and 

grown in the nursery. 

The NGP-BFI used a detailed process of seed collection usually once a month or every 2 months. 

There is no problem on collection because the species to be collected are said to be abundant 

around. 

 

After 2- 5 months, the respondents from NGP site in Guinabon said that they outplanted their 

seedlings. While those in the Binonton NGP-BFI site and the Babuyan site stick on the schedule 

of 5 months before planting to make sure that the standard height and diameter of the seedlings 

are met. The standard height to plant is said to be 22 - 30 cm and diameter of 3 to 5 are based on 

the requirements of the DENR. 

Site 99 and site 150 do not really have the standard number of leaves, they consider 3-10 leaves 

as good. While BFI on the other hand stick on the standard number of leaves per species. They 

assigned a Quality Control Officer to inspect the seedlings before the release for planting.  

Table 18. Responses of Respondents on Seedling Production, Sta. Cruz, Zambales. 

Question 
NGP 

Site 99 

NGP

Site 

150 

NGP-

BFI Site 

Bfi 

    

Sources of Seedlings    

      From Seeds Collected by Respondent  100% 100% 

      Both from Wildlings And Seed Collected by 

Respondents 
100%    

How many months did you take care of the seedlings 

in the nursery up to outplanting in the NGP planting 
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sites? 

         Mahogany 
2-5 

months 
- - 

         Auri 
2-5 

months 

5-6 

mont

hs 

- 

         Eucalyptus 
2-5 

months 
- 5 months 

         Acacia mangium 
2-5 

months 

5-6 

mont

hs 

5 months 

         Callicarpa - - 5 months 

         Banaba - - 5 months 

         Agoho - - 5 months 

         Banguet pine - - 5 months 

         Narra - - 5 months 

         Tanguile/Oyong - - 5 months 

          Ipil-ipil - - 5 months 

What were the qualities of seedlings that were 

hauled to planting sites? 
   

     Ht of Seedlings (cm)    

              22 - 30    100%% 

              25 - 30       100%   

              26 - 30   100%   

     Diameter of Seedlings (mm)    

              3 to 5  100% 100% 100% 

     Number of Leaves of Seedlings    

         Mahogany 3 to 10  - - 
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         Auri 3 to 10  
5 to 

10  
- 

         Eucalyptus 3 to 10  - 15 to 20  

         Acacia mangium 3 to 10  
5 to 

10  
10 to 15  

         Callicarpa - - 5 to 10  

         Banaba - - 5 to 10  

         Agoho - - n/a 

         Banguet pine - - 5 to 10  

         Narra - - 5 to 10  

         Tanguile/Oyong - - 5 to 10  

          Ipil-ipil - - 5 to 10  

 

1.2. Site preparation 

On the site preparation, the clusters had 1 month before rainy season to do all the cleaning of the 

ground. Brushing on the plantable sites were based the best practices benchmark in brushing 

based on previous reforestation projects implemented before NGP. The size of strip and ring-

brushed areas is not less than 1m strip and 0.5 meter radius ring. Stakes are erected in every 

planting hole for marking of the commodity to be planted. The size of the planting hole in NGP 

site in Guinabon of 99 hectares and Babuyan NGP site of 150 hectares ranges from 4 inches to 5 

inches square a depth of 4 to 5 inches, while in the NGP-BFI site of 131 hectares maintained a 

bigger hole size of 6 inches square with a depth of no less than 6 inches.  

As to replacement of the original soil taken from each hole, they said that they did not make use 

of this because they are provided with fertilizers.  

 

 

1.3. Planting 

Based on the KII/FGD in Zambales, Planting of seedlings starts during rainy season and majority 

said that they stop planting by first week of dry season. They extended planting to meet their 

targets. Most of them, transport their seedlings from the nursery to the planting site through 
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manual hauling using rattan basket. In the process, damage to seedlings cannot be avoided. Strip 

brushing, ring weeding, hole digging and planting were conducted simultaneously to save on 

time and take advantage of their presence in the field. In planting they removed the plastic bag 

by cutting it as much as possible without disturbing the balled soil. However, there were times 

that it cannot be avoided to disturb the soil during plastic removal. About 30 to 50% of planted 

seedlings had more or less affected their balled soil due to the need to plant all the seedlings 

brought to the site during the day. This happened during the establishment of the NGP 

plantations in the Guinabon and Babuyan sites (Table 19).  

Soils used in filling the hole were mostly coming from what had been taken out during hole 

digging. Fertilizer application is done by putting in about 5-10 grams of complete fertilizer per 

hole. The respondents were not aware whether the seedlings’ root collar had the right level with 

the ground surface. 

Based on the answers of the respondents, the team came up with an observation that they did not 

have the standard way of planting because they were receiving instructions only from the PO 

Chairman. This affected the survival rates of the plantings.  

 

Table 19. Summary of Planters' Responses in Sta. Cruz, Zambales. 

 SITE 99  SITE 150 
SITE 

BFI  

Start of Planting 

    During Rainy Season 100% 100% 100% 

Stop of Planting 

    One week before the end of Rainy Season  7%  40% 

    First week of Dry Season 93% 100% 60% 

Soil Fertility Additives  

    Forest Top Soil/Humus   40% 

    Fertilizer  

5-10 

grams per 

hole 

depending 

on 

budgeted 

5-10 grams 

per hole 

depending 

on 

budgeted 

fertilizers 

60% 

about 50 

to 100 

grams 

per hole 

mixed 
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1.4. Protection and maintenance 

The protection and maintenance of NGP Site 99 and NGP 150 are not really a must for 

POs/Clusters because they only have the chance to visit the site if it’s along the way going to 

their own farms. The inner portions of the plantation are seldom inspected. The NGP-BFI site, 

however, has its own fire fighters to prevent forest fire. Their site inspection is almost every day. 

They even have their own equipment on fire prevention.  The responses of the respondents on 

specific questions are summarized in Table 20. 

fertilizers with 

humus. 

Removal of Soil from the plastic bag 

    Cut and removed with minimal breakage of 

the  balled soil 
50% 50% 40% 

    Cut and removed disturbing the balled soil 50% 50% 60% 

How deep did you plant the seedlings? 

    Root collar same level with the ground surface    40% 

    Root collar 3-4 inches below the ground 

surface 
7% 43% 60% 

    Root collar 2 inches above the ground surface 93% 57%  

Did you firmly plant the seedlings on the ground? 

   Yes 80-85% 80-85% 85-90% 

   No    

Did you erect a stake in every planted hole? 

   Yes 100% 100% 100% 

   No    

After planting the seedlings did you provide some forms of mulch to collect and 

save soil moisture? 

   Yes 20%  40% 

   No 80% 100% 60% 
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Inspection of the plantation to assess the health condition of the individual seedlings is necessary 

to improve the survival rate. Knowing the right problems on site enables the NGP partners and 

the extension officers to identify and implement the right corrective measures. The frequency of 

inspection or visit to the plantations are indicated in Table 20. 

Table 20. Summary of Responses of Protection and Maintenance Partners. 

Frequency of Plantation of Inspection After 

Planting 
Number of Times/Week 

      Site 99 Twice to 5 times week along the way  

      Site 150 2 to 7 times per Week along the way 

     NGP- BFI 
7 times per Week in almost all 

portions 

 

Inspection of the forest plantations is hindered by the absence of reforestation road network and 

readily passable footpath. All the 3 sites are not readily accessible. This infrastructure is not only 

useful in the regular inspection of the established reforestation sites but also necessary during the 

plantation establishment phase. Seedling transport will be facilitated if there are existing 

reforestation road network in the area. Likewise, the transport of manpower, supplies and 

materials will be easier. Thus, delivering such inputs to forest plantation protection and 

maintenance activities on time. In times of forest fire, fast mobility of forest fire protection 

patrols will be facilitated it there are reforestation road network. 

Low survival of the planted seedlings during the initial planting periods was attributed by the 

respondents to lack of reforestation roads because they resorted to manual seedling transport 

from the central nursery to the planting area. In the process, damages to seedlings due to 

improper handling was not be avoided. 

b. Common problems that cause survival rate reduction 

The ranking of the common plantation problems that relate to the reduction of survival rate are 

shown in Table 21. The respondents ranked forest fire due to grazing is the most common 

problem in all the 3 sites. The next common problem is drought in NGP Site 99 and NGP-BFI 

Site while in NGP Site 150, second is improper planting. Third most common problem is 

improper planting in NGP Site 99, transport of seedlings in NGP Site 150 which resulted in 

substantial damage to seedlings, and rat and “anay infestation in NGP-BFI site (Table 21). 

Combining all these problems contributes to low survival rates. 
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Table 21. Common Plantation Development Problems with Ranking. 

What were the common problems that 

caused the reduction of survival rates in 

the NGP planted areas? (Ranking) 

Site 99 Site 150 BFI 

         Drought  2 6 2 

         Grass fires due to grazing 1 1 1 

         Kaingin-making 7 5 4 

         Wildlife hunting  6 4 5 

         Treasure hunting 5 7 6 

         Improper planting 3 2 7 

         Inferior Seedlings Planted 4 8 8 

Others: Trucking/Handling of seeds 

(Transportation) 
- 3 - 

Others: Daga/Anay - - 3 

 

Forest and grass fires are common threats to all the 3 sites which prompted the CENRO and the 

PO/Clusters to come with their own fire prevention and control system. Based on FGD 

conducted, grass fire is a pasture cultural practice by most households with cattle in the 

barangays to renew young shoots for forage every year.  

Because the vegetative cover in the uplands is mostly cogon, which is highly flammable, it is 

easier for the grass fire to spread over the planted areas during dry season. The respondents 

added that several grass fire sightings that affected reforestation sites in the upland areas of Sta. 

Cruz in previous years.   

The respondents believe that to minimize grass fire there is a need for Foot Patrol Teams and 

Bantay Gubat to be budgeted as part of the protection and maintenance cost of the plantations. 

Furthermore, the introduction of site-based water system to serve the watering requirement of the 

plantations during dry season is a must. Also, firelines or firebreaks using plants with multiple 

benefits, should be integrated into the site development plan and most importantly budgeted. 

 When asked on what the NGP-partners did to control the spread of grass fires based on their 

experiences, their answers are summarized in Table 22. 
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Table 22. NGP-Partners Actions to Prevent and Control Forest Fires. 

Respondent Action of NGP-Partners 

NGP Site  

Measures conducted 

to prevent forest or 

grass fires 

Measures conducted 

to control forest or 

grass fires 

Guinabon Site 99 Hectares 
Foot patrol/Bantay 

Gubat 
Water application 

Babuyan Site 150 Hectares None Water application 

NGP-BFI 130 Hectares 

Fire Fighting Crew 

and Fireline 

establishment 

Firelines Beater, 

Using power 

sprayer 

 

c. Other protection and maintenance activities  

The other activities that were performed by the NGP partners are summarized in Table 23. 

Table 23. Other Protection and Maintenance Activities Conducted by the NGP Partners. 

What were the 

protection and 

maintenance 

activities did you 

perform?  

Activity 

      Site 99 

Ring-weeding, Fertilizer application, Fire break or fire-line 

construction, Replanting, Watering, Forest/grass fire protection, 

Foot Patrol 

      Site 150 
Ring-weeding, Fertilizer application, Firebreak or fire line 

construction, Forest/grass fire protection  

    NGP- BFI 

Ring-weeding, Mulching, Fertilizer application, Fire break or 

fire-line construction, Replanting, Watering, Forest/grass fire 

protection, Foot Patrol 
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d. Estimated survival rates from the respondents’ point of views 

According to the Cluster leaders and POs as far as they can remember, survival rates from Site 

99 ranges from 50 - 90% but most likely skewed to the 50%.  On the other hand, Site 150 has 

50% survival rate while the NGP- BFI have 90 - 95% but mostly likely skewed to 90 %( Table 

24). 

 

Table 24. Perceived Survival Rates of NGP Plantations in 2014 After Replanting According 

to the Respondents. 

During the last inspection that you 

conducted, what was the survival rate 

of the planted NGP site before 

replanting? 

SIte 99 Site 150 NGP-BFI 

         Mahogany - - - 

         Auri 90% 50% - 

         Batino 80% - - 

         Eucalyptus 50% - 90-95% 

         Acacia mangium 80% 50% 90-95% 

         Callicarpa - - 90-95% 

         Banaba - - 90-95% 

         Agoho - - 90-95% 

         Banguet pine - - 90-95% 

         Narra - - 90-95% 

         Tanguile/Oyong - - 90-95% 

          Ipil-ipil - - 90-95% 

 

e. NGP-partners suggestions on how to further improve survival rate 
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According to priority ranking (1 is high priority), the respondents by NGP site prioritized their 

selections on what should be done to improve survival rates and health conditions of the 

plantations (Table 25). 

Table 25. Respondents Suggestions to Improve Survival Rates and Health Conditions of the 

NGP Plantations. 

Based on your observations, what should be done to 

improve the conditions (survival rate and health 

conditions) of the NGP plantations in order to have a 

good quality NGP forests in the future? Prioritize 

your answers.  

NGP Site 

99 

NGP Site 

150 

NGP-BFI 

130 

          Straight 3 years contract to PO with 

responsibility to protect and maintain what they have 

planted. 

4  3 

          Allocate additional budget for water system to 

be used in watering the plantations during drought.  
3 2 5 

          Since most of the grassland and brushland 

areas in the site are already deteriorated apply soil 

fertility enhancing organic materials to support plant 

growth.  

2 3 4 

          Prioritize reforestation along the periphery of 

forest lines and along creeks expanding uphill.  
1 4 2 

          Others: Fund for Lookout / Bantay gubat - 5  

          Others: Additional equipment like power 

sprayer and two way radio. 
- 1 1 

 

2. Survival Rates of the NGP Plantations 

There are two formulas used in the estimation of survival rates of the NGP plantations using data 

collected during the inventory of the 3 NGP sites in Sta. Cruz, Zambales. These are discussed in 

the following sections. 

 

 

2.1. Survival Rate Formulas 
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There are two formulas used in the estimation of survival rates of the NGP plantations. These are 

the DENR survival rate formula and the IST formula. 

 

1. The DENR formula presented in a matrix format. 

 Accounting 

Entry Tile Reforestation Management Period (Year) 

  2011 2012 2013 2014 2015 

Seedling 

Opening 

Stock (SOS) SOS SCS (2011) SCS (2012) SCS (2013) SCS (2014) 

Mortality 

(Reduction) 

(M) M M M M M 

Net Surviving 

Seedling 

(NSS) 

NSS= SOS-

M SOS-M SOS-M SOS-M SOS-M 

Additional 

Seedling 

(AS) or 

Replanting 

(R) R (2011) R (2012) R (2013) R (2014) R (2015) 

Seedling 

Closing Stock 

(SCS) SCS= NSS+R SCS= NSS+R SCS= NSS+R SCS= NSS+R SCS= NSS+R 

Survival Rate 

SCS/SOS*10

0 SCS/SOS*100 

SCS/SOS*10

0 

SCS/SOS*10

0 

SCS/SOS*10

0 

Figure 23. Survival Rate Using DENR Formula in Matrix Format 

 

Dead seedlings are replaced through replanting. Usually, replanting is designed to 

complete the original number of seedlings planted or just to maintain the minimum 

survival rate requirement of 85%. Since the DENR is not certain on the level of dead 

seedlings on the following year, DENR requires a replanting level to complete the 

original seedling density that was planted and paid. In some cases, the total original 

number of seedling planted is exceeded with an allowance to make sure that the final 

living seedling is above or equal the required minimum. 
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The cost of seedlings for replanting including labor is budgeted but the cost of labor for 

replanting is allocated a minimal budget. In some cases, the labor cost is a counterpart of 

those that did the planting or some sort of a back job.  

After a year’s replanting, the survival rate is remeasured and replanting again is 

conducted. This process is repeated 3 times from the 1st year to the 3rd year of the 

plantation. 

After the 3rd year, the activities to be undertaken are forest management activities 

including forest protection and maintenance of the plantation. Thinning may be done to 

remove trees that are suppressed and cannot grow any longer. This will provide growth in 

diameter and height and higher wood volume of the trees that are left to grow. Leaving 

the forest plantation as is to undergo natural elimination process is another option until it 

reaches maturity. In this case forest protection should come in to protect the plantations. 

Otherwise, it will cut by illegal loggers. 

Replanting is limited to some extent and work only under the following conditions: 

a. Replanting the same species will not survive if replanted under the canopy of the 

originally planted seedlings especially when sunlight cannot reach them. 

b. Replanting the same species may survive if planted along the edge of the 

plantations for them to receive sunlight. 

c. Replanting indigenous forest species such as premium and dipterocarp species 

that survive under partial shade or partial sunlight is a better option rather than 

planting the same fast growing species. 

 

2. The Impact Study Team Formula (IST) in matrix format 

Account

ing 

Entry 

Title Reforestation Management Period (Year) 

  2011 2012 2013 2014 2015 

Seedling 

Opening 

Stock 

(SOS) SOS SCS (2011) SCS (2012) SCS (2013) SCS (2014) 

Mortalit

y 

(Reducti

on) (M) M M M M M 

Net 

Survivin

g 

Seedling 

(NSS) NSS=SOS-M NSS=SCS-M NSS=SCS-M NSS= SCS-M NSS=SCS-M 

Additio

nal R (2011) R (2012) R (2013) R (2014) R (2015) 
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Seedling 

(AS) or 

Replanti

ng (R) 

Seedling 

Closing 

Stock 

(SCS) 

SCS(2011)=N

SS+R SCS(2012)=NSS+R SCS (2013)=NSS+R SCS(2014)=NSS+R SCS(2015)=NSS+R 

Survival 

Rate 

SR= 

NSS/(SOS+R

1) *100 

SR=NSS/(SOS+R1+

R2)*100 

SR=NSS/(SOS+R1+R2

+R3)*100 

SR=NSS/(SOS+R1+R2+R

3+R4)*100 

SR=NSS/(SOS+R1+R2+R3+

R4+R5)*100 

 

Figure 24. Survival Rate Accounting Matrix. 

The features of the formula are: 

 It integrates efficiency of reforestation activities as a function of the summation of the 

annual replanting and the original density of seedlings planted and paid in a reforestation 

project area. 

 Efficiency is given by zero mortality or replanting. 

 Efficiency levels may play between 0 to 15% (DENR Prescribed maximum mortality) of 

the original total seedling density. Conversely, inefficiency levels may play between 15% 

and above mortality of the original total density. 

 It eliminates additional cost in replanting and seedling production when the mortality or 

replanting value is zero. Thus, the unspent budget becomes a saving which will accrue to 

those who work in the protection and maintenance. 

 

3. Forest species planted in NGP sites  

3.1. Sta. Cruz, Zambales 

There are 3 fast growing species planted in Guinabon, Babuyan and Binonton NGP reforestation 

sites. These are Auriculiformis (Acacia auriculiformis), Mangium (Acacia mangium) and 

Eucalyptus (Eucalyptus europhylla). Auriculiformis and Mangium are nitrogen-fixing species, 

while Eucalyptus europhylla132 is an exotic species and not a nitrogen fixer. However, it had 

                                                           
132 Stanley C. Malab. Current Status of Eucalyptus Plantations in the Northwestern Philippines. FAO.   Reports 

submitted to the regional expert consultation on eucalyptus. Volume II. Eucalyptus urophylla. This is one of the 

species recommended by the Panel of the Advisory Committee on Technology Innovation as a fuelwood species for 

humid regions, especially in areas where rainfall is more than 1,000 mm per year. It grows best on deep, well 

drained, medium to heavy non calcareous soils at altitudes of 300 m to 3,000 m. The wood is less dense than those 

of other species, but is also used as building poles and fence posts. It gives a high pulp yield of 20 to 30 m3/ha/yr 

under favorable conditions (NAS, 1983). The species that has proven better growth is Eucalyptus camaldulensis 

based on the PFDPIN project in implemented in Ilocos Norte. This species is the most widely planted Eucalyptus in 
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shown an average growth performance in PFDPIN reforestation project in Pasuquin, Ilocos 

Norte at 297 cm in height and 25.93 mm in diameter 5 years after planting with a survival rate of 

47%.133 On the other hand, E. camaldulensis had a survival rate of 52-75% on the same site. 

Observations in the ASEAN-NEW ZEALAND project in Mayantoc, Tarlac planted in early 

1990s, showed E. camaldulensis has a diameter range of 50-60 cm and total height range of 25-

30 meters today134. The other characteristics of E. camaldulensis is its ability to coppice and 

suitable for a long dry season and resistance to drought and fire. A forest fire control experiment 

in PFDPIN showed that E. camaldulensis is fire resistant. Observations showed a 100% survival 

with 5 to 10 new shoots grown one month after the fire. The coppices were about 260 cm in 

height and 24 mm in diameter five months after the plantation was burned (PFDPIN, 1992). In 

different sites in Binga-Ambuklao watershed, burned plantations of E. camaldulensis had 

survival rate of 48% to 53% 5 to 6 months after it was burned. In another observation in 

Pantabangan, Nueva Ecija showed 48% after 8 months the plantation was burned (Agpaoa , 

1980) as reported by Malab.  

Another species integrated with the fast growing species is Agoho, which is considered 

indigenous in the Philippines. Agoho naturally grows in sandy soil and in beach areas. According 

to CENRO Masinloc, there are areas in the mountains where Agoho trees can be found. 

 

3.2. Basic Profile of the NGP Sites 

 

There are 3 NGP sites in Sta. Cruz, Zambales. These are: 

Description of the Area: The area is a grassland area. The types of grasses growing on site are 

cogon, talahib and other shrubs. Its terrain is rolling to steep slope. Soil is compacted, orange to 

red in color. The area is rocky and prone to erosion. In some plots, grasses taller than the planted 

seedlings.  

                                                                                                                                                                                           
the world. It is resistant to fire and has a broad range of adaptability from tropical to subtropical climates. It also has 

the ability to grow on relatively poor soils. The wood is sometimes used for paper pulp. When fully dry, it is an 

outstanding fuel. Highly valued in Australia, it is also useful for general construction. In the Philippines, this species 

was found as a good wood substrate for the culture of 'shiitake' mushroom, the most important mushroom in Japan 

(Zamora, 1986). Annual wood yield ranges from 17 to 30m3/ha in good sites. It can be regenerated by coppicing 

even up to six or more rotations (NAS, 1980). This species is very dominant around the Mediterranean (Spain has 

114,000 ha while Morocco has 87,000 ha). Plantations are also found in Pakistan, Uruguay, Argentina and Kenya 

(NAS, 1983), and recently in the Philippines, (PFDPIN, 1992).http://www.fao.org/docrep/005/ac772e/ac772e0k.htm 

 
133 Measured in PFDPIN (1992) as reported by Malab.S. 

 
134 Region 3 Forester.  Asean New Zealand Afforestation/Reforestation Project in Mayantoc, Tarlac. 
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This NGP site is exposed to extreme temperature and intense sunlight and because of this plus 

the thick cogon, it is very prone to forest fire.       

Natural forest species considered as pioneer and intermediate species naturally growing in the 

area are                                                                                                                                                                                                                        

Binayoyo, Balinghasai and Batino. 

The NGP site is close to a river situated at the lower elevation at the western side of the site.     

Area Planted : 99 hectares 

Date of Planting: 2011 

Date of Replanting: 2013 and 2014 

Location:  Guinabon, Sta. Cruz, Zambales 

 

Description of the Area: The area is a grassland area. The grasses growing are cogon, talahib 

and other shrubs. The site has a rolling to steep terrain. Soil is compacted, orange to red in color, 

characteristics of a clay soil. The area is rocky and prone to erosion. In some plots, grasses are 

even taller than the planted seedlings. This NGP site is exposed to high to very high temperature 

and sunlight. The area is prone to grass and forest fire.  

                                                                                                                                                                                                                               

Binayuyu, Balinghasai and Batino are some of the species naturally growing in the area. There is 

a river at the bottom of the area.     

 

Area Planted: 150 hectares 

Date of Planting: 2013 

Date of Replanting: 2014 

Location: Babuyan, Sta. Cruz, Zambales 

 

Description of the area: Grassland; cogon, talahib and other grasses are present in the area. 

Agoho, Benguet and Mindoro Pine are naturally occuring in the area. If observed in a panoramic 

view the spacing of the planted seedlings is very noticeable. Rugged terrain, with varying slopes. 

The area is rocky and very rich in minerals such as marble, nickel and chromite since it is near 

the mining area in the province. The soil is relatively compacted and dry since it is exposed to 

extreme sunlight and temperature, however, there are also patches of forest observable in the 

area. Exposed to extreme sunlight and temperature. Fire Breaks was also established in the area. 

Area Planted: 131 hectares 

Date of Planting: 2013 

Date of Replanting: 2014 

Location: Binonton, Sta. Cruz, Zambales 
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3.3. Survival Rates  

1. Guinabon NGP site: 99 hectares 

1.1. Survival Rate Using DENR Formula 

This NGP site was planted during the rainy season of 2011. Planters were contracted from 

Barangay Guinabon on a yearly basis. 

Using the usual method of calculating survival rate based on annual number of live seedlings 

over the original number of seedlings planted is shown in Table 26.  

 Seedling mortality occurred the following year’s dry season. This was the first time the planted 

seedlings were exposed to real field condition which resulted to seedling shock. On the same 

year, came the rainy season, the dead seedlings were replaced through replanting. This process 

was repeated on an annual basis. 

Following top management instruction, the DENR field offices successfully brought back the 

original density of seedlings planted in the area through replanting increasing the survival rate 

from a low of 29% in 2013 to a high of 88% in 2015 without replanting the mortality. The 

DENR field offices did a tremendous effort in increasing the survival rate above the acceptable 

minimum level of 85% by replanting every year. 

At 88% survival rate, the Guinabon NGP site has passed the minimum survival rate prescribed 

by DENR assuming that no further mortalities resulted after the assessment period considering 

that there are still about 3 dry months to follow where the seedlings will still be exposed to high 

temperature.  

From the point of view of efficiency, summing all the replanted seedlings from 2012 to 2014 

yielded 73,111 seedlings replanted. This already has exceeded the original seedling density of 

49,500 by 48%.  Assuming that the mortality in 2015 will be replanted this rainy season, the total 

seedling replanted will now be 78,961 seedlings, exceeding the original seedling density by 

160%. This may be translated into another 99 hectares plus 59.4 hectares planted assuming each 

has perfect survival rate.  Also, the cost of establishing the forest plantations would be increased 

by 160%.  

 

Table 26. Survival Rates Using DENR Formula, 99-Ha NGP Site, Sta. Cruz, Zambales, 

2015. 

Account Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 
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  Seedling Opening Stock (SOS) 
135 49500 49500 49500 49500 49500 

Mortality (Reduction)136 0 9900 35318 27893 5850137 

Net Surviving Seedling 0 39600 14182 21607 43650 

Additional Seedling or 

Replanting 0 9900 35318 27893 0 

Seedling Closing Stock 0 49500 49500 49500 43650 

Survival Rate 100 80 28.65 43.65 88.18 

 

1.2. Survival Rate Using IST Formula 

The IST formula is not meant to make the DENR formula inferior. It is meant to offer another 

system that has in it an efficiency consideration. It is upon the discretion of the DENR to use it 

for assessing reforestation efficiency.  

The calculations of the SRs using the formula are intended to demonstrate the site to site 

implications on reforestation and not intended to downgrade the efforts of the DENR field 

offices as well as the community stakeholders who participated in the NGP in trying their best to 

really put growing seedlings on the ground. In fact, this study speak well of their dedications of 

performing their task of reforesting their area no matter how hard it is. The results of the IST 

formula should not be taken against them but rather serving as an inspiration to work harder so 

that in the future we see a quality forest standing. 

The survival rates calculated using the IST formula are shown in Table 27. Using the same 

figures used in Table 26, the survival rates are lower than the estimates calculated using the 

DENR formula. The reduction is substantial and its implication points to further erosion of the 

efficiency of reforestation activities in establishing plantations. It is also making reforestation 

process too costly.  

The ideal situation is to maintain the original density as a constant denominator with zero annual 

replanting. Doing this means that the original seedling density is perfectly growing without 

mortality and need for replanting.  

                                                           
135 The figures are based on interview with the CENRO and Extension Officers, CENRO Masinloc, Zambales. 

Replanting targets were set on the planted seedling density of 500 seedlings/hectare instead of maintaining the 

minimum survival rate of 85%. This is necessary to give an allowance that will surely exceed the minimum survival 

rate of 85%.  

136 Based on the NGP records of CENRO Masinloc 

137 Based on actual count of dead seedlings and those seedlings with health problems 
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This approach of deriving the survival rates is logical because it integrates efficiency and 

effectiveness into the reforestation process. The lower the survival rates, the less efficient and 

effective the reforestation processes are in establishing living seedlings according to the required 

density. Having more dead seedlings that will require replacement is an indication that some 

things were missed in the planning and in the implementation of the reforestation activities.  

 

Table 27. Survival Rates Using IST Formula,  

NGP Site of 99 Hectares, 2015. 

 Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening Stock  49500 49500 49500 49500 49500 

Mortality (Reduction)   9900 35318 27893 5850 

Net Surviving Seedling   39600 14182 21607 43650 

Additional Seedling or  

Replanted   9900 35318 27893 0 

Seedling closing stock   49500 49500 49500 43650 

Survival Rate  100.00 66.67 14.97 17.62 35.60 

 

The survival rates calculated using the IST formula are 17%, 48%, 60% and 60% lower than the 

survival rates derived using the DENR formula, for 2012, 2013, 2014 and 2015, respectively. 

The reason for the low survival rates is due to the accumulated annual replanting which 

increased the denominator of the formula. Unlike in the DENR formula where the denominator 

is fixed to the seedling closing stock, the survival rate is higher for not accounting the total 

number seedlings already planted on the ground. 

2. Babuyan 150 Hectares 

2.1. Survival rate using DENR formula 

The 150 hectares planted in 2013 has a total density of 75,000 seedlings. Notice that the 

mortality (reduction) in 2014 according to the records of the CENRO was 15,500 seedlings. This 

yielded a survival rate of 79% for 2014. Due to the relatively lower mortality in 2015, counted at 

9,617 dead seedlings, the survival rate is increased to 87% in 2015. If the dead seedlings in 2015 

will be replaced on the ground, it will increase the survival rate to another level subject to the 

prevailing condition after the replanting (Table 28).  
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Table 28. Survival Rates Using DENR Formula,  

 NGP Site of 150 Hectares, 2015.  

Accounting Entry Title Reforestation Management Period 

 

2011 2012 2013 2014 2015 

Seedling Opening Stock  0 0 75000 75000 75000 

Mortality (Reduction) 0 0 

 

15500138 9617139 

Net Surviving Seedling 0 0 

 

59500 65383 

Additional Seedling or  Replanted 0 0 

 

15500 0 

Seedling Closing Stock 0 0 

 

75000 65383 

Survival Rate 0 0 

 

79.33 87.18 

 

2.2. IST Survival Rate Formula 

Using this method reduces the survival rates of the 150 hectares NGP reforestation area. The 

2014 survival rate is reduced to 66% and the 87% survival rate in 2015 to 72%. Comparing the 

99 hectares with the 150 hectares shows that the reforestation activities were probably better 

implemented in the 150 hectares than in the 99 hectares where the DENR field offices learned a 

lot from it. Another reason is perhaps the issuance of the NGP Manual of Implementation in 

2012 which guided the conduct of reforestation activities (Table 29).  

 

Table 29. Survival Rates Using IST Formula,  

NGP Site of 150 Hectares, 2015. 

 Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening Stock  0 0 75000 75000 75000 

Mortality (Reduction)   0 

 

15500 9617 

Net Surviving Seedling   0 

 

59500 65383 

Additional Seedling or  Replanted   0 

 

15500 0 

Seedling Closing Stock   0 

 

75000 65383 

Survival Rate   0 

 

65.75 72.25 

 

                                                           
138 Based on the records of CENRO Masinloc. 

139 Based on the study’s assessment of the survival rate in the 150 hectares. 
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The estimates of the survival rates of the IST formula are 17.11% lower in 2014 and 17.12% 

lower in 2015 compared to the DENR formula estimates. The same reason why the estimates are 

lower to that of the Guinabon survival rates.  

3. Binonton NGP-BFI site - 130 hectares  

This site is a joint undertaking of the NGP through the CENRO and the Bukidnon Forest, Inc. 

under the USEC for Field Operations according to the CENRO.  The difference of this project 

with the first 2 NGP sites are: a) The NGP-BFI site has personnel in planting and protection and 

maintenance that are budgeted for a longer period giving  longer work security to the workers 

with assured income for not less than 3 years . 

The same species were planted in the 99 hectares in Guinabon and 150 hectares in Babuyan NGP 

site.  

3.1. Survival rate using DENR  formula 

Among the 3 sites, this project has the highest survival rate using the DENR formula (Table 30). 

The second year is always critical to the plantation because it is the first time the seedlings are 

exposed to real field condition. This happened in all NGP sites in Sta. Cruz, Zambales. The 

calculated survival rate for 2014 is 86% and in 2015 the survival rate has further increased to 

90%. This site passed the minimum survival rate requirement of 85%. 

The high survival rates are attributed to the NGP-partners who are in the plantilla of the BFI for 

at least 3 years and are technically equipped to handle reforestation activities anytime. It is their 

primary responsibility to take care of the forest plantations unlike those in the 2 sites where the 

NGP-partners are the members of the People’s Organizations who are contracted on annual basis 

due to fund limitation. 

Table 30. Survival Rates Using DENR Formula, NGP-BFI Site- 130 Hectares, 2015. 

Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening Stock  0 0 65500 65500 65500 

Mortality (Reduction)140   0 

 

9055 6455 

Net Surviving Seedling   0 

 

56445 59045 

Additional Seedling Replanted   0 

 

9055 0 

Seedling Closing Stock   0 

 

65500 59045 

Survival Rate   0 

 

86.18 90.15 

 

                                                           
140 Based on the heights of seedlings measured during the inventory where 0.3m to 0.5m are believed to be 2 years 

old and <0.3m seedlings are 1 year old. 
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3.2. Survival rate using IST formula 

The survival rates are shown in Table 31. Comparing with the survival rates with those derived 

using the DENR formula indicates that the IST estimates are lower by 12.14% in 2014 and 

11.24% in 2015. The survival rate in 2015 is below the 85% prescribed minimum survival rate 

by DENR. The Binonton NGP-BFI site is more efficient compared to the Guinabon and Babuyan 

NGP sites as indicated by its survival rate at 80%. 

Table 31. Survival Rates Using IST Formula, NGP-BFI Site-130 Hectares. 

 
Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening Stock  0 0 65500 65500 65500 

Reduction (Mortality)   0 

 

9055 6455 

Net Surviving Seedling   0 

 

56445 59045 

Additional Seedling or  

Replanting   0 

 

9055 0 

Seedling Closing Stock   0 

 

65500 59045 

Survival Rate   0 

 

75.71 80 

 

3.3. Weighted average survival rate 

Using the DENR formula and the IST formula for deriving the weighted average survival rate for 

the 3 NGP sites in Sta. Cruz, Zambales, and the results are shown in Table 32 (DENR Formula) 

and Table 33 (IST Formula).  

On the average, the 3 NGP sites have a weighted average survival rate of 88.29% determined 

through the DENR Formula indicating a passing mark compared to the 85% minimum survival 

rate prescribed by DENR.   

Table 32. Weighted Survival Rate (Using DENR Formula) of the NGP Sites in Sta. Cruz, 

Zambales. 

NGP Site 

Survival 

Rate (%) 

(2015) Weighted  Sum 

Weighted Average 

Survival Rate (%) 

Guinabon NGP Site 99 Hectares 88 8,712.00  

Babuyan NGP Site 150 Hectares 87 13,050.00  

Binonton NGP-BFI Site 130 

Hectares 90 11,700.00 

 

  

33,462.00  

   

88.29 
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On the other hand, if the weighted average survival rate is computed using the IST Formula, the 

weighted average survival rate is reduced to 65.33%. This means that the 3 NGP sites were not 

efficient in the implementation of the reforestation activities and that there are more rooms for 

further improvement. Instead of opting to do replanting most of the time, the DENR field offices 

must implement the best practices in reforestation activities that minimize high seedling 

mortalities (Table 33). 

  

 

Table 33. Weighted Average Survival Rate (Using IST Formula) of the NGP Sites in Sta. 

Cruz, Zambales. 

NGP Site 

Survival 

Rate (%) 

(2015) Weighted  Sum 

Weighted Average 

Survival Rate (%) 

Guinabon NGP Site 99 Hectares 35.6 3,524.40  

Babuyan NGP Site 150 Hectares 72.25 10,837.50  

Binonton NGP-BFI Site 130 Hectares 80 10,400.00  

  

24,761.90  

   65.33 

 

3.4. Species that suffered most 

The percent species mortality of the NGP plantations is shown in Table 34. The information 

given in the table is useful in deciding whether a given species is going to be used for planting or 

replanting in the same sites or in totally new areas. Species with high percentage mortality 

should be avoided or as much as possible discover why such species did not survive. Among the 

species that showed small percentage of mortality is Agoho, the only indigenous species in the 

group. Eucalyptus europhyla is an exotic species from Australia. According to the review of 

literature, it has a low survival rate in the Philippines. Based on the table below, it is second in 

percentage mortality in all the 3 NGP sites. It is surprising to note that Auriculformis, a species 

that can grow in any field condition has the highest percentage mortality among the species 

planted. Some of the probable reasons for this are: a) the seedlings were not hardened enough in 

the nursery and therefore not ready for planting; b) transport and handling from the nursery to the 

site causing damage to the seedlings; c) improper site preparation and planting. The exact 

reasons why this happened should be an interesting problem area for research.  
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Table 34. Percentage Mortality of Species Planted in the NGP Sites, Sta. Cruz, Zambales. 

Species 99 Hectares 150 Hectares 130 Hectares 

 

Number % Number % Number % 

Auriculiformis 2479 42 1859 19 

  Eucalyptus 1926 33 4818 50 1864 29 

Agoho 886 15 1347 14 891 14 

Mangium 559 10 1534 16 3700 57 

Others 

(Batino) 

  

59 1 

 

0 

Total 5850 100 9617 100 6455 100 

 

3.5. Methods to increase survival rate 

Since most of the species planted in the NGP sites are fast growing species, the following may 

help the DENR field offices and the community stakeholders in increasing the survival rates: 

a) Do not plant unhardened and low quality seedlings (succulent stems and branches, few 

leaves, undersize stem and height). 

b) In replanting especially under the canopy of the plantations, use indigenous forest species 

that are partial shade-loving and suitable in the area. If replanting is done outside the 

canopy, use the same fast growing species but selecting the species with the highest 

survival rate. 

c) Prepare well the site, especially the size of the hole and depth. The hole size should be 

sufficient to capture rainwater, store it in the soil particles and make it available to 

seedlings during the dry season. Mix with the soil cleaned/sterilized worn out cloth to 

increase water absorptive capacity of the soil. Surrounding the hole about 20cm away 

from the edge, dig a circular canal to catch surface runoff. Cover it with a mulch to 

prevent soil moisture evaporation. This will provide the water requirements of the plants.  

d) If intense sunlight is anticipated during the dry season, provide seedling shades using any 

available materials on site such as leaves of shrubs, palm, native bananas, cogon, and 

talahib. This is part of the protection and maintenance activities that are budgeted. 

d)   Rocky soil underneath the soil surface which was not seen during the SMP due to lack of 

a soil survey should be replaced in adjacent areas with thick soil layer;  

d)  During dry season assign members of the People’s Organization or community to 

establish an entrance-exit guard house along the boundary where access paths are located. 

Man this 24/7 to monitor and to prevent the entry of hunters and shifting cultivators, 

forest products gatherers. Conduct regular IEC to the barangays. Secure an authority to 
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the barangay leaders for the enforcement of barangay ordinances protecting the NGP 

plantations. 

e)    Inculcate to the minds of the members of the communities through regular education 

campaign the importance of the reforested areas in providing them sustainable supply of 

water and other environmental services and benefits. Thus, the need to take care of the 

plantations without pay is important. 

f)   Conduct a study to understand very well the site characteristics and the species, and come 

up with options that would result to better growth performance. The expertise of the 

ERDB and ERDS should come in to assist the DENR field offices along this matter. 

 

4. Stumpage Build-up of the NGP Plantations 

 

4.1. 99-ha timber plantation 

Due to the mixed heights and diameters of the species in the 99-ha NGP sites resulting from the 

replanting activities, the trees were stratified according to heights. This was done to derive a 

more realistic estimate of the volume of the trees rather than averaging all the trees. The 

remnants of the first planting in 2011 are the dominant trees in the area. Their heights range from 

5-9 meters. The dominant trees are the first layer of the canopy. There are only 413 dominant 

trees in the area. 

The other stratum is the co-dominant trees. Their heights are from 2-4.9 meters. This stratum is 

the second layer and they are below the dominant trees. There are only 5,195 co-dominant trees 

in the area. 

The third layer is composed of the seedlings/saplings equal to and below 2 meters in heights. The 

seedlings/saplings are under the canopy of the second layer. There are plenty of these 

seedlings/saplings in the 99-ha area numbering 42,512 seedlings or samplings. 

a. Dominant trees (413 trees) 

There are 413 trees that belong to the first planting in 2011. These are the dominant trees in the 

99-ha plantation measured in 2015 during the assessment period.  Using the diameter and height 

growth rates of the trees in 5 years, a linear projection of the diameters and heights of the trees 

each year from year 1 to year 30 was conducted. Based on these parameters, the volumes of the 

trees were computed. The results are shown in Table 35. The projection assumes that none of the 

trees will die within the 30 year period.  
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Table 35. Stumpage Buildup of Dominant Trees in the 99-Ha NGP Plantation, Sta. Cruz, 

Zambales, 2015. 

Age Bole HT 

Average 

Dia Vol/Tree Total Trees 

Total Wood 

Volume 

1 0.91 1.66 0.00 413.00 0.08 

2 1.82 3.31 0.00 413.00 0.65 

3 2.73 4.97 0.01 413.00 2.19 

4 3.64 6.63 0.01 413.00 5.19 

5 4.55 8.28 0.02 413.00 10.13 

6 5.46 9.94 0.04 413.00 17.50 

7 6.37 11.60 0.07 413.00 27.79 

8 7.28 13.25 0.10 413.00 41.48 

9 8.19 14.91 0.14 413.00 59.07 

10 9.10 16.57 0.20 413.00 81.02 

11 10.01 18.23 0.26 413.00 107.84 

12 10.92 19.88 0.34 413.00 140.01 

13 11.83 21.54 0.43 413.00 178.01 

14 12.74 23.20 0.54 413.00 222.33 

15 13.65 24.85 0.66 413.00 273.45 

16 14.56 26.51 0.80 413.00 331.87 

17 15.47 28.17 0.96 413.00 398.07 

18 16.38 29.82 1.14 413.00 472.53 

19 17.29 31.48 1.35 413.00 555.74 

20 18.20 33.14 1.57 413.00 648.18 

21 19.11 34.79 1.82 413.00 750.36 

22 20.02 36.45 2.09 413.00 862.73 

23 20.93 38.11 2.39 413.00 985.81 

24 21.84 39.76 2.71 413.00 1120.06 

25 22.75 41.42 3.07 413.00 1265.99 

26 23.66 43.08 3.45 413.00 1424.06 

27 24.57 44.73 3.86 413.00 1594.78 

28 25.48 46.39 4.31 413.00 1778.62 

29 26.39 48.05 4.78 413.00 1976.07 

30 27.30 49.71 5.30 413.00 2187.62 

 

b. Second layer co-dominant trees (5,195 trees) 

The co-dominant trees are those with heights ranging from 2 – 4.9 meters in the 

plantations. They are the next layer below the dominant trees which have heights equal to 
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or greater than 5 meters. The projected diameters and heights are fitted to small woods 

only that can be used for fuelwood and pulpwood unless fertilizer applications using the 

right amount as required to pump the trees to their normal growth rates. Also, 

silvicultural treatments designed to open more spaces for sunlight for faster food 

production that can be used by the plants.  

The potential stumpage buildup of the co-dominant trees in the plantation is shown in 

Table 36. Assuming that the survival rate of the co-dominant trees will be maintained in 

30 years, it will have a total volume of 564 cum suitable for pulpwood, fuelwood, and 

decorative materials.  

 

Table 36. Potential Stumpage Buildup of the Second Layer Co Dominant 5,195 Trees of the 

99-Ha NGP Site 

AGE Bole HT 

Average 

DIA Vol/Tree Total Trees Total  Vol 

(Yr) (m) (cm) (Cum) (No.) (Cum) 

1 0.35 0.38 0.00 5195 0.02 

2 0.70 0.76 0.00 5195 0.17 

3 1.05 1.15 0.00 5195 0.56 

4 1.41 1.53 0.00 5195 1.34 

5 1.76 1.91 0.00 5195 2.61 

6 2.11 2.29 0.00 5195 4.52 

7 2.46 2.67 0.00 5195 7.17 

8 2.81 3.06 0.00 5195 10.71 

9 3.16 3.44 0.00 5195 15.25 

10 3.51 3.82 0.00 5195 20.92 

11 3.87 4.20 0.01 5195 27.84 

12 4.22 4.58 0.01 5195 36.14 

13 4.57 4.96 0.01 5195 45.95 

14 4.92 5.35 0.01 5195 57.40 

15 5.27 5.73 0.01 5195 70.59 

16 5.62 6.11 0.02 5195 85.68 

17 5.98 6.49 0.02 5195 102.76 

18 6.33 6.87 0.02 5195 121.99 

19 6.68 7.26 0.03 5195 143.47 

20 7.03 7.64 0.03 5195 167.33 

21 7.38 8.02 0.04 5195 193.71 

22 7.73 8.40 0.04 5195 222.72 
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23 8.08 8.78 0.05 5195 254.49 

24 8.44 9.17 0.06 5195 289.15 

25 8.79 9.55 0.06 5195 326.82 

26 9.14 9.93 0.07 5195 367.63 

27 9.49 10.31 0.08 5195 411.70 

28 9.84 10.69 0.09 5195 459.16 

29 10.19 11.08 0.10 5195 510.14 

30 10.54 11.46 0.11 5195 564.75 

 

 

 

c. Third layer of trees layer (42,512 seedlings/saplings) 

Majority of plants in the 99-ha NGP sites totaling 42,512 seedlings or saplings will have 

stumpage buildup within 30 years as projected in Table 37. The projected wood volume in 30 

years is only 14.7 cum per hectare at 440 trees per hectare (500 trees original density *88% 

survival rate). This is significantly lower than the 9-year old A. auriculiformis yielding 45 cum 

per hectare in Nueva Ecija (Lasco and Pulhin, 1999). 

Table 37. Potential Stumpage of the Third Layer of 42,512 Seedlings/Saplings in the 99-Ha 

 

Age 

(Yr) 

Bole 

Height 

Average 

Dia Vol/Tree 

Total 

Trees 

Total Wood 

Volume 

1 0.36 0.21 
0.000 

42512 0.05 

2 0.71 0.41 
0.000 

42512 0.41 

3 1.07 0.62 
0.000 

42512 1.37 

4 1.43 0.83 
0.000 

42512 3.26 

5 1.78 1.03 
0.000 

42512 6.36 

6 2.14 1.24 
0.000 

42512 10.99 

7 2.50 1.45 
0.000 

42512 17.46 

8 2.85 1.65 
0.001 

42512 26.06 

9 3.21 1.86 
0.001 

42512 37.10 

10 3.56 2.07 
0.001 

42512 50.90 
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11 3.92 2.27 
0.002 

42512 67.74 

12 4.28 2.48 
0.002 

42512 87.95 

13 4.63 2.69 
0.003 

42512 111.82 

14 4.99 2.90 
0.003 

42512 139.66 

15 5.35 3.10 
0.004 

42512 171.77 

16 5.70 3.31 
0.005 

42512 208.47 

17 6.06 3.52 
0.006 

42512 250.05 

18 6.42 3.72 
0.007 

42512 296.83 

19 6.77 3.93 
0.008 

42512 349.10 

20 7.13 4.14 
0.010 

42512 407.17 

21 7.49 4.34 
0.011 

42512 471.35 

22 7.84 4.55 
0.013 

42512 541.94 

23 8.20 4.76 
0.015 

42512 619.26 

24 8.56 4.96 
0.017 

42512 703.59 

25 8.91 5.17 
0.019 

42512 795.25 

26 9.27 5.38 
0.021 

42512 894.55 

27 9.62 5.58 
0.024 

42512 1001.79 

28 9.98 5.79 
0.026 

42512 1117.28 

29 10.34 6.00 
0.029 

42512 1241.31 

30 10.69 6.20 
0.032 

42512 1374.20 

 

4.2. 150-ha and the 131-ha NGP plantations 

The Babuyan and the Binonton NGP sites are still young (2 years and 1 year old). At least each 

of the plantations should have no less than 3 years to be able to derive the growth rates of the 

planted trees in terms of diameter and height. From these growth rates, a linear extrapolation 

may be used to estimate the volume of trees in the future.  
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As a reference, the stumpage of the 99-ha may be used as a basis for estimating the stumpage of 

the 150- ha Babuyan NGP site and the 131- ha NGP-BFI site.  If the survival rates of the 2 NGP 

sites will be maintained, the stumpage buildup for Babuyan will be 1% lower than that of the 

Guinabon NGP site. However, if the Binonton NGP site is considered, the stumpage buildup will 

be 2% higher than the Guinabon estimate on stumpage. These estimates were based on the 

difference of the survival rates of 3 NGP sites. These estimates will happen only if the survival 

rates will be maintained within the 30-year period.  

4.3. Measures to further improve the growth of the NGP plantations 

a. Conduct intensive fertilizer application to all the plants by putting the right type and 

quantity of fertilizers. To avoid leaching and erosion of applied fertilizer to plants, 

conduct the application during the dry season and water each plant when the soil is nearly 

dry. Do not over water because this will leach out the fertilizer. 

b. Watch for insects that feed on the leaves of the plants. Get rid of the insects using manual 

or biological approaches. Chemical application should be ruled out because it is 

detrimental to health and to the environment. 

c. Regularly conduct inspection of the individual plants to determine their health conditions 

and apply the right methods to be used to solve whatever problems that affect their 

health. 

d. During dry season, guarding the plantation from forest fire is a must. Establish fire 

protection sectors that should be manned 24/7. If possible, establish a site-based fire 

protection quarter/office inside the NGP site purposely to have focus and to be able to 

implement immediate action in putting off forest fires. 

e. Take advantage of the shades of the canopies of the NGP trees by interplanting shade-

loving intermediate and climax indigenous forest species that are growing in the area. 

Because there is already sufficient shades, dipterocarp species together with other 

indigenous species may be interplanted. 

f. No thinning should be conducted until the time when the intermediate and climax species 

have totally acclimatized and adapted on the site condition. When they reached the 

sapling stage, they may be released to more sunlight by pruning some of the branches of 

the fast growing species. In crowded trees, thinning may be done. 

5. Environmental Impacts of NGP Plantations  

5.1. Soil 

1. Soil baseline characteristics 
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To be able to determine the contribution of plant species to soil moisture, soil carbon, soil 

fertility (NPK), and to reduction of soil acidity, the initial contents of the soil where the forest 

species are planted must be measured first. The soil baseline characteristics for the NGP sites are 

shown in Table 38. The averages of the soil moisture contents of the NGP sites at ages 1,2, and 3 

years old yielded an average of 21.6% for the 3-year old NGP forest plantation, 19.17% in the 2-

year old NGP plantation and 19.48% for the 1-year old NGP plantation. The difference between 

the 2-year old and the  1-year old forest plantation is the higher survival rate of the 1-year old 

than the 2-year old plantation where more plants store water into the soil. Considering the other 

indicators such as organic matter (OM), soil acidity (pH), Nitrogen (N), Organic Carbon (OC), 

Phosphorus (P) and Potassium (K) indicate that the NGP plantations have already started 

building humus through the positive OM, recharged the soil with OC thus helping in carbon 

sequestration and further enriched soil fertility through the positive NPK results. In terms of soil 

pH, the NGP plantations have not reversed yet the acidic soil. 

Comparing the NGP sites’ baseline soil characteristics with that of the control sites (grasslands), 

the moisture contents in the 3 NGP sites exhibited higher values compared to the soil moisture 

contents of the control sites taken at the same soil depths. This means that the control sites which 

have cogon as soil cover have negligible soil moisture content compared with those planted with 

forest species. In terms of pH, the control sites are more acidic than the NGP sites. 

In terms of the other soil indicators, the differences between the average of the control sites and 

the averages of the soil indicators in various slope classes within each of the NGP plantations 

show whether the NGP sites have already exceeded the control site. If the difference is negative, 

the NGP plantation has not yet contributed much to the soil in terms of the soil indicator. 

However, if the difference is positive, it has already given more to the soil than that of the 

grassland. Negative N, OC, P and K happened when the grasses were cut and removed on site 

and did not decay on site. Whereas, in the control sites, the dead leaves of the grasses are left to 

rot on site having more of the N, OC, P, and K. This condition is temporary because the NGP 

plantations are still young. Within 5-10 years, the situation will turn around where the NGP sites 

will be producing more N, OC, P, and K than the control sites (grassland). 
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Table 38. Soil Baseline Characteristics of NGP Sites and Comparison with Control 

(Grassland) Area. 

Site Area 
Plot 

No. 
Slope Class %MC %OM pH %N %OC P(ppm) K(me/100g) 

Weight 

of Soil 

Samples 

(grams) 

Guinabon, 

Sta. Cruz 

Zambales 

99Ha 

1 19-36% 
13.8 

1.857

7 4.7 

0.09

29 

1.080

1 1.5798 2.7986 350 

12 >55% 
30.5 

3.118

3 5.4 

0.15

59 

1.812

9 1.4481 2.3256 300 

14 >55% 
26.79 

2.653

8 5.2 

0.13

27 

1.542

9 1.8445 0.8146 350 

17 0-18% 
25.57 

0.995

2 5.2 

0.04

98 

0.578

8 1.7561 0.854 380 

19 19-36% 
18.45 

1.326

9 5.2 

0.06

63 

0.771

5 1.5359 1.2088 300 

5 37-55% 
14.78 

3.051

9 4.6 

0.15

26 

1.774

4 1.8445 1.0643 285 

Total   

129.8

9 

13.00

38 

30.

3 

0.65

02 

7.560

6 

10.008

9 9.0659   

Average   

21.64

83 

2.167

3 

5.0

50

0 

0.10

84 

1.260

1 1.6682 1.5110 327.5  

                        

Babuyan, 

Sta. Cruz 

Zambales 

150H

A 

1 0-18% 
25.54 

2.653

8 4.4 

0.13

27 

1.542

9 1.9331 1.1168 350 

2 19-36% 
21.99 

2.521

2 4.3 

0.12

61 

1.465

8 1.4481 0.5913 300 

3 37-55% 
14.68 1.725 5 

0.08

63 

1.002

9 1.5359 1.8 300 

4 19-36% 
12.44 

2.388

5 4.7 

0.11

94 

1.388

6 2.5583 1.2088 310 

6 0-18% 
21.23 

1.061

5 4.5 

0.05

31 

0.617

2 1.8888 0.7358 300 
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Total   95.88 10.35 

22.

9 

0.51

76 

6.017

4 9.3642 5.4527   

Average   

19.17

6 2.07 

4.5

8 

0.10

352 

1.203

48 

1.8728

4 1.09054 312  

                        

Binonton, 

Sta. Cruz 

Zambales 

131H

a 

1 37-55% 
21.07 

3.118

3 4.6 

0.15

59 

1.812

9 1.6679 1.3008 250 

10 0-18% 
22.59 

2.123

1 5.4 

0.10

62 

1.234

3 1.8003 1.1825 320 

3 37-55% 
20.85 

3.317

3 4.2 

0.16

59 

1.928

7 2.0219 1.4847 300 

6 19-36% 
17.68 

2.388

5 5.3 

0.11

94 

1.388

6 2.1108 1.7212 285 

8 37-55% 
25.99 6.701 4.3 

0.33

5 

3.895

9 2.4236 1.0511 250 

9 >55% 
8.71 

2.653

8 5.3 

0.13

27 

1.542

9 2.0663 1.3665 300 

Total   

116.8

9 

20.30

2 

29.

1 

1.01

51 

11.80

33 

12.090

8 8.1068   

Average   

19.48

167 

3.383

667 

4.8

5 

0.16

918

3 

1.967

217 

2.0151

33 

1.3511333

3 284.17  

Site Area 
Plot 

No. 

Randomly 

Selected 

Sampling Points 

%M

C 

%O

M 
pH %N %OC 

P(ppm

) 

K(me/100g

) 

 

Control 

Sites for 

all NGP 

Sites 

  

Plot 

1 
Grassland Site 1 

0 5.374 4.7 

0.26

87 

3.124

4 2.1999 0.3679 

 Plot 

2 

Grassland 

Site 2 0 

3.848

4 4.7 

0.19

24 

2.237

3 1.5798 0.8803 

 Plot 

3 
Grassland Site 3 

0 

1.061

5 4.6 

0.05

31 

0.617

2 1.6679 1.6161 

 

  Average 0.000

0 

3.428

0 

4.6

66

7 

0.17

14 

1.993

0 1.8159 0.9548 
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2. Litter falls, NPK and OC yields of NGP sites 

Evidences that the NGP plantations are giving off N, P, K, and OC to the soil are indicated in 

Table 39. In the 3-year old NGP plantations, Auriculiformis and Mangium as nitrogen-fixer give 

higher N than Agoho (native species) and Eucalyptus (exotic species). Mangium has higher 

Phosphorus and Potassium than Agoho, Auriculiformis, and Eucalyptus.  OC is just 0.2% of the 

weight of the litter fall by species. For Agoho, the OC is 0.2gram. In the 2-year old and 1-year 

old NGP plantations, the trend is similar to that of the 3-year old NGP plantation. To reiterate, 

the litter fall NPK levels are additions to the NPK in the soil. Similarly the OC from the litter fall 

is an addition to the existing OC in the soil. As the NGP plantations mature, there will be more 

NPK and OC added into the soil.  

 

Table 39. Litter Falls and NPK Yields of NGP Sites, Sta. Cruz, Zambales. 

NGP Sites 

Leaf Litter 

Samples 

Year 

Planted %N %P %K 

Weight 

of 

Sample 

(g) 

  

 

Guinabon, Sta. 

Cruz, Zambales  

Agoho 2011 0.77 0.02 0.04 100 

A. 

auricauliformis 2011 1 0.01 0.25 300 

A. mangium 2011 1.16 0.1 0.31 380 

Eucalyptus 2011 0.69 0.01 0.2 300 

  Total 3.62 0.14 0.8 1080 

  Average 0.905 0.035 0.2 270 

  

 

 

Agoho 2013 0.77 0.01 0.09 85 

A. 

auricauliformis 2013 0.69 0.01 0.07 300 

Guinabon 

vs.Control     Difference 

21.64

83 

-

1.260

7 

0.3

83

3 

-

0.06

30 

-

0.732

9 -0.1477 0.5562 

 

Babuyan 

vs. 

Control     Difference 

19.17

60 

-

1.358

0 

-

0.0

86

7 

-

0.06

79 

-

0.789

5 0.0570 0.1358 

 Binoton 

vs. 

Control     Difference 

19.48

17 

-

0.044

3 

0.1

83

3 

-

0.00

22 

-

0.025

7 0.1993 0.3964 
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Babuyan, Sta. 

Cruz, Zambales  

  

A. mangium 2013 1 0.04 0.13 300 

Eucalyptus 2013 0.39 0.01 0.17 300 

Total   2.85 0.07 0.46 985 

Average   0.7125 0.0175 0.115 246.25 

  

 

 

Binonton, Sta. 

Cruz, Zambales 

  

  

  

  

Agoho 2014 0.77 0.01 0.1 150 

A. 

auricauliformis 2014 0.65 0.01 0.07 350 

A. mangium 2014 0.84 0.06 0.14 320 

Eucalyptus 2014 0.35 0.01 0.17 310 

Total   2.61 0.09 0.48 1130 

Average   0.6525 0.0225 0.12 282.5 

 

3. Comparison of the NPK of the NGP sites and the control sites (grasslands) 

Comparing the NPK of the NGP sites to that of the control site, %N is a lot higher in Guinabon 

site than the control sites. However, when it comes to P and K, the control site surpasses the 

Guinabon Site. Same observation goes with Babuyan and Binonton sites. The high %N content 

present in all NGP sites were caused by the N-rich trees planted there. 

 

Table 40. NPK of the Control Sites (Grassland), Sta. Cruz, Zambales, 2015. 

Site Species 

Randomly 

Selected 

Sampling 

Points 

%N P(ppm) K(me/100g) 

Control Sites for all 

NGP Sites 

  

Grasses 

(Cogon & 

Talahib)  

Grassland 

Site 1 0.2687 2.1999 0.3679 

Grassland 

Site 2 0.1924 1.5798 0.8803 

Grassland 

Site 3 0.0531 1.6679 1.6161 

Average 0.1714 1.8159 0.9548 
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4. Impact to Soil Accretion 

Soil accretion is the build up of soil due to the capacity of the base of plant to trap soil particles 

that are carried away through surface runoff. It is also contributed by the build up of humus as it 

mixes with the soil.  Forest during the process of growth increases soil accretion as more litter 

falls are formed into humus and mixed with the soil. The averages per tree soil accretion impact 

of each of the 3 NGP sites are presented in Table 41.  

Comparing the NGP sites with the control sites (grassland) in terms of soil accretion or erosion 

indicates that the grassland control site have a net soil erosion.  

 

Table 41. Impact to Soil Accretion of NGP Sites, Sta. Cruz, Zambales. 

NGP Site Area (Hectares) Year Planted Soil Accretion 

(Cm/plant) 

Control Site 

Soil Erosion 

Guinabon 99 2011 0.27 -2.188 

Babuyan 150 2013 0.16 -2.195 

Binonton 131 2013 0.35 -0.655 

 

5. Impact to Temperature 

The impact of the NGP reforestation sites to temperature in the uplands of Sta. Cruz, Zambales 

are shown in Table 42. 

Among the three NGP reforestation sites, Guinabon site has the highest reduction in temperature 

at 3.1 degrees Celsius. This is due to the relatively higher heights of the older age planted forest 

species which have more leaf area which is responsible in producing more oxygen through the 

process of photosynthesis. The other site with the next higher temperature reduction is that of the 

Binonton site. It also reduced temperature at 3.1 degrees Celsius. This is attributed to the higher 

survival rate of the NGP plantation in Binonton compared to Guinabon. The higher number of 

live trees in Binonton at 2 years old compensates for more plants performing photosynthetic 

activity resulting in cooler temperature. The Babuyan site has the least temperature reduction 

because it has the lowest number of surviving trees compared to the 2 sites. The other reason is 

that it is relatively younger in age dominated by very young stands of forest plantation where 

photosynthetic activities are limited by the young trees. 
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In general, all the NGP sites showed positive reduction in temperature when compared to the 

grassland proving that forest produces cooler temperature. This will contribute to reducing 

warming initially at the site level and may scale up to a provincial level if all the degraded lands 

will be reforested. 

Table 42. Impact of the NGP Forest Plantations to Temperature. 

NGP 

Sites Area 

Year 

Planted Age 

Average 

Temperature 

(C0) 

Control 

Site 

Temperature 

Difference 

 

(Has) 

 

(Years) 

Guinabon  99 2011 3 31.9 35 3.1 

Babuyan 150 2013 2 33.4 35.9 2.5 

Binonton 131 2013 1 33.7 36.8 3.1 

 

6. NGP compliance to disaster risk reduction 

One of the NGP’s objectives is to address DRR concerns in the uplands through its NGP 

reforestation sites. Although 

NGP did not specify the  DRR 

indicators in the planning stage 

and in the monitoring; whether 

its DRR objective will be 

achieved, this study points to 

some readily measurable DRR 

indicators that may be included 

in the future in the monitoring 

and evaluation of the NGP 

sites. These indicators are 

shown in the methodology. 

 

 

 

a. Vulnerable areas to disaster  in the Guinabon NGP site 

Figure 25. Slope Map of Guinabon, Sta. Cruz, Zamables. 
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The highest slope in the site belongs to the slope range of 19-36% (color yellow green) with an 

area of 23 hectares. The biggest portion of the site (color green) has a slope range of 0-18%. This 

has an area of 73 hectares. Given 

the DRR risky slopes, there are no 

DRR concerns in the 99 hectares 

Guinabon NGP site. Thus, there is 

no need to have a specific design 

for DRR to address a rain-induced 

disaster to reduce the occurrence 

of landslides (Figure 24). 

 

 

 

b. Vulnerable areas to 

disaster  in Babuyan NGP site 

The areas which are DR-sensitive 

under a rain-induced disaster are 

in the slope ranges of 37-55% 

with 43 hectares (orange) and >55% with 7 hectares (red) in Figure 25. A total of 50 hectares 

considered sensitive to rain-induced disaster which needs to be addressed in the design and in the 

implementation.  

c. Vulnerable areas to disaster in Binonton NGP-BFI site 

The slope map of the Binonton site was not provided by the management. Anyway, slopes that 

are 37-55% and >55% are DRR-sensitive areas, which need different species from those planted 

ones and special site planning because vulnerable areas will have to be addressed. 

d. Specific recommendations to make NGP compliant to DRR. 

For the 3 NGP sites, to make them DRR compliant, there is a need to integrate the following: 

a. Conduct a more detailed topographic profiling survey of the areas under 37-55% slope 

and those equal to and greater than >55% areas. The detailed topographic profiling 

survey is intended for designing a specific DRR measures that are suitable to the DRR-

sensitive sites. 

b. The DRR measure may vary from vegetative to structural methods or combination of the 

methods whichever is the most suitable method to be applied. 

Figure 26. Slope Map of Babuyan, Sya. Cruz, Zambales. 
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c. Species to be planted in close spacing are those that are deep-rooted or root -trained 

species. 

d. Gullies, landslides and eroded areas may be installed with closely planted deep- rooted or 

root-trained trees. 

7. Carbon sequestration 

The carbon sequestration capacities of the NGP plantations in Sta. Cruz, Zambales are shown in 

the following sections. Table 43 shows the present carbon sequestration capacities of the three 

sites. 

Table 43. Carbon Sequestration of NGP Sites at Assessment Period, Sta. Cruz, Zambales. 

Indicator 

99-ha NGP Site, 

Guinabon 

150-ha NGP Site, 

Babuyan 

131-ha NGP-BFI 

Site in Bononton 

 

Density Quantity Density Quantity Density Quantity 

Diameter( cm) 

 

1.0067 

 

1.1747 

 

0.8924 

Total Height (m)  

 

1.3129 

 

1.4746 

 

1.2909 

Bole Height (m) 

 

0.9847 

 

1.1059 

 

0.9682 

Volume/Tree 

(Cum/tree) 

 

0.0008 

 

0.0014 

 

0.0026 

Crown Volume 

(Cum/tree) 

 

0.0001 

 

0.0002 

 

0.0004 

Root Volume 

(Cum/tree) 

 

0.0001 

 

0.0002 

 

0.0003 

Total Biomass 

(Cum/tree) 

 

0.0010 

 

0.0018 

 

0.0033 

Wood Density 

(Ton/tree) 

 

0.0007 

 

0.0012 

 

0.0023 

Carbon Sequestration 

(Tons/tree) 

 

0.0002 

 

0.0004 

 

0.0007 

Carbon Sequestration 

(Tons/ha) 440.90 0.0925 435.88 0.1613 450.7 0.3153 

Total Sequestration 

(Ton/Total Site Area) 43650.00 9.1585 65383.00 24.1982 59045.0 41.3062 

 

a. Potential carbon sequestration of the 99-ha NGP plantation 

The potential carbon sequestration capacity of the 99-ha NGP plantation is shown in Table 44.  

The potential stumpage of the area is used. The crown volume is estimated at 15% of the total 

volume and the root volume is 13% of the total volume.  These three factors are added to derive 
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the total biomass in volume. To get the wood density, a factor of .7 ton per cum of wood is used 

to convert the volume from cum to ton. To derive the carbon sequestered, a factor of 0.35 carbon 

per ton of wood is used. This factor is for softwood species. The last two columns of the table 

present the carbon sequestration (total and per hectare) for a given year. The carbon values are 

very low due to the many small trees resulting from the series of replanting. 

Table 44. Potential Carbon Sequestration of the Dominant Trees in 99-Ha NGP Plantation. 

Age 

Bole 

HT 

Average 

DIA 

Total 

Trees 

Total 

Vol 

Total 

Biomass 

Total 

Biomass 

Density 

Carbon 

Seques 

tration 

Annual 

Carbon 

Seq 

Rate 

1 0.91 1.66 413.00 0.08 0.10 0.07 0.03 

 2 1.82 3.31 413.00 0.65 0.83 0.58 0.20 0.18 

3 2.73 4.97 413.00 2.19 2.80 1.96 0.69 0.48 

4 3.64 6.63 413.00 5.19 6.64 4.65 1.63 0.94 

5 4.55 8.28 413.00 10.13 12.96 9.07 3.18 1.55 

6 5.46 9.94 413.00 17.50 22.40 15.68 5.49 2.31 

7 6.37 11.60 413.00 27.79 35.57 24.90 8.72 3.23 

8 7.28 13.25 413.00 41.48 53.10 37.17 13.01 4.29 

9 8.19 14.91 413.00 59.07 75.60 52.92 18.52 5.51 

10 9.10 16.57 413.00 81.02 103.71 72.60 25.41 6.89 

11 10.01 18.23 413.00 107.84 138.04 96.63 33.82 8.41 

12 10.92 19.88 413.00 140.01 179.21 125.45 43.91 10.09 

13 11.83 21.54 413.00 178.01 227.85 159.49 55.82 11.92 

14 12.74 23.20 413.00 222.33 284.58 199.21 69.72 13.90 

15 13.65 24.85 413.00 273.45 350.02 245.01 85.75 16.03 

16 14.56 26.51 413.00 331.87 424.79 297.36 104.07 18.32 

17 15.47 28.17 413.00 398.07 509.53 356.67 124.83 20.76 

18 16.38 29.82 413.00 472.53 604.83 423.38 148.18 23.35 

19 17.29 31.48 413.00 555.74 711.34 497.94 174.28 26.09 

20 18.20 33.14 413.00 648.18 829.68 580.77 203.27 28.99 

21 19.11 34.79 413.00 750.36 960.45 672.32 235.31 32.04 

22 20.02 36.45 413.00 862.73 1104.30 773.01 270.55 35.24 

23 20.93 38.11 413.00 985.81 1261.83 883.28 309.15 38.60 

24 21.84 39.76 413.00 1120.06 1433.68 1003.58 351.25 42.10 

25 22.75 41.42 413.00 1265.99 1620.46 1134.32 397.01 45.76 

26 23.66 43.08 413.00 1424.06 1822.80 1275.96 446.59 49.57 

27 24.57 44.73 413.00 1594.78 2041.32 1428.92 500.12 53.54 

28 25.48 46.39 413.00 1778.62 2276.63 1593.64 557.78 57.65 
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29 26.39 48.05 413.00 1976.07 2529.37 1770.56 619.70 61.92 

30 27.30 49.71 413.00 2187.62 2800.16 1960.11 686.04 66.34 

 

b. Potential carbon sequestration of the co-dominant trees 

There are 5,195 co-dominant trees in the 99-ha NGP plantation. Using the same assumptions as in Table 

44, their potential carbon sequestration at any given time is presented in Table 45. 

Table 45. Potential Carbon Sequestration of the Co-Dominant Trees in the 99-Ha, NGP 

Plantation. 

Age  

(Yr) 

Bole  

HT 

Average 

DIA Trees 

Tot al 

Volume 

Total 

Biomass 

Volume 

Total 

Biomass 

Density 

Carbon 

Seq  

Annual 

Carbon 

Seq 

Rate 

1 0.35 0.38 5195 0.02 0.02 0.02 0.01 

 2 0.70 0.76 5195 0.17 0.20 0.14 0.05 0.04 

3 1.05 1.15 5195 0.56 0.66 0.46 0.16 0.11 

4 1.41 1.53 5195 1.34 1.57 1.10 0.38 0.22 

5 1.76 1.91 5195 2.61 3.06 2.14 0.75 0.37 

6 2.11 2.29 5195 4.52 5.28 3.70 1.29 0.55 

7 2.46 2.67 5195 7.17 8.39 5.87 2.06 0.76 

8 2.81 3.06 5195 10.71 12.52 8.77 3.07 1.01 

9 3.16 3.44 5195 15.25 17.83 12.48 4.37 1.30 

10 3.51 3.82 5195 20.92 24.46 17.12 5.99 1.62 

11 3.87 4.20 5195 27.84 32.56 22.79 7.98 1.98 

12 4.22 4.58 5195 36.14 42.27 29.59 10.36 2.38 

13 4.57 4.96 5195 45.95 53.74 37.62 13.17 2.81 

14 4.92 5.35 5195 57.40 67.12 46.99 16.45 3.28 

15 5.27 5.73 5195 70.59 82.56 57.79 20.23 3.78 

16 5.62 6.11 5195 85.68 100.20 70.14 24.55 4.32 

17 5.98 6.49 5195 102.76 120.18 84.13 29.44 4.90 

18 6.33 6.87 5195 121.99 142.66 99.86 34.95 5.51 

19 6.68 7.26 5195 143.47 167.79 117.45 41.11 6.16 

20 7.03 7.64 5195 167.33 195.70 136.99 47.95 6.84 

21 7.38 8.02 5195 193.71 226.54 158.58 55.50 7.56 

22 7.73 8.40 5195 222.72 260.47 182.33 63.82 8.31 

23 8.08 8.78 5195 254.49 297.63 208.34 72.92 9.10 

24 8.44 9.17 5195 289.15 338.16 236.72 82.85 9.93 

25 8.79 9.55 5195 326.82 382.22 267.55 93.64 10.79 
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26 9.14 9.93 5195 367.63 429.95 300.96 105.34 11.69 

27 9.49 10.31 5195 411.70 481.49 337.04 117.96 12.63 

28 9.84 10.69 5195 459.16 536.99 375.90 131.56 13.60 

29 10.19 11.08 5195 510.14 596.61 417.63 146.17 14.61 

30 10.54 11.46 5195 564.75 660.48 462.33 161.82 15.65 

 

c. Potential carbon sequestration of the 3rd layer  

Grasses sequester carbon so with small trees and seedlings. In the 99-ha NGP plantations there 

are 42,512 small seedlings and saplings. While growing, they also sequester carbon probably 

similar to those in the first and second layer assuming that survival rate will be maintained within 

the growing period. The projected carbon sequestration of the 42,512 seedlings or saplings will 

increase as they grow from year 1 to year 30 (Table 46).  

Comparing the carbon sequestration on a per hectare basis with forest plantations in Luzon 

shows that the estimate in year 30 is only 3.82 tons per hectare (369.38 tons/42,512 plants * (500 

plants per hectare * 88% survival rate) whereas a similar 9-year old A. auriculiformis 

reforestation projects had 19.1 to 20.7 tons per hectare in Nueva Ecija (Lasco and Pulhin, 1999).   

Table 46. Potential Carbon Sequestration of the 3rd Canopy Layer of the 99-Ha NGP site. 

Age 

(Yr) 

Bole 

Height 

Average 

Dia 

Total 

Trees 

Total 

Volume 

Total 

Biomass 

Volume 

Total 

Biomass 

Density 

Carbon 

Seq. 

Annual 

Carbon 

Seq. 

Rate 

1 0.36 0.21 42512 0.05 0.07 0.05 0.01 

 2 0.71 0.41 42512 0.41 0.52 0.36 0.11 0.10 

3 1.07 0.62 42512 1.37 1.76 1.23 0.37 0.26 

4 1.43 0.83 42512 3.26 4.17 2.92 0.88 0.51 

5 1.78 1.03 42512 6.36 8.14 5.70 1.71 0.83 

6 2.14 1.24 42512 10.99 14.07 9.85 2.96 1.24 

7 2.50 1.45 42512 17.46 22.35 15.64 4.69 1.74 

8 2.85 1.65 42512 26.06 33.36 23.35 7.00 2.31 

9 3.21 1.86 42512 37.10 47.49 33.24 9.97 2.97 

10 3.56 2.07 42512 50.90 65.15 45.60 13.68 3.71 

11 3.92 2.27 42512 67.74 86.71 60.70 18.21 4.53 

12 4.28 2.48 42512 87.95 112.57 78.80 23.64 5.43 

13 4.63 2.69 42512 111.82 143.13 100.19 30.06 6.42 

14 4.99 2.90 42512 139.66 178.76 125.13 37.54 7.48 

15 5.35 3.10 42512 171.77 219.87 153.91 46.17 8.63 



133 

 

16 5.70 3.31 42512 208.47 266.84 186.79 56.04 9.86 

17 6.06 3.52 42512 250.05 320.07 224.05 67.21 11.18 

18 6.42 3.72 42512 296.83 379.94 265.96 79.79 12.57 

19 6.77 3.93 42512 349.10 446.84 312.79 93.84 14.05 

20 7.13 4.14 42512 407.17 521.18 364.82 109.45 15.61 

21 7.49 4.34 42512 471.35 603.33 422.33 126.70 17.25 

22 7.84 4.55 42512 541.94 693.69 485.58 145.67 18.98 

23 8.20 4.76 42512 619.26 792.65 554.85 166.46 20.78 

24 8.56 4.96 42512 703.59 900.60 630.42 189.13 22.67 

25 8.91 5.17 42512 795.25 1017.93 712.55 213.76 24.64 

26 9.27 5.38 42512 894.55 1145.03 801.52 240.46 26.69 

27 9.62 5.58 42512 1001.79 1282.29 897.61 269.28 28.83 

28 9.98 5.79 42512 1117.28 1430.11 1001.08 300.32 31.04 

29 10.34 6.00 42512 1241.31 1588.88 1112.21 333.66 33.34 

30 10.69 6.20 42512 1374.20 1758.98 1231.28 369.38 35.72 

 

d. Carbon sequestration of Babuyan and Binonton NGP sites 

The Babuyan and the Binonton NGP sites are still young (2 years and 1 year old) to estimate 

their potential carbon capture capacities. If their survival rates will be maintained up to the 15-

year, their carbon sequestration rates would be quite higher than the 99-ha NGP plantations due 

to higher survival rates. This is so because, they have the same species, same site quality and 

same management system under the CENRO. 

5. Impact to wildlife 

Listed below are fauna spotted or observed by local residents in the area. Most of fauna species 

are birds. According to the respondents there are more birds, followed by reptiles and then 

mammals. Philippine Eagle has been spotted in the mountains close to the NGP sites. The more 

fauna in the NGP sites the faster would be the dispersal of seeds of indigenous forest species. 

Thus, increasing the biodiversity of the area. 

 

CLASS FAMILY SCIENTIFIC NAME COMMON NAME LOCAL NAME 

Avifauna Accipitridae Pithecophaga jefferyi Philippine Eagle kali 

Avifauna Anatidae Turnix ocellatus Spotted Button Quail pugo 

Avifauna Bucerotidae Buceros hydrocorax Rufous Hornbill kalaw 

Avifauna Bucerotidae Penelopides manillae Tarictic Hornbill kanaway 

Avifauna Columbidae Chalcophaps indica Emerald Dove alimuking 

Avifauna Columbidae Treron axillaris Green Pigeon pagao 

Avifauna Estrildidae Lonchura oryzivora Java Sparrow bilit tsina 
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Avifauna Halcyonidae Alcedo cyanopectus 
Indigo-Banded 

Kingfisher 
salaksak 

Avifauna Hirundinidae Hirundo rustica Barn Swallow salsalapingaw 

Avifauna Monarchidae Hypothymis azurea Black Naped Monarch bilit-tuling 

Avifauna Picidae Picoides maculatus 
Philippine Pygmy 

Woodpecker 
sawsawit/anluage 

Avifauna Psittaculidae Tanygnathus lucionensis Blue Naped Parrot bulilising 

Avifauna Rhipiduridae Rhipidura nigritorquis Pied Fantail lawlawigan 

Avifauna Tytonidae Tyto sp. Grass Owl sagang 

Avifauna Upupidae Upupa epops Hoopoe balog 

Mammals Hipposideridae Hipposideros diadema Roundleaf Bat kurarapnit 

Mammals Muridae Rattus house rat Asian House Rat bao 

Mammals Muridae Rattus exulans Polynesian Rat utot 

Mammals Muridae Rattus tanesumi Asian House Rat utot/marabutit 

Mammals Pteropodidae Cynopterus brachyotis 
Common Shortnosed 

Fruit Bat 
paniki 

Reptiles Colubridae Ahaetulla prasina 
Asian Vine Snake, 

Oriental Whipsnake 
bartin 

Reptiles Colubridae Boiga dendrophila Mangrove Snake karasaen 

Reptiles Colubridae Dendrelaphis pictus Painted Bronzeback ulig/manukak 

Reptiles Crotalidae Tropidolaemus  wagleri Wagler's Pit Viper barten 

Reptiles Dicroglossidae Occidozyga laevis Puddle Frog tukak 

Reptiles Gekkonidae Gecko monarchus Spotted House Gecko tika 

Reptiles Microhylidae Kaoula baleata Smooth Fingered pilat 

Reptiles Rhacophoridae Polypedates macrotis Brown-Striped Tree Frog pilat 

Reptiles Rhacophoridae Nyctixalus pictus Peter's Tree Frog tukak saba 

Reptiles Scincidae Dasia grisea Brown Tree Skink banyas 

Reptiles Varanidae Varanussalvator Monitor Lizard alebot/alibot 

 

3. Dinagat NGP Sites 

1. Survey, Mapping and Planning 

Although the conduct of SMP is one of the requirements of NGP implementation, it was not 

considered due to lack of time and budget to cover a detailed survey. It focused on GPS 

boundary survey and GIS mapping. It did not conduct soil survey and analysis, vegetation 

survey, DRR survey and species-site matching. Forest species recommended for planting were 

based on existing forest cover in the area and through the recommendation of the Ecosystems 
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Research and Development Bureau. There were no indication that alternative species evaluation 

was conducted to find out those that best survived in the area.  

2. Capability building 

According to the respondents, they were trained on planting and protection and maintenance 

activities for 1 day each topic by technical staffs of the DENR in 2011, 2012 and 2014. Details of 

the training are shown in Table 47. 

 

Table 47. Training Provided to the Planters in the NGP Site. 

. 

 

 

 

 

 

 

 

 

 

 

 

 

 

The respondents commented that due to the many attendees, a 1 day training for planting is not 

sufficient if all the steps in how to properly plant seedlings  were discussed and demonstrated. 

Similarly the training on protection and maintenance which covers several activities was 

inadequate. To benefit those that were not involved in the first training, a 4-day re-echo training 

was conducted by the leaders that were trained by the DENR. The details of the training are 

described in Table 48.   

 

1.       Before the start of implementing the NGP activities in the 

reforestation area, were there trainings conducted to re-orient the 

contractors or workers on the establishment, protection, maintenance and 

other reforestation activities? 

Title of 

Trainings 
Year Attendee 

Number of 

days of 

training with 

demonstration 

Resource Persons 

On-the-

ground 

training 

      DENR Personnel 

Planting 2012 
30-64 

pax 
1 

Foresters/Agroforestry 

Specialist 

Maintenance 

and 

Protection 

2011-

2014 
30 pax 1 

Foresters/Agroforestry 

Specialist 
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Table 48. Re-echo Training Conducted by PO Leaders. 

2.       Were the workers trained by their officers on the same 

subject matters taught to them during their trainings? 

Title of 

training 

Approach of 

training 

Attendee and 

their functions 

in the NGP 

Remark 

Planting 
orientation and 

demonstration 

60 pax  

planters 

The training 

was 

conducted 

in one day 

only,  

Site 

Preparation 

orientation and 

demonstration 

60 pax 

wprkers 

assigned in 

site 

preparation 

The training 

was 

conducted 

in one day 

only 

Seedling 

production 

orientation and 

demonstration 

60 pax nursery 

operation 

The training 

was 

conducted 

in one day 

only 

Maintenance 

and Protection 

orientation and 

demonstration 

60 pax 

workers 

assigned in 

protection and 

maintenance 

The training 

was 

conducted 

in one day 

only 

 

To validate the skills learned by the workers in planting and protection and maintenance, they 

were asked to rate how they performed in actual implementation of the reforestation activities. 

Their answers are summarized in Table 49. 

Table 49. Self Evaluation Rating of Respondents’ Performance in the 

Conduct of Reforestation Activities. 

How did the trained workers demonstrate their learning in the 

training? 

(whether skills gained were applied in the actual conduct of NGP 
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activities) 

 Reforestation Activity Respondents’ Assessment 

Nursery operations or seedlings 

production 

Not all activities, only about 80-

100% were conducted 

according to what were taught 

in the training. 

Site preparation 

Poorly undertaken, lower than 

50% of the skills gained were 

implemented due to difficulty 

of work environment in the 

reforestation site. 

Planting 

More than 80%, but not 

exceeding 90%, of the planting 

activities were thoroughly 

carried out. There were 

activities conducted without 

following required procedures. 

Protection and maintenance 

Compliance to required 

activities is between 80-90% 

due lack of supervision. 

 

3. Plantation quality assurance 

According to the KII respondents, the Extension Officers of the PENRO conducted evaluation of 

the quality of the seedlings produced by the workers and the acceptance ratings range from 80 to 

90% of the seedlings conformed to the prescribed minimum standards. Some workers were given 

high quality ratings of their seedlings produced from 95-100%. 

Likewise, they also inspected the qualities of the other reforestation activity outputs whether 

these are consistent with the prescribed standards of the NGP. 

However, there is no system implemented by the DENR that will ensure the quality of the NGP 

plantations except those regular validation activities of survival for billing purposes.  

4. Seedling production 

All seedling requirements for planting in the NGP sites are being grown in the PENRO nursery. 

According to the PENRO this is necessary to maintain the quality of the seedlings because they 

have the technical background and experience in seedling production. All seedlings for 

replanting were grown by the NGP-partners or contractors. The sources of planting materials are 
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from seeds and wildlings. The seeds and wildlings collected were from the following indigenous 

species: Nato (Palaqium luzoniense), Saguimsim (Syzgium brevistylum), Mountain Agoho 

(Casuarina equisetifolia) , Kalumpit (Terminalia microcarpa), Tiga, Mangkono (Xanthostemon 

verdugonianus), Narra (Pterocarpus indicus), Molave (Vitex parviflora), Agoho (Casuarina 

equisetifolia), Yakal, Red Lauan (Shorea negrosensis), Wakatan, Mangium (Acacia mangium), 

White Bitanghol (Callophyllum blancoi), Siguimsim sibat, Talisay (Terminalia catappa), 

Marang (Artocarpus odoratissimus), Kulipapa (Vitex quinata). Table 50 shows the assignments 

of the NGP-partners and the PENRO in raising the required seedlings for the NGP reforestation 

sites. 

Table 50. Sources of Planting Materials in Dinagat. 

 

The growing periods of the indigenous species raised in the nurseries according to the 

respondents are shown in Table 51. Wildlings collected are conditioned in the nurseries to have 

new roots before planting. The minimum numbers of months to condition the wildlings are 

provided in the table. Plant materials from seeds of indigenous species require relatively longer 

periods to prepare the seedlings to attain the desired qualities for planting in the reforestation 

sites.  

Table 51. Growing Periods of the Indigenous Species in the Nurseries before Outplanting. 

 NGP  NON-NGP  

Sources of Seedlings   

      From seeds collected by respondents for replanting About 

50% 

 

      From wildlings collected by respondents for replanting About 

50% 

 

      From wildings collected by respondents for planting  About 

100% 

      Procurement from private nurseries (wildlings, seeds 

collected by private nurseries) for planting in NGP sites 

About 

50-

100% 

 

PENRO nurseries for species to be planted in NGP sites About 

100% 

 

How many months did you take care of the seedlings in the nursery up to 
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Outplanting in the NGP reforestation sites? 

Indigenous Species NGP Site Non-NGP 

Site 

Covered Activity 

Nato 3 months - Conditioning wildlings 

Saguimsim 6 months - Seed germination to hardening 

Mountain Agoho 2 months - Conditioning wildlings 

Kulitapa 12 months - Seed germination to hardening 

Kalumpit 7 months - Seed germination to hardening 

Tiga 6 months - Seed germination to hardening 

Mangkono 12-24 months - Seed germination to hardening 

Narra 3 months -  

Molave 7 -12 months - Seed germination to hardening 

Agoho 5 to 12 months 3 months Seed germination to hardening 

Yakal 9 months - Seed germination to hardening 

Red Lauan 12 months - Seed germination to hardening 

Wakatan - 3 months Conditioning of wildlings 

Mangium - 3 months Conditioning of wildlings 

White Bitanghol - 3 months Conditioning of wildlings 

Mangkono - 3 months Conditioning of wildlings 

Saguimsim - 3 months Conditioning of wildlings 

Saguimsim sibat - 3 months Conditioning of wildlings 

Talisay - 3 months Conditioning of wildlings 

Marang - 3 months Conditioning of wildlings 

Kulipapa - 3 months Conditioning of wildlings 

Bitanghol - 3 months Conditioning of wildlings 
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Dinagat also contributed to the Treevolution actvity of DENR in Mindanao part. They aimed to 

plant within one hour at least more than a million, to beat the record of India in planting more 

than 1 millon in one day. However, while many participated, the quality of the plantings resulted 

to survival rates close to the minimum requirement of 85%. 

5. Site preparation 

In clearing the area to be planted, the most common method is strip or contour brushing. This 

was conducted by the PENRO workers and technical staff following the common size of strip 

with a width of 1 m and in every spot, cleaned around a 0.5 m radius.  

Strip brushing starts during the dry season or during the rainy season simultaneously with 

planting. The holes are prepared with a size similar to that of the plastic bag or sometimes 

bigger. This is also true in the Non-NGP sites.  

6. Planting 

Planting is done by volunteers as part of the social mobilization of NGP in Dinagat during the 

rainy season. Instructions in the proper planting of the seedlings were given to the volunteers 

before planting using the best practices learned from DENR’s past reforestation projects. To 

maintain good growth of the planted seedlings, vermicast fertilizer was applied.  

In the case of the Non-NGP sites, the application of vermicast, compost and urea is practiced. 

However, this did not result to significantly higher survival rates as most of the non-ngp 

plantations have lower survival rates compared to the 85%. 

After planting the seedlings, stakes produced from Ipil-ipil and bugang poles (1 m. Height) were 

placed beside the seedlings. 

Seedlings that were planted in the NGP sites possess the prescribed qualities shown in Table 52. 

 

 

Table 52. Qualities of Seedlings Suitable for Planting. 

What were the qualities of the seedlings that were  

hauled to planting sites? 

 Ht of 

Seedlings 

Diameter of 

Seedlings 

Number of 

Leaves of 
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Species (inches) (cm) Seedlings 

 NGP 

Site 

Non-

NGP 

Site 

NGP 

Site 

Non-

NGP 

Site 

NGP 

Site 

Non-

NGP 

Site 

Nato 8 to 9   - 0.3 - 5 to 7  - 

Saguimsim 3 to 5   - 0.3 - 8 to 

10  

- 

Mountain 

Agoho 

5 to 6    - 0.6 - 2 to 3 - 

Kulitapa 5 to 7   - 0.3 - 10 to 

12 

- 

Kalumpit 5 to 7  - 0.3 - 15 to 

20  

- 

Tiga 5 to 7   - 0.3 - 8 to 

10  

- 

Mangkono 3 to 5   - 0.3 - 8 to 

10  

- 

Narra 5 to 7   10 to 

12   

0.55 0.8 15 to 

17 

15 to 20 

Molave 6 to 7   - 0.8 - 6 to 7 - 

Agoho 5 to 6    4 to 5   0.6 any  5 to 6 no idea 

Yakal 3 to 5   - 0.3 - 5 to 7  - 

Red Lauan 5 to 7  - 0.8 - 5 to 8 - 

Wakatan - 5 to 

10   

- 0.3 - 7 to 15 

Mangium - 4 to 5   - 0.3 - 4 to 10 

White 

Bitanghol 

- 10 to 

12   

- 0.3 - 10 to 15 

Mangkono - 8 to 

10  

- 0.3 - 12 to 15 
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7. Protection and maintenance 

Members of religious organization operating in the area were hired to conduct protection and 

maintenance activities including replanting. When asked on the protection and maintenance 

activities that they performed, they enumerated the activities with the descriptions of how they 

conducted such activities in the field (Table 53). They have no way of determining whether the 

activities were effective or not because there were no monitoring done. They can only validate 

the effectiveness of the activities if these are provided with fundings.  

 

Table 53. Protection and Maintenance Activities Conducted by the Workers. 

 

 

NGP and Non-NGP Respondents 

Activity Workers' Description 

Ring weeding 

Cutting of grasses and weeds around the planted seedlings. 

 

 Grass roots were not extracted on site. 

 

 

Frequency of ring weeding depends on the budgeted schedule 

regardless of the thickness of weeds/grasses. 

 Fertilizer 

application Applied one teaspoon full of complete fertilizer to seedlings 

with signs of nutrients deficiency. 

 Fireline/firebreak Removal of a strip of grasses to reduce the volume of dried 

Saguimsim - 8 to 

10  

- 0.8 - 7 to 15 

Saguimsim 

sibat 

- 10 to 

12   

- 0.5 - 10 to 15 

Talisay - 8 to 

10   

- 0.5 -  

Kulipapa - 10 to 

15  

- 0.8 - 8 to 10 

Bitanghol - 8 to 

12   

- 0.4 - 10 to 15 
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construction matter that may serve as fuel during forest fires. 

 

 

It is also designed to cut the flow of fire by removing the 

grasses. 

 Replanting Planting seedlings on the spots of dead seedlings. 

  Watering Done during dry season to provide moisture to seedlings in 

order to survive. 

 

 Difficult to implement because water source is located below 

the planated area and one has to hike a longer distance.  

 

  IEC House to house campaign informing households the 

importance of the forest and the need to protect it from forest 

fires.  

 Patrolling 

Making the workers visible in the planted area to inspect the 

condition of and to know what is going on in the plantation.  

  

a. Threats to NGP plantations 

According to the respondents, there are some threats to the NGP plantations that they have to 

prepare for. These are only two most critical threats: 

1. Grass fire or forest fire 

2. Fuelwood cutting and gathering 

3. Shifting cultivation 

4. Drought, high temperature, prolonged dry season, and El Nino. 

When asked on how they responded to these, they used information and education campaign in 

communities requesting the households not to throw lighted materials or conduct slash and burn 

near the NGP sites to prevent forest fire; and conduct of regular foot patrol to spot, deter and put 

off forest fires. These activities are being implemented by the workers under the guidance of the 

extension officers of the PENRO. 

In the case of fuelwood cutting and gathering and shifting cultivation, the workers claimed that 

they have no other alternative livelihood and they are forced to do it because they have to earn a 

living. If DENR will provide them sustainable work in reforestation, they will voluntarily stop 

these illegal practices. 
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To lessen the impact of drought, high temperature, El Nino, the workers used the ferns by 

bending their leaves as live mulch. They said that cutting the ferns’ leaves add to dry matter that 

may add fuel to forest fires. 

b. Respondents’ estimates of survival rates in the NGP and Non-NGP sites 

According to the respondents, they did a good job in maintaining the NGP sites assigned to them 

for protection and maintenance. Thus, on a per species basis, the survival rates that they can 

remember are summarized in Table 54. 

Table 54. Survival Rates of NGPO Plantations before Replanting. 

 

 

 

 

 

 

 

 

c. Suggestions of the respondents to maintain high survival rate 

The respondents suggested to increase the budget for planting, protection and maintenance to 

include forest officers and bantay gubat that will assist them in protecting the NGP plantations 

from forest or grass fires and to continue monitoring the condition of the reforested areas. 

Accordingly, indigenous forest species that were planted are too sensitive to sunlight and they 

should be provided with shades while still seedlings because they easily get stressed. Thus, to 

During the last inspection that you conducted, what 

was the survival rate of the planted NGP site before 

replanting? 

NGP SITE  NON-

NGP 

SITE 

         Narra  80% 100% 

         Nato 80% - 

         Saguimsim 80% 100% 

         Bagutambis 80% - 

         Mangkono 80% 97.50

% 

         Mangga - 97.50

% 

         Sudiang - 100% 

         Agoho - 80% 

         Acacia - 80% 

         Bitanghol - 80% 

         Dayuk-dayuk - 100% 
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improve their survival rates, intensive care of every seedling should be practiced during the dry 

season up to the time that they have already survived and acclimatized in the reforestation area. 

This is usually 3 to 4 years old depending on the species.  

8. NGP and Non-NGP sites in Dinagat 

The NGP reforestation projects that were assessed and evaluated are: 

1. NGP site in Brgy. Diegas,  Basilisa with 80 hectares area planted with indigenous forest 

species 

Description of the Area:  Area is dominated by Agsam (ferns), ferns are usually used as 

mulch to the seedlings. Seedlings are usually small. Soil is Ultramafic: brown to reddish 

in color, granulated to fine texture. Strips of forest area can be found inside the area 

(dominated of Mangkono (X. verdugonianus), Sili-sili, and Sagimsim (S.brevistylum),). 

Seedlings are planted along the contour. The area was planted with the following species: 

Sagimsim (S.brevistylum), Nato (P. luzoniense), and Mangkono (X. verdugonianus). The 

slope is generally rolling to sloping.  

 

Area Planted: 80 hectares 

Date of Planting: 2013 

Date of Replanting: No record 

 

The species planted in this NGP site are shown in Table 55: 

Table 55. Indigenous Forest Species Planted in the 80-Ha NGP Site. 

Common Name Scientific Name 

Bahai Ormosia calavensis 

Mangkono Xantosthemon verdugonianus 

Nato Palaqium luzoniense 

Sagimsim Syzgium brevistylum 

Sili-sili*  

 

2. NGP site in Brgy Diegas and Geotina, Basilisa with  66 hectares area planted with 

indigenous forest species 

Description of the Area:  Area is dominated by Agsam (ferns), ferns are usually used as 

mulch to the seedlings. Seedlings are usually small. Soil is Ultramafic: brown to reddish 
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in color, granulated soil texture. Seedlings are planted along the countour. Area is 

relatively steep and very prone to erosion. 

Area Planted: 66 hectares 

Date of Planting: 2014 

Progeny record:  None 

 

The species planted in this NGP site are shown in Table 56: 

 

 

Table 56. Indigenous Forest Species Planted in the 66-Ha. NGP Site. 

Common 

Name 

Scientific Name 

Agoho Casuarina 

equisetifolia 

Akle Albizia acle 

Anilau Colona serratifolia 

Bagalunga Melia dubia 

Bagon Melia dubia 

Bagtikan Parashorea 

malaanonan 

Balobo Diplodiscus 

paniculatus 

Bitanghol Calophyllum blancoi 

Bitaog Calophyllum 

inophyllum 

Bilayan  

Dalingdingan Hope foxworthyi 

Guijo Shorea guiso 

Hauili Ficus septica 

Iga  

Kalantas Toona calantas 

Malatapai Alangium longiflorum 

Narra Pterocarpus indicus 

Nato Palaqium luzoniense 

Panau Dipterocarpus 

gracilis 

Sagimsim Syzgium brevistylum 

Saplungan Hopea plagata 
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Subiang Bridelia insulana 

Taluto Pterocymbium 

tinctorium 

Tapinag Sterculia crassiramea 

Tuai Bischofia javanica 

Yakal Shorea astylosa 

 

 

3. NGP site in Brgy. Diegas with 44 hectares area planted with indigenous forest species. 

Description of the Area:   The area is part of the "TREEVOLUTION PROGRAM" of 

the PENRO, plants are not properly spaced on the strip, but the dsitance between strips is 

relatively uniform. According to the guide that we have the area is a site for small scale 

mining of chromite particularlly on the top of the mountain, and it is obvously eroded.  

Generally the area is rolling to steep slope. Grasses like cogon and talahib are also 

present in the area. 

Area planted: 44 hectares 

Date of Planting: 2014 

Progeny Record: None 

 

The species planted in this NGP site are shown in Table 57. 

Table 57. Indigenous Forest Species Planted in the 44-Ha. NGP Site. 

Common Name Scientific Name 

Agoho Casuarina equisetifolia 

Akle Albizia acle 

Bagalunga Melia dubia 

Bagtikan Parashorea malaanonan 

Bahai Ormosia calavensis 

Balobo Diplodiscus paniculatus 

Banai-banai Rodermachera pinnata 

Bitanghol Calophyllum blancoi 

Bitaog Calophyllum blancoi 

Dalingdingan Hopea foxworthyi 



148 

 

Guijo Shorea guiso 

Hauili Ficus septica 

Iga  

Kalantas Toona calantas 

Malatapai Alangium longiflorum 

Mangga Mangifera indica 

Mangkono Xanthostemon verdugonianus 

Panau Dipterocarpus gracilis 

Sagimsim Syzgium brevistylum 

Sili-sili*  

Subiang Bridelia insulana 

Taluto Pterocymbium tinctorium 

Tapinag Sterculia crassiramea 

Tuai Bischofia javanica 

Yakal Shorea astylosa 

 

The Non-NGP sites are reforestation projects of the mining companies in Dinagat province 

1. Mining reforestation areas in Brgy. Bayanihan, Libjo, Dinagat – 54 hectares planted with 

indigenous forest species. The species planted are shown in Table 58: 

Table 58.Indigenous Forest Species Planted in the 45 Ha. Non-NGP Site. 

Common Name Scientific Name 

Agoho Casuarina equisetifolia 

Akle Albizia acle 

Bagalunga Melia dubia 

Bagon  

Bagtikan Parashorea malaanonan 
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Bahai Ormosia calavensis 

Balobo Diplodiscus paniculatus 

Banai-banai Rodermachera pinnata 

Bitanghol Calophyllum blancoi 

Bitaog Calophyllum blancoi 

Bilayan  

Dalingdingan Hopea foxworthyi 

Guijo Shorea guiso 

Hauili Ficus septica 

Iga  

Kalantas Toona calantas 

Malatapai Alangium longiflorum 

Mangga Mangifera indica 

Mangkono Xanthostemon 

verdugonianus 

Panau Dipterocarpus gracilis 

Sagimsim Syzgium brevistylum 

Sili-sili*  

Subiang Bridelia insulana 

Taluto Pterocymbium tinctorium 

Tapinag Sterculia crassiramea 

Tuai Bischofia javanica 

Yakal Shorea astylosa 

 

2. CMC Reforestation area – several sites with an aggregate area of 142.36 hectares planted 

with indigenous species shown in Table 59. 
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Table 59. Indigenous Forest Species Planted in the 

Non-NGP CMC Reforestation Projects. 

Common Name Scientific Name 

Agoho Casuarina equisetifolia 

Akle Albizia acle 

Bagalunga Melia dubia 

Bagtikan Parashorea malaanonan 

Bahai Ormosia calavensis 

Balobo Diplodiscus paniculatus 

Banai-banai Rodermachera pinnata 

Bitanghol Calophyllum blancoi 

Bitaog Calophyllum blancoi 

Bilayan  

Dalingdingan Hopea foxworthyi 

Guijo Shorea guiso 

Hauili Ficus septica 

Iga  

Kalantas Toona calantas 

Malatapai Alangium longiflorum 

Mangga Mangifera indica 

Mangkono Xanthostemon verdugonianus 

Panau Dipterocarpus gracilis 

Sagimsim Syzgium brevistylum 

Sili-sili*  

Subiang Bridelia insulana 

Taluto Pterocymbium tinctorium 
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Tapinag Sterculia crassiramea 

Tuai Bischofia javanica 

Yakal Shorea astylosa 

 

 

9. Survival Rates of the NGP Forest Plantations 

9.1. NGP Site-80 hectares 

1. Survival rates using DENR formula 

The PENRO did a bold step in using indigenous forest species in the NGP reforestation areas in 

Dinagat province even without an adequate knowledge on the specific cultural requirements of 

the individual species. Their experience will pave the way for the use of indigenous forest 

species and   implementation of the reforestation practices degraded forestlands where 

indigenous forest species are preferred in biodiversity areas in the country. Their performance 

will be watched by those engage in similar projects. 

 For the 80 hectares, the survival rates (SR) using the DENR formula are shown in the Table 60.  

Table 60. Survival Rates Using DENR Formula, 80-Ha. Basilisa, 2015. 

Accounting Entry 

Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 40000 40000 40000 

Mortality (Reduction)   0 10313 21877 
5702 

Net Surviving 

Seedling   0 29687 18123 
34298 

Additional Seedling or 

Replanting   0 10313 21877 
0 

Seedling Closing 

Stock   0 40000 40000 
34298 

Survival Rate   0 74.22 45.31 
85.75 

Note: Since there were no records on mortality in 2013 and 2014, this study used the 

number of seedlings with a height range of 0.31 to 0.6cm as the total mortality and 

replanted in 2014. 
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2. Survival rates using the IST Formula 

Using the same data in Table 60 but using the IST formula in computing for the survival rates, 

the results are shown in Table 61. The survival rates are way below the survival rates calculated 

using the DENR formula. This means that from the point of view of efficiency, there is sufficient 

room for the project to attain efficiency by trying its best to identify what went wrong in the 

reforestation process and correct this. It is best to work on the original seedling density by 

maximizing survival rather through proper site assessment and evaluation, feasibility study of 

design options, planning, care and protection and maintenance rather than continuing replanting. 

Table 61. Survival Rates Using IST Formula, 80-Ha. Basilisa, 2015. 

Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 40000 40000 40000 

Mortality (Reduction)   0 10313 21877 5702 

Net Surviving 

Seedling   0 29687 18123 
34298 

Additional Seedling or 

Replanting   0 10313 21877 
0 

Seedling Closing 

Stock   0 40000 40000 
34298 

Survival Rate   0 59.00 25.10 
55.43 

 

Comparing the survival rate standard prescribed by DENR for indigenous forest species, the 

dinagat survival rates are higher than the survival rates of dipterocarp species in Kalimantan, 

Indonesia. This could be due to the continuous replanting in NGP sites. Huss and Sutisna (2003) 

studied the survival rates of diptetocarp seedlings.  The species studied were Hopea mengarawan 

with a survival rate of 19%, Shorea leprosula (14%), Shorea ovalis (15%), Shorea johorenis 

(5%), Shorea smithiana (12%), and Dipterocarpus conutus (25%) from germinated seedlings141.  

Widiyanto, et al (2014) studied the survival of early performance of 23 

dipterocarp species planted in logged-over rainforest. Out of the 23 species, seven species 

                                                           
141 Jurgen Huss and Maman Sutisna. Conversion of Exploited Natural Dipterocarps into Semi-Natural Production 

Forest. Restoration of Tropical Forest Ecosystems: Proceedings of ... Helmut Lieth, M. Lohmann - 2013 -

 Technology & Engineering Support of natural Dipterocarp regeneration by soil 

preparationhttps://books.google.com.ph/books?isbn=9401728968. 

 

https://books.google.com.ph/books?id=gUfrCAAAQBAJ&pg=PA149&lpg=PA149&dq=survival+rate+of+dipterocarp+species&source=bl&ots=CsiWmTPEHx&sig=kbofbPWJZUQtQBY3xalFKT767sE&hl=en&sa=X&sqi=2&ved=0CDIQ6AEwAmoVChMImqmBwt6dxwIV0R2OCh3grQ7u
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showed high survival rates (71 to 85%), nine species moderate (50 to 70%) and seven species 

low (38 to 48%).142 Based on these literatures, it is necessary to rethink the minimum survival 

rates for indigenous forest species.  

 

9.2. NGP Site- 66 hectares 

1. Survival rates using DENR formula 

The survival rates are shown in Table 62. For 2014 the survival rate is 46% and 88% in 2015. To 

save on replanting, the DENR field offices may assess and evaluate where they missed some 

important activities that should have been carried out to minimize mortality. Knowing this would 

lead to the identification and implementation of corrective measures. Instead of spending so 

much on replacement of mortality, the amount to be spent is better used to maintain the original 

seedling density by knowing and implementing what are necessary to be done. 

Table 62. Survival Rates Using the DENR Formula, 66-Ha. Basilisa, 2015. 

      Accounting Entry 

Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 0 33000 33000 

Mortality (Reduction)   0 0 17810 3905 

Net Surviving 

Seedling   0 0 15190 29095 

Additional Seedling or 

Replanting   0 0 17810 0 

Seedling Closing 

Stock   0 0 33000 29095 

Survival Rate   0 

 

46.03 88.17 

Note: Since there were no records on mortality in 2013 and 2014, this study used the 

number of seedlings with a height range of 0.31 to 0.6cm as replanted in 2014.  

                                                           
142Widiyatno et al. 2014. Early Performance Of 23 Dipterocarp Species Planted In Logged-Over Rainforest Journal 

of Tropical Forest Science 26(2): 259–266 (2014) 
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2. Survival rate using the IST formula 

Using the same data in Table 63, the calculated survival rates using the IST formula are shown in 

Table 63. To improve the SR, it is necessary to reduce the levels of the annual replanting by 

being effective in maintaining the original number of seedlings planted by doing the right things 

at the very start. This means that real data on the site characteristics should be known, use this to 

identify the indigenous forest species that can be combined and grown, select only the species 

where cultural technologies are already existing and proven to work effectively and efficiently, 

evaluate the combinations to see whether these are technically and economically feasible, train 

the NGP-partners so that they execute the right ways of doing reforestation activities, supervise 

their work and check whether these are within standards or best practices benchmark, and 

regularly inspect the plantations 24/7 to protect by all means the investments. 

Table 63. Survival Rates Using the IST Formula, 66-Ha. Basilisa, 2015 

Accounting Entry 

Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 0 33000 33000 

Mortality (Reduction)   0 0 17810 3905 

Net Surviving 

Seedling   0 0 15190 29095 

Additional Seedling or 

Replanting   0 0 17810 0 

Seedling Closing 

Stock   0 0 33000 29095 

Survival Rate   0 0 25.09 57.26 

 

9.3. NGP Site- 44 hectares  

1. Survival rates using the DENR formula 

The SRs are shown in Table 64.  This NGP site meets the minimum required survival rate.  The 

same observation with the other sites holds through in this NGP site. Also, the same suggestions 

for improving survival rate are reiterated. 

Table 64. Survival Rates Using the DENR Formula, 44-Ha, Basilisa, 2015. 

Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 0 0 0 27000 
27000 
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Stock  

Mortality (Reduction)   0 0 13644 
3901 

Net Surviving 

Seedling   0 0 13356 
23099 

Additional Seedling or  

Replanting   0 0 13644 
0 

Seedling Closing 

Stock   0 0 27000 
23099 

Survival Rate   0 0 49.47 
85.55 

Note: Since there was no record on mortality in 2014, this study used the number of 

seedlings with a height range of 0.1 to 0.3 cm as the mortality and replanting in 2014. 

 

2. Survival rates using IST formula 

Using the IST formula results to the SRs in Table 65.  The results are lower than that of the 

DENR formula. This reduction in SR compared to the DENR formula is due to the annual 

replanting to replace the mortality that is added to the original seedling density planted in the 

NGP area. The annual replanting measures the inefficiency of reforestation management in this 

site. Instead of making the original planted seedlings alive, reforestation management opted to 

replant without any assurance of success in the following year since the site factors will still be 

the same.  

Table 65. Survival Rates Using IST Formula, 44-Ha.Basilisa, Dinagat. 

      Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 0 27000 
27000 

Mortality (Reduction)   0 0 13644 
3901 

Net Surviving 

Seedling   0 0 13356 
23099 

Additional Seedling or 

Replanting   0 0 13644 
0 

Seedling Closing 

Stock Planted   0 0 27000 
23099 

Survival Rate   0 0 32.86 
56.83 
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3. Weighted survival rates of NGP sites 

The weighted averages of the 3 NGP sites using the DENR formula and IST formula we 

computed. The results are 86.54 using the DENR formula and 63.20 with the IST formula (Table 

66).  

Table 66. Weighted Survival Rates of NGP Sites Based on the DENR and IST. 

  

Simple Average Weighted Sum 

Weighted 

Average 

NGP Site Area DENR IST DENR IST DENR IST 

        80-ha 

Basilisa 80 85.75 55.43 6860.00 4434.4 

  66-ha 

Basilisa 66 88.17 57.26 5819.22 3779.16 

  44-ha 

Basilisa 44 85.55 56.83 3764.20 2500.52 

  Sum 190 

  

16443.42 10714.08 86.54 63.20 

 

9.4. Non-NGP reforestation projects 

1. Survival rates using DENR formula 

The calculated survival rates of the Non-NGP sites mostly reforested by mining companies are 

59% in 2013, 50% in 2014, and 70% in 2015 (Table 67). The total number of seedlings planted 

and replanted is 51775. This is 191% of the original seedling density planted. 

Table 67. Survival Rates Using DENR Formula of the 54 Ha. Non-NGP Sites, Dinagat. 

Accounting Entry 

Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock 0 0 
27000 27000 27000 

Mortality (Reduction)   0 
11171 13604 8027 

Net Surviving 

Seedling   0 
15829 13396 18973 

Additional Seedling or 

Replanting   0 
11171 13604 0 
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Seedling Closing stock   0 
27000 27000 18973 

Survival Rate   0 
58.63 49.61 70.27 

Note: Since there were no records on mortality in 2013 and 2014, this study used the 

number of seedlings with a height range of 0.31 to 0.6cm as replanted in 2013 and 

those with a height range of 0.1 to 0.3 cm as the mortality in 2014 

2. Survival rates using IST formula 

The calculated SRs are 41% in 2013, 26% in 2014 and 47% in 2015 (Table 68). The SRs are 

lower by 29.2% in 2013, 47.8% in 2014 and 33.5% in 2015 compared with the SRs calculated 

through the DENR formula. 

Table 68. Survival Rates Calculated Using the IST Formula, 

54-Ha. Non-NGP Site, Dinagat. 

Accounting Entry 

Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 
27000 27000 27000 

Mortality (Reduction)   0 
11171 13604 8027 

Net Surviving 

Seedling   0 
15829 13396 18973 

Additional Seedling or 

Replanting   0 
11171 13604 0 

Seedling Closing 

Stock   0 
27000 27000 18973 

Survival Rate   0 
41.47 25.87 46.73 

3. Survival rates of other non-NGP sites 

The survival rates of the non-NGP forest plantations in Dinagat are shown in Table 69. 

Table 69. Survival Rates of Sampled CMC Areas, Dinagat. 

CMC 

Area 

(Ha) 54 11 10 34 10 6.5 6.2 6.8 3.5 Average 

DENR 

formula                     

                      

2013 58.63 58.63 78.98 47.93 75.54 98.00 72.33 72.00 79.95 71.33 

2014 49.61 49.61 87.51 48.61 48.34 95.83 46.41 51.09 53.19 58.91 
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2015 70.27 70.27 74.66 71.64 69.81 83.13 75.08 75.21 69.76 73.31 

                      

IST 

formula                     

2013 41.47 41.47 65.26 31.52 60.70 96.08 56.65 56.25 66.60 57.33 

2014 25.87 25.87 65.55 23.89 27.45 90.26 25.60 28.88 31.88 38.36 

2015 46.73 46.73 66.37 47.32 46.03 79.80 48.89 50.51 47.51 53.32 

 

4. Weighted survival rate of non-NGP sites 

The average survival rates (WSR) of the non-NGP sites were used in deriving the WSR in 2013, 

2014, and 2015. The results are indicated in Table 70. The 2015 WSR is higher than the WSR in 

2014 and 2013, which means that all the non-NGP sites have better protection and maintenance 

activities than the 2014 and 2013. Of the 3 years, 2014 has the lowest WSR, which indicates that 

mortality is high and protection and maintenance did not perform well to reduce the mortality of 

seedlings.  

Table 70. Weighted Survival Rates of Non-NGP Sites. 

2015     

Weighted Sum 

 WSR 

Area DENR IST DENR IST DENR IST 

54.0 70.27 46.73 3794.58 2523.42     

11.0 70.27 46.73 772.97 514.03     

10.0 74.66 66.37 746.60 663.70     

34.0 71.64 47.32 2435.76 1608.88     

10.0 69.81 46.03 698.10 460.30     

6.5 83.13 79.8 540.35 518.70     

6.2 75.08 48.89 465.50 303.12     

6.8 75.21 50.51 511.43 343.47     

3.5 69.76 47.51 244.16 166.29     

142.0     10209.44 7101.90 71.90 50.01 

       

2014 

  

Weighted Sum 

 WSR 

Area DENR IST DENR IST DENR IST 

54.0 49.61 25.87 2678.94 1396.98     

11.0 49.61 25.87 545.71 284.57     

10.0 87.51 65.55 875.10 655.50     

34.0 48.61 23.89 1652.74 812.26     
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10.0 48.34 27.45 483.40 274.50     

6.5 95.83 90.26 622.90 586.69     

6.2 46.41 25.6 287.74 158.72     

6.8 51.09 28.88 347.41 196.38     

3.5 53.19 31.88 186.17 111.58     

142.0     7680.10 4477.18 54.09 31.53 

       

2013 

  

Weighted Sum 

 WSR 

Area DENR IST DENR IST DENR IST 

54.0 58.63 41.47 3166.02 2239.38     

11.0 58.63 41.47 644.93 456.17     

10.0 78.98 65.26 789.80 652.60     

34.0 47.93 31.52 1629.62 1071.68     

10.0 75.54 60.7 755.40 607.00     

6.5 98.00 96.08 637.00 624.52     

6.2 72.33 56.65 448.45 351.23     

6.8 72.00 56.25 489.60 382.50     

3.5 79.95 66.6 279.83 233.10     

142.0     8840.64 6618.18 62.26 46.61 

 

5. Forest species that suffered most 

In the 80-ha NGP site, the top 3 indigenous forest species with the highest frequency of dead 

seedlings are Sagimsim (S. brevistylum), Nato (P. luzoniense) and Mangkono (X. verdugonianus) 

(Table 71). There is a need to assess the activities implemented concerning these species starting 

from the collection of seeds or wildlings, nursery operations, growth enhancement in the nursery, 

seedlings transport from the nursery to the planting site, stocking method at the planting site, and 

how site preparation, planting and protection and maintenance were implemented by the NGP-

partners. Also, it is worth looking at how the project was designed and planned. 

Table 71. Species that Suffered Most in the 80-Ha. NGP Site. 

Species Frequency % 

Sagimsim (S. brevistylum) 7542 54 

Nato (P. luzoniense) 5124 37 

Mankgono (X. verdugonianus) 1063 8 

Bahai (O. calavensis) 148 1 

Sili-sili (R. tuberosa) 115 1 
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In the same manner in the 66-ha. NGP site, Nato (P. luzoniense), Narra (P. indicus), Sagimsim 

(S. brevistylum), Agoho (C. equisetifolia) and Yakal (S. astylosa) are the top species that 

composed the mortality in 2015 (Table 72). Again, the reasons why this happened in the 66-ha 

NGP site is worth investigating by the PENRO so that next time around any errors uncovered 

can be avoided in the future.  

Table 72. Species that Suffered Most in the 66-Ha. NGP Site 

Species Frequency % 

Nato 2587 24 

Narra 1692 15 

Sagimsiman 920 8 

Agoho 739 7 

Yakal 429 4 

YakalSaplongan 270 2 

Guijo 222 2 

Bagalunga 153 1 

Akle 111 1 

Bagtikan 52 0 

 

In like manner, the percentages of dead species in the 44-ha. NGP site are show in Table 73. Just 

like in the other NGP sites, Nato (P. luzoniense), Sagimsim (S. brevistylum), Narra (P. indicus) 

and Mangkono (X. vedugonianus) are the species with high mortality (Table 73). The same 

action needed to investigate why these species are not making good in terms of survival in the 

area. 

Table 73. Species that suffered most in the 44-ha NGP Site. 

Species Frequency % 

Nato 2105 30 

Sagimsiman 1532 22 

Narrra 1045 15 

Mankgono 460 6 

Agoho 383 5 

Yakal-Saplungan 358 5 

Yakal 207 3 

Guijo 190 3 

Akle 183 3 

Bahai 116 2 

  



161 

 

6. How to increase survival rate of indigenous forest species 

There are ways how to further increase the survival rate of indigenous forest species planted in 

the NGP sites. These are: 

1. Most indigenous forest species are partial- shade loving, provide first a nurse crop usually 

nitrogen-fixing species of the pioneer species that grow faster than the intermediate and 

climax species. Plant these nitrogen-fixing species ahead for one year, then when there is 

sufficient shade already, plant the desired intermediate and climax species. 

2. If the seedlings are already planted and they are showing signs of stress due to intense 

sunlight, provide man-made cover to the affected seedlings. Shrubs may be used to cover 

the seedlings. 

3. Mulch the seedlings using locally available materials such as cogon and other shrubs cut 

during site preparation and protection and maintenance. A thick mulch is better in 

preventing soil moisture to evaporate. 

4. Water the seedlings early morning or late in the evening. 

5. Apply the right amount of fertilizer. The recommended quantity of fertilizer is from 250-

300 gm per seedling. 

6. Construct a canal about 1 foot wide and 1 foot deep circling the hole where the seedling 

is planted. During rainy season, the canal will collect rainwater. This rainwater will 

gradually release to the seedling during summer. 

10. NGP impact to the environment 

1. Soil baseline characteristics 

For subsequent soil fertility analysis of the NGP sites to determine the species’ NPK contribution 

to the soil, the figures in the table provide a benchmark for assessing the present level of soil 

fertility during the assessment period. Some of these NPK levels will be used by the species 

planted but will also be replenished. To ascertain the NPK exchanges between the soil and the 

plants requires the research centers of the DENR to do a research on this.  

The Nitrogen, Phosphorus and Potassium content of the soil samples from the different sites are 

shown in Table 74. Generally, Phosphorus has the highest value among the three major nutrients. 

When it comes to total percent of N in the soil, soil sample from Steep Boa has the highest 

percentage of 0.427%; while sample from Rolling mixed area has the lowest with 0.045%. 

Percent available Phosphorus is highest in Controlled F soil sample with 6.624% and lowest, in 

Rolling mixed area which is less than the lower limit of detection (0.006%). Percent 

exchangeable Potassium is highest in Steep Boa with 0.321% and lowest, again, in Rolling 

Mixed area with 0.001%.  
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Comparing the averages of the NGP sites and Non-NGP sites with the control site (grassland) 

showed that only the 80-ha and the 44-ha NGP sites had indicated positive effect in terms of 

Nitrogen and Potassium. Whereas, the moisture content of the 80-ha NGP site indicated a 

positive effect while the 66-ha and 44-ha NGP sites showed negative effect to soil moisture 

content.  

One possible explanation is the age of the NGP plantations. The 80-ha NGP site is already mpre 

than 2 years old while the 66-ha and 44-ha NGP sites are only one year old each. The older 

plantation has more litterfalls that contribute to nitrogen and thicker humus and soil that absorb 

moisture. While the 66-ha and 44-ha-NGP sites have less litter falls and thinner humus and soil. 

Thus, their soil moisture absorptive capacities were negative compared to the control sites 

(grassland). 

Table 74. NPK Base Characteristics of NGP Sites, Basilisa, Dinagat Province. 

Soil Sample Location N% P K 

Weight of 
Soil Sample Moisture 

Content 
Organic 
Carbon 

Organic  
Matter 

  (g) 

80-HA NGP SiTE               

Steep Boa 0.427 4.436 0.321 380 7.31 1.7711 3.0448 

Rolling Katmonan 0.265 4.315 0.07 300 4.93 1.3982 2.4038 

P7S1 0.238 1.325 0.089 400 3.93 1.8643 3.2051 

Rolling mixed Area 0.045 
<LLD 

(0.006) 
0.001 420 3.47 1.9575 3.3653 

Average 0.2362 3.0107 0.1027 375 4.910 1.7478 3.0048 

66-HA NGP Site               

NGP Area 2-Steep 0.075 3.97 0.042 300 4.1900 1.5750 2.5692 

NGP Area 2-Flat 0.075 2.31 0.093 300 4.2950 1.3500 2.2022 

NGP Area 2-Rolling 0.208 4.644 0.07 350 4.5330 1.5750 2.5692 

NGP Area 2-
Relatively Flat 

0.314 4.485 0.094 450 4.9440 2.0250 3.3033 

Average 0.168 3.8523 0.0748 350 4.4905 1.6313 2.6610 

44-HA NGP Site               

NGP Area 3-Steep 0.103 4.485 0,076  500 3.9830 0.8478 1.3829 

NGP Area 3-Flat 0.06 4.771 0.039 450 3.7090 0.7630 1.2446 

NGP Area 3-Rolling 0.229 4.236 0.121 400 4.9330 0.6782 1.1064 

Average 0.13067 4.49733 0.05333 450 4.2083 0.7630 1.2446 

Non-NGP Sites               

Relatively flat(CMC 
Plantation) 

0.237 4.488 0.096 320 4.1270 1.4914 2.5641 

NN3P1 0.205 3.5 0.039 350 4.8820 1.6313 2.8044 

Average 0.221 3.994 0.068 335 4.5045 1.5613 2.6843 
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Control Sites 
(Grassland) 

N P K 
Weight of 

Soil Sample 
Moisture 
Content 

Organic 
Carbon 

Organic Matter  

Steep slope 0.216 4.325 0.059 500 4.419 2.135 3.6684 

Flat area 0.305 5.584 0.094 450 5.266 1.868 3.2096 

Rolling area  0.2 6.624 0.096 400 4.072 1.941 3.3350 

 Very Steep slope 0.143 6.056 0.124 400 4.633 1.93 3.3161 

Average 0.216 5.64725 0.09325 438 4.5975 1.9685 3.3823 

Difference between 
NGP sites and 
Control Area 

      
  

      

80-Ha vs. Grassland 0.02017 -2.63658 0.00942   0.31 -0.221 -0.378 

66-HA vs. Grassland -0.048 -1.795 -0.0185   -0.107 -0.337 -0.721 

44-HA vs. Grassland 
-

0.08533 
-1.14992 

-
0.03992   

-0.389 -1.206 -2.138 

Non-NGP Sites Vs 
Grassland 0.005 -1.653 -0.026 

 
-0.093 -0.407 -0.698 

Note: The organic matter of the 80-ha NGP site was projected using Hinobaan data where the % organic matter is based 
on the % organic carbon. This is given by the formula, % organic matter= %Organic Carbon (Dinagat) * %Organic 
matter/%Organic Carbon (Hinobaan) 

The ratios used are:  

    1. 80-ha NGP site =1.7192  
            

    2. 66-ha NGP site =1.6312  
            

    3. 44-ha NGP site = 1.6312  
            

   4. Grassland(control site) = 1.7182  
            

2. Litter fall impact to soil 

For NGP plantations with an age range of 2-3 years old, the indigenous forest can already 

contribute to soil fertility. These are proven by the figures in Table 75. 

There were many indigenous forest species planted in the NGP reforestation areas in Dinagat, 

due to limitation in funding for soil laboratory analysis, only the species that are common in 

Dinagat were submitted for NPK analysis. The litter fall contribution of each species is 300 

grams for Sagimsim (S. brevistylum), 250 grams for Nato (P. luzoniense), 290 grams for Narra 

(P. indicus), 350 grams for Mangkono (X. verdugonianus), and 450 grams for Agoho (C. 

equisetifolia). 

The levels of contribution of these species to soil fertility are given by multiplying the NPK 

percentages to the weights of the litter fall coming from a 2-year old plantation. The results 
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showed that among the species , Narra (P. indicus) contributes the highest at 1.212, Mangkono 

(X. verdugonianus) is second at 0.927, and then Agoho (C. equisetifolia) at 0.911. For 

phosphorus , Nato (P. luzoniense) shed off the highest at 0.102, followed by Narra (P. indicus) 

and then Agoho (C. equisetifolia). For potassium, Sagimsiman (S. brevistylum)has the highest at 

0.138, followed by Narra (P. indicus) at 0.103 and then Mangkono(X. verdugonianus) (Table 

75). 

 

As the species grow through time, increase in species’ litter fall is expected. This will have 

corresponding increase of NPK on the ground, if not totally carried down through soil erosion 

during rainy season. To compute for the NPK contribution of the species planted on the NGP 

sites, say N of Mangkono (X. verdugonianus), the nitrogen contribution is 0.927%. This is 

multiplied by the litter fall sample taken from the NGP plantation.   

3. NGP impact to soil accretion and temperature 

Two of the NGP sites in Dinagat that were assessed and evaluated according to impacts to soil 

accretion or erosion and temperature at the site level exhibited negative impact yet to soil 

accretion. These sites have steep slopes and that surface runoff cannot be effectively controlled 

yet by the small seedlings of the indigenous forest species that were planted. These are the sites 

with negative sign.  The NGP site with accretion impact of 0.07cm per planted seedling is the 

80-ha site.  Also, the non-NGP reforestation projects established by the mining companies in 

Dinagat did not show positive soil accretion impact due to their steep slope locations. 

In terms of the temperature impact of the NGP sites, all three sites have lower temperature 

compared to the grassland areas with a temperature difference of 0.95 for the 80-ha. Site, 0.38 

Table 75. NPK Contribution of Species' Litter Fall in NGP Sites, Dinagat. 

 

Leaf Litter 

Samples 
Year Planted %N %P %K 

Weight of 

Samples (g) 

Sagimsim 2013 
0.545 ± 

0.008 
0.018 ± 0.002 0.138 ± 0.011 300 

Nato 2014 0.59 ± 0.039 0.105 ± 0.005 0.09 ± 0.009 250 

Narra 2014 
1.212 ± 

0.024 
0.062 ± 0.003 0.103 ± 0.003 290 

Mangkono 2014 
0.927 ± 

0.011 
0.029 ± 0.002 0.091 ± 0.002 350 

Agoho (oldest) 2004 
0.911 ± 

0.030 
0.022 ± 0.002 0.050 ± 0.004 450 
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for the 66-ha site, and 0.48 for the 44-ha site. These temperature gradients indicate that through 

the NGP plantations warming first at the site level can be reduced. As more forest is established 

nationwide and as they grow older, temperature would be reduced substantially. It is expected 

that with nationwide reforestation of  degraded uplands, the trend of climate change would be 

reversed, at least at the micro-site level to start with (Table 76).  

Table 76. NGP Impact to Soil Accretion and Temperature, Dinagat, 2015. 

Reforeste

d Site 

NGP Reforested Area 

  

Grassland 

  

Difference 

  

  

Soil 

Accretio

n or 

Erosion 

Temperatur

e 

Soil 

Accretio

n or 

Erosion 

Temperatur

e 

Soil 

Accretio

n or 

Erosion Temperature 

              

80-Ha. 

NGP Site 0.07 31.55 -0.1 32.5 0.17 0.95 

66-Ha. 

NGP Site -0.35 33.12 -0.45 33.5 0.10 0.38 

44-Ha. 

NGP Site -0.11 33.02 -0.32 33.5 0.21 0.48 

              

Non-NGP 

Sites             

46-Ha -0.03 31.21         

  

4. NGP impact to DRR 

1. 80-ha NGP site 

Vulnerability to DRR 

The 80-ha. NGP site is situated in Brgy. Diegas, 

Basilisa, Dinagat Island. The green colored –patches 

show the land areas under the gentle slope 

classification with slope gradient of 0-18%, that is 

3.78 hectares or 6.8% of the total area of the site.  

Figure 27 . Map Showing the Highly 

Vulnerable Slopes, NGP Site. 

Dinagat 
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Yellow-green patches represent those areas under the moderate classification with 19-36% slope 

gradient, which is 25.63 hectares or 46.6% of the total area. Forty-five percent of the total area, 

that is, 25.02 hectares belong to the steep slope classification, with slope gradient ranging from 

36-55%. Very steep slope class covers the 0.36 

hectares, although the percentage is very 

negligible. These are the areas that are highly 

vulnerable to disasters which should be 

addressed in the reforestation design (Figure 

27). 

 

2. 66-ha NGP site 

Vulnerability to DRR 

 

Figure 28. Slope Class Map of the 66-Ha. 

NGP Site, Dinagat. 

The 66-ha. NGP reforestation zone is located in 

Brgy. Geotina, Basilisa, in Dinagat Island (Figure 28). It is bounded by the polygon in the figure. 

The gentle slope areas are the green patches. About 22% of the total area or 13.68 hectares are 

under this slope class. Moderate slope areas are represented by the yellow-green areas, and 

comprising the 60% of the site, which is 37.89 hectares. Steep slopes are represented by yellow 

patches and is 17% of the total area or 11 hectares. Very steep slopes are those in red patches. 

This area is only 1% of the total area of the site. 

In terms of vulnerability to landslide, only the yellow green areas and the red areas are 

vulnerable. The reforestation designs in these areas are different from areas situated in gentle to 

moderate slopes because of the need to reduce risk of landslides from possible rain-induced 

disasters.  

The reforestation design may include planting in close spacing of deep-rooted or root-trained 

forest species so that when they grow older, their root system will be able to hold soil particles 

from erosion or even landslides.  

Hedge rows of nitrogen-fixing species of shrubs and small trees may also be planted along the 

contours in very close spacing to control soil erosion.  
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3. 44-ha. NGP site 

Vulnerability to rain-induced disasters                                                                 

Figure 29. Slope Class of the 44-Ha. NGP Site. 44-ha. NGP site 

 

The 44-ha.NGP site  is located in in Brgy. 

Diegas, Basilisa, in Dinagat Island. The green 

patches represent the gentle slopes with 16.29 

hectares or 21% of the total area. 

Moderate slope areas are represented by the 

yellow-green with an area of 47.25 hectares or 

61% of the area.  

Steep slopes are represented by yellow patches 

with an area of 12 hectares or 16% of the total.  

Very steep slopes are the red patches with less 

than one hectare or 2% of the total area of the 

site. 

The areas that are highly vulnerable to rain-

induced disaster are those located in steep slopes and very steep slopes. This is only a little more 

than 12 hectares.  

Just like the other NGP sites, such vulnerable areas should be treated separately with those 

timber production forests to be established under the NGP in order to address DRR objectives 

(Figure 29). 

 

5. NGP compliance to climate change 

1. Carbon sequestration of the 3 NGP sites 

The carbon sequestration estimate for the 3-year old 80-ha. NGP site in Basilisa, Dinagat is 

shown in Table 77. Due to young age, the carbon capture is still insignificant at 0.014 ton of 

carbon. How many tons of carbon is expected in the future if the indigenous forest will grow and 

survive.  
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Table 77. Present Carbon Sequestration of the 3 NGP Sites in Dinagat. 

Particular Variable/Unit 

NGP Site 

1 

NGP Site 

2 

NGP Site 

3 

Area planted hectares 80 66 44 

Survival rate percent 68 75 73 

Original 

seedling 

density Number 40000 33000 27000 

Age years 3 2 2 

Species 

 

Indigenous  Indigenous  Indigenous  

Diameter 

(cm) cm 0.49 0.89 0.54 

Total Ht 

(meter) m 0.94 0.34 0.43 

BHT (less 25% of THT) (meter) 0.70 0.25 0.33 

Volume/Tree 0.7854*D^2*BHT 0.050 0.545 0.000011 

Crown 

Volume (15% of Vol/Tree) 0.008 0.082 0.000002 

Root Volume (13% of Vol/tree) 0.007 0.071 0.027988 

Total 

Biomass (1+2+3) 0.065 0.697 0.275578 

Wood 

Density 

Biomass(1 cum) = 0.7 

ton 0.045 0.488 0.192905 

Carbon Seq (wood density * 0.3) tons 0.014 0.146 0.057871 

2. Potential carbon sequestration of the 80-ha. NGP indigenous forest 

The carbon sequestration estimates are shown in Table 78. The density of trees per hectare to be 

maintained from year 4 to year 10 is 500 trees. On the 11th year when the branches of trees are 

already overlapping, thinning will be conducted cutting one half of the 500 trees or leaving 250 

trees. These 250 trees will be allowed to grow for the next 20 years up to year 30, on this year 

another thinning activity will be conducted, cutting 125 trees per hectare and leaving another 125 

trees to grow up to the year 59 and then final thinning by removing 25 trees per hectare, leaving 

100 trees up to year 100. 

A growing period of 100 years is selected for indigenous forest although there are indigenous 

species that are growing beyond 100 years like narra, nato, yakal and other dipterocarps. 

The potential carbon sequestration of the 80-ha is given by the summation of the thinned volume 

at several periods and the growing stock. 
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The information given in the table are the projected diameter143, bole height (BHT)144, wood 

volume per hectare145, total tree density per ha146, total wood volume of the forest147, crown 

volume148, root volume149, total biomass150, wood density151, carbon sequestration152 and annual 

carbon sequestration rate153.    

Indigenous forest species have higher carbon per wood content but their growth rate is slower 

compared to fast growing species. This is the reason why the forest’ growing period is 100 years. 

Table 78. Potential Carbon Sequestration of the 80-Ha. NGP Site, Using a Simulated 

Forest, Dinagat, 2015 

Age(Years) 

Average 

Dia 

Bole 

Height 

Density 

per Ha Vol/Ha 

Total 

Biomass 

per Ha 

Total 

Biomass(80-

ha) 

Total 

Biomass 

Density 

Carbon 

Seq 

Annual 

Carbon 

Seq 

4 4.00 3.00 500 1.885 2.41 193.02 135.11 54.05 

 5 5.01 3.50 500 3.443 4.41 352.56 246.79 98.72 44.67 

10 10.07 6.00 500 23.894 30.58 2446.74 1712.72 685.09 178.44 

15 15.26 8.50 250 38.850 49.73 3978.19 2784.73 1113.89 204.29 

20 20.53 10.25 250 84.797 108.54 8683.17 6078.22 2431.29 294.84 

25 25.79 11.50 250 150.146 192.19 15374.92 10762.44 4304.98 431.51 

30 31.10 12.75 250 242.119 309.91 24792.96 17355.08 6942.03 594.98 

35 36.46 14.00 125.0 182.747 233.92 18713.31 13099.32 5239.73 393.13 

40 41.88 14.95 125.0 257.447 329.53 26362.62 18453.83 7381.53 425.32 

45 47.35 15.45 125.0 340.112 435.34 34827.44 24379.21 9751.68 507.43 

50 52.88 15.95 125.0 437.834 560.43 44834.22 31383.95 12553.58 596.64 

55 58.46 16.45 125.0 551.875 706.40 56512.03 39558.42 15823.37 693.16 

60 64.03 16.95 100.0 545.848 698.68 55894.79 39126.35 15650.54 

-

3150.60 

65 69.40 17.45 100.0 660.170 845.02 67601.37 47320.96 18928.38 686.74 

70 74.78 17.95 100.0 788.367 1009.11 80728.74 56510.12 22604.05 767.94 

                                                           
143 Average diameter taken during measurement divided by the age of the forest (year planted to year of 
evaluation) 
144 Same as the diameter. 
145 Wood volume/ha = 0.7854*D^2*BHT*density/ha 
146 Actual count of the number of trees at a given survival rate. Taken during the assessment and evaluation. 
147 Total wood volume= total wood volume/ha * total area. 
148 Crown volume = 15% of wood volume (15% is based on actual assessment and accounting of the natural forest 
in San Vicente Palawan). 
149 Root volume = 13% of the wood volume (based on the San Vicente Palawan forest assessment and accounting) 
150 Total wood biomass = wood volume + Crown Volume + Root Volume)  
151 Wood density = 0.7 ton/cubic meter * total biomass 
152 Carbon sequestration = 0.4 carbon content of species * total biomass 
153 Annual carbon sequestration increment = previous year carbon  – present year carbon   
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75 80.16 18.45 100.0 931.153 1191.88 95350.03 66745.02 26698.01 853.24 

80 85.55 18.95 100.0 1089.245 1394.23 111538.65 78077.06 31230.82 942.66 

85 90.94 19.45 100.0 1263.362 1617.10 129368.32 90557.82 36223.13 1036.21 

90 96.34 19.95 100.0 1454.229 1861.41 148913.02 104239.11 41695.65 1133.92 

95 101.74 20.45 100.0 1662.569 2128.09 170247.03 119172.92 47669.17 1235.79 

100 107.15 20.95 100.0 1889.111 2418.06 193444.92 135411.44 54164.58 1341.84 

 

3. Potential carbon sequestration of the 66-ha. NGP indigenous forest 

The carbon sequestration potential of the 66-ha indigenous forest is shown in Table 79. The same 

assumptions in the 80-ha hold through in this NGP site. The last 2 columns show the total annual 

carbon intake and the annual carbon increment from year 4 to year 100. The figures in the table 

will only happen if the NGP site will be managed well and become a forest in the future 

Table 79. Potential Carbon Sequestration of the 66-Ha. NGP Site, Dinagat. 

Age(Years) 

Average 

Dia 

(Cm) 

Bole 

Height 

(m) 

Tree 

Density 

per Ha 

Volume 

(Cum/Ha) 

Total 

Biomass 

per ha 

(Cum) 

Total 

Biomass 

66-ha 

(Cum) 

Total 

Biomass 

Density 

(tons) 

Carbon 

(tons) 

Annual 

Carbon 

Increment 

(tons) 

4 4.00 3.00 500 1.885 2.41 159.24 111.47 44.59 

 5 5.01 3.50 500 3.443 4.41 290.86 203.61 81.44 36.85 

10 10.07 6.00 500 23.894 30.58 2018.56 1412.99 565.20 147.21 

15 15.26 8.50 250 38.850 49.73 3282.01 2297.41 918.96 168.54 

20 20.53 10.25 250 84.797 108.54 7163.61 5014.53 2005.81 243.25 

25 25.79 11.50 250 150.146 192.19 12684.31 8879.02 3551.61 356.00 

30 31.10 12.75 250 242.119 309.91 20454.20 14317.94 5727.17 490.86 

35 36.46 14.00 125.0 182.747 233.92 15438.48 10806.94 4322.78 324.33 

40 41.88 14.95 125.0 257.447 329.53 21749.16 15224.41 6089.76 350.89 

45 47.35 15.45 125.0 340.112 435.34 28732.64 20112.85 8045.14 418.63 

50 52.88 15.95 125.0 437.834 560.43 36988.23 25891.76 10356.70 492.23 

55 58.46 16.45 125.0 551.875 706.40 46622.43 32635.70 13054.28 571.86 

60 64.03 16.95 100.0 545.848 698.68 46113.20 32279.24 12911.70 599.25 

65 69.40 17.45 100.0 660.170 845.02 55771.13 39039.79 15615.92 566.56 

70 74.78 17.95 100.0 788.367 1009.11 66601.21 46620.85 18648.34 633.55 

75 80.16 18.45 100.0 931.153 1191.88 78663.77 55064.64 22025.86 703.92 

80 85.55 18.95 100.0 1089.245 1394.23 92019.39 64413.57 25765.43 777.70 

85 90.94 19.45 100.0 1263.362 1617.10 106728.86 74710.20 29884.08 854.88 

90 96.34 19.95 100.0 1454.229 1861.41 122853.24 85997.27 34398.91 935.48 

95 101.74 20.45 100.0 1662.569 2128.09 140453.80 98317.66 39327.06 1019.52 
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100 107.15 20.95 100.0 1889.111 2418.06 159592.06 111714.44 44685.78 1107.02 

 

4. Carbon sequestration of the 44-ha. NGP indigenous forest 

The carbon sequestration of this forest is indicated in Table 80. The diameters and heights of the 

trees are similar with those in the 80-ha and 66-ha NGP sites. Thus, tree volume and area volume 

per hectare are also the same. They only differ in the total area where the indigenous forest 

species are grown. In the table the total biomass volume, total biomass density and carbon 

sequestration are computed using 44 hectares. 

Table 80. Potential Carbon Seuqestration of the 44-ha NGP Site, Dinagat. 

 

Age(Years) Dia BHT 

Density 

per Ha Vol/Ha 

Total 

Biomass 

Total 

Biomass,44-

ha 

Wood 

Density 

Carbon 

Seq 

Annual 

Carbon 

Seq 

4 4.00 3.00 500 1.885 2.41 106.16 74.31 29.73 

 5 5.01 3.50 500 3.443 4.41 193.91 135.74 54.29 24.57 

10 10.07 6.00 500 23.894 30.58 1345.71 942.00 376.80 98.14 

15 15.26 8.50 250 38.850 49.73 2188.01 1531.60 612.64 112.36 

20 20.53 10.25 250 84.797 108.54 4775.74 3343.02 1337.21 162.16 

25 25.79 11.50 250 150.146 192.19 8456.21 5919.34 2367.74 237.33 

30 31.10 12.75 250 242.119 309.91 13636.13 9545.29 3818.12 327.24 

35 36.46 14.00 125.0 182.747 233.92 10292.32 7204.63 2881.85 216.22 

40 41.88 14.95 125.0 257.447 329.53 14499.44 10149.61 4059.84 233.93 

45 47.35 15.45 125.0 340.112 435.34 19155.09 13408.57 5363.43 279.09 

50 52.88 15.95 125.0 437.834 560.43 24658.82 17261.17 6904.47 328.15 

55 58.46 16.45 125.0 551.875 706.40 31081.62 21757.13 8702.85 381.24 

60 64.03 16.95 100.0 545.848 698.68 30742.13 21519.49 8607.80 

-

1732.83 

65 69.40 17.45 100.0 660.170 845.02 37180.76 26026.53 10410.61 377.71 

70 74.78 17.95 100.0 788.367 1009.11 44400.81 31080.57 12432.23 422.37 

75 80.16 18.45 100.0 931.153 1191.88 52442.52 36709.76 14683.90 469.28 

80 85.55 18.95 100.0 1089.245 1394.23 61346.26 42942.38 17176.95 518.46 

85 90.94 19.45 100.0 1263.362 1617.10 71152.58 49806.80 19922.72 569.92 

90 96.34 19.95 100.0 1454.229 1861.41 81902.16 57331.51 22932.60 623.65 

95 101.74 20.45 100.0 1662.569 2128.09 93635.87 65545.11 26218.04 679.68 

100 107.15 20.95 100.0 1889.111 2418.06 106394.70 74476.29 29790.52 738.01 
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5. Methods of increasing carbon sequestration capacity of the NGP forest? 

There are ways how to improve growth rate of forest in order to increase wood volume and 

carbon sequestration. These methods may be applied to the NGP forest in Dinagat and other 

areas that planted indigenous forest species. 

These are: 

1. When the branches of the trees are already overlapping with each other, perform thinning 

operations. Thinning will require the following: 

a. Cutting of suppressed trees – those trees that are stunted in growth. 

b. Maintain trees that are dominant and co-dominant trees in the forest. 

c. Cutting of trees that are branchy, crooked, thin, and with damage. 

d. Maintain an even distribution of trees in the forest to receive even sunlight. 

2. Conduct thinning before the growth rate of the trees will pick up. 

3. Thinning may be done in different periods by observing the different ages of the forest 

where the crowns will overlap. For the final forest trees density of indigenous species, the 

maximum number of trees per hectare that will make the final forest is 45-100 trees per 

hectare depending on the species composition. 

4. Apply fertilizer after the thinning with the right amount required by each tree. This is 

based on the result of the soil survey. 

 

11. Impact to wildlife 

Fauna spotted or observed by local residents in the area in the NGP sites in Basilisi, Dinagat 

Islands. Just like in other NGP sites, the forest plantations attracted fauna. Top in the list are 

species of birds, followed by mammals, then reptiles and amphibians. Fauna species are 

instrumental to the dispersal of seeds from adjacent forest to the NGP sites. Thus, improving the 

biodiversity of the NGP sites in Basilisa, Dinagat (Table 81). 

 

Table 81. Fauna Spotted by Respondents in NGP Sites. 

No

. 
Class Family Name Scientific Name Common Name Filipino/Local Name 

1 
Amphi

bia 

Bufonidae  Bufo marinus 
Giant 

marine/common toad 
kamfrog 

2 Amphi Ichthyophiida Ichthyophis weberi Philippine caecilians hanlulubog 

http://en.wikipedia.org/wiki/Amphibia
http://en.wikipedia.org/wiki/Amphibia
http://en.wikipedia.org/wiki/True_toad
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No

. 
Class Family Name Scientific Name Common Name Filipino/Local Name 

bia e 

3 
Amphi

bia 

Rhacophorida

e 

Polypedates 

leucomystax 
Common tree frog bake 

4 Aves Accipitridae Accipiter soloensis Chinese Goshawk Sakbit 

5 Aves  Bucerotidae  

Aceros 

leucocephalus 
Writhed hornbill kalaw 

6 Aves Alcedinidae Alcedo atthis Common Kingfisher Susulbot/tingkarol 

7 Aves Rallidae 
Amaurornis 

phoenicurus 

White-breasted 

Waterhen 

Korawakwak/Ti-

ok/Tariwakwak/Salikuak 

8 Aves Anatidae Anas luzonica Philippine Duck 
Pato del 

Monte/Papan/Dumaras 

9 Aves Anatidae 
Anas 

poecilorhyncha 
Spot-billed duck Bibi ihas 

10 Aves Sturnidae Aplonis panayensis Asian Glossy Starling Dalansiang 

11 Aves  Nectariniidae  

Arachnothera 

longirostra 
Little spiderhunter 

 

12 Aves Ardeidae Ardea cinerea Grey heron Tallabong 

13 Aves Ardeidae Ardea purpurea Purple heron Lapay 

14 Aves Ardeidae Ardea sumatrana Great-billed heron Talabong 

15 Aves Strigidae Bubo philippensis Philippine Eagle-Owl Kuwago 

16 Aves Ardeidae Bubulcus ibis Cattle egret Tabon 

17 Aves Bucerotidae 
Buceros 

hydrocorax 
Rufous Hornbill Tawsi or Kalaw 

18 Aves Procellariidae 
Calonectris 

leucomelas 
Streaked-shearwater Kannaway 

19 Aves 
Caprimulgida

e 

Caprimulgus 

manillensis 
Philippine Nightjar Kandarapa/Tukaro 

20 Aves Cuculidae 
Centropus 

bengalensis 
Philippine Coucal Kokok 

21 Aves Alcedinidae Ceyx lepidus 
Variable dwarf-

kingfisher 
Tikarol 

22 Aves Alcedinidae Ceyx melanurus 
Philippine Dwarf-

Kingfisher 
Biding 

23 Aves Columbidae Chalcophaps indica 
Common emerald 

dove 
Alimokon 

24 Aves Choropseidae 
Chloropsis 

flavipennis 

Yellow throated-

leafbird 
Antolihaw 

25 Aves Apodidae Collocalia mearnsi Philippine swiftlet Sayaw 

http://en.wikipedia.org/wiki/Amphibia
http://en.wikipedia.org/wiki/Amphibia
http://en.wikipedia.org/wiki/Rhacophoridae
http://en.wikipedia.org/wiki/Rhacophoridae
http://en.wikipedia.org/wiki/Aves
http://en.wikipedia.org/wiki/Bucerotidae
http://en.wikipedia.org/wiki/Aves
http://en.wikipedia.org/wiki/Nectariniidae


174 

 

No

. 
Class Family Name Scientific Name Common Name Filipino/Local Name 

26 Aves Muscicapidae Copsychus saularis 
Oriental Magpie 

Robin 
Dominiko 

27 Aves  

Campephagid

ae  

Coracina 

coerulescens 

Blackish cuckoo-

shrike  

28 Aves 
Campephagid

ae 

Coracina 

mindanensis 

Black-bibbed 

Cuckoo-shrike 
Kocok 

29 Aves Phasianidae Coturnix chinensis Blue-breasted Quail Bontog 

30 Aves  Dicruridae  Dicrurus annectans Crow-billed drongo uwak 

31 Aves Picidae Dryocopus javensis 
White-bellied 

Woodpecker 
Hambalatoc 

32 Aves Columbidae Ducula aenea 
Green Imperial-

Pegion 
Balud/Baud 

33 Aves Cuculidae 
Eudanamys 

scolopacea 
Common Koel Bahaw 

34 Aves 
Caprimulgida

e 

Eurostopodus 

macrotis 
Great Eared Nightjar Layakan/Tahaw 

35 Aves Muscicapidae 
Ficedula 

hyperythra 

Snowy-Browed 

Flycatcher  

36 Aves Rallidae Gallinula chloropus Common moorhen Carab 

37 Aves Rallidae Gallirallus striatus Barred Rail Korowakwak/Tikling 

38 Aves Phasianidae Gallus gallus Red Junglefowl Manok 

39 Aves Alcedinidae Halcyon smyrnensis 
White-throated 

kingfisher 
Kasay-kasay 

40 Aves Hirundinidae Hirundo rustica Barn swallow Sayaw 

41 Aves 
Campephagid

ae 

Lalage 

melanoleuca 

Black-and -white 

Triller 
Gitgit 

42 Aves Apodidae Mearnsia picina Philippine needletail Gitgit 

43 Aves  Locustellidae  

Megalurus 

timoriensis 
Tawny grassbird 

 

44 Aves  Timaliidae Mixornis gularis Striped tit-babbler Tamsi or siwit 

45 Aves  Picidae 

Mulleripicus 

pulverulentus 

Great slaty 

woodpecker 
balatok 

46 Aves Strigidae Otus megalotis Philippine Scops-Owl Botbot Kuwaw/Kuago 

47 Aves 
Pachycephalid

ae 

Pachycephala 

philippinensis 

Yellow-Bellied 

Whistler  

48 Aves Bucerotidae Penelopides panini Tarictic hornbill Talosi 

49 Aves Accipitridae 
Pernis 

ptilorhynchus 

Oriental 

honeybuzzard 
Bonog 

http://en.wikipedia.org/wiki/Aves
http://en.wikipedia.org/wiki/Campephagidae
http://en.wikipedia.org/wiki/Campephagidae
http://en.wikipedia.org/wiki/Aves
http://en.wikipedia.org/wiki/Dicruridae
http://en.wikipedia.org/wiki/Aves
http://en.wikipedia.org/wiki/Locustellidae
http://en.wikipedia.org/wiki/Aves
http://en.wikipedia.org/wiki/Timaliidae
http://en.wikipedia.org/wiki/Aves
http://en.wikipedia.org/wiki/Picidae
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No

. 
Class Family Name Scientific Name Common Name Filipino/Local Name 

50 Aves Columbidae 
Phapitreron 

amethystina 

Amethyst Brown-

Dove 
Limukon/Kuro-kuo 

51 Aves Columbidae 
Phapitreron 

cinereiceps 

Dark-eared brown 

dove 
Alimukol 

52 Aves Columbidae 
Phapitreron 

leucotis 

White-eared Brown 

Dove 

Kuro-

kuro/Limukin/Bato-

Batong Tulog 

53 Aves Rallidae Porzana cinerea White-Browed crake Tighik 

54 Aves Columbidae 
Ptilinopus 

leclancheri 

Black-Chinned Fruit-

Dove 
Manatad 

55 Aves Columbidae 
Streptopelia 

chinensis 
Spotted dove Tokmo 

56 Aves Columbidae Treron vernans 
Pink-Necked Green 

Pigeon 
Punay 

57 Aves Turnicidae Turnix sylvatica Small Buttonquail Tikling 

58 
Mamm

als 
Muridae 

Crateromys 

australis 

Dinagat Bushy-tailed 

Cloud Rat 
Bising, Visin-lagsoy 

59 
Mamm

als 

Cynocephalid

ae 

Cynocephalus 

volans 

Philippine Flying 

Lemur 
Kaguang, Kagwang 

60 
Mamm

als 
Pteropodidae 

Cynopterus 

brachyotis 
Short-nosed Fruit bat Kwaknit 

61 
Mamm

als 

Cercopithecid

ae 

Macaca fasciculari

s 
Long-tailed Macaque Tsonggo 

62 
Mamm

als 
Viverridae 

Paradoxurus 

hermaphroditus 
Common Palm Civet Musang 

63 
Mamm

als 
Pteropodidae Pteropus vampyrus Large Flying Fox Paniki 

64 
Mamm

als 
Pteropodidae 

Rousettus 

amplexicaudatus 
Common Rousette Kwaknit 

65 
Mamm

als 
Tarsiidae Tarsius syrichta Philippine Tarsier 

Mago, Malmag, or 

Mamag 

66 Reptilia Scincidae Dasia grisea Brown tree skink tabili 

67 Reptilia Colubridae Dendrelaphis pictus Painted Bronzeback hanlulukay 

68 Reptilia Gekkonidae  

Hemidactylus 

frenatus 
Lizard Butiki/tiki 

69 Reptilia Viperidae  

Tropidolaemus 

wagleri 
Wagler's pit viper cobra 

70 Reptilia Varanidae  Varanus salvator Monitor lizard Bayawak/halo 

http://en.wikipedia.org/wiki/Reptile
http://en.wikipedia.org/wiki/Reptilia
http://en.wikipedia.org/wiki/Colubridae
http://en.wikipedia.org/wiki/Reptilia
http://en.wikipedia.org/wiki/Gekkonidae
http://en.wikipedia.org/wiki/Reptile
http://en.wikipedia.org/wiki/Viperidae
http://en.wikipedia.org/wiki/Reptile
http://en.wikipedia.org/wiki/Varanidae
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12. Stakeholders’ observations regarding NGP implementation 

 The Social Mobilization campaign (treevolution) enjoins various stakeholders to plant the 

seedlings along the NGP sites. It was a cost-efficient measure since vast area of NGP 

sites was planted simultaneously and also brings together different stakeholders to join 

efforts for reforestation. Although some farmers noted that there are malpractices by 

students and other participants on planting the seedlings causing them to replace more. 

 Centralized transaction for seedling operations since PENRO controls the planting and 

distribution of seedlings 

 Relatively, uniform in planting is practiced within NGP sites but slightly differs with the 

Mining Co.-operated NGPs 

 Soil survey and analysis is not a priority due to lack of technical capacity and facility 

 There are few comments from the planters on the payment system since there are few 

instances of delayed release of funds 

 The PENRO and the farmers complain the little budget for protection and maintenance 

(P3000) 

 Mostly on-site demonstrations by the PENRO technical officers serve as trainings for the 

farmers. 

 There are no Seed Production Area or Seed Orchard for sourcing seeds or wildings for 

seedling production  

 Intense problem with high temperature primarily causing the mortality of the seedlings. 

 Farmers find it hard to bring water from creek to uphill and it costs so much energy and 

time. Making it difficult to water many seedlings as possible. 

 Technical officer lamented the high cost of potential water system to be constructed in 

the upland but  it is  necessary. 

 There are also certain problems with local agricultural farmers on land conflicts and 

right-of-way. 

 Forest fires hit part of the Sagimsim plantation damaging a hectare of Saguimsim 

according to PENRO Technical Officer   

 According to the PENRO Technical Officer, the slow rate of growth of the seedlings is 

due to high mineral content of the soil. 

 

4. Hinobaan NGP Sites 

 

1. Survey, mapping and planning (SMP) 



177 

 

In Hinoba-an, there were no SMP or feasibility study of the NGP reforestation sites.  Just like the 

other NGP sites in Zambales and Dinagat the reason given was the urgency of accomplishing 

more important site-based activities such as seedling production and preparation of the site for 

planting.  

 The activities that were conducted are boundary or perimeter survey using GPS and mapping of 

the surveyed NGP sites using GIS. Other important activities that were not conducted are 

feasibility study, SMP, soil survey, vegetation survey and analysis, species- site matching, 

survey of CCA/M and DRR-related area. 

 

On species-site matching, species recommended for planting were based on the forest species 

growing in adjacent forested areas.  

2. Capability building 

According to the KII and FGD respondents, there was no formal training provided to the workers 

of the NGP sites. Demonstration on how to conduct the different reforestation activities were 

done on site in every start of the activities. The respondents claimed that they were trained in 

similar projects of the DENR before and that training them on how to raise seedlings, prepare the 

site for planting, plant the seedlings and protect and maintain the planted seedlings is not 

necessary anymore because they are experienced in reforestation projects. 

3. Plantation quality assurance 

According to the KII/FGD respondents, the field officers of the DENR were present during site 

preparation, planting and protection and maintenance to oversee implementation of the 

reforestation activities. However, after planting, they do not have a regular inspection of the 

conditions of the plantations. Inspection comes only when it is time for billing and payment. The 

frequency of site visit and inspection is quarterly according to the respondents.  

Based on the answers of the respondents, there is no clear system on how the field officers of the 

DENR will ensure the desired quality of the plantation. 

4.  Site preparation 

Site preparation and planting are conducted simultaneously during the rainy season. Planting 

holes have varying sizes ranging from the size of the plastic bag to about 4-6 inches and 6 deep. 

When asked on whether they did clear the grass roots inside and within the vicinity of the holes, 

some estimated that only about 30%-50% were cleared, while others had no idea. 

They also prepared access roads and foot paths and temporary satellite nursery for temporary 

storage of seedlings on site before planting.  
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5. Seedling production 

The seedlings planted in the NGP sites came from NGP contractors. The estimated duration of 

propagating, tending and taking care of the seedlings in the nursery to prepare them for planting 

on site ranges from 4-10 months depending on the species while non-NGP sites grow them for 

10 months  (Table 82).  

Table 82. Sources of Planting Materials, Duration of Propagation up to Outplanting, 

Hinobaan. 

Answer to Question NGP NON-NGP 

Sources of Seedlings  27% 

      From Seeds Collected by Respondent  50% 

      From Wildlings Collected by Respondents  13% 

      Procured from Private Nurseries  8% 

      Procured from MENRO  2% 

      Procured from NGP contractor 100% - 

How many months did you take care of the seedlings in the nursery up to outplanting 

in the NGP planting sites? 

Rambutan 10 months - 

Nangka 10 months - 

Lanzones 10 months - 

Red Lauan 10 months - 

White Lauan 10 months - 

Tagwangin 10 months - 

Alawihan 10 months - 

Lamio 10 months - 

Mahogany 5-10 months 10 months 

Gemelina 4-10 months 10 months 

Mango 4-10 months - 

Ipil-ipil 5-10 months - 
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Alipata 5-10 months - 

Manguim 5-10 months - 

Eucalyptus 5-10 months - 

Banuyo 5-10 months - 

Coffee - 10 months 

Cacao - 10 months 

 

The qualities of the seedlings planted on sites as described by the KII/FGD respondents are 

shown in Table 83. 

Table 83. Qualities of Seedlings Planted, Hinobaan. 

What were the qualities of seedlings hauled to planting sites? 

Species Ht of Seedlings 

(inches) 

Diameter of 

Seedlings (cm) 

Number of Leaves of Seedlings 

 NGP 

Site 

Non-NGP 

Site 

NGP 

Site 

Non-NGP 

Site 

NGP 

Site 

Non-NGP Site 

Rambutan - 24-30 - 4 - 15-20 

Nangka - 20-30 - 2.5-4 - 15-20 

Lanzones - 20-30 - 2.5-4 - 15-20 

Red Lauan - 24-30 - 2.5-4 - 15-20 

White Lauan - 24-30 - 2.5-4 - 15-20 

Tagwangin - 24-30 - 4 - 15-20 

Alawihan - 24-30 - 4 - 15-20 

Lamio - 24-30 - 4 - 15-20 

Mahogany 15-24 24-30 1.3 4 10 15-20 

Gemelina 15-24 24-30 1.3 4 10 15-20 

Mango - 24-30 - 4 - 15-20 

Ipil-ipil - 24-30 - 4 - 15-20 
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Non-NGP sites collected their seedlings from wildlings and private nurseries. Nangka and 

Lanzones are procured from private nurseries and other species are from the natural forest 

around the site. On the other hand, seedlings to be used in NGP sites are procured by NGP 

contractors.  

6. Planting 

The start of planting in the NGP and non-NGP sites (Table 84) showed that planting is done 

during the rainy season in NGP sites while in the non-NGP sites, about 91% of the respondents 

mentioned that planting is done during the dry season and about 9% said that they conduct 

planting even during the dry season. Planting is ended one week before the end of the rainy 

season in the NGP sites while in the non-NGP sites, they extended planting even during the dry 

season. Other practices of the workers are indicated in the table. 

Table 84. Planting Practices of Workers in NGP and Non-NGP Sites. 

Question NGP NON-NGP 

Start of Planting 

     During Rainy Season 100% 91% 

     During Dry Season - 9% 

Stop of Planting 

     Two weeks before end of the rainy season  63% 

     One week before the end of rainy season  100% 9.50% 

     First week of dry season  9.50% 

Alipata - 24-30 - 4 - 15-20 

Manguim - 24-30 - 4 - 15-20 

Eucalyptus - 24-30 - 4 - 15-20 

Banuyo - 24-30 - 4 - 15-20 

Coffee 15-24 - 1.3 - 10 - 

Cacao - - 1.3 - 10 - 
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     One month before dry season  18% 

Soil Fertility Additives  

     Compost 17% - 

     Forest Top Soil/Humus 65% 91% 

     Fertilizer  15% - 

     None - 9% 

Removal of Soil from the plastic bag 

    Cut and removed without breaking the soil ball 9% 91% 

    Cut and removed disturbing the soil ball 91% 9% 

How deep did you plant the seedlings? 

    Root collar same level with the ground surface  100% 82% 

    Root collar 3-4 inches below the ground surface  18% 

Did you firmly plant the seedlings on the ground? 

   Yes 100% 82% 

   No  18% 

Did you erect a stake in every planted hole? 

   Yes 100% 100% 

   No   

After planting the seedlings did you provide some forms of mulch to collect 

and save soil moisture? 

   Yes 100% - 

   No - 100% 

 

In filling soil fertility additive in the planting hole, planters in the NGP sites use all kinds of 

fertile soil. But the well established plantation of Non-NGP sites used forest top soil/humus. As 

they plant the seedlings, the planters in the NGP sites slit the base of the plastic bag without 

removing it or breaking the soil ball. Seedlings are planted up to the root collar on the same level 

with the ground surface, same as what the Non-NGP did. Planting the seedling firmly on the 

ground and erecting a stake every seedling, is also a common practice. They use 1 meter of split 
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bamboo for staking. In addition, after planting, they provide dried leaves for mulching to collect 

and save soil moisture that may help for higher survival rates.  

Coffee and cacao was planted first due to a commodity-based approach of NGP during the first 

phase of implementation. But a high mortality of coffee was reported forcing the PO to request 

for change in commodity for future planting. This happened due to absence of an SMP and 

feasibility to evaluate the survival and growth potentials of the species to be recommended. 

There was a variety of species of fruit trees planted. In the non-NGP sites,  rambutan, langka, 

lanzones, red lauan, white lauan, tagwangin, alawin, lamio, gmelina (Gmelina arborea), 

mahogany (Swietinia macrophyla) were selected for planting in the the non-NGP sites. In the 

NGP sites, manguim (Acacia mangium) , mahogany (Swietinia macrophyla),  coffee (Cofea 

robusta) and cacao were planted. 

7. Protection and maintenance 

After planting in the NGP site, they inspect the planted areas on a quarterly basis to check the 

growth of the seedlings and to check whether there are seedlings that died and those that are not 

growing well because of some health problems or affected by extremely high temperatures and 

drought. They reported that there was an instance during the dry season where about 1.5 hectares 

already planted with seedlings died because of drought. Because of this experience they realized 

that during summer they should be placing mulch to the seedlings after planting at least to lessen 

the mortality of seedlings. They use live fern leaves as mulch and partial shades by bending them 

without cutting. Accordingly, there are plenty of fern plants that on the NGP site. 

Forest fires and grass fires are not common in the area. For the respondents, fire breaks, fire lines 

are not necessary for integration into the protection and maintenance activities because forest 

fires or grass fires are not frequent in the area.  Most areas affected are those in the buffer zone. 

To continuously inform the residents in the nearest barangays, information and education 

campaign is always undertaken during dry season in coordination with the barangay officials. 

In terms of the soil fertility of the sites, the respondents reported to the KII/FGD team that 

applications of additional fertilizer is necessary because the NGP sites are not fertile anymore 

considering that such sites have been exposed to changing weather conditions for so long. 

Unfortunately the absence of a soil survey in the sites, made it difficult to estimate the level of 

fertilizers to be applied per seedling. 

When asked on their expectation on the survival rate of the area they planted, they said that it is 

about 70% survival rate. 

Species planted in the NGP sites: 

There are only two species planted in the NGP sites. These are coffee (Cofea robusta) in the 119 

ha NGP site and A.mangium in the 100 ha NGP site. 
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Basic profile of the NGP sites 

Description of the area: Both the coffee and A. manium plantations are located in area where 

the terrain is steep to very steep.  

8. Survival rates 

1. NGP Site – 119 ha coffee plantation 

1.1. Survival rates using the DENR formula 

This is the survival rates for the 119 hectares coffee plantation under the NGP in Bacuyangan, 

Hinobaan, Negros Occidental. Coffee is one of the favoured species for planting in the 

municipality because the POs believed that they will benefit from it. According to the validation 

team of the DENR that conducted the survival rate sampling in 2014, they counted 18,305 dead 

seedlings which they replanted during the year. The validation team commented in their report 

that the site is not suitable for coffee and cacao basing on the number of dead seedlings. 

Nevertheless, through yearly replanting the mortalities are replaced so that every time there is a 

survival rate validation, the survival rate appeared at least above the required survival rate. The 

total mortality in 2015 is 17079 seedlings which is to be replanted during the rainy season.     

The survival rates are shown in Table 85. In 2014, the survival rate is 69% and 86% in 2015.  

Table 85. Survival Rates Using DENR Formula for the 119-Ha. NGP Site 

Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening Stock  0 0 119000 119000 119000 

Mortality (Reduction)   0   18305 17079 

Net Surviving Seedling   0   100695 101921 

Additional Seedling or 

Replanted 
  0   18305   

Ending Seedling Planted   0   119000 101921 

Survival Rate   0   100 85.6 

 

1.2. Survival rates using IST formula 

The survival rate of the coffee plantation using the IST formula is shown in Table 86. Just like 

the recommendations in the other areas, instead of relying on replanting most of the time, it is 

better to concentrate on the protection and maintenance of the original planting by implementing 

all possible and effective cultural systems applicable to the species. This may be applied after 

studying the causes of the mortalities and addressing these with the right solutions. The DENR 
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may refocus its research thrust by looking at the causes why the seedlings are dying after 

planting. 

 

Table 86. Survival Rates Using IST Formula, 119-Ha. Coffee NGP Site in Hinobaan.2015. 

Accounting Entry Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening Stock  0 0 119000 119000 119000 

Mortality (Reduction)   0   18305 17079 

Net Surviving Seedling   0   100695 101921 

Additional Seedling or 

Replanted 
  0   18305 

 

Ending Seedling Planted   0   119000 101921 

Survival Rate   0   73.3 66.01 

 

2. NGP site - 85-ha timber plantation 

2.1. Survival rates using the DENR formula 

This NGP site was planted with Mangium (Acacia mangium) a timber producing species that 

grows well in Mindanao. The density of seedling planted in the area is 42,500 (Table 87). The 

annual mortalities from 2013 to 2015 are estimated according to field observations on the heights 

of the seedlings in the absence of survival rate validation report (please see footnote). The annual 

mortalities are not that high in 2013 and 2014 resulting in 99% survival rates for both years. 

However, in 2015, there were dead seedlings counted plus those with a height range of 0.3m – 

0.35m seedlings considered newly replanted. Equating this number as the mortality for 2015 

resulted in the reduction of the survival rate to 85%. Validating the forest plantation on the 

following year will determine the survival rate for that year. 

Table 87. Survival Rates Using DENR Formula, 85-Ha. NGP, Hinobaan. 

Accounting Entry 

Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 42500 42500 42500 

Mortality (Reduction)   0 625154 629155 6250156 

                                                           
154 Based on the height range of 0.8-1.3m of seedlings/saplings replanted in 2013 and about 2 years old already in 

2015. The total number of seedlings under this height range is 625. 
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Net Surviving 

Seedling   0 41875 41871 36250 

Additional Seedling or 

Replanting   0 625 629 0 

Seedling Closing 

Stock   0 42500 42500 36250 

Survival Rate   0 98.53 98.52 85.28 

2.2. Survival rates using the IST formula 

The results of the computation showed that the reduction is minimal compared to the other NGP 

sites. The reason is due to the relatively small number of mortalities during the previous years. 

This is a case where maintenance of the original plant density during the first 2 years, thus 

minimizing mortality, will have no drastic reduction to the survival rates of the forest plantation 

(Table 88).  

Table 88. Survival Rates Using IST Formula, 85-Ha. Hinobaan. 

Accounting Entry 

Title Reforestation Management Period 

  2011 2012 2013 2014 2015 

Seedling Opening 

Stock  0 0 42500 42500 42500 

Mortality (Reduction)   0 625157 629158 6250159 

Net Surviving 

Seedling   0 41875 41871 36250 

Additional Seedling or 

Replanting   0 625 629 0 

Seedling Closing 

Stock   0 42500 42500 36250 

Survival Rate   0 97.10 95.70 81.85 

                                                                                                                                                                                           
155 Based on the height range of 0.4m – 0.7m of seedlings/saplings replanted in 2014. These seedlings/saplings are 

about 1 year old in 2015.The total seedling under this height range is 629. 

 

156 Based on the actual count of dead seedlings and those with poor health condition in 2015 during the assessment 

period plus those with a height of 0.3m – 0.35m as newly replanted seedlings in 2015. The counted dead seedlings 

6250.. 

157 Same definition in Table 87. 

 
158 Same definition in Table 87. 

 
159 Same definition in Table 87. 
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2.3. Weighted survival rate of NGP sites 

The weighted survival rates of the NGP sites using DENR and IST are shown in Table 89. Using 

the DENR formula, Hinobaan has a weighted survival rate of 86%while the IST formula yields 

73%, the highest among the 3 provinces. The reforestation project management of the NGP site 

in Hinobaan that planted A. Mangium did well in keeping the mortality to a minimum during the 

first 2 years.  

Table 89. Weighted Survival Rates of NGP Sites. 

  

Survival Rate Weighted Sum 

Weighted 

Survival Rate 

NGP Site Area DENR IST DENR IST DENR IST 

Coffee 116 86.46 66.12 10029.36 7669.92 

  A. 

Mangium 85 85.28 82.8 7248.8 7038 

  

 

201 

  

17278.16 14707.92 85.96 73.17 

 

3. Non-NGP Sites 

To compare the NGP sites in terms of survival rate and growth performance with aged forest 

plantations, two established forests in one of the watersheds in Hinobaan were inventoried. 

These forests were established way back in the early 1990 and planted with mixed fast growing 

species. 

3.1. 100 ha. watershed forest (Gmelina Timber Production) 

The original ground cover of this area is also cogon grass. It was planted with the same purpose 

to revive the water productivity of the watershed. The site was planted in 1992 with Gmelina 

(Gmelina arborea) by the DENR. After 23 years, the area is now regenerated with other pioneer 

species.  

There were no data on the original density of trees planted in 1992. So, it considered the present 

density inventoried as of assessment period. From 1992 to 2015, there were no records on 

mortalities and replanting. Thus, the survival rate calculation will not make of use of the survival 

rate accounting matrix used in NGP sites. The method is based on analyzing the present stand 

and relating this backward to what most likely transpired in the past.  

The results of the analysis are hereby stated. There are 17,378 trees inventoried. Of these trees, 

11,742 trees are Gmelina (Gmelina arborea) and 5,636 trees are pioneer species. The pioneer 

species must have occupied the spaces where the Gmelina (Gmelina arborea) trees were 

growing before. Although there is no record to support this, it is highly possible that through 

natural elimination process, the planted seedlings were weeded out by the pioneer species. Thus, 
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considered as the mortality rate in 2015. Based on these figures and assumptions, the survival 

rate of the plantation is 68% (Table 90). 

  

Table 90. Survival Rate of the 100-Ha Non NGP Site,  

Hinobaan Watershed. 

Species Number of Trees 

Total density160 17378 

  Pioneer species161 5636 

  Remaining planted 

species162 11742 

  Survival rate (%)163 68 

 

3.2. 109 ha. watershed forest (Agroforestry) 

The original ground cover of the area is cogon grass. To reduce soil erosion and to sustain the 

function of the watershed for water production, the DENR planted mixed fast growing species 

such as Gmelina (Gmelina arborea), Ipil-ipil (Leucaena leucocephala) and mahogany (Swietenia 

macrophyla), and fruit trees such as jackfruit (Artocarpus heterophyllus), coffee (Cofea robusta), 

and rambutan (Nephelium lappaceum). After 20 years, the forest is now transformed naturally 

into a second growth agroforest where pioneer species are growing together with the planted 

species. The planted portion of the watershed has an area of 109 hectares and this was planted in 

1995. Table 91 shows the survival rate in the 109 hectare Non-NGP site in Hinobaan. 

Table 91. Survival Rate of the 109 Ha. Non NGP Site,  

Hinobaan Watershed, 2015. 

Species Number of Trees 

Forest plantation species164 4320 

Pioneer species (natural 

growing)165 7547 

                                                           
160 Total density is the actual count of surviving planted trees and pioneer species. 

161 Pioneer species is the actual count of pioneer species in the area. This is also assumed to be the number of 

mortality of the planted seedlings 

162 Remaining planted species = total density – fruit trees. 
163 Survival rate = remaining planted species / total density * 100 
164 Forest plantation species are the remaining plants counted at assessment period. 
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Fruit trees166 9242 

Total agroforest density167 21109 

  Remaining planted species168 13562 

  Survival rate (%)169 64 

  

3.3. Weighted survival rate of non-NGP site 

The weighted survival rate of the two non-NGP sites, one site a 23-year old gmelina plantation 

and a 20-year old agroforestry plantation is 65.91% (Table 92). There were no data on mortality 

and replanting from the time the plantations were planted to the present period. So, the IST 

survival rates were not calculated together with the weighted survival rate.   

Table 92. Weighted Survival Rate Based on the DENR Formula of Non-NGP Site. 

Non-NGP Area 

Survival 

rate Weighted 

Sum 

Weighted 

Survival Rate 

(%) 

Site (Ha) (%) 

    Gmelina 100 68 6800 

 Agroforestry 109 64 6976 
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13776 65.91 

 

4. Stumpage buildup 

4.1. 23 years old non-NGP reforestation project 

The 23 years old, 100 ha Non-NGP site planted with Gmelina is estimated to have a present 

stumpage of 729.4 cum/ha or a total wood volume of 72,940 cum for 100 hectares. The 

stumpage is the actual volume of the gmelina plantation at 68% survival rate based on a density 

                                                                                                                                                                                           
165 Pioneer species are natural growing in the area, not planted, assumed to have occupied planted spaces for both 

forest plantation species and fruit trees. 

 
166 Fruit trees are the remaining fruit trees counted. 

 
167 Total agroforestry density is the sum of the remaining forest plantation species + fruit trees and pioneer species. 

This summed to 21,109 trees. 

 
168 Remaining planted species is the sum of remaining forest plantation species + counted fruit trees. 

 
169 Survival rate = remaining planted species / Total agroforest density * 100 



189 

 

of 500 trees/ha or equivalent to 340 trees/ha (assessed in 2015). While the volume in 23 years 

looks high, the reality in Mindanao is that a 10 year old Gmelina plantation can already yield 

250-300 cum/ha.  However, in this plantation the yield at 10 years old is only 59.9 cum/ha which 

is rather very low (Table 93). 

It is also uncertain whether the Gmelina trees are still healthy when cut at the age of 23 years old 

or already affected with center rot. If not, beyond 10-15 years old, the wood may become brittle 

which makes it unfit for construction or furniture materials. Under this condition, the wood may 

be used for pulp and paper, particle board, fuelwood and charcoal making. This of course has to 

be proven through research by the ERDB or the regional research center of the DENR. 

Table 93. Gmelina’s Stumpage Buildup of the 23 Years Old Non-NGP Forest Plantation, 

Hinobaan, Negros Occidental, 2015. 

Age  

Base 

Dia 

Total 

Height 

Top 

Dia 

Bole 

Height 

Average 

Dia Volume/Tree 

Total 

Trees/Ha Volume/Ha 

Total 

Vol 

(100Ha) 

(Yr) (cm) (m) (cm) (m) (cm) Cum No. Cum/ha Cum 

1.0 2.6 0.6 2.3 0.4 2.4 0.0 340.0 0.1 6.0 

2.0 5.1 1.1 4.6 0.8 4.9 0.0 340.0 0.5 48.0 

3.0 7.7 1.7 6.9 1.1 7.3 0.0 340.0 1.6 161.9 

4.0 10.3 2.3 9.1 1.5 9.7 0.0 340.0 3.8 383.7 

5.0 12.9 2.9 11.4 1.9 12.2 0.0 340.0 7.5 749.4 

6.0 15.4 3.4 13.7 2.3 14.6 0.0 340.0 12.9 1294.9 

7.0 18.0 4.0 16.0 2.7 17.0 0.1 340.0 20.6 2056.3 

8.0 20.6 4.6 18.3 3.0 19.4 0.1 340.0 30.7 3069.4 

9.0 23.2 5.1 20.6 3.4 21.9 0.1 340.0 43.7 4370.3 

10.0 25.7 5.7 22.9 3.8 24.3 0.2 340.0 59.9 5994.9 

11.0 28.3 6.3 25.2 4.2 26.7 0.2 340.0 79.8 7979.2 

12.0 30.9 6.8 27.4 4.6 29.2 0.3 340.0 103.6 10359.2 

13.0 33.4 7.4 29.7 4.9 31.6 0.4 340.0 131.7 13170.8 

14.0 36.0 8.0 32.0 5.3 34.0 0.5 340.0 164.5 16450.0 

15.0 38.6 8.6 34.3 5.7 36.5 0.6 340.0 202.3 20232.8 

16.0 41.2 9.1 36.6 6.1 38.9 0.7 340.0 245.6 24555.1 

17.0 43.7 9.7 38.9 6.5 41.3 0.9 340.0 294.5 29453.0 

18.0 46.3 10.3 41.2 6.8 43.7 1.0 340.0 349.6 34962.3 

19.0 48.9 10.8 43.5 7.2 46.2 1.2 340.0 411.2 41119.1 

20.0 51.5 11.4 45.7 7.6 48.6 1.4 340.0 479.6 47959.2 

21.0 54.0 12.0 48.0 8.0 51.0 1.6 340.0 555.2 55518.8 

22.0 56.6 12.5 50.3 8.4 53.5 1.9 340.0 638.3 63833.7 

23.0 59.2 13.1 52.6 8.7 55.9 2.1 340.0 729.4 72940.0 

Base DIA is the diameter taken close to ground 

Total HT is the height from the base to the tip of the tree 
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Top DIA is the diameter at the first branch of the tree  

Bole HT is the clear  stem height from base to the first branch 

Average DIA is the average diameter (Base DIA+Top DIA)/2 

Volume/tree = 0.7854*ADIA^2*BHT 

All the column titles apply to other tables on stumpage determination 

 

4.2. 20 years old 109 ha agroforestry project 

The stumpage buildup for wood production comes from the plantation species (gmelina, 

mahogany and Ipil-ipi)l components. While there are pioneer species growing side by side with 

the plantation species, these were not considered for wood production. Instead, the pioneer 

species are better reserved for environmental services. 

Gmelina component 

Gmelina is one of the fast growing exotic species planted for lumber production, pulpwood, and 

wooden decorative materials. It is also a good material for door jams, furniture, and cabinets. Its 

wood residues are good for particle board, wood wool, and pulp and paper. It is planted in pure 

stand or mixed with other species in agroforestry.  

The computation of the stumpage buildup of tree component of the agroforestry project is 

separated from the fruit tree component for 2 reasons: 1) Only the 1,809 trees were the remnants 

of the old planting 20 years after; and 2) the fruit trees were enrichment planting,  probably 

planted about 4-5 years ago based on their diameters and heights (Table 94).    

 

Table 94. Gmelina’s Stumpage of the 20 Years Old 109 Ha Agroforestry Project, 

Hinobaan, Negros Occidental, 2015. 

Age  

Base 

Dia 

Total 

Height 

Top 

Dia 

Bole 

Height 

Ave. 

Dia Vol/Tree 

Total 

Trees 

Total 

Volume 

(Yr) (cm) (m) (cm) (m) (cm) (Cum) (No.) (Cum) 

1 1.42 0.39 1.22 0.26 1.32 0.00 1809 0.06 

2 2.83 0.77 2.44 0.52 2.64 0.00 1809 0.51 

3 4.25 1.16 3.67 0.77 3.96 0.00 1809 1.72 

4 5.66 1.55 4.89 1.03 5.28 0.00 1809 4.08 

5 7.08 1.94 6.11 1.29 6.60 0.00 1809 7.98 

6 8.50 2.32 7.33 1.55 7.92 0.01 1809 13.78 

7 9.91 2.71 8.56 1.81 9.23 0.01 1809 21.88 

8 11.33 3.10 9.78 2.06 10.55 0.02 1809 32.67 

9 12.74 3.48 11.00 2.32 11.87 0.03 1809 46.51 

10 14.16 3.87 12.22 2.58 13.19 0.04 1809 63.80 

11 15.58 4.26 13.45 2.84 14.51 0.05 1809 84.92 
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12 16.99 4.64 14.67 3.10 15.83 0.06 1809 110.25 

13 18.41 5.03 15.89 3.35 17.15 0.08 1809 140.18 

14 19.82 5.42 17.11 3.61 18.47 0.10 1809 175.08 

15 21.24 5.81 18.34 3.87 19.79 0.12 1809 215.34 

16 22.66 6.19 19.56 4.13 21.11 0.14 1809 261.34 

17 24.07 6.58 20.78 4.39 22.43 0.17 1809 313.47 

18 25.49 6.97 22.00 4.64 23.75 0.21 1809 372.11 

19 26.90 7.35 23.23 4.90 25.06 0.24 1809 437.63 

20 28.32 7.74 24.45 5.16 26.38 0.28 1809 510.43 

21 29.74 8.13 25.67 5.42 27.70 0.33 1809 590.89 

22 31.15 8.52 26.89 5.68 29.02 0.38 1809 679.39 

23 32.57 8.90 28.12 5.93 30.34 0.43 1809 776.31 

24 33.98 9.29 29.34 6.19 31.66 0.49 1809 882.03 

25 35.40 9.68 30.56 6.45 32.98 0.55 1809 996.94 

26 36.82 10.06 31.78 6.71 34.30 0.62 1809 1121.42 

27 38.23 10.45 33.01 6.97 35.62 0.69 1809 1255.86 

28 39.65 10.84 34.23 7.23 36.94 0.77 1809 1400.63 

29 41.06 11.22 35.45 7.48 38.26 0.86 1809 1556.12 

30 42.48 11.61 36.67 7.74 39.58 0.95 1809 1722.71 

 

Mahogany component 

Mahogany is a good source of lumber for furniture and panel materials. It is good for veneer and 

plywood materials. The only problem with it is that it is an invasive alien species. Meaning, if 

planted together with other equally important wood species, it will outgrow and kill those other 

species. So no other species will grow and survive under it. It is therefore not advisable to 

interplant this species in any agroforestry systems. It is only suitable in timber production areas. 

Nevertheless, since it is already in this agrofoforestry system, estimating its potential stumpage is 

important for two reasons for assessing a)its potential carbon sequestration capacity; and b) its 

potential to produce wood materials as a reserve for the local wood industry because it is situated 

in a watershed in Hinobaan. 

The volume of the mahogany component in this agroforestry system  is shown in Table 95.  

There are 1,217 trees of Mahogany in the 109 hectares agroforestry project. These trees are 

growing together with the Gmelina, fruit trees, pioneer species and ipil-ipil component. In 10 

years period, the Mahogany will have 54 cum and in 20 years, it will yield 432 cum. 

Table 95. Mahogany’s Stumpage Buildup in the Agroforestry Project. 

Age 

Bole 

Height 

Average 

Dia Volume perTree 

Total 

Trees Total Volume 
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(Yr) (m) (cm) Cum per tree No. Cum 

1 0.54 1.02 0.00 1217 0.05 

2 1.08 2.04 0.00 1217 0.43 

3 1.63 3.06 0.00 1217 1.46 

4 2.17 4.08 0.00 1217 3.46 

5 2.71 5.10 0.01 1217 6.75 

6 3.25 6.13 0.01 1217 11.66 

7 3.79 7.15 0.02 1217 18.52 

8 4.34 8.17 0.02 1217 27.65 

9 4.88 9.19 0.03 1217 39.37 

10 5.42 10.21 0.04 1217 54.00 

11 5.96 11.23 0.06 1217 71.88 

12 6.50 12.25 0.08 1217 93.32 

13 7.05 13.27 0.10 1217 118.64 

14 7.59 14.29 0.12 1217 148.18 

15 8.13 15.31 0.15 1217 182.26 

16 8.67 16.33 0.18 1217 221.19 

17 9.22 17.36 0.22 1217 265.31 

18 9.76 18.38 0.26 1217 314.94 

19 10.30 19.40 0.30 1217 370.40 

20 10.84 20.42 0.35 1217 432.02 

21 11.38 21.44 0.41 1217 500.12 

22 11.93 22.46 0.47 1217 575.02 

23 12.47 23.48 0.54 1217 657.05 

24 13.01 24.50 0.61 1217 746.53 

25 13.55 25.52 0.69 1217 843.79 

26 14.09 26.54 0.78 1217 949.15 

27 14.64 27.56 0.87 1217 1062.93 

 

Ipil-ipil  component 

Ipil-ipil wood is good for pulpwood, fuelwood, and  charcoal. The pith of Ipil-ipil wood is good 

for wood parquet used for flooring. It is one of the nitrogen-fixing species and its leaves can be 

used as green fertilizer. It is an important component of any agroforestry systems  to supply 

nitrogen to crops.  

The total number of Ipil-ipil trees inside the 109 ha. agroforestry plantation  is 1,559 trees. 

Considering its wood component, it is estimated that it can provide 22 cum in 5 years, 126 cum 

in 10 years and 594 cum in 15 years provided that the number of trees will be maintained (Table 
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96). It will still grow to about 4,759 cum in 30 years assuming that there will be no dominant 

species that will cover the individual trees. 

Table 96. Ipil-ipil’s Stumpage Buildup of the Agroforestry Project. 

Age Bole Height Average Dia 

Volume per 

Tree Total Tree Total  Vol 

(Yr) (m) (cm) 

Cum per 

tree No. Cum 

1 0.73 1.40 0.00 1559 0.18 

2 1.46 2.81 0.00 1559 1.41 

3 2.19 4.21 0.00 1559 4.76 

4 2.93 5.61 0.01 1559 11.28 

5 3.66 7.02 0.01 1559 22.04 

6 4.39 8.42 0.02 1559 38.08 

7 5.12 9.82 0.04 1559 60.47 

8 5.85 11.22 0.06 1559 90.26 

9 6.58 12.63 0.08 1559 128.51 

10 7.31 14.03 0.11 1559 176.28 

11 8.05 15.43 0.15 1559 234.64 

12 8.78 16.84 0.20 1559 304.62 

13 9.51 18.24 0.25 1559 387.30 

14 10.24 19.64 0.31 1559 483.73 

15 10.97 21.05 0.38 1559 594.96 

16 11.70 22.45 0.46 1559 722.06 

17 12.43 23.85 0.56 1559 866.09 

18 13.16 25.25 0.66 1559 1028.09 

19 13.90 26.66 0.78 1559 1209.14 

20 14.63 28.06 0.90 1559 1410.28 

21 15.36 29.46 1.05 1559 1632.57 

22 16.09 30.87 1.20 1559 1877.08 

23 16.82 32.27 1.38 1559 2144.86 

24 17.55 33.67 1.56 1559 2436.96 

25 18.28 35.08 1.77 1559 2754.45 

26 19.02 36.48 1.99 1559 3098.38 

27 19.75 37.88 2.23 1559 3469.81 

28 20.48 39.28 2.48 1559 3869.80 

29 21.21 40.69 2.76 1559 4299.41 

30 21.94 42.09 3.05 1559 4759.69 
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5. Soil accretion and erosion and temperature 

The impacts of the reforestation projects, NGP and non-NGP, to soil accretion or erosion and 

temperature are indicated in Table 97. The NGP sites which are 2-3 years old have negative soil 

accretion levels which mean that both have not yet totally reverted soil erosion to accretion. This 

is attributed to the fact that both reforestation projects are still young and the seedlings planted 

are not capable yet of significantly reducing soil erosion.  Comparing each NGP reforestation 

project to the control showed that the coffee plantation has reduced soil erosion to a height of 

5.89 cm from the soil erosion rate of the grassland area. Similarly, the A. mangium plantation 

has also reduced soil erosion to a height of 5.35 cm compared to the soil erosion rate of 

grassland. While the coffee plantation has higher impact to reducing soil erosion than the A. 

mangium plantation, the difference is attributed to the presence of more underbrush vegetations 

in the coffee plantations than in the A. mangium plantation as observed during the assessment. 

While there is a difference in soil erosion impact of the two types of reforestation, the difference 

is negligible and not significant. 

Comparing the non-NGP sites, the agroforestry project and the mixed forest tree plantation 

project, which are already 20 years and 23 years old, respectively, the soil erosion impacts are 

high at 5.78 cm (agroforestry) and 6.15 cm (mixed forest plantation).  

The 23 years old mixed forest species reforestation project has already reverted soil erosion to 

accretion although the level is still insignificant. This is due to the rough terrain in the area and 

high intensity of rainfall. A night before measurement, there was a high intensity of rainfall that 

fell on the sites170 and perhaps this explains why both NGP and non-NGP sites have registered 

negative soil accretion except the 23 year old mixed species forest plantation. Also, high slopes 

accelerate surface runoff that causes soil erosion.   

Comparing both reforestation projects with the control sites showed that there is already an 

improvement in soil accretion from 5.62 cm in the NGP site to 5.965 cm in the non-NGP site. 

The insight from this experience indicates that soil erosion control system, whether vegetative or 

structural or combination, has to be integrated in reforestation projects especially in high slope 

areas and where rainfall intensity is high. This could also be a lesson for reforestation planners 

that due to climate change, the design should now take into consideration measures to effectively 

control excessive soil erosion in rough terrain reforestation sites. Furthermore, even low 

vulnerable areas to rain-induced disasters should now be installed with the most appropriate soil 

erosion and land slide control measures. 

Table 97. Soil Accretion and Temperature Impacts of NGP and Non-NGP 

Reforestation Projects, Hinobaan, Negros Occidental. 2015. 

Indicator Area Soil Average 

                                                           
170 Reported  by Forester Marvin Arlegui, the Field Survey Team Leader in Hinobaan NGP and Non-NGP sites 

assessment. 
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Accretion/tree Temperature 

NGP Site       

Coffee plantation 119 -0.11 33 

Acacia mangium 100 -0.65 34.1 

Average   -0.38 33.55 

Non-NGP Site       

Agroforestry area 109 -0.22 32.31 

Mixed species plantation 100 0.15 34.1 

 Average   -0.035 33.205 

Control grassland       

Plot 1   -1.8 36.5 

Plot 2   -1.2 36.3 

Plot 3   0.1 36.5 

Plot 4   -0.7 36.2 

Plot 5   -0.5 35.9 

Plot 6   -0.1 35.7 

Plot 7   -0.2 36.5 

Plot 8   -0.2 36.8 

Plot 9   -0.9 35.4 

Plot 10   -0.5 36.9 

Average   -6 36.27 

Comparison of Plantation Types to 

Control        

Coffee plantation vs. Control   5.89 -3.27 

Acacia mangium plantation vs. Control   5.35 -2.17 

Non-NGP Agroforestry Vs. Control   5.78 -3.96 

Non-NGP Mixed forest species 

plantation Vs. Control   6.15 -2.17 

Comparison of Project Site to Control       

NGP site Vs. Control   5.62 -2.72 

Non-NGP site Vs. Control   5.965 -3.065 

 

6. Reforestation impact to temperature 

Both reforestation projects have positive reduction in temperature.  Between NGP sites, the 

coffee plantation although the plants are still young has lower temperature than the A. mangium 

plantation. The reason behind is the exposure or aspect of the slopes where the NGP sites are 

facing. Areas exposed to the east, north-east, west to north-west have high temperature exposure. 

Thus, the A. mangium has higher temperature than the coffee plantation because it is facing the 

east compared to the coffee plantation. Similarly the mixed forest species plantation non-NGP 
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site is also facing the east. Thus, receiving most of the sunshine. This gives a higher temperature 

compared with the coffee plantation and the agroforestry plantation (non-NGP site). 

Comparing both the NGP and non-NGP reforestation projects to the control sites showed that 

these are cooler by -2.72 degrees Celsius in the NGP site and -3.065 degrees Celsius in the non-

NGP sites.  The difference between the NGP and non-NGP sites is attributed to the condition 

that older forests are cooler than younger forests. The explanation to this is that in the older 

forests there is higher photosynthetic activity than in young plantation. Furthermore, the larger 

the canopy area in older plantation the better is the sunlight trapping effectiveness of the canopy. 

Thus, creating cooler temperature under the forest canopy. It is expected that as the forest and 

agroforest plantations grow, their effectiveness in tempering temperature would be further 

enhanced (Table 97). 

7. Carbon sequestration 

7.1.  NGP reforestation projects 

The present capacity of the NGP plantations to sequester carbon is 36.17 tons of carbon for the 

A.mangium plantation at age 3 and 0.0066 ton for the coffee plantation (Table 97). These 

estimates are as good as the present survival rates of the NGP sites. Any reduction in the future 

will have a corresponding deduction in the carbon sequestration capacity of the two sites. 

Since coffee is a small tree, its carbon sequestration would not increase so much as the A. 

mangium plantation. The only way to increase the carbon capture of the coffee trees is to 

integrate other bigger fruit trees or forest species that will not interfere with the normal growth 

rate of the coffee trees.     

Table 98. Carbon Sequestration of NGP Mangium Plantation,  

Hinobaan, Negros Occidental, 2015. 

NGP Site Profile A.Magium Coffee 

Total tree density 35307 51445 

Area 100 119 

Age 3 2 

Diameter 4.35 0.2152418 

Total HT 3.46 0.2220739 

Bole Ht 2.59 

 Total volume 115.34 0.0000010 

Crown Biomass Factor 17.30 0.0000001 

Root Biomass Factor 14.99 0.0000001 

Total Biomass 147.63 0.0532102 

Wood density factor (wt to Cum)1 103.34 0.0266051 

Approximate carbon factor 0.35 0.2500000 

Total carbon sequestered 36.17 0.0066513 
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7.2. Non-NGP reforestation projects 

a.  100 ha gmelina plantation 

The present carbon sequestration capacity of the 100ha-gmelina plantation is shown in 

Table 99. The last two columns contain the level of carbon capture and annual carbon 

rate at any given time from year 1 to year 30. The plantation’s carbon sequestration at 

present after 23 years is 228.74 tons/ha and 28.55 tons carbon capture rate (22,874 

tons/100 ha) and (2,855.7 tons/100 ha). This is quite high compared to the 55.8 tons/ha in 

Leyte and also 38 tons/ha to 54 tons in Mindanao (Lasco, et al, 1999) of the same species 

with ages ranging from 7 to 9 years old plantations171. 

 

Table 99. Carbon Sequestration of the 23-Year Old 100ha Non-NGP Gmelina Plantation, 

Hinobaan, Negros Occidental. 2015. 

Age 

(Yr) 

Bole 

Height 

Average 

Diameter 

Tree 

Density/Ha 

Wood 

Vol/Ha 

Total 

Wood 

Vol 

(100ha) 

Total 

Biomass 

Volume 

Total 

Biomass 

Density 

Carbon 

Sequestration 

Annual 

Carbon 

Sequestration 

Rate 

1.0 0.4 2.4 340.0 0.1 6.0 7.7 5.4 1.9 0.0 

2.0 0.8 4.9 340.0 0.5 48.0 61.4 43.0 15.0 13.2 

3.0 1.1 7.3 340.0 1.6 161.9 207.2 145.0 50.8 35.7 

4.0 1.5 9.7 340.0 3.8 383.7 491.1 343.8 120.3 69.6 

5.0 1.9 12.2 340.0 7.5 749.4 959.2 671.4 235.0 114.7 

6.0 2.3 14.6 340.0 12.9 1294.9 1657.5 1160.2 406.1 171.1 

7.0 2.7 17.0 340.0 20.6 2056.3 2632.0 1842.4 644.8 238.8 

8.0 3.0 19.4 340.0 30.7 3069.4 3928.8 2750.2 962.6 317.7 

9.0 3.4 21.9 340.0 43.7 4370.3 5594.0 3915.8 1370.5 408.0 

10.0 3.8 24.3 340.0 59.9 5994.9 7673.5 5371.4 1880.0 509.5 

11.0 4.2 26.7 340.0 79.8 7979.2 10213.4 7149.4 2502.3 622.3 

12.0 4.6 29.2 340.0 103.6 10359.2 13259.8 9281.8 3248.6 746.4 

13.0 4.9 31.6 340.0 131.7 13170.8 16858.6 11801.0 4130.4 881.7 

14.0 5.3 34.0 340.0 164.5 16450.0 21056.0 14739.2 5158.7 1028.4 

15.0 5.7 36.5 340.0 202.3 20232.8 25898.0 18128.6 6345.0 1186.3 

16.0 6.1 38.9 340.0 245.6 24555.1 31430.6 22001.4 7700.5 1355.5 

17.0 6.5 41.3 340.0 294.5 29453.0 37699.8 26389.9 9236.5 1536.0 

18.0 6.8 43.7 340.0 349.6 34962.3 44751.7 31326.2 10964.2 1727.7 

                                                           
171 Rodel D. Lasco and Florencia B. Pulhin (2003). Philippine Forest Ecosystems and Climate Change: Carbon 

stocks, Rate of Sequestration and the Kyoto Protocol. Annals of Tropical Research 25(2): 37-51 
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19.0 7.2 46.2 340.0 411.2 41119.1 52632.4 36842.7 12894.9 1930.8 

20.0 7.6 48.6 340.0 479.6 47959.2 61387.8 42971.5 15040.0 2145.1 

21.0 8.0 51.0 340.0 555.2 55518.8 71064.1 49744.9 17410.7 2370.7 

22.0 8.4 53.5 340.0 638.3 63833.7 81707.2 57195.0 20018.3 2607.6 

23.0 8.7 55.9 340.0 729.4 72940.0 93363.2 65354.2 22874.0 2855.7 

24.0 9.1 58.3 340.0 828.7 82873.6 106078.2 74254.7 25989.1 3115.2 

25.0 9.5 60.8 340.0 936.7 93670.4 119898.1 83928.7 29375.0 3385.9 

26.0 9.9 63.2 340.0 1053.7 105366.4 134869.0 94408.3 33042.9 3667.9 

27.0 10.3 65.6 340.0 1180.0 117997.7 151037.1 105725.9 37004.1 3961.2 

28.0 10.6 68.0 340.0 1316.0 131600.1 168448.2 117913.7 41269.8 4265.7 

29.0 11.0 70.5 340.0 1462.1 146209.7 187148.5 131003.9 45851.4 4581.6 

30.0 11.4 72.9 340.0 1618.6 161862.4 207183.9 145028.7 50760.1 4908.7 

7.3. 109 ha agroforestry plantation 

Gmelina component 

The capacity of the agroforestry plantation to sequester carbon is presented in Table 100. The 

oldest component of the plantation is the Gmelina trees numbering 1,809 trees in the whole area. 

The other vegetations are fruit trees believed to be planted 4-5 years ago. The carbon 

sequestration of the fruit trees is treated separately and presented in another table. 

The 1,809 trees are already 20 years old. Their total carbon sequestration stock is only 160 tons 

or 44.4 tons/ha at 500 trees/ha. The carbon sequestration rate at age 20 is 22.83 tons/year and still 

increasing while the trees are growing up to 30 years.   The carbon sequestration rate compared 

to studied gmelina plantation indicates that this site has lower sequestration rate compared to the 

55.8 tons/ha to 88.1 tons/ha in Leyte (Lasco, et al, 1999) but quite higher compared to the 38.6 

tons/ha to 39.3 tons/ha studied in Mindanao (Kawahara, et al, 1981 as reported by Lasco and 

Pulhin)172 

Table 100. Carbon Sequestration of the 20 Years Old 109 Ha Gmelina Plantation in the 

Non-NGP Site, Hinobaan, Negros Occidental, 2015. 

Age 

Bole 

Height 

Average 

Dia 

Total 

Trees 

Total 

Volume 

Total 

Biomass 

Volume 

Total 

Biomass 

Density 

Carbon 

Seq 

Annual 

Carbon 

Seq Rate 

(Yr) (m) (cm) (No.) (cum) (cum) (ton) (ton) (ton/year) 

1 0.26 1.32 1809 0.06 0.08 0.06 0.02 0.00 

2 0.52 2.64 1809 0.51 0.65 0.46 0.16 0.14 

3 0.77 3.96 1809 1.72 2.21 1.54 0.54 0.38 

4 1.03 5.28 1809 4.08 5.23 3.66 1.28 0.74 

                                                           
172 Ibid. 
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5 1.29 6.60 1809 7.98 10.21 7.15 2.50 1.22 

6 1.55 7.92 1809 13.78 17.64 12.35 4.32 1.82 

7 1.81 9.23 1809 21.88 28.01 19.61 6.86 2.54 

8 2.06 10.55 1809 32.67 41.81 29.27 10.24 3.38 

9 2.32 11.87 1809 46.51 59.54 41.68 14.59 4.34 

10 2.58 13.19 1809 63.80 81.67 57.17 20.01 5.42 

11 2.84 14.51 1809 84.92 108.70 76.09 26.63 6.62 

12 3.10 15.83 1809 110.25 141.12 98.79 34.58 7.94 

13 3.35 17.15 1809 140.18 179.43 125.60 43.96 9.38 

14 3.61 18.47 1809 175.08 224.10 156.87 54.90 10.94 

15 3.87 19.79 1809 215.34 275.63 192.94 67.53 12.63 

16 4.13 21.11 1809 261.34 334.52 234.16 81.96 14.43 

17 4.39 22.43 1809 313.47 401.24 280.87 98.30 16.35 

18 4.64 23.75 1809 372.11 476.30 333.41 116.69 18.39 

19 4.90 25.06 1809 437.63 560.17 392.12 137.24 20.55 

20 5.16 26.38 1809 510.43 653.36 457.35 160.07 22.83 

21 5.42 27.70 1809 590.89 756.34 529.44 185.30 25.23 

22 5.68 29.02 1809 679.39 869.62 608.73 213.06 27.75 

23 5.93 30.34 1809 776.31 993.67 695.57 243.45 30.39 

24 6.19 31.66 1809 882.03 1129.00 790.30 276.60 33.15 

25 6.45 32.98 1809 996.94 1276.08 893.26 312.64 36.04 

26 6.71 34.30 1809 1121.42 1435.42 1004.79 351.68 39.04 

27 6.97 35.62 1809 1255.86 1607.50 1125.25 393.84 42.16 

28 7.23 36.94 1809 1400.63 1792.81 1254.96 439.24 45.40 

29 7.48 38.26 1809 1556.12 1991.83 1394.28 488.00 48.76 

30 7.74 39.58 1809 1722.71 2205.07 1543.55 540.24 52.24 

 

Fruit tree component 

The carbon sequestration of the fruit tree component of the agroforestry reforestation project 

(non-NGP) is shown in Table 101. There are 9242 fruit trees growing in the area. The fruit trees 

are jackfruit, coffee, and rambutan. Coffee and rambutan are generally small trees while jackfruit 

is a medium size tree. Fruit trees are not expected to yield higher wood volume than forest 

species. Nevertheless, they also sequester carbon. These are shown in the last two columns. 

There are no studies yet on the carbon sequestration of jackfruit, coffee and rambutan that could 

be used to compare the results in the table. 

Table 101. Carbon Sequestration of the Fruit-Tree Plantation, Non-NGP Site, 

Hinobaan, Negros Occidental, 2015. 

Age BHT ADIA 

Total 

Tree 

Total 

Volume 

Total 

Biomass 

Total 

Biomass 

Carbon 

Seq 

Annual 

Carbon 
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Volume Density Seq Rate 

(Yr) (m) (cm) (No.) (cum) (cum) (ton) (ton) (ton/year) 

1 0.58 0.82 9242.00 0.34 0.44 0.31 0.11 

 2 1.15 1.64 9242.00 1.37 1.75 1.23 0.43 0.32 

3 1.73 2.46 9242.00 3.08 3.95 2.76 0.97 0.54 

4 2.30 3.28 9242.00 5.48 7.02 4.91 1.72 0.75 

5 2.88 4.10 9242.00 8.57 10.96 7.67 2.69 0.97 

6 3.45 4.92 9242.00 12.33 15.79 11.05 3.87 1.18 

7 4.03 5.74 9242.00 16.79 21.49 15.04 5.26 1.40 

8 4.60 6.56 9242.00 21.93 28.07 19.65 6.88 1.61 

9 5.18 7.38 9242.00 27.75 35.52 24.86 8.70 1.83 

10 5.75 8.20 9242.00 34.26 43.85 30.70 10.74 2.04 

11 6.33 9.02 9242.00 41.45 53.06 37.14 13.00 2.26 

12 6.90 9.84 9242.00 49.33 63.15 44.20 15.47 2.47 

13 7.48 10.66 9242.00 57.90 74.11 51.88 18.16 2.69 

14 8.05 11.49 9242.00 67.15 85.95 60.17 21.06 2.90 

15 8.63 12.31 9242.00 77.09 98.67 69.07 24.17 3.12 

16 9.21 13.13 9242.00 87.71 112.26 78.58 27.50 3.33 

17 9.78 13.95 9242.00 99.01 126.74 88.71 31.05 3.55 

18 10.36 14.77 9242.00 111.00 142.08 99.46 34.81 3.76 

19 10.93 15.59 9242.00 123.68 158.31 110.82 38.79 3.98 

20 11.51 16.41 9242.00 137.04 175.41 122.79 42.98 4.19 

21 12.08 17.23 9242.00 151.09 193.39 135.37 47.38 4.41 

22 12.66 18.05 9242.00 165.82 212.25 148.57 52.00 4.62 

23 13.23 18.87 9242.00 181.24 231.98 162.39 56.84 4.83 

24 13.81 19.69 9242.00 197.34 252.59 176.82 61.89 5.05 

25 14.38 20.51 9242.00 214.13 274.08 191.86 67.15 5.26 

26 14.96 21.33 9242.00 231.60 296.45 207.51 72.63 5.48 

27 15.53 22.15 9242.00 249.76 319.69 223.78 78.32 5.69 

28 16.11 22.97 9242.00 268.60 343.81 240.67 84.23 5.91 

29 16.68 23.79 9242.00 288.13 368.80 258.16 90.36 6.12 

30 17.26 24.61 9242.00 308.34 394.68 276.27 96.70 6.34 

 

Indigenous forest species (IFS) component 

The carbon sequestration of the indigenous forest species component composed of 9105 trees is 

shown the last 2 columns (Table 102). At 500 density of trees per hectare, this is equivalent to 

18.2 hectares. The wood volume is 90.7 cum/ha with a carbon sequestration of 28.7 tons/ha. The 

forest type is generally of the pioneer species approximating a secondary forest without 

dipterocarp species.The sequestration capacity is very much inferior with the carbon 
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sequestration of secondary forest studied by Lasco and Pulhin in Leyte in 1999. This probably 

due to the absence of dipterocarp species in the area which are usually found in secondary forest. 

Table 102. Carbon Sequestration of the Indigenous Forest Species, Non-NGP Agroforestry 

Plantation, Hinobaan, Negros Occidental, 2015. 

Age 

Bole 

Height 

Average 

Dia. 

Tree 

Density 

Total 

Volume 

Total 

Biomass 

Volume 

Total 

Biomass 

Density 

Carbon 

Seq 

Annual 

Carbon 

Seq. Rate 

(Yr) (m) (cm) (No.) (cum) (cum) (ton) (ton) (ton/year) 

1 0.33 0.94 9105.00 0.21 0.26 0.19 0.06 

 2 0.66 1.87 9105.00 1.65 2.12 1.48 0.52 0.45 

3 0.99 2.81 9105.00 5.58 7.14 5.00 1.75 1.23 

4 1.32 3.75 9105.00 13.22 16.92 11.85 4.15 2.40 

5 1.65 4.68 9105.00 25.82 33.05 23.14 8.10 3.95 

6 1.98 5.62 9105.00 44.62 57.11 39.98 13.99 5.89 

7 2.31 6.56 9105.00 70.85 90.69 63.48 22.22 8.23 

8 2.63 7.49 9105.00 105.76 135.38 94.76 33.17 10.95 

9 2.96 8.43 9105.00 150.59 192.75 134.93 47.22 14.06 

10 3.29 9.37 9105.00 206.57 264.41 185.09 64.78 17.56 

11 3.62 10.30 9105.00 274.94 351.93 246.35 86.22 21.44 

12 3.95 11.24 9105.00 356.95 456.90 319.83 111.94 25.72 

13 4.28 12.18 9105.00 453.83 580.90 406.63 142.32 30.38 

14 4.61 13.11 9105.00 566.82 725.53 507.87 177.76 35.43 

15 4.94 14.05 9105.00 697.17 892.38 624.66 218.63 40.88 

16 5.27 14.99 9105.00 846.10 1083.01 758.11 265.34 46.71 

17 5.60 15.92 9105.00 1014.87 1299.03 909.32 318.26 52.93 

18 5.93 16.86 9105.00 1204.71 1542.03 1079.42 377.80 59.53 

19 6.26 17.80 9105.00 1416.85 1813.57 1269.50 444.33 66.53 

20 6.59 18.73 9105.00 1652.55 2115.26 1480.68 518.24 73.91 

21 6.92 19.67 9105.00 1913.03 2448.68 1714.08 599.93 81.69 

22 7.24 20.61 9105.00 2199.54 2815.41 1970.79 689.78 89.85 

23 7.57 21.54 9105.00 2513.32 3217.05 2251.93 788.18 98.40 

24 7.90 22.48 9105.00 2855.60 3655.17 2558.62 895.52 107.34 

25 8.23 23.42 9105.00 3227.63 4131.37 2891.96 1012.19 116.67 

26 8.56 24.35 9105.00 3630.65 4647.23 3253.06 1138.57 126.39 

27 8.89 25.29 9105.00 4065.89 5204.34 3643.04 1275.06 136.49 

28 9.22 26.23 9105.00 4534.59 5804.28 4062.99 1422.05 146.99 

29 9.55 27.16 9105.00 5038.00 6448.64 4514.05 1579.92 157.87 

30 9.88 28.10 9105.00 5577.35 7139.01 4997.31 1749.06 169.14 
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Mahogany component 

The carbon sequestration of the Mahogany trees is shown in Table 103. There are 1,217 

mahogany trees in the agrofoforestry reforestation project. The carbon sequestration in year 10 is 

16.94 tons with a carbon sequestration rate of 4.59 tons. As the mahogany trees grow up to year 

30, carbon sequestration will also increase to 457 tons with a carbon capture rate of 44 tons/year.  

Table 103. Mahogany’s Carbon Sequestration of the Agroforestry Plantation, 

 Hinobaan, Negros Occidental, 2015. 

Age 

Bole 

Height 

Average 

Dia 

Total 

Trees 

Total 

Volume 

Total 

Biomass 

Volume 

Total 

Biomass 

Density 

Carbon 

Seq 

Annual 

Carbon 

Seq 

Rate/Yr 

(Yr) (m) (cm) No. Cum Cum Ton Ton Ton 

1 0.54 1.02 1217 0.05 0.07 0.05 0.02 

 2 1.08 2.04 1217 0.43 0.55 0.39 0.14 0.12 

3 1.63 3.06 1217 1.46 1.87 1.31 0.46 0.32 

4 2.17 4.08 1217 3.46 4.42 3.10 1.08 0.63 

5 2.71 5.10 1217 6.75 8.64 6.05 2.12 1.03 

6 3.25 6.13 1217 11.66 14.93 10.45 3.66 1.54 

7 3.79 7.15 1217 18.52 23.71 16.60 5.81 2.15 

8 4.34 8.17 1217 27.65 35.39 24.77 8.67 2.86 

9 4.88 9.19 1217 39.37 50.39 35.27 12.35 3.67 

10 5.42 10.21 1217 54.00 69.12 48.39 16.94 4.59 

11 5.96 11.23 1217 71.88 92.00 64.40 22.54 5.61 

12 6.50 12.25 1217 93.32 119.45 83.61 29.26 6.72 

13 7.05 13.27 1217 118.64 151.86 106.30 37.21 7.94 

14 7.59 14.29 1217 148.18 189.67 132.77 46.47 9.26 

15 8.13 15.31 1217 182.26 233.29 163.30 57.16 10.69 

16 8.67 16.33 1217 221.19 283.13 198.19 69.37 12.21 

17 9.22 17.36 1217 265.31 339.60 237.72 83.20 13.84 

18 9.76 18.38 1217 314.94 403.13 282.19 98.77 15.56 

19 10.30 19.40 1217 370.40 474.12 331.88 116.16 17.39 

20 10.84 20.42 1217 432.02 552.99 387.09 135.48 19.32 

21 11.38 21.44 1217 500.12 640.15 448.11 156.84 21.36 

22 11.93 22.46 1217 575.02 736.03 515.22 180.33 23.49 

23 12.47 23.48 1217 657.05 841.02 588.72 206.05 25.72 

24 13.01 24.50 1217 746.53 955.56 668.89 234.11 28.06 

25 13.55 25.52 1217 843.79 1080.05 756.04 264.61 30.50 

26 14.09 26.54 1217 949.15 1214.91 850.44 297.65 33.04 

27 14.64 27.56 1217 1062.93 1360.56 952.39 333.34 35.68 
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28 15.18 28.59 1217 1185.47 1517.40 1062.18 371.76 38.43 

29 15.72 29.61 1217 1317.07 1685.85 1180.10 413.03 41.27 

30 16.26 30.63 1217 1458.07 1866.33 1306.43 457.25 44.22 

 

Ipil-ipil component 

There are 1,559 Ipil-ipil trees in the agroforestry project.  The trees are estimated to sequester 

carbon from year 1 to year 30.  These are shown in the last 2 columns (Table 104). The total 

carbon sequestered for a given age of the Ipil-ipil trees is given in the second to the last column 

while the withi rate of increase of carbon is shown in the last column while carbon sequestration 

rate is indicated in the last column. 

Table 104. Carbon Sequestration of the Agroforestry (Ipil-ipil) Non-NGP Site,  

Hinobaan, Negros Occidental, 2015. 

Age 

Bole 

Height 

Average 

Dia 

Total 

Tree 

Total  

Vol 

Total  

Biomass 

Volume  

Total 

Biomass 

density 

Carbon 

Seq. 

Annual 

Carbon 

Seq. 

Rate 

(Yr) (m) (cm) No. Cum Cum Ton Ton 

Ton 

per 

Year 

1 0.73 1.40 1559 0.18 0.23 0.16 0.06 

 2 1.46 2.81 1559 1.41 1.81 1.26 0.44 0.39 

3 2.19 4.21 1559 4.76 6.09 4.26 1.49 1.05 

4 2.93 5.61 1559 11.28 14.44 10.11 3.54 2.05 

5 3.66 7.02 1559 22.04 28.21 19.74 6.91 3.37 

6 4.39 8.42 1559 38.08 48.74 34.12 11.94 5.03 

7 5.12 9.82 1559 60.47 77.40 54.18 18.96 7.02 

8 5.85 11.22 1559 90.26 115.53 80.87 28.30 9.34 

9 6.58 12.63 1559 128.51 164.49 115.15 40.30 12.00 

10 7.31 14.03 1559 176.28 225.64 157.95 55.28 14.98 

11 8.05 15.43 1559 234.64 300.33 210.23 73.58 18.30 

12 8.78 16.84 1559 304.62 389.91 272.94 95.53 21.95 

13 9.51 18.24 1559 387.30 495.74 347.02 121.46 25.93 

14 10.24 19.64 1559 483.73 619.17 433.42 151.70 30.24 

15 10.97 21.05 1559 594.96 761.55 533.09 186.58 34.88 

16 11.70 22.45 1559 722.06 924.24 646.97 226.44 39.86 

17 12.43 23.85 1559 866.09 1108.59 776.01 271.61 45.17 

18 13.16 25.25 1559 1028.09 1315.96 921.17 322.41 50.81 

19 13.90 26.66 1559 1209.14 1547.70 1083.39 379.19 56.78 
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20 14.63 28.06 1559 1410.28 1805.16 1263.61 442.26 63.08 

21 15.36 29.46 1559 1632.57 2089.69 1462.79 511.98 69.71 

22 16.09 30.87 1559 1877.08 2402.66 1681.86 588.65 76.68 

23 16.82 32.27 1559 2144.86 2745.42 1921.79 672.63 83.97 

24 17.55 33.67 1559 2436.96 3119.31 2183.52 764.23 91.60 

25 18.28 35.08 1559 2754.45 3525.70 2467.99 863.80 99.56 

26 19.02 36.48 1559 3098.38 3965.93 2776.15 971.65 107.86 

27 19.75 37.88 1559 3469.81 4441.36 3108.95 1088.13 116.48 

28 20.48 39.28 1559 3869.80 4953.35 3467.35 1213.57 125.44 

29 21.21 40.69 1559 4299.41 5503.25 3852.27 1348.30 134.72 

30 21.94 42.09 1559 4759.69 6092.40 4264.68 1492.64 144.34 

 

The other components that were not measured are the grasses and the soils in the area.  

7.4. Total carbon sequestration of the non-NGP agroforestry plantation 

The total is given by the summation of the carbon sequestration by year of the 4 components 

(Table 105). In 10 years, the total carbon sequestration of the agroforestry plantation is 167.75 

tons and in 20 years, 1299 tons of carbon. This is equivalent to 11.9 tons per ha. Comparing it 

with some agroforestry systems studied by Lasco and Pulhin (1999), this has a much lower 

carbon sequestration capacity than those estimated from 43.6 to 113 tons per ha in the Makiling 

forest.

 

Table 105. Total Carbon Sequestration of the Non-NGP Agroforestry Project, 

Hinibaan, Negros Occidental, 2015. 

Age 

Carbon 

Seq 

Annual 

Carbon 

Seq 

Rate 

Carbon 

Seq 

Annual 

Carbon 

Seq 

Rate Carbon 

Annual 

Carbon 

Seq 

Rate 

Carbon 

Seq 

Annual 

Carbon 

Seq 

Rate 

Carbon 

Seq 

Annual 

Carbon 

Seq 

Rate Carbon 

Annual 

Carbon 

Seq Rate 

  Gmelina Fruit Trees Pioneer Species Mahogany Ipil-Ipil Total  

(Yr) Tons Tons/yr Tons Tons/yr Tons Tons/yr Tons Tons/yr Tons Tons/yr Tons Tons/yr 

1 0.02 0 0.11   0.06   0.02 

 

0.06 

 

0.26 0.00 

2 0.16 0.14 0.43 0.32 0.52 0.45 0.14 0.12 0.44 0.39 1.69 1.42 

3 0.54 0.38 0.97 0.54 1.75 1.23 0.46 0.32 1.49 1.05 5.21 3.52 

4 1.28 0.74 1.72 0.75 4.15 2.4 1.08 0.63 3.54 2.05 11.77 6.56 

5 2.5 1.22 2.69 0.97 8.1 3.95 2.12 1.03 6.91 3.37 22.32 10.55 

6 4.32 1.82 3.87 1.18 13.99 5.89 3.66 1.54 11.94 5.03 37.78 15.46 

7 6.86 2.54 5.26 1.4 22.22 8.23 5.81 2.15 18.96 7.02 59.11 21.34 

8 10.24 3.38 6.88 1.61 33.17 10.95 8.67 2.86 28.30 9.34 87.27 28.14 

9 14.59 4.34 8.7 1.83 47.22 14.06 12.35 3.67 40.30 12.00 123.16 35.90 
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10 20.01 5.42 10.74 2.04 64.78 17.56 16.94 4.59 55.28 14.98 167.75 44.59 

11 26.63 6.62 13 2.26 86.22 21.44 22.54 5.61 73.58 18.30 221.97 54.22 

12 34.58 7.94 15.47 2.47 111.94 25.72 29.26 6.72 95.53 21.95 286.78 64.80 

13 43.96 9.38 18.16 2.69 142.32 30.38 37.21 7.94 121.46 25.93 363.10 76.32 

14 54.9 10.94 21.06 2.9 177.76 35.43 46.47 9.26 151.70 30.24 451.89 88.77 

15 67.53 12.63 24.17 3.12 218.63 40.88 57.16 10.69 186.58 34.88 554.07 102.20 

16 81.96 14.43 27.5 3.33 265.34 46.71 69.37 12.21 226.44 39.86 670.61 116.54 

17 98.3 16.35 31.05 3.55 318.26 52.93 83.20 13.84 271.61 45.17 802.42 131.83 

18 116.69 18.39 34.81 3.76 377.8 59.53 98.77 15.56 322.41 50.81 950.48 148.05 

19 137.24 20.55 38.79 3.98 444.33 66.53 116.16 17.39 379.19 56.78 1115.70 165.23 

20 160.07 22.83 42.98 4.19 518.24 73.91 135.48 19.32 442.26 63.08 1299.04 183.33 

21 185.3 25.23 47.38 4.41 599.93 81.69 156.84 21.36 511.98 69.71 1501.42 202.40 

22 213.06 27.75 52 4.62 689.78 89.85 180.33 23.49 588.65 76.68 1723.82 222.39 

23 243.45 30.39 56.84 4.83 788.18 98.4 206.05 25.72 672.63 83.97 1967.15 243.32 

24 276.6 33.15 61.89 5.05 895.52 107.34 234.11 28.06 764.23 91.60 2232.35 265.21 

25 312.64 36.04 67.15 5.26 1012.19 116.67 264.61 30.50 863.80 99.56 2520.39 288.03 

26 351.68 39.04 72.63 5.48 1138.57 126.39 297.65 33.04 971.65 107.86 2832.19 311.81 

27 393.84 42.16 78.32 5.69 1275.06 136.49 333.34 35.68 1088.13 116.48 3168.69 336.50 

28 439.24 45.4 84.23 5.91 1422.05 146.99 371.76 38.43 1213.57 125.44 3530.85 362.16 

29 488 48.76 90.36 6.12 1579.92 157.87 413.03 41.27 1348.30 134.72 3919.61 388.75 

30 540.24 52.24 96.7 6.34 1749.06 169.14 457.25 44.22 1492.64 144.34 4335.89 416.28 

7.5. NGP Impacts to soil fertility, Organic Matter, Organic Carbon and Moisture 

Content. 

The NGP impacts to nitrogen, phosphorus, potassium, organic matter and organic carbon and 

moisture contents are indicated in Table 106. Two readings on soil moisture contents in the 

control sites were marked with a question mark to indicate that there was a heavy rain during the 

nigh previous to the gathering of soil samples. This makes the data gathered irregular.  

The two NGP sites together with the non-NGP sites have positive impacts to NPK, organic 

matter, organic carbon and soil moisture when compared with the control site. On the other hand, 

one NGP site and another non-NGP site have negative organic matter when compared with the 

control site. It is possible that these sites were also hit by heavy rains that carried the organic 

matter from the soil through soil erosion. 

 

Table 106. NGP Impact to Soil Fertility, Organic Matter, Organic Carbon and Moisture 

Content. 

Area 
Slope 
Class N 

P 
(mg/kg) K 

Weight 
(g) 

Organic 
Matter 

(%) 

Organic 
Carbon 

(%) 
Moisture 

Content (%) 
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NGP-100 has F 0.0680% 39.74 0.14 500 1.36% 0.79% 14.21 

  R  0.0720% 25.12 0.14 450 1.44% 0.84% 16.93 

  S 0.0785% 0.52 0.39 420 1.57% 0.91% 15.00 

  VS 0.0935% 1.5 0.11 300 1.87% 1.09% 16.51 

Average   0.0780% 16.72 0.195 417.5 1.56% 0.90% 15.66 

NGP-119 F 0.2005% 0.42 0.88 350 4.01% 2.33% 12.25 

  R  0.0525% 0.17 0.34 400 1.05% 0.61% 15.6 

  S 0.1195% 0.53 0.2 400 2.39% 1.39% 24.88 

Average   0.1242% 0.37 0.47 383.33 2.48% 1.44% 17.57 

NON-NGP 
SO. 

CAMALONGAY 
100 Has 

F-R 0.1395% 1.59 0.29 790 2.79% 1.62% 20.32 

S-VS 0.1915% 1.11 0.35 620 3.83% 1.88% 21.65 

                

Average   0.1655% 1.35 0.32 705 3.31% 1.75% 20.98 

NON-NGP 
WATERSHED 

109 Has 

F-R 0.0885% 5.44 0.21 680 1.77% 1.03% 8.24 

S-VS 0.0875% 1.04 0.14 650 1.75% 1.02% 8.52 

                

Average   0.0880% 3.24 0.175 665 1.76% 1.03% 8.38 

Grassland/Control 

F 0.1015% 0.07 0.08 380 2.03% 1.18% 3.18 

R 0.1290% 0.05 0.08 410 2.58% 1.50% 16.74? 

S 0.1320% 0.21 0.09 380 2.64% 1.54% 30.44? 

Average   0.1208% 0.11 0.083 390 2.42% 1.41% 3.18 

Comparison of NGP and Non-NGP sites to Control Sites 

NGP-100 ha. 
 

-
0.0428% 16.6100 11.1667% 

 
-0.8567% 

-
0.4992% 12.4825 

NGP-119 ha 
 

0.0033% 0.2633 39.0000% 
 

0.0667% 0.0367% 14.3967 

Non-NGP 100 ha 
 

0.0447% 1.2400 23.6667% 
 

0.8933% 0.3433% 17.8050 

Non-NGP109 ha 
 

-
0.0328% 3.1300 9.1667% 

 
-0.6567% 

-
0.3817% 5.2000 

 

7.6. Litter fall contribution to NPK 

 

The NGP species contribute to NPK enhancement on the ground. A one year old mangium being 

a nitrogen fixer has the highest nitrogen contribution at 1.179% while a two year old coffee has 

only 1.061% nitrogen yield to the ground. Other species planted in non-NGP sites like durian in 

2009 has 1.176% while gmelina planted in 1992 and 1995 has 0.738% and 0.783% nitrogen, 

respectively. Mahogany planted in 1992 and 2014 has .709% and .911% of nitrogen, repectively. 

While the older plantations appeared to have low nitrogen yields, the total litter fall per tree is 

higher than the younger ones per seedling. The actual annual NPK yield of every species is 

determined by multiplying the percentage with the total annual weight of litter fall per tree 

(Table 107). 
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Table 107. NPK Contribution of NGP and Non-NGP Plantations in Hinobaan, Negros 

Occidental. 

Leaf Litter Analysis for Hinoba-an 

Leaf Sample Year Planted %N %P %K % OC 
Wieght of Samples 

(g) 

Mangium 2014 1.179±0.030 0.040±0.002 0.334±0.15 39.249±0.143 200 

Kape 2013 1.061±0.006 0.093±0.003 0.328±0.017 29.183±0.147 280 

Durian 2009 1.176±0.007 0.092±0.001 0.648±0.043 35.561±0.202 110 

Gmelina 1995 0.738±0.010 0.101±0.002 0.263±0.041 34.076±0.191 300 

Gmelina 1992 0.783±0.011 0.051±0.0001 0.579±0.021 35.290±0.068 300 

Mahogany 1992 0.709±0.022 0.041±0.001 0.184±0.001 38.914±0.096 300 

Mahogany 2014 0.911±0.006 0.079±0.001 0.147±0.002 33.889±0.202 280 

 

7.7. DRR compliance of NGP Sites 

1. 100-ha Mangium plantation 

 

Figure 30. Slope Map of NGP 

Site, Hinobaan, Negros 

Occidental. 

The DRR-sensitive areas in the 

NGP site are those colored orange 

and red. Their slopes are within the 

vulnerable areas to rain-induced landslides due to climate 

change. These areas should be designed, planned and 

implemented to address potential disaster risks due to 

climate change. 

 

 

Slope 

Class 

Area (Ha) Vulnerability 

0-18% 53 Not 

Vulnerable 

19-36% 104.94 Low 

vulnerable 

37-55% 38.16 Moderately 

vulnerable 

>55% 3.3 Highly 

Vulnerable 
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2. 119-ha coffee plantation 

 

Figure 31. Slope Map of NGP Site, 

Hinobaan, Negros Occidental. 

The slope map shows the relative locations of the different slope classes. Those located below 

37% are not classified vulnerable to climate change and DRR. Areas above 37% are generally 

vulnerable. The DRR-sensitive area is colored orange. This is almost 10 hectares in the 37-55% 

slope. There are no areas above 55% slope. 

In the case of the coffee plantation, there are 64.5 ha and 9.9 ha that are low vulnerable and 

moderately vulnerable, respectively. These areas need careful planning considering DRR and 

CCA/M.  In these areas, other forest tree species may be interplanted with coffee to make the 

ground stable. The only problem during the feasibility study and design of the plantation is the 

identification of compatible tree species that are DRR and CCA/M compliant at the same time 

will allow the coffee to grow. 

3. Recommended DRR  measures for both NGP sites 

The forest or agroforest plantation design may take a simple one where contour planting and 

wider spacing for timber production or fruit production will suffice to reduce soil erosion in the 

0-18% slope. However, the effectiveness of planted trees in soil erosion control will take effect 

when the trees are already 5-10 years old or older. Coffee trees are small trees and not as 

effective in controlling soil erosion as bigger trees. Combining coffee species with bigger trees 

or hedgerows for erosion control is more effective than having a monoculture of coffee plants. 

If the use of the forest or agroforest plantation is for multiple use, such as timber plus water or 

fruit plus water production in watershed, it is important to prevent or minimize soil erosion in its 

surroundings to reduce siltation of the water basin. In this case a provision for erosion control 

may be integrated into the plantation development plan. This may cover the 19-36% slope. The 

Slope 

Class 

Area (Ha) Vulnerability 

0-18% 45.36 Not 

Vulnerable 

19-36% 64.5 Low 

vulnerable 

37-55% 9.9 Moderately 

vulnerable 

>55% 0 Highly 

Vulnerable 
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most common form of erosion control that may be used is the establishment of strips of 

hedgerows at given interval across the slope using suitable fruit-bearing annual or perennial 

crops intercropped with nitrogen-fixing species. The most common forest species for 

intercropping is Kakawate.  It is mandatory that the hedgerow strips should follow the ground 

contours and the spacing of the hedgerow species should be as close as possible but not to 

sacrifice the normal growth rates of the species.   

The procedures to be followed to integrate climate change and DRR concerns in the reforestation 

design are: 

a. Conduct a topographic profiling of the area to be designed with DRR and CCA measures. 

Existing topographic map may be enhanced by taking in detailed features of the ground. 

b. Draw a strip profile following the contour. 

c.  Analyze potential surface runoff movements from high elevation to low elevation, check 

on the lower elevation areas where surface runoff may find its way and settle down on 

water lag areas. When water lag areas can no longer carry its water load, it will collapse 

creating a landslide. 

d. Areas within the strip must be planted with deep-rooted173 or trained-root indigenous 

forest species. They should be planted close enough to reduce the speed of surface runoff 

and trap eroded soil.  Select the species that is indigenous in the area. 

e. To prevent landslides, reduce the volume of water in the water lag areas by making a 

canal big enough to drain the water. 

f. In cases where vegetative method is not effective because of the long time lag between 

seedlings to matured trees, use structural method. Locally available materials like rocks 

and stone may be used in making ripraps or retaining walls, and check dams. 

g. Combine the use of vegetative approach and structural approach when necessary.  

4. Recommended climate change adaptation and mitigation measures in reforestation 

projects 

For future reforestation projects, the following measures are recommended: 

a. Plant indigenous forest species preferably medium wood density to hard wood density 

species. Forest species classified as premium ones have high carbon factor than softwood 

species. Most of the hardwood species such as Mangkono, Saplungan, Guijo, Yakal, 

Molave, Mabolo, Ipil, Tindalo and other dipterocarp species in general have carbon 

factor of 0.4 to 0.5. The only problem with these species is that they are slow grower.  It 

may take longer time for them to reach their maximum carbon sequestration capacities. 

b. In production forest, fast growing species with a rotation age of 8 years may sequester 

more carbon than indigenous forest species. This is explained by having several rotations 

                                                           
173 Big trees are generally deep-rooted. Most dipterocarp species are deep-rooted ones. 
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within the growing period of indigenous forest species. Using a hypothetical example: 

Dipterocarp species, say in 50 years will only have 250 cum/ha wood volume equivalent 

to about 125 tons of carbon, while Gmelina at 10 years rotation yielding 90 cum/ha wood 

volume equivalent to about 45 tons of carbon. Multiply this by 4 times equals to 180 tons 

of carbon.     

c. Plant species that are deciduous or shed-off their leaves annually. Dried leaves and other 

plant litter add up to soil carbon. Some of the deciduous species are Akle174, Narra175,  

Kalumpit176 , Philippine Teak177, Talisay178, Ipil179. Molave180 

d. Intensify protection of plantations to prevent forest fires or grass fires. Grass fires and 

forest fires cause carbon emission when they are burned. 

5. Impact to wildlife 

According to the KII respondents in the area, the species of fauna observed in the locations of the 

NGP sites are shown in Table 108. Through time these fauna species would bring in fruits and 

seeds of indigenous forest species from adjacent forests. Such seeds would regenerate the NGP 

sites in a matter of time. 

Table 108. Fauna Species Observed by Residents in the NGP Site, Hinobaan, Negros 

Occidental, 2015. 

No

. 
Class Family Name Scientific Name Common Name 

Filipino/Local 

Name 

1 
Amphibi

a 
Ranidae Rana saguinea Southeast Asian Wood Frog manwit 

2 
Amphibi

a 
Rhacophoridae Polypedates macrotis Dark-Striped Tree Frog paki 

3 Aves 
Podicipediforme

s 
Tachybaptus ruficollis Little Grebe wild duck 

4 Aves Ardeidae Egretta garzetta Little Egret tolabong 

                                                           
174 Rafi.org.ph/greenin-philippines/green-almanac/akle/ 

https://www.google.com.ph/?gfe_rd=cr&ei=PfKwVemuMqbC8Afu65v4BQ#q=what+forest+species+shed-

off+their+le  

175 Ourhealingmoments.com/2011/03/24/tree-of-righteousness/ http://ourhealingmoments.com/2011/03/24/tree-of-

righteousness/ 

176 www.bar.gov.ph › ... › October-December 2012 Issue (Vol. 14 No. 4) 

177 http://www.pnh.com.ph/category/6-Plants-and-Orchids/28-Plant-Feature-Philippine-teak-page-1.html 
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No

. 
Class Family Name Scientific Name Common Name 

Filipino/Local 

Name 

5 Aves Accipitridae Pithecophaga jefferyi Philippine Eagle dapay 

6 Aves Phasianidae Coturnix chinensis Blue Breasted Quail umbok 

7 Aves Rallidae Galliarallus torquatus Barred Rail rail 

8 Aves Rallidae 
Amaurornis 

phoenicurus 
White Breasted Waterhen kwak kwak 

9 Aves Pssittaculidae 
Tanygnathus 

lucionensis 
Blue-Naped Parrot pikoy 

10 Aves Pssittaculdae Prioniturus montanus Montane Racquet-Tail managing 

11 Aves Strigidae Strix seloputo Spotted Wood Owl bukao 

12 Aves Dicruridae Dicrurus annectans Crow-Billed Drongo uwak 

13 Aves Passeridae Passer montanus Eurasian Tree Sparrow maya 

14 Mamalia Muridae Rattus tanezumi Asian House Rat ilaga 

15 Mamalia Pteropodidae Cynopterus brachyotis 
Lesser Short-Nosed Fruit 

Bat 
kulakwit 

16 Mamalia Suidae Sus scrofa Wild Boar bakatin 

17 Mamalia Pteropodidae Pteropus hypomelanus Island Flying Fox kabog 

18 Reptilia Gekkonidae Gecko gecko Tokay Gecko tuko 

19 Reptilia Gekkonidae Hemidactylus frenatus Lizard tiki 

20 Reptilia Colubinae Boiga dendrophila Mangrove Snake manog 

21 Reptilia Colubridae Dendrelaphis pictus Painted Bronzeback handulukay 

22 Reptilia Viperidae Tropidolaemus wagleri Pit Viper dupong 

23 Reptilia Elapidae Ophiophagus hannah King Cobra magkal 

24 Reptilia Varanidae Varanus salvator Monitor Lizard halo 

25 Reptilia Scincidae Dasia grisea Brown Tree Skink tabili 

 

6. Stakeholders’ observations on NGP implementation 

a. No fire breaks or fire lines constructed to most areas since, according to planters, 

no fire incidences recorded in NGP sites yet. According to a law enforcer from 

CENRO, fire break to other areas are not as effectives as it should be since fires 

occur inside the buffer. 

b. No soil analysis/survey was conducted to determine appropriate species  

c. Problem with the release of budget and the transparency of budget distribution 

from contractor to planters, as they reported very late receipt of payment. 

d. Farmers suggested that, not only increase the budget for operations but also to 

release it timely 

e. Coffee and cacao fruit-tree species were planted first due to a commodity-based 

approach of NGP during the first phase of implementation. But a high mortality of 

coffee was reported. Because of this, the PO requested for change in commodity, 

for future planting. 
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f. Small-scale gold mining was seen near the site (though haven’t verified if this is a 

conflicting issues on land use) 

g. Hinoba-an has problem with water deficiency, during summer nights water 

distribution is switched off in the entire municipality. The water deficiency 

problem is the reason why the municipal government entered a co-partnership 

agreement with DENR declaring Alanaban as a watershed. The area was formerly 

tenured land under ISFP. The ISFP tenure holders are now called ‘water tenders’. 

They are now employed by the municipality and work under the supervision of 

the forestry technicians of MENRO. 

h. Very steep slopes pose a problem in watering and tending the planted seedlings. 

Planters do not practice watering and rely mainly on rainfall. Moreover, it inhibits 

to frequently patrol the site.  

i. An operation of 2 chainsaw confiscation was co conducted. According to law 

enforcers, the illegal loggers claim the rights to harvest for they planted the trees 

but they lacked proper permit and documents to do so. The logged areas are under 

the custody of Philex mining. 

j. Planters reported that some areas are low in soil fertility. 

k. Seedlings are provided by the contractor. 

l. There is a seedling production area in the NGP site 

IX. Sites Evaluation 

The bases of evaluating the NGP, non-NGP sites and control sites are presented in the following tables. 

1. Characteristics of NGP and non-NGP sites and control sites 

a. Sta. Cruz, Zambales 

NGP Impacts ZAMBALES 

  NGP 
Control 
Site 

 Area 99 150 131   

Compliance to Guidelines         

SMP No No No NA 

Survival Rate         

DENR Formula 88.00 87.00 90.00 NA 

IST Formula 35.60 72.25 80.00 NA 

Soil Accretion 0.27 0.16 0.35   

NPK (Soil)         

N 0.11 0.10 0.17 0.17 

P 1.67 1.87 2.02 1.82 

K 1.51 1.09 1.35 0.95 

Soil Moisture 21.65 19.18 19.48 nd 

Litterfall         
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N  0.71 0.65 0.17  

P  0.02 0.02 1.82  

K  0.12 0.12 0.95  

Temperature 31.90 33.40 33.70 35.90 

Carbon Sequestration 9.16 24.20 41.31   

Wildlife         

Class Amphibia 0.00     NA 

Class Aves 15.00     NA 

Class Mammalia 5.00     NA 

Class Reptilia 11.00     NA 

Stumpage build-up         

Dominant 2187.62 2165.74 2209.06 NA 

Co-dominant 564.75 559.10 570.28 NA 

Third layer 1374.20 1360.46 1387.67 NA 

 

 

b. Basilisi, Dinagat 

NGP Impacts DINAGAT 

  NGP  Non-NGP Control 

 Area 80 66 44 54 CMU   

Compliance to 
Guidelines             

SMP 85.75 88.17 85.55 54.12 66.50 NA 

Survival Rate             

DENR Formula 85.75 88.17 85.55 54.12 66.50 NA 

IST Formula 55.43 57.26 56.83 33.67 49.62 NA 

Soil Accretion 0.07 -0.35 -0.11 -0.03     

NPK (Soil)             

N 0.24 0.17 0.13 0.237 0.205 0.22 

P 3.01 3.85 4.50 4.488 3.5 5.65 

K 0.10 0.07 0.05 0.096 0.039 0.09 

Soil Moisture 4.910 4.4905 4.21 4.13 4.88 4.60 

Litterfall             

N 0.84           

P 0.05           

K 0.09           

Temperature 31.55 33.12 33.02 31.21     

Carbon 
Sequestration 0.01 0.15 0.06       

Wildlife             



214 

 

Class Amphibia 3.00     3.00   NA 

Class Aves 54.00     54.00   NA 

Class Mammalia 8.00     8.00   NA 

Class Reptilia 5.00     5.00   NA 

Stumpage 
build-up             

Dominant           NA 

Co-dominant           NA 

Third layer           NA 

 

c. Hinobaan, Negros Occidental 

NGP Impacts HINOBAAN 

  NGP Non-NGP 
Control 
site 

Area 119 85 100 109   

Compliance to 
Guidelines           

SMP 86.46 85.28 68.00 64.00 0.00 

Survival Rate           

DENR Formula 86.46 85.28 68.00 64.00 0.00 

IST Formula 66.12 82.80 0.00 0.00 0.00 

Soil Accretion -0.11 -0.65 0.15 -0.22 -6.00 

NPK (Soil/Litter)           

N 0.00 0.00 0.00 0.00 0.00 

P 0.37 16.72 1.35 3.24 0.11 

K 0.47 0.20 0.32 0.18 0.08 

Soil Moisture 15.66 17.58 20.99 8.38 3.18 

Litterfall           

N 0.94         

P 0.07         

K 0.35         

Temperature 33.00 34.10 34.10 32.31 36.27 

Carbon 
Sequestration 0.01 36.17 228.74 160.07 0.00 

Wildlife           

Class Amphibia 2.00   2.00   NA 

Class Aves 11.00   11.00   NA 

Class Mammalia 4.00   4.00   NA 

Class Reptilia 8.00   8.00   NA 

Stumpage build-up           

Dominant     72940.00 2352.73 NA 
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Co-dominant         NA 

Third layer         NA 

 

2. Experts’ ratings on the NGP, non-NGP sites and control sites 

 

The NGP sites, non-NGP sites and control sites were rated using their characteristics by 

experts in reforestation. High positive characteristics by indicator are rated 5 while low 

positive characteristics are rate 1.   

NGP Impacts 
DINAGAT 

 

  
HINOBAAN 

 
ZAMBALES 

 

 

NGP 
 

Non-
NGP Control 

NGP 
  

Non-NGP 
 

Control 
site NGP     

Control 
Site 

Area 80 66 44     119 85 100 109   99 150 131   

Survival Rate                             

DENR Formula 3 3 3 3 NA 5 5 3 3 NA 5 5 5 NA 

IST Formula 5 5 5 5 NA 5 5 0 0 NA 5 5 5 NA 

Soil Accretion 3 3 3 2 1 3 2 5 5 1 5 2 3 1 

NPK (Soil/Litter)                             

N 3 3 3 3 1 3 3 3 3 1 3 3 3 1 

P 2 2 1 2 1 2 2 2 2 1 2 2 2 1 

K 1 1 1 1 1 1 1 1 1 1 1 1 1 1 

Soil Moisture 5 5 5 3 1 5 3 5 5 1 5 4 5 1 

Temperature 2 2 2 1 0 2 2 4 4 0 5 3 3 0 

Carbon 
Sequestration 1 2 1 1 1 3 2 5 5 1 2 1 2 1 

Wildlife 3 2 1 1 0 3 3 5 5 0 3 2 1 0 

Total 28 28 25 22 6 32 28 33 33 6 36 28 30 6 

Average 2.8 2.8 2.5 2.2 0.75 3.2 2.8 3.3 3.3 0.75 3.6 2.8 3 0.75 

 

 

3. Statistical evaluation among NGP site, Non-NGP site and Control site within the 

province. 

This evaluation did not materialize because of insufficeiency in the number of sites to 

compare with in the province. The number of data to lend itself to statistical analysis was not 

sufficient for an ANOVA analysis. 

4. Statistical evaluation among NGP site, Non-NGP site and Control site in the 3 

provinces/municipalities. 
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1. NGP vs. Non-NGP vs. Control 

The indicators to be used in the statistical evaluation are survival rates (both DENR and 

IST formulas), soil accretion/erosion, temperature, NPK, soil moisture, carbon 

sequestration and wildlife. 

In every indicator, the null hypothesis is, are the NGP sites, non-NGP sites, and control 

sites in the 3 municipalities the similar considering the same indicator. The alternate 

hypothesis is, are the NGP sites, non-NGP sites and control sites different from each 

other considering the same indicator. 

1.1. DENR survival rates 

The ANOVA is shown below, the p value= 0.0014, less than 0.05, therefore, reject the null 

hypothesis and accept the alternate hypothesis. This means that all the plantation sites are 

not statistically similar in terms of survival rates determined through the DENR formula. 

Therefore, the NGP sites and non-NGP sites in the 3 municipalities are statistically 

significant that they are different from each other.  

 

1.2. IST survival rates 

The ANOVA is shown below, the p value= 0.0003, less than 0.05, therefore, reject the null 

hypothesis and accept the alternate hypothesis. This means that all the plantation sites are 

not statistically similar in terms of survival rates determined through the IST formula. 

Therefore, the NGP sites and non-NGP sites in the 3 municipalities are statistically 

significant that they are different from each other.  

 

 

1.3. Soil accretion 

 

Bartlett's test for equal variances:  chi2(1) =   0.5562  Prob>chi2 = 0.456

    Total           46.9285714     13   3.60989011
                                                                        
 Within groups           14.25     11   1.29545455
Between groups      32.6785714      2   16.3392857     12.61     0.0014
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance

    Total           80.3571429     13   6.18131868
                                                                        
 Within groups           18.75     11   1.70454545
Between groups      61.6071429      2   30.8035714     18.07     0.0003
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance
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The ANOVA shows that the p value= 0.1537, greater than 0.05, therefore, the null 

hypothesis is accepted, thus rejecting the alternate hypothesis. This means that all the 

plantation sites are statistically similar in terms of soil accretion.  

 

1.4. Nitrogen in the Soil/Litter 

The null hypothesis is rejected because the p value of 0.0018 is less than 0.05.  Thus, the NGP 

sites, non-NGP sites and control sites have significant difference in terms of nitrogen from litter 

fall/soil. 

 

1.5. Phosphorus in the Soil/ Litter 

There is a significant difference among the NGP, non-NGP and control sites. The p-value of 

0.0449 is less than 0.05. This means that all the NGP, non-NGP sites and control sites are not 

similar in terms of Phosphorus in the soil/litter. 

 

1.6. Potassium  

The data variation for potassium is not significant thus doing ANOVA does not make sense. This 

means that all the NGP sites and non-NGP sites have more or less the same evaluation data. 

Bartlett's test for equal variances:  chi2(1) =   2.6874  Prob>chi2 = 0.101

    Total           26.3571429     13   2.02747253
                                                                        
 Within groups           18.75     11   1.70454545
Between groups      7.60714286      2   3.80357143      2.23     0.1537
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance

    Total           9.42857143     13   .725274725
                                                                        
 Within groups               3     11   .272727273
Between groups      6.42857143      2   3.21428571     11.79     0.0018
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance

Bartlett's test for equal variances:  chi2(1) =   0.4836  Prob>chi2 = 0.487

    Total           2.85714286     13    .21978022
                                                                        
 Within groups           1.625     11   .147727273
Between groups      1.23214286      2   .616071429      4.17     0.0449
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance
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1.7. Soil moisture 

There is significant difference among the NGP, non-NGP sites and control sites in terms of soil   

moisture. The p-value is 0.0073 less than 0.05 (please refer to the ANOVA table). 

 

1.8. Temperature 

In terms of temperature, the NGP and non-NGP sites have no significant difference at p value of 

0.0938 greater than 0.05. This is probably due to the fact that both sites have the same vegetative 

cover types which have the same reducing effect to temperature. 

 

 

1.9. Carbon sequestration 

Considering the carbon sequestration capacity of the NGP sites and non-NGP sites, there is no 

significant difference. Thus, they are all similar. The p value is 0.2055, greater than 0.05 making 

the null hyphotesis accepted.  

 

 

Bartlett's test for equal variances:  chi2(1) =   3.7433  Prob>chi2 = 0.053

    Total           36.3571429     13    2.7967033
                                                                        
 Within groups          14.875     11   1.35227273
Between groups      21.4821429      2   10.7410714      7.94     0.0073
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance

Bartlett's test for equal variances:  chi2(1) =   1.8429  Prob>chi2 = 0.175

    Total           31.7142857     13   2.43956044
                                                                        
 Within groups          20.625     11        1.875
Between groups      11.0892857      2   5.54464286      2.96     0.0938
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance

Bartlett's test for equal variances:  chi2(1) =   5.7832  Prob>chi2 = 0.016

    Total                   26     13            2
                                                                        
 Within groups            19.5     11   1.77272727
Between groups             6.5      2         3.25      1.83     0.2055
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance
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1.10 Wildlife 

Similarly, when the number of wildlife families is considered, the p value is 0.15 greater than the 

0.05. This means that the NGP and non-NGP sites have more or less similar impact to wildlife 

species in number. Thus, the null hypothesis is selected (see ANOVA table) in the following 

section. 

 

5. Spearman’s correlations of indicators 

The results of the Spearman’s correlations of indicators are presented in the following boxes. 

 

 DENR Survival Rates vs. 

Environmental Indicators p-value correlation coefficient 

DENR Formula 

vs.  IST Formula 

.003 .733** 

DENR Formula 

vs.  Soil Accretion 

.101 .457 

DENR Formula 

vs.  N 

.001 .764** 

DENR Formula 

vs.  P 

.003 .736** 

DENR Formula 

vs.  Soil Moisture 

.057 .520 

DENR Formula 

vs.  Temperature 

.009 .667** 

DENR Formula 

vs.  Carbon Sequestration 

.118 .438 

DENR Formula 

vs.  Wildlife 

.051 .530 

Bartlett's test for equal variances:  chi2(1) =   4.9202  Prob>chi2 = 0.027

    Total           36.9285714     13   2.84065934
                                                                        
 Within groups           26.25     11   2.38636364
Between groups      10.6785714      2   5.33928571      2.24     0.1530
                                                                        
    Source              SS         df      MS            F     Prob > F
                        Analysis of Variance
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α=0.05 

 

    

Conclusions: 

There is positive strong linear relationship between DENR formula and IST 

formula. 

There is positive strong linear relationship between DENR formula and N. 

There is positive strong linear relationship between DENR formula and P. 

There is positive strong linear relationship between DENR formula and 

Temperature. 

 

 IST Survival Rates vs. Environmental 

Indicators p-value correlation coefficient 

IST Formula vs DENR Formula .003 .733** 

IST Formula vs Soil Accretion .469 .211 

IST Formula vs N .005 .701** 

IST Formula vs P .057 .519 

IST Formula vs Soil Moisture .122 .433 

IST Formula vs Temperature .394 .248 

IST Formula vs Carbon Sequestration .838 -.060 

IST Formula vs Wildlife .561 .170 

 

Conclusions: 

There  is a positive strong linear relationship between IST Formula and DENR 

Formula 

    There  is a positive strong linear relationship between IST Formula and N 

  

 Soil Accretion vs. Environmental Indicators p-value correlation coefficient 
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Soil Accretion vs DENR Formula .101 .457 

Soil Accretion vs IST Formula .469 .211 

Soil Accretion vs N .003 .739** 

Soil Accretion vs P .020 .610* 

Soil Accretion vs Soil Moisture .000 .923** 

Soil Accretion vs Temperature .000 .871** 

Soil Accretion vs Carbon Sequestration .003 .738** 

Soil Accretion vs Wildlife .000 .809** 

     

Conclusions: 

There  is a positive strong linear relationship between Soil Accretion and P. 

There  is a positive very strong linear relationship between Soil Accretion and Soil 

Moisture 

There  is a positive very strong linear relationship between Soil Accretion and 

Temperature 

There is a positive strong linear relationship between Soil Accretion and Carbon 

Sequestration. 

There is a positive very strong linear relationship between Soil Accretion and Wild life. 

 

 Nitrogen vs Environmental 

Indicators 

p-

value correlation coefficient 

N 

vs DENR Formula 

.001 .764** 

N 

vs IST Formula 

.005 .701** 

N 

vs Soil Accretion 

.003 .739** 

N 

vs P 

.000 .826** 

N 
Soil Moisture .001 .794** 
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vs 

N 

vs Temperature 

.003 .734** 

N 

vs Carbon Sequestration 

.075 .491 

N 

vs Wildlife 

.003 .729** 

    Conclusions: 

There is a positive strong linear relationship between N and DENR Formula. 

There is a positive strong linear relationship between N and IST Formula. 

There  is a positive strong linear relationship between N and soil accretion 

There  is a positive very strong linear relationship between N and P 

There  is a positive strong linear relationship between N and Soil moisture 

There  is a positive strong linear relationship between N and Temperature 

There  is a positive strong linear relationship between N and wildlife 

 

 Phosphorus vs. Environmental 

Indicators p-value correlation coefficient 

P 

vs DENR Formula 

.003 .736** 

P 

vs IST Formula 

.057 .519 

P 

vs Soil Accretion 

.020 .610* 

P 

vs N 

.000 .826** 

P 

vs Soil Moisture 

.026 .590* 

P 

vs Temperature 

.007 .687** 
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P 

vs Carbon Sequestration 

.025 .595* 

P 

vs Wildlife 

.002 .762** 

     

Conclusions: 

There is a positive strong linear relationship between P and DENR Formula. 

There  is a positive strong linear relationship between P and Soil accretion 

There  is a positive very strong linear relationship between P and N 

There  is a positive moderate linear relationship between P and Soil Moisture 

There  is a positive strong linear relationship between P and Temperature 

There  is a positive moderate linear relationship between P and Carbon 

Sequestration 

There is a positive strong linear relationship between P and wildlife. 

 

 

 Soil Moisture vs. Environmental Indicators p-value correlation coefficient 

Soil Moisture vs DENR Formula .057 .520 

Soil Moisture vs IST Formula .122 .433 

Soil Moisture vs Soil Accretion .000 .923** 

Soil Moisture vs N .001 .794** 

Soil Moisture vs P .026 .590* 

Soil Moisture vs Temperature .002 .761** 

Soil Moisture vs Carbon Sequestration .022 .605* 

Soil Moisture vs Wildlife .007 .688** 

    Conclusions: 

 

There  is a positive very strong linear relationship between soil moisture and soil 
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accretion 

There  is a positive strong linear relationship between soil moisture and N 

There  is a positive moderate linear relationship between soil moisture and P 

There  is a positive strong linear relationship between soil moisture and Temperature 

There  is a positive strong linear relationship between soil moisture and Carbon 

Sequestration 

There  is a positive strong linear relationship between soil moisture and wildlife 

 

 Temperature vs. Environmental Indicators p-value correlation coefficient 

Temperature vs DENR Formula .009 .667** 

Temperature vs IST Formula .394 .248 

Temperature vs Soil Accretion .000 .871** 

Temperature vs N .003 .734** 

Temperature vs P .007 .687** 

Temperature vs Soil moisture .002 .761** 

Temperature vs Carbon Sequestration .008 .675** 

Temperature vs Wildlife .001 .779** 

 

Conclusions: 

   

    There  is a positive strong linear relationship between temperature and denr formula 

There  is a positive very strong linear relationship between temperature and soil 

accretion 

There  is a positive strong linear relationship between temperature and N. 

There  is a positive strong linear relationship between temperature and P 

There  is a positive strong linear relationship between temperature and Soil moisture 

There  is a positive strong linear relationship between temperature and carbon 

sequestration 

There is a positive strong linear relationship between temperature and wildlife. 
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 Carbon sequestration vs. environmental 

indicators p-value 

correlation 

coefficient 

Carbon Sequestration vs DENR Formula .118 .438 

Carbon Sequestration vs IST Formula .838 -.060 

Carbon Sequestration vs Soil Accretion .003 .738** 

Carbon Sequestration vs N .075 .491 

Carbon Sequestration vs P .025 .595* 

Carbon Sequestration vs Soil moisture .022 .605* 

Carbon Sequestration vs temperature .008 .675** 

Carbon Sequestration vs Wildlife .001 .766** 

 

Conclusions: 

   There  is a positive strong linear relationship between carbon sequestration and soil 

accretion 

There  is a positive moderate linear relationship between carbon sequestration and P. 

There is a positive strong linear relationship between carbon sequestration and soil 

moisture. 

There  is a positive strong linear relationship between carbon sequestration and 

temperature 

There  is a positive strong linear relationship between carbon sequestration and 

wildlife 

 

 Wildlife vs. Environmental Indicators 

p-

value 

correlation 

coefficient 

wildlife vs  DENR Formula .051 .530 

wildlife vs  IST Formula .561 .170 

wildlife vs  Soil Accretion .000 .809** 

wildlife vs  N .003 .729** 
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wildlife vs  P .002 .762** 

wildlife vs  Soil moisture .007 .688** 

wildlife vs  temperature .001 .779** 

wildlife vs  carbon sequestration .001 .766** 

     

Conclusions: 

 

There  is a positive very strong linear relationship between wildlife and soil 

accretion 

There  is a positive strong linear relationship between wildlife and N 

There  is a positive strong linear relationship between wildlife and P 

There  is a positive strong linear relationship between wildlife and soil 

moisture 

There  is a positive strong linear relationship between wildlife and temperature 

There  is a positive strong linear relationship between wildlife and carbon 

sequestration 
 

X. Conclusion and Recommendations 

1. Sustaining the NGP Plantations 

The NGP planted sites (with ages ranging from 1 to 3 years) that have been assessed and 

evaluated were found to have positive impacts on temperature reduction, soil accretion, 

soil fertility, soil moisture, carbon sequestration, and wildlife although such impacts are 

still negligible. It is envisioned that the positive environmental impacts will spread further 

as NGP forests grow under future conditions where forest plantations are well-maintained. 

Long-term and sustainable partnership among the DENR and the POs, particularly on 

effective protection and maintenance activities of young plantations, is imperative in 

producing mature forests. In line with this, it is equally important for the national 

government to continuously provide forest protection funds to the DENR and the POs 

especially in areas that are able to maintain the minimum survival rate or those with higher 

than minimum survival rates. 
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2. Indigenous forest species as replanting materials 

In areas where replanting is necessary and an adequate shade is already present, the use of 

indigenous forest species for replanting must be considered instead of using the same 

species which do not have higher chance of surviving. 

3. Proper execution of reforestation activities 

The high mortality of planted seedlings in the NGP sites during the first and succeeding 

years proved that important guidelines, best practices, and standards were not properly 

undertaken in the field. Activities crucial to any reforestation projects are survey, 

mapping, and planning, feasibility study, capability building, plantation quality assurance, 

seedling production, site preparation, planting, and protection and maintenance. Proper 

execution of these activities will result in the right quality of outputs and will produce best 

quality forest plantations. It is therefore imperative that such activities be correctly 

implemented.  

4. Changing the survival rate formula to the IST formula 

The success of NGP plantation from the DENR’s point of view is measured in terms of 

survival rate which is patched with series of replanting during the entire reforestation 

management period. The definition of survival rate is limited to the actual number of 

living seedlings as a percentage of the total density of seedlings planted and paid, 

regardless of the total number of seedlings replanted in the same area. The impact study 

team found that the DENR formula does not give the true survival rate because it is 

clouded by the replanting of seedlings. Due to this, an alternative formula is recommended 

by the team – the Impact Study Team (IST) Formula. This alternative formula provides a 

measure of efficiency in the management of reforestation projects by providing a true 

survival rate that is based on the total living seedlings as a percentage of the total number 

of seedlings planted and replanted in the area. The impact study team highly recommends 

the implementation of the formula in the NGP sites and all similar reforestation projects 

that will be implemented in the future. 

5. Construction of a reforestation access road in all reforestation areas. 

The NGP sites are usually located two to four travel hours from the CENRO and/or the 

communities, rendering the location hardly conducive especially during emergency cases 

such as forest fires. Reforestation access roads must be built in into the design of any 

reforestation project. These access road should be a single lane width provided with 

turnouts in every 250 meters exclusive for small vehicles such as compact pickup trucks, 

“kuliglig,” tricycles, and motorcycles. To minimize expenses, it is recommended that only 

wheel tracks of the access road be cemented. 
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6. Establishment of a CENRO-sub-office 

Furthermore, a CENRO sub-office manned with reforestation and protection staff and PO 

members should be established at the center of reforestation areas in every barangay or 

clusters of barangays depending on the reforestation areas. The purpose is to have a 

DENR field office that is situated right on site and can make decisions and execute 

immediate actions in times of emergencies such as putting off forest or grass fires and 

assisting the barangays in community development.   

7. Forest restorability assessment 

There was no time for a full blown SMP and FS in all the NGP sites sacrificing this 

because there was a need to meet the target of reforestation for the year. SMP and FS are 

important because these are the blueprints of the project. Without these two, reforestation 

will become a shut-gun approach which is not good. To prevent this to happen in future 

reforestation projects, the CENRO together with the BLGU should make a continuing 

assessment of the restorability of the potential sites into forest. The CENRO and the 

BLGU may share the cost of assessment. There are only 2 primary indicators of 

restorability that they will have to assess. These are existing vegetation and soil depth. If 

the vegetation and soil depth are favorable for forest restoration, then an SMP and FS will 

be conducted probably 3-5 months ahead of the scheduled implementation of a 

reforestation project. 

8. Climate change and DRR vulnerability assessment  

DRR and CCA/M objectives of any reforestation project should outline clear instructions 

for design, SMP, and field implementation. The design during SMP should incorporate 

climate and disaster vulnerability assessment of the reforestation sites. Those areas that are 

highly vulnerable should be treated separately with those that are not vulnerable in terms 

of species and spacing. For vulnerable areas, the recommended species are deep-rooted 

trees or root-trained trees. Spacing should be close enough to have an intertwining root 

system when the trees grow older or a combination of vegetative approach and structural 

method. As a general rule, the design, species, and spacing should be capable of holding 

the soil from landslides.   

9. Enhancement of reforestation design 

DENR has a research bureau and regional research centers which can assist the CENRO’s 

in further enhancing the SMP and in enhancing reforestation projects. The research office 

can assist the CENRO’s on the following: 

a. Species-site matching (nitrogen-fixing pioneer, intermediate and climax species 

suitable to any site) 

b. Conduct of forest restorability assessment. 

c. Preparation of SMP and FS reports together with the CENRO and BLGU staffs. 
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d. Studies on the causes of seedling mortalities  

e. Trial planting of indigenous species from the highest elevation to the lowest elevation 

of denuded areas. Growth performance evaluation should be assessed regularly by the 

same office. 

f. Design of forest restoration in disaster risk areas and climate change adaptation and 

mitigation. 

 

10. Monitoring impacts of reforestation projects 

In the monitoring of the forest plantations, the CENROs and the Ecosystems Research and 

Development Bureau (ERDB) should establish a regular monitoring system for the forest 

plantations to include not only survival rates but also the environmental impact parameters 

presented in this report. In this regard, permanent plots should be established. 

11. Review of literature of forest species 

For the selection of forest species, a review of literature of the species to determine where 

they can grow and what the growth performance is would help the CENRO on species-site 

selection. 

12. Methodology of environmental impact study 

In case the DENR would be interested in an environmental impact assessment study in 

other NGP areas, the methodology used in this study may be used with modification on 

the sampling of the seedlings. A 30% sampling of the planted seedlings may be used 

instead of 100% inventory. The reason is that it is expensive to do a 100% inventory. 

13. Statistical differences of the NGP sites, non-NGP sites and control sites 

According to statistical evaluation using F-test or ANOVA, the sites are significantly 

different from each other considering survival rates (both DENR and IST formulas), 

Nitrogen, Phosphorus, and soil moisture. The sites have no significant difference in terms 

of temperature and carbon sequestration. Data on potassium are inadequate for an F-test or 

ANOVA. Since the statistical evaluation is a preliminary one, it will be recalculated when 

all the NGP sites, non-NGP sites and control sites in phase 2 will be completed. 

14. Reiteration of specific recommendations 

There are specific recommendations on the following topics. These are all discussed in 

every NGP municipality and reiterated in this section.  

m. Improvement of the SMP guidelines 

n. Improvement of survival rates 

o. Assessment of the causes of mortality 

p. Integration of DRR and CCA/M design in the NGP plantations and even in future 

reforestation program. 
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15. Recommendations for the second phase 

Based on the experiences in the first phase, the following are the recommendations that 

should be considered in phase 2 of the environmental impact study component: 

a. Make use of purposive sampling in determining the remaining 3 provinces to be covered 

in the study. Target those provinces with the oldest NGP sites (2011) and Non-NGP sites 

(6 years and above) in different ecosystems such as watershed, production forest, 

protection forest, mangrove, and agroforest areas. 

 

b. To cover more NGP sites in each selected municipality in the remaining 3 provinces, 

reduce the sampling intensity from 100% to 30% in every NGP site. The reason is that 

there is uniformity in plantations. The survival rates assessed through 100% are similar to 

the survival rates assessed through a 30% sampling.  The area affected in the reduction of 

the sampling intensity will enable the study to cover 2 additional different NGP sites in 

the same municipality. 

 

c. In the same manner, reduce the sampling intensity of the Non-NGP sites from 100% 

sampling to 30% sampling intensity. The area covered in the reduction of sampling 

intensity will make 2 additional NGP sites. Thus, a total of 5 NGP sites and 1 Non-NGP 

site are to be sampled in the selected municipality. 

 

d. In the original budget, the cost of soil and litter fall laboratory analysis was not included. 

This activity was subsidized by the study’s budget. It also resulted in the reduction of 

species for litter fall analysis due to the high cost of NPK analysis per sample. Some of 

the NGP sites have 10-15 indigenous forest species, which need to be assessed on their 

NPK impacts to the soil. This study component is requesting an additional budget for 

laboratory analysis for soils and litter fall by species. 

 

e. Determination of the optimal area allocation for the different commodities in the NGP 

sites nationwide. This will make use of optimization mathematical models like linear 

programming or goal programming to determine the best mixture of forest and agroforest 

species and their area requirements that should be planted given the terrain condition, 

rainfall, temperature, available plantable area, forest restoration techniques, budget, and 

available labor. The model can have several variants by varying the objective functions 

subject to the same constraints. It will be processed using the following objectives: a) 

maximize revenue; b) minimize cost; c) minimize DRR/CC impacts; and d) maximize 

carbon sequestration. Additional funding for this study is needed. 
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Appendix Figure 1. Theory of Change for the National Greening Programming (N. Lasmarias, 
2015) 
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Appendix Table 1. Process Assessment and Evaluation for Survey, Mapping and 

Planning. 

BASIS 
PROCESS/ CRITERIA/ 

INDICATOR 

FINDING 
      POSITIVE 

RATING 
   NEGATIVE 

RATING 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

DENR 
Guidelines 

Survey, mapping and 
planning 

    
        

      A. Survey             

   1. Boundary             

  

 2. Soil survey (pH, fertility 
and soil profile depth) 

    
        

   3. Vegetation survey             

   4. Species-site matching             

  

 5. Topographic updating 
survey or based on 
secondary information 

    

        

DRR 
Framework 6. DR areas             

  7. Climate risk areas such as             

  
A. Rain-induced 

landslides             

  B. Flooding             

  C. Drought             

CCA/M 
Framework 

8. Plantable sites     
        

  9. Non-plantable sites             

    B. Mapping             

  

  1. All the above survey 
outputs leading to the 
suitability map of different 
forest species that may grow 
in the area. 

    

        

    C. Planning             

  

1. Feasibility design 
(evaluating alternative 
species that will mostly 
likely result in high survival 
rates with the highest 
benefit.              

  

2. Forest restoration plan 
(answering what, when, 
where, how and how much)              
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Best 
Practices 
Benchmark 

1. Making climate change 
indicators such as rainfall, 
temperature, el nino and la 
nina projections as inputs 
to designing and planning 
the forest restoration plan.              

  

2. Fitting forest restoration 
targets with household 
capacity to plant, protect 
and maintain established 
forest and on an optimal 
rainfall window conducive 
for establishing forests.              

  

3. Transforming the Forest 
Restoration Plan into Task 
Plan that are easily 
understood by people in 
the barangays that will be 
engaged in the 
implementation of the plan.              

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or contains 
binary entries. An entry of 1 means the activity indicator was conducted. Zero entry means the activity was not 
conducted.  
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site and 
Non-NGP site. Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also given when the 
NGP site rating is higher than the BPB (Best Practices Benchmark).  
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP site and 
the Non-NGP site. Negative rating is given when the NGP site rating is lower than the Non-NGP site. It is also given 
when the NGP site rating is below the BPB.  
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Appendix Table 2. Process Assessment and Evaluation for Capacity Building of NGP 

Workers. 

BASIS CRITERIA/ INDICATOR 

FINDING 
      POSITIVE 

RATING 
   NEGATIVE 

RATING 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

  

A. Training of the workers on 
important technical aspects 
of the NGP             

  1. Seedling production             

  2. Site preparation             

  3. Planting             

  
4. Protection and 
maintenance             

  5. Replanting             

  

B. Orientation on monitoring 
and evaluation of the 
condition of the established 

            

  
C. Orientation on billing 
procedure             

  

D. Orientation on prescribed 
bookkeeping and accounting 
procedure             

  
E. Hands-on demonstration 
training how to plant             

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or  
contains binary entries. An entry of 1 means the activity indicator was conducted. Zero entry means the activity 
was not conducted.   
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site and 
Non-NGP site. Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also given when the 
NGP site rating is higher than the BPB (Best Practices Benchmark). 
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP site and 
the Non-NGP site. Negative rating is given when the NGP site rating is lower than the Non-NGP site. It is also given 
when the NGP site rating is below the BPB. 
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Appendix Table 3. Process Assessment and Evaluation for NGP Plantation Quality 

Assurance. 

BASIS CRITERIA/ INDICATOR 

FINDING 
      POSITIVE 

RATING 
   NEGATIVE 

RATING 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Best 
Practices 
Benchmark               

  
a. Activity implementation 
inspection             

  b. Activity output inspection             

  

c. Proper sequential 
implementation of forest 
restoration activities             

  
d. Payment deduction due 
to poor quality of seedlings             

  
e. Payment deduction due 
to low survival rate             

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or 
contains binary entries. An entry of 1 means the activity indicator was conducted. Zero entry means the 
activity was not conducted. 
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site 
and Non-NGP site. Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also given 
when the NGP site rating is higher than the BPB (Best Practices Benchmark). 
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP site 
and the Non-NGP site. Negative rating is given when the NGP site rating is lower than the Non-NGP site. It is 
also given when the NGP site rating is below the BPB. 
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Appendix Table 4. Process Assessment and Evaluation for Seedling 

Production. 

 

BASIS CRITERIA/ INDICATOR 

FINDING 
      POSITIVE 

RATING 
   NEGATIVE 

RATING 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

                

  

1. Sources of planting 
materials             

  
a. Mother tree where 

seeds were taken             

  
b. Mother tree where 

wildlings are taken             

  
c. Mother tree where 

cloned are taken             

  

d. Mother tree where 
planting materials where 
taken for procured 
seedlings             

  
2. Growing period of 
seedlings raised in nursery             

  
a. Seedlings from 

seeds             

  
b. Seedlings from 

wildlings             

  
c. Seedlings from 

cloning             

BPB 
Quality of planting 
materials             

  
1. Height of seedlings 
hauled to planting sites             

  
2. Diameter of seedlings 
hauled to planting sites             

  

3. Number of leaves of 
seedlings hauled to plantng 
sites             

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or 
contains binary entries. An entry of 1 means the activity indicator was conducted. Zero entry means the 
activity was not conducted. 
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site 
and Non-NGP site. Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also 
given when the NGP site rating is higher than the BPB (Best Practices Benchmark). 
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP 
site and the Non-NGP site. Negative rating is given when the NGP site rating is lower than the Non-NGP 
site. It is also given when the NGP site rating is below the BPB. 
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Appendix Table 5. Process Assessment and Evaluation for Site 

Preparation. 

  

BASIS CRITERIA/ INDICATOR 

FINDING 
      POSITIVE 

RATING 
   NEGATIVE 

RATING 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

                

  
1. Start of the preparation 
activities             

  

2. Quality of strips and rings 
(size of planting strips/ 
rings)             

  3. Size of planting holes             

  4. Staking density per ha             

  

5. Soil fertility 
enhancement (composting, 
humus addition, fertilizer 
application)             

  
6. Water system 
constructed             

  
7. Access roads and food 
path constructed             

  

8. Satellite nurseries 
constructed in the planting 
site             

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or 
contains binary entries. An entry of 1 means the activity indicator was conducted. Zero entry means the 
activity was not conducted. 
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site 
and Non-NGP site. Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also 
given when the NGP site rating is higher than the BPB (Best Practices Benchmark). 
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP 
site and the Non-NGP site. Negative rating is given when the NGP site rating is lower than the Non-NGP 
site. It is also given when the NGP site rating is below the BPB. 
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Appendix Table 6. Process Assessment and Evaluation for Planting NGP Sites. 

BASIS CRITERIA/ INDICATOR 

FINDING 
      POSITIVE 

RATING 
   NEGATIVE 

RATING 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

  1. Start of planting             

  
a. End month of the 

dry season             

  
b. Start month of the 

rainy season             

  
c. Middle of the first 

month of the rainy season             

  2. Stop planting             

  
a. Last month of the 

rainy season             

  
b. First month of the 

following dry season             

  
3. Filling fertile soil 
(compost, fertilizer, humus)             

  

a. Soil from the hole 
only (no mixture with 
compost, fertilizer, humus)             

  

b. Soil from hole with 
mixture (compost, fertilizer, 
humus)             

  

c. Total soil 
replacement with compost, 
fertilizer mixed with soil, 
forest humus             

  

4. Removing plastic bag 
properly by cutting one side 
and base without disturbing 
the soil             

  5. Depth of planting             

  

6. Cover planted seedling 
with soil. Press the soil 
firmly.             

  7. Staking after planting             

BPB 
1. Mulched seedlings after 
planting             
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2. Water sysem constructed 
(impounding pond per 
hectare, improvised drip 
method, ditch around 
seedlings or along plant 
lines, etc) for watering 
contingency during dry 
season             

  
3. Planting healthy and 
quality seedlings             

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or 
contains binary entries. An entry of 1 means the activity indicator was conducted. Zero entry means the 
activity was not conducted. 
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site 
and Non-NGP site. Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also 
given when the NGP site rating is higher than the BPB (Best Practices Benchmark). 
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP 
site and the Non-NGP site. Negative rating is given when the NGP site rating is lower than the Non-NGP 
site. It is also given when the NGP site rating is below the BPB. 
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Appendix Table 7. Process Assessment and Evaluation for Protection and 

Maintenance. 

 

BASIS CRITERIA/ INDICATOR 

FINDING 
      POSITIVE 

RATING 
   NEGATIVE 

RATING 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

Non-
NGP 
Site 

NGP 
Site 

  
1. Forest plantation 
assessment             

  

a. Frequency of forest 
plantation assessment             

  
b. Assessed forest 

plantation problems             

  
2. Protection and 
maintenance activities             

  
a. People's forest 

governance             

  i. IEC             

  

ii. 24/7 patroling 
and guarding and forest fire 
protection             

  

iii. Exit and entry 
management of planted 
areas             

  b. Technical activities             

  
i. Fire line or fire 

breaks             

  
ii. Grass density 

management             

  iii. Replanting             

  

iv. Fertilizer input 
(frequency of application 
and quantity applied per 
hectare)             

  v. Others             

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or 
contains binary entries. An entry of 1 means the activity indicator was conducted. Zero entry means the 
activity was not conducted. 
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site 
and Non-NGP site. Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also 
given when the NGP site rating is higher than the BPB (Best Practices Benchmark). 
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP 
site and the Non-NGP site. Negative rating is given when the NGP site rating is lower than the Non-NGP 
site. It is also given when the NGP site rating is below the BPB. 
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Appendix Table 8. Environmental Impact Evaluation for NGP sites. 

BASIS CRITERIA/ INDICATOR 

FINDING       POSITIVE RATING    NEGATIVE RATING 

Non-
NGP 
Site 

NGP 
Site 

Control 
Site 

Non-
NGP 
Site 

NGP 
Site 

Control 
Site 

Non-
NGP 
Site 

NGP 
Site 

Control 
Site 

  1. Survival rate                   

  
2.NGP Impact to soil 
accretion/erosion                   

  
3.NGP Impact to soil 
indicators                   

  a. Nitrogen                   

  b. Phosphorous                   

  c. Potassium                   

  d. Organic Matter                   

  e. Carbon                   

  f. Soil moisture                   

  
4.NGP species nutrients 
contribution to soil                   

  a. Nitrogen                   

  b. Phosphorous                   

  c. Potassium                   

  d.Carbon                   

  
5.NGP Impact to 
temperature                   

  6.NGP compliance to DRR                   

  
a. DRR design in slope 

36-55%                   

  
i. Area planted with 

deep-rooted species                   

  
ii. % area planted over 

total area of NGP site                   

  
b. DRR design in slope 

>55%                   

  
1. Area planted with deep-
rooted species                   

  
2. % area planted over total 
area of NGP site                   

  

c. DRR design in 
vulnerable 
streams/rivers/creeks                   

  1. Area planted                   

  
2. Deep-rooted species 
planted                   

  3. % planted area of 3.a                   

  
d. DRR design in existing 

gullies                   

  1. Area planted                   
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2. Deep-rooted species 
planted                   

  3. % planted area of d.                   

  
e. DRR design in existing 

land slides                   

  5.a. Area planted                   

  
5.b. Deep-rooted species 
planted                   

  3.c. % planted area of 5.a.                   

  
NGP climate change to CCA 
measures                   

  

1. Construction of 
intercepting ditches to 
divert surface water from 
passing through planted 
areas                   

  

2. Planting of deep- rooted 
forest species in close 
spacing                   

  

3. Planting of hedge rows of 
kakawate and deep rooted 
forest species in between 
hedgerows.                   

  

4. Construction of diversion 
canals to deviate surface 
runoff from gully directions 
and planting of gullies with 
deep –rooted forest species 
to hold back the soil.                    

  

5. Provision of improvised 
water system such as rain 
water harvesting, drip 
method of watering 
seedlings, tapping of spring 
water, stream water for the 
NGP plantations. Planting 
of water loving plants or 
drought resistant species 
before desired forest 
species are planted                    

  
NGP climate change 
mitigation measures                   

  
1. Total carbon 
sequestration of softwood 
species planted                   

  
2. Total carbon 
sequestration of medium 
hardwood species planted                   
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3. Total carbon 
sequestration of hardwood 
species planted                   

  
4.NGP Impact to 
biodiversity conservation                   

  5. NGP Impact to wildlife                   

  1. Flora                   

  2. Fauna                   

  
6.Diversity of forest species 
planted in NGP site                   

Note: 
1. Finding by indicator contains qualitative and quantitative descriptions of the NGP and Non-NGP sites or contains binary entries. 
An entry of 1 means the activity indicator was conducted. Zero entry means the activity was not conducted. 
2. Positive rating by indicator contains the numerical difference of the weight or rate between the NGP site and Non-NGP site. 
Positive is given when the NGP site’s rating is higher than the Non-NGP site. It is also given when the NGP site rating is higher than 
the BPB (Best Practices Benchmark). 
3. Negative rating by indicator contains the numerical difference of the weight or rate between the NGP site and the Non-NGP 
site. Negative rating is given when the NGP site rating is lower than the Non-NGP site. It is also given when the NGP site rating is 
below the BPB.   
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Annex 1. KII/FGD Guide for Survey, Mapping and Planning 

 

Key Informant Interview/Focus Group Discussion Guide 

This guide is intended for the following respondents (PENRO, CENRO, NGP PENRO 

Coordinators, NGP CENRO Coordinators, Region NGP Coordinator, PO Officers, SMP 

contractor, if contracted to third party) engaged in SMP. 

 

 

 

 

 

 

 

 

 

1. Before the start of NGP implementation, was there a Survey, Mapping and Planning or 

feasibility study, or appraisal or comprehensive site development planning conducted in 

every NGP site? 

 

SMP activity Indicators measured (% sampled in the area 

if any) 

Not 

considered 

Reason for 

not including 

in the survey 

Soil survey Soil depth Acidity NPK   

      

      

 

 

Name (Complete)  

Address  

Cellphone number  

Age  

Function in the 

NGP 

 

NGP site  

FGD/KII by  

Date of KII  
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2. On species-site matching, how did the SMP identify the right species that will grow and 

survive in the NGP sites? 

 

SMP Activity Check appropriate 

activity 

Remarks 

Based on the soil 

survey result 

  

Based on forest 

species growing in 

the field 

  

Based on ERDB 

recommendation 

  

Combination of the 

above 

  

Others (pls specify)   

 

 

 

END OF FGD/KII GUIDE 
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Annex 2. KI/FGD Guide for Insuring the Quality of NGP Forest Plantations 

 

Key Informant Interview/Focus Group Discussion Guide 

This guide is intended for the following respondents (PENRO, CENRO, NGP PENRO 

Coordinators, NGP CENRO Coordinators, Region NGP Coordinator, PO Officers, NGA’s 

counterpart) engaged in ensuring the quality of NGP plantations. 

 

 

 

 

 

 

 

 

 

3. After the conduct of a specific NGP activities, did the CENRO and site coordinators inspect 

the quality of NGP activity outputs according to quality standards? 

 

NGP Activity % Quality 

Output 

Remarks 

Seedlings produced   

Site preparation   

1. Size of strip 

brushed 

  

2. Size of ring 

brushed 

  

3. Size of 

planting hole 

  

Name (Complete)  

Address  

Cellphone number  

Age  

Function in the 

NGP 

 

NGP site  

FGD/KII by  

Date of KII  
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4. Actual 

number of 

stakes/ha 

  

5. Fertile soil 

filled in the 

hole 

  

6. Fertilizer 

applied 

  

Planting (actual 

density/ha) 

  

Protection and 

maintenance 

  

1. Replanting   

2. Fire breaks 

and fire lines 

  

3. Ring weeding   

4. Mulching   

5. Others   

 

 

4. Were the  workers advised on what to undertake to correct the inadequacies in their 

performance based on no. 1 answers? 

 

Inadequacies % compliance of the 

workers 

Any written agreements between DENR 

and the PO workers (describe agreement 

or attach agreement if any) 
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5. Did the DENR use the above quality standards in the payments of outputs of the workers? 

 

NGP Activity % Payment 

before 

compliance 

without 

deduction 

% Payment 

before 

compliance with 

deduction 

% Payment 

after 

compliance 

Remark 

     

     

     

     

     

     

 

6. How many months payment is made after planting the seedlings? 

 

Species Number of 

weeks/months 

payment is made 

Reasons 

   

   

   

   

   

   

 

 

7. Were there activities conducted to grade or cull out inferior quality of seedlings? 

 

NGP Activity % Culled Out % Acceptable grade Action 
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recommended for 

culled seedlings 

Seedlings at the 

nursery before 

hauling to NGP sites 

   

Seedlings at the NGP 

sites ready for 

planting 

   

Planted seedling 

after planting 

   

Health condition of 

planted seedlings  

   

 

 

 

END OF FGD/KII GUIDE 
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Annex 3. KII/FGD Guide for Capability Development of NGP Workers 

 

Key Informant Interview/Focus Group Discussion Guide 

This guide is intended for the following respondents (PENRO, CENRO, NGP PENRO 

Coordinators, NGP CENRO Coordinators, Region NGP Coordinator, PO Officers, NGA’s 

counterpart) engaged in training the nursery workers, site preparation workers, planters, 

and protection and maintenance workers. 

 

 

 

 

 

 

 

 

 

Name (Complete)  

Address  

Cellphone number  

Age  

Function in the 

NGP 

 

NGP site  

FGD/KII by  

Date of KII  
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8. Before the start field NGP activities, were there trainings conducted to re-orient the 

contractors on the establishment, protection, maintenance and management of the 

contractors (PO members, workers, etc.) of the different NGP activities? 

 

Title of 

Trainings 

Attendee Number of days of 

training with 

demonstration 

Resource 

Persons 

    

    

    

    

    

    

    

    

    

    

    

    

    

 

 

 

 

 

9. Were the workers trained by their officers on the same subject matters taught to them 

during their trainings? 

Title of training Approach of training Attendee and their 

functions in the NGP 

Remarks 
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10. How did the trained workers demonstrate their learnings in the training? 

 

Learnings 

Absorbed and 

Practised 

Indicate approximate compliance of workers in their NGP activities 

(estimate compliance in terms of % consistency with instructions or 

guidelines of NGP) 

 Below 50 % Average of 80% Higher than 

80%, but not 

more than 

100% 

100%  

Nursery 

operations 

    

Site preparation     

Planting     

Protection and 

maintenance 

    

Others     

     

 

11. What were the reasons for compliance below the average of 80%? 

 

Reasons Rank 

Reasons 

Remark 

Was not invited during the training 

conducted by the PO officers 

  

Not attentive during the training   

Resource persons were not effective 

in transferring the knowledge that 

they want to impact 

  

Insufficient subject matters discussed 

during the training. 
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Training was purely lecture without 

actual demonstration how to conduct 

the activities in the field.  

  

Others (please specify)   

 

 

12. Were there follow up training to upgrade the skills and to address some inadequacies on 

the skills and knowledge of the NGP workers after the first year of NGP activities? 

 

Title of Training Attendees % of improvement 

in NGP activities 

resulting from 

increased survival 

rates of NGP 

plantations 

Remarks 

    

    

    

    

    

 

 

 

END OF FGD/KII GUIDE 
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Annex 4. KII/FGD Guide for Seedling Growers 

 

Key Informant Interview/Focus Group Discussion Guide 

This guide is intended for the following KII respondents (20 seedling growers). ). If the 

workers participated in all plantation establishment activities, increase the number of 

KII/FGD t0 50 respondents. 

Name (Complete)  

Address  

Cellphone number  

Age  

Function in the  
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13. What is/are the sources of seedlings? (please check appropriate box/blank in the table 

below). 

 

Species From Seeds 

Collected 

by 

Respondent 

From 

Wildings 

Collected 

by 

Respondent 

From 

Cuttings 

Collected 

by 

Respondent 

From 

Cloned 

Seedlings  

Procured 

from 

Private 

Nurseries 

Procured 

from 

DENR/ 

Personnel 

       

       

       

       

       

       

       

       

       

       

       

       

       

 

 

14. How many weeks did you take care of the seedlings in the nursery up to outplanting in the 

NGP planting sites? 

NGP 

NGP site  

FGD/KII by  

Date of KII  
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Species From 

Seeds 

From 

Wildlings 

From 

Cuttings 

From 

Cloned 

Procured 

Seedlings 

Procured 

from  

Procured from 

DENR/Personnel 

        

        

        

        

        

        

        

        

        

        

        

        

 

 

 

15. What were the qualities of seedlings that were hauled to planting sites? 

 

Species Ht of Seedlings (in 

cm) 

Diameter of 

Seedlings (mm) 

Number of 

Leaves of 

Seedlings 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

 

END OF FGD/KII GUIDE 
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Annex 5. KII/FGD Guide for Workers Engaged in Site Preparation 

 

Key Informant Interview/Focus Group Discussion Guide 

This guide is intended for the followingI respondents (20 plantation workers engaged in site 

preparation of NGP sites). ). If the workers participated in all plantation establishment 

activities, increase the number of KII/FGD t0 50 respondents. 

 

 

 

 

 

 

 

 

16. When did you start straight/contour strip/ring brushing of the plantable sites? (please 

check appropriate box/blank in the table below). 

 

1 month before 

rainy season 

2 weeks 

before 

rainy 

season 

During dry 

season 

During rainy 

season 

simultaneously 

with planting 

    

    

    

    

Name (Complete)  

Address  

Cellphone number  

Age  

Function in the 

NGP 

 

NGP site  

FGD/KII by  

Date of KII  
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17. Quality of the strip/ring brushed area? 

 

1 meter strip 0.5 

meter 

radius 

ring 

Grass 

roots all 

removed 

within 

strip/ring 

Stakes erected in 

every planting hole 

    

    

    

    

    

    

    

    

    

    

    

    

 

 

 

18. What is the size of the planting hole?  

 

Species Width or Diameter 

of Hole 

Depth of Hole 
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19. Did you add or fill  compost, forest top soil or humus or  fertile soil into the planting hole 

after hole digging? Please check appropriate column. 

 

No compost or 

fertile soil 

With compost With fertile 

soil 

Forest top soil 

or humus 

    

    

    

    

    

    

    

 

20. Did you consider tapping and/or constructing a water system (pond, rain water harvesting 

system, etc.) in the plantation sites where water during dry season may be sourced for 

watering the planted seedlings?. 

 

Please describe in this box the water system that you constructed. 
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21. Did you prepare access roads and foot paths to support planting in NGP sites? 

 

Please describe in this box the access roads and foot paths that were constructed in the 

NGP sites? 

 

 

 

22. Did you prepare temporary satellite nurseries in the NGP planting sites where seedlings 

were temporary stored before planting? 

 

Please describe in this box 

 

 

 

 

END OF FGD/KII GUIDE 

 

 

Annex 6. KII/FGD Guide for Workers Engaged in Planting Seedlings in NGP sites 

 

Key Informant Interview/Focus Group Discussion Guide 

This guide is intended for the following respondents (20 plantation workers engaged in 

planting seedlings in the NGP sites). If the workers participated in all plantation 

establishment activities, increase the number of KII/FGD t0 50 respondents. 

Name (Complete)  

Address  

Cellphone number  

Age  

Function in the 

NGP 
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23. When did you  start planting? (please check appropriate box/blank in the table below). 

 

1st week of the 

rainy season 

2nd week 

of the 

rainy 

season 

During the 

rainy season 

During the dry 

season 

    

    

    

    

    

    

    

    

    

    

    

    

    

 

 

24. When did you stop planting? 

 

2 weeks before end 

of the rainy season 

1 week before 

end of the 

1st week of the 

dry season 

Others 

NGP site  

FGD/KII by  

Date of KII  
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rainy season 

    

    

    

    

    

    

    

    

    

    

    

    

 

 

 

25. Did you fill soil fertility additive ( compost, forest top soil/humus or fertilizer) in the hole 

during planting?  

 

Species Type of fertile soil 

 Compost Forest top 

soil/humus 

Fertilizer 
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26. Did you remove the plastic bag of the seedling without breaking the soil ball during 

planting? 

 

Cut and 

removed 

without 

breaking the 

soil ball 

Cut and 

removed 

disturbing the 

soil ball 

Slit the plastic 

base only 

without 

removing it. 

Others 

    

    

    

    

    

    

    

 

 

27. How deep did you plant the seedlings? 

 

Species Root collar 

same level 

with the 

ground 

surface  

Root collar 

3-4 inches 

below the 

ground 

surface 

Root collar 2 

inches above 

the ground 

surface 

Others 
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28. Did you firmly plant the seedlings on the ground? 

 

Please describe process in this bon 

 

 

 

29. Did you erect a stake in every planted hole? 

 

Type of material used as stakes (split 

bamboo, timber pole or branch, etc.) 

Length or height of stake 

  

  

  

  

  

  

  

 

 

30. After planting the seedlings did you provide some forms of mulch to collect and save soil 

moisture? 

 

Please describe in this box 

 

 

 

 

END OF FGD/KII GUIDE 
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Annex 7. KII/FGD Guide for Workers Engaged in Protection and Maintenance of NGP 

Planted Sites 

 

Key Informant Interview/Focus Group Discussion Guide 

This guide is intended for the following respondents (20 plantation workers engaged in 

protection and maintenance of the planted NGP sites). If the workers participated in all 

plantation establishment activities, increase the number of respondents to 50 respondents. 

 

 

 

 

 

 

 

 

 

 

31. After planting the NGP site, how often did you inspect the planted seedlings? 

 

No inspection 

after planting 

Weekly 

after 

planting 

Monthly after 

planting 

Quarterly after 

planting 

Yearly after 

planting 

     

     

     

     

     

     

     

     

Name (Complete)  

Address  

Cellphone number  

Age  

Function in the 

NGP 

 

NGP site  

FGD/KII by  

Date of KII  
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32. What were the common problems that caused the reduction of survival rates in the NGP 

planted areas? 

Types of Problem  Area Affected (in ha) Rank of the problem Remarks 

1. Drought    

2. Grass fires 

due to 

grazing 

   

3. Kaingin-

making 

   

4. Wildlife 

Hunting 

   

5. Treasure 

hunting 

   

6. Improper 

planting 

   

7. Inferior 

seedlings 

planted 

   

8. Others (pls 

specify) 

   

 

 

33. What were the protection and maintenance activities did you perform?  

 

Speci

es 

Ring 

weedi

ng 

Mulchi

ng 

Fertilize

r 

applicati

on 

 Fire 

break or 

fire line 

construct

ion 

Replanti

ng 

Wateri

ng 

Forest/gr

ass fire 

protectio

n 

IE

C 

Foot 

patr

ol 
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34. During the last inspection that you conducted, what was the survival rate of the planted 

NGP site before replanting? 

 

Species Survival 

rate 

Cause(s) of 

mortalities 

What activities have 

you implemented to 

reduce seedling 

mortality (only those 

that directly affected 

reduction of 

mortalities) 

    

    

    

    

    

    

    

 

 

35. How tall and thick the grasses and weeds in the NGP plantations before ring weeding? 
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Year Planted Types of grass Ht of grasses Density of grasses 

    

    

    

    

    

 

 

 

 

 

 

 

 

 

 

 

 

36. How many seedlings were replanted? 

 

Species Area 

replanted 

(hectares) 

Number of 

seedlings 

replanted 

Quality of 

replanted 

seedlings (ht, 

dia. # of leaves) 

Year of 

replanting 
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37. Did you apply fertilizer during the inspection period to nutrient- deficit seedlings?  

 

Species Type of fertilizer Conditions of seedlings after 

fertilization 

 Mykovam NPK 

Inorganic 

fertilizer 

NPK 

organic 

fertilizer 

Dead Improving 

in growth 

Others 

       

       

       

       

       

       

       

       

       

       

       

       

       

 

 

 

38. Forest or grass fires that affected the NGP plantations? 

 

Species Area Burned Measures 

Conducted to 

prevent forest 

or grass fires 

Measures 

conducted to 

control spread 

of forest or 

grass fires 

Other 

Measures 
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39. Based on your observations, what should be done to improve the conditions (survival rate 

and health conditions) of the NGP plantations in order to have a good quality NGP forests 

in the future? 

 

Suggestion   Rank 

according to 

priority of 

implementation 

  

Straight 3 years contract to PO with 

responsibility to protect and maintain 

what they have planted. 

   

Allocate additional budget for water 

system to be used in watering the 

plantations during drought. Zambales has 

only 3 months of rainy season and 

temperature is becoming intense. 

   

Since most of the grassland and brushland 

areas in Zambales are already deteriorated 

apply soil fertility enhancing organic 

materials to support plant growth 

   

Prioritize reforestation along the 

periphery of forest lines along creeks 

expanding uphill.  

   

Others    

 

 

END OF FGD/KII GUIDE 
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ANSWERS TO THE OBSERVATIONS AND COMMENTS OF DR. PACENSIA MILAN, 

NRM CONSULTANT, ON THE SCOPING AND PROCESSES ASSESSMENT AND 

EVALUATION OF THE NATIONAL GREENING PROGRAM: ENVIRONMENTAL 

COMPONENT 

 

 

Observation/comments: 
 

 

A. Based on the objectives of the study: 
 

1. "to validate the  survival rate and growth performance of the NGP forest plantation", an 
objective assessment of such should be made because mortality is quite high in some areas, 
quality of seedlings was not paid any attention, and reforestation may be a failure if more of 
area covered under NGP are more production forests and less restoration forest. 

 

Answer:  

 

The quality of seedlings planted in the NGP sites where assessed and evaluated according to 
compliance of the PO’s to DENR standards of the seedlings to be planted. This is also the 
basis of payment of seedlings by DENR. Considering that this was the basis of payment, it 
follows that all seedlings planted satisfied the quality standards prescribed by the DENR. The 
second check on the quality of seedlings planted in the area was determined through 
FGD/KII of the seedling growers and planters. Results showed consistency between the 
survival rates and FD/KII results. This means that the perceptions/observations of the POs, 
seedling growers and planters were unbiased and objective. The third check was conducted 
during the field inventory of the seedlings where the health conditions of the seedlings were 
evaluated. 

 

Ideally, evaluation of the quality of the seedlings should have been done during the seedling 
production stage and planting activities. This will ensure the planting of the right quality of 
seedlings because only those seedlings that will pass the standards will be transported to 
and planted in the reforestation sites.  Unfortunately, the Environmental Impact Study came 
5 years after the start of the NGP. The EIS should have started from the very first NGP field 
activity implementation to establish baseline information where impacts should be based 
upon.  Perhaps, for future third party assessment and evaluation of reforestation projects, 
this should be synchronized with the schedules of reforestation activities. 
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On the survival of planted seedlings dependent solely on the quality of seedlings, aside from 

the quality of seedlings, there are other factors that contribute to the survival and growth 

performance of planted seedlings. These are site conditions include the characteristics of 

soils, climate (rainfall, temperature, and drought) of the site, appropriateness of species-site 

matching, and correctness of activities implemented before, during and after planting. Such 

factors should have been fully covered in the survey, mapping and planning (SMP). This, 

however, was not conducted in all the NGP sites.  These aspects where discussed in the 3 

NGP sites that were studied. 

 

2. "to assess the impact in improving environmental condition in terms of soil build up, water 
recharge, impact to DRR and CCA and biodiversity enhancement; there was no proper 
assessment of the pre-NGP status of the site especially in terms of soil analysis and 
vegetation study.  

 

Answer: 

 

It is not necessary to conduct a pre-NGP status study as part of the Environmental 
Impact Study (EIS) because all the NGP sites covered in the EIS are grasslands. A pre -
NGP study covering not only the soils and vegetation types, but a lso wildlife, 
hydrology, topography and other relevant factors should have been done by the 
DENR through the SMP based on their guidelines and not this EIS before the start of 
the NGP. These indicators are important in the identification of the right speci es 
suitable for planting that will most likely survive on site. Unfortunately the SMPs of 
the NGP sites covered only the boundary surveys using GIS, soil type only (without 
the other important soil properties), and topographic map, and dominant vegetative 
ground cover. In the absence of detailed relevant site information, the impacts of 
reforestation projects to soil build up and water recharge can be compared to the 
soil build up and water recharge of adjacent grassland areas. The difference gives the 
impacts of the reforestation projects. 

 

In terms of the DRR impact, the risks that are commonly encountered in 
reforestation areas are rain-induced landslides, erosions and droughts. The forest 
species that are effective in minimizing landslides and erosions are those species 
with deep-rooted forest species. Forest species that can survived under drought 
condition are those that have inherent mechanisms to control plant respiration and 
conserve water. These factors were not considered in the identification of forest 
species recommended for planting in the NP sites.  

The same species were planted in the same area regardless of slopes and elevations, 
soil characteristics, and end use (whether for timber production, protection, for 
disaster risk reduction (DRR) and climate change adaptation and mitigation CCA/M)). 
There should be different forest species for different site characteristics and end use. 
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Ideally, sloping areas should be planted with deep-rooted seedlings, while in flat 
areas, deep-rooted seedlings may not be necessary. 

To address climate change-related issues, species which are high in density and at 

the same time fast growing are expected to have higher carbon sequestration rates. 

These were not considered in the NGP sites. The net impact is determined when 

compared to the carbon sequestration rates of the grasses in the NGP sites.  

 

Observation/Comment: 

 

I doubt if impact to DRR and CCA were even in the agenda of local partners or POs.  

 

Answer: 

 

Answer to this comment is best addressed in the social impact study of the NGP where the 

study is expected to determine the IECs conducted by the DENR field offices. In fairness, 

issues on DRR and CCA/M importance of reforestation might have been discussed by the 

NGP extension officers with the POs.  

 

Observation/Comment 

 

Likewise, the natural vegetation of the area was not considered in restoration. Planting 

was made depending on available seedlings, native plus exotic, and in instances where native 

species of trees were available, they were planted in monoculture.  

 

Answer: 

 

On the use of natural vegetation not used in restoration, this is correct. However, 
there were logical reasons forwarded by the DENR field personnel. These are:  

1. Natural vegetation hardly survived in open areas or grasslands. Newly planted 
seedlings need partial shade in order to survive.  
 

2. Planting materials/seeds from natural vegetation are insufficient to meet the 
NGP target. The NGP planned to plant indigenous forest species in protected 
areas (NIPAS) and combinations of indigenous forest species and fast growing 
forest plantation species in production forests during the planning stage. 
However, upon assessment of the supply of planting materials, there were not 
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many seeds from the natural forest because prior to NGP the same seedling 
production areas suffered from climate change-related events such as strong 
typhoons and droughts that changed the physiological processes of the forest 
species to bear fruits. The target areas for reforestation were so high that cannot 
be supplied with right quantity of planting materials from the natural forest.  

 

To meet the forest plantation establishment targets to provide immediate forest 

cover to grasslands, the field offices considered contingent planting materials.  

 
On diverse forest species, except for the NGP sites in Negros Occidental which 

planted in monoculture coffee in its agroforestry site and in another NGP site 

planted in monoculture of exotic fast growing species, the NGP sites in Zambales 

planted a combination of indigenous forest species and plantation species while 

Dinagat planted indigenous forest species. The NGP sites that were assessed 

planted indigenous forest species. 

  

Observation/Comment: 

How about wildlife recruitment? All the issues should be considered if such restoration is able 

to contribute biodiversity enhancement both flora and fauna. In this study, complete tree 

species listing and faunal observation and/or listing could have contributed to a correct 

assessment of the attainment of objective #2. What observations were noted with regard to 

monoculture and planting of exotic species? 

 

 

Answer: 

 

 

100% inventory was conducted in each of the NGP site. Thus, all forest species, whether 
exotic or indigenous were identified and counted. Also, 100% counting of the coffee 
plantation was conducted. The presence of fauna in the communities where the NGP sites are 
located were based on the KII/FGD with the community respondents. These are presented in 
the report. 

 

Observation/Comment: 

 

In addition, one of the provisions of NGP is to encourage "Rainforestation" or the use of 

"native trees in the protected areas» (EO 26 Annex 1). No mention on this is made in the 

study/report. Even in the methods of restoration, Rainforestation was not mentioned.  

 

A n s w e r :  
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A c t u a l l y ,  N G P  d i d  a d d r e s s  t h e  u s e  o f  i n d i g e n o u s  f o r e s t  s p e c i e s  

i n  p r o t e c t e d  a r e a s .  T h e s e  a r e  r e p o r t e d  i n  t h e  r e p o r t  

p a r t i c u l a r l y  i n  t h e  N G P  s i t e s  i n  Z a m b a l e s  a n d  D i n a g a t  

p r o v i n c e .  

O b s e r v a t i o n / C o m m e n t :  

Lastly, impacts of NGP, D RR and CCA were not considered as noted by the choice of forest 
trees with deep rooting systems to hold more soil. There was no mention of this in the 
choice of seedlings to be raised in nursery. If the POs and partners understood this, this will 
enhance the success of NGP. 

 

      Answer: 

 

This is mentioned in the report. As to the understanding of the POs, this is captured in the 
social study component. 

 

Observation/Comment:  

 

B. The secondary objective should have included how the DENR assisted the contractors in 
understanding the processes of EO 26 in the face of continuous decrease of forest cover and its 
impact on climate change. 

 

Answer:  

 

The social study component covers this concerns. 

 

Observation/Comment: 

 

C. If this Process Evaluation Phase of the Environmental  Impact of the NGP is solely based on EO 
26 signed February 24, 2011, it did not capture with due diligence the biodiversity conservation 
enhancement of the Executive Order as provided in the Declaration of Policy.  

 

A n s w e r :  

 



282 

 

T h e  p l a n t i n g  o f  d i f f e r e n t  s p e c i e s  i n  e a c h  o f  t h e  N G P  s i t e s  i n d i c a t e s  

b i o d i v e r s i t y  c o n s e r v a t i o n  e n h a n c e m e n t .  T h e s e  a r e  r e p o r t e d  i n  t h e  

r e p o r t .  

 

O b s e r v a t i o n / C o m m e n t :  

 

The following issues need to be addressed: a) whether the coverage of the NGP included private and A 

and D land;  

 

Answer: 

 

The NGP fund, being a government fund, is not eligible for financing reforestation projects of the 

DENR in A and Lands. This is against the law.  

 

b) if Rainforestation or the use of native tree species was encouraged in protected areas 

 

Answer: 

 

Native or indigenous species were used in the forestation of protected areas (please see answer of similar 

question above)  

 

c) for pre-NGP status of the area selected for restoration were studied in terms of soil status, 

vegetation assessment, flora and fauna inventory; 

 

Answer:   

 

Pre-NGP status supposedly studied and reported in the Survey, Mapping and Planning conducted by 

DENR. Unfortunately, the above concerns were not addressed due to the need to meet the targets, which 

are more important from the point of view of the DENR. 

 

It is not also part of the Environmental Impact Study (EIS) report because this study started 5 years after 

the start of the NGP.   
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d ) appropriate training of partner(s) NGOs, POs or community in nursery establishment, preparation of 

planting materials, species matching, quality of seedlings to be planted and purposive technical 

assistance from DENR personnel and other line agencies. 

 

Answer: 

 

The EIS reported the above concerns. 

 

Observation/Comment: 

 

D. It is clear that certain provision of EO 26 was not followed/accomplished particularly in the 
issues of biodiversity conservation.  Even in the list of species, there is no clear mention of the impact 
of NGP on this although one can reason out that impact cannot be measured in a short time. However, 
this report should have included a complete list of native tree species which is an indicator that there 
was this attempt to enhance forest genetic resources in the reforestation sites under NGP. 

 

Answer:  

 

A list of native species before the NGP implementation is not available. Thus, there is no basis for a 
complete enumeration of native species. The EIS report included a list of the native species planted in the 
NGP sites. There were no other native species other than those that were planted in some of the NGP 
sites. The other species present were mostly cogon in between the planted seedlings.  

 

Observation/Comment: 

 

E. There was an NGP Partnership's Agreement that considered highly the environmental aspect 
of NGP (see Annex 2).  In the NGP Partnership Agreement signed among these partners, namely, DENR, 
PTFCF and  FPE, these  agencies jointly agreed to monitor the implementation of NGP particularly in use 
of native tree species and to create a roadmap that would insure the planting of Philippine native trees 
in all future reforestation project. However, it was further noted that up to 2015, the use of native trees 
was very negligible and current report in Region 8 and other regions states that mahogany and coffee 
were planted in uplands which are appropriate as Restoration Site. 
 

Answer: 
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The implementation of the partnership agreement is under the Institutional Study component. 

Probably those areas planted with mahogany are production forest area while those areas planted 
with coffee are livelihood enhancement area to help the upland poor.  

 

Observation/Comment: 

 

F. Major NGP goals such as biodiversity conservation and climate change adaptation and 
mitigation is unclear to the POs evident on the manner of seedling production and the ratio of 
species type to number of seedlings planted. Baseline information, apart from being the reference for 
the succeeding monitoring and evaluation process, is also one of the bases for accounting NGP efforts 
to climate change adaptation and mitigation as planting trees does not necessarily accounts for 
mitigating and adapting the climate change. One cannot overstate the importance of a valid, well 
established baseline hand in hand with good, diligent record keeping for a proper analysis or 
computation say for the amount of carbon being sequestered by the trees planted and nurtured through 
the NGP program. 

 

Answer: 

 

To reiterate, the areas that were selected for NGP sites were grassland areas with cogon as the major 

type of vegetation. They did not clear a forested area only to be planted with NGP-preferred forest 

species.  This is probably the reason why DENR had nothing to report on native tree species in their SMPs. 

At least in the NGP areas that were randomly selected for assessment and evaluation in this impact study. 

So, from their point of the view, the baseline vegetation is cogon. In terms of carbon sequestration, cogon 

has lesser carbon sequestration rate compared to tree species.  

The other reason why baseline information survey was not pursued probably is because it is also an 

expensive and time consuming activity and what is more important is to meet their targets within the 6 

years period. 

 

Observation/Comment: 

 

By large, the DENR-PTFCF-FPE partnership agreement for the implementation of the National 
Greening Program proved to be one of the biggest documented CSOs and National Government 
collaboration for forest restoration and development. Effort, time and resources have been 
continuously poured in by the CSOs in resources and services for the program which s trengthen 
further the clamor of monitoring and evaluation. 

 

Answer: 
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Partnership with CSOs should be encouraged for a more successful implementation of any 

reforestation program. Sharing of technologies, manpower and financial resources between DENR and 

the CSOs is also encouraged. 

 

Observation/Comment: 

 

G. In relation to the Information Education and Communication (IEC) strategy for NGP, gaps are 
still evident on a very little understanding of direct implementers of the program. Awareness on the 
NGP project seemed insufficient despite several IEC activities implemented. 

 

Answer: 

 

This concern will be relayed to the Social Study component to further enrich their recommendations. 

 

Observation/Comment: 

 

The report is quite comprehensive and captures the goal of the entire study as a whole. However, much 
is still to be desired in understanding the over-all impact of NGP in increasing the forest cover and 
the environmental impact of National Greening Program in the country. 

 

 

Answer: 

 

The NGP is a 6-year forestation program. It envisioned to provide forest cover to 1.5 million hectares. 

Within the 6 years period, effort to protect and maintain the NGP forest plantations will be carried out 

by the DENR. Assuming that it will be able to maintain the desired minimum survival rate of 85% up to 

2016, there will still be uncertainties beyond this period whether the next leadership of the 

government will still support protecting the NGP forest plantations in terms of continuous funding, 

funding for the protection of existing natural forests, and funding for the implementation of a well-

planned forestation program for the next government. 

 

Successful forestation, protection and maintenance program will contribute substantially to increase 

of forest cover in the country.   



286 

 

 

 

 

 

 

 

 

 

 

 

 


