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Abstract 
 

The Sustainable Livelihood Program - Employment Facilitation Track (SLP-EF Track) is a 

scheme that facilitates the employment of the Pantawid Pamilyang Pilipino Program (4Ps) 

beneficiaries. The SLP-EF Track has much potential to bring the 4Ps beneficiaries closer to reaching 

the poverty threshold since getting employed would provide additional income to the beneficiaries 

on top of the incentives provided to them by the 4Ps. For this to be realized, however, the SLP-EF 

Track would have to be effective in targeting beneficiaries and in identifying employment partners 

for 4Ps. There is also need for the Department of Social Welfare and Development to reassess its 

role in employment facilitation and to effectively link the 4Ps to other labor employment programs 

of government.     

 

Keywords: livelihood program, employment, poverty, Pantawid Pamilyang Pilipino Program 

 

 

 

 

 

 

 

 

 



 
 

I. Introduction 
  

The Sustainable Livelihood Program (SLP) is a social program of the Department of Social 

Welfare and Development (DSWD) for families and communities. It is currently being developed as 

the graduation program for beneficiaries of the Pantawid Pamilyang Pilipino Program (4Ps), a 

conditional cash transfer (CCT) program of the Philippine government. The SLP, which was initiated 

in January 2011, offers two tracks to its target beneficiaries: (1) the Microenterprise Development 

(MD) track and the (2) Employment Facilitation (EF) track. The MD Track uses the microcredit 

scheme of the old SEA-K Program, wherein participants are provided assistance in the establishment 

and expansion of their microenterprise. On the other hand, the EF Track, which had not been 

available in the old SEA-K Program, facilitates the employment of participants through job matchings 

and skills trainings.  Participation in either or both of the two SLP tracks would link the 4Ps families 

to income-generating opportunities to enable them to sustain their economic development and thus 

transition from survival to self-sufficiency.   

As of December 2015, around 22% of the total number of families enrolled in the 4Ps as of 

August 26, 2015 has been served in the SLP. Out of the 963,978 4Ps families served in the SLP, 86% 

(830,638 4Ps families) have been served through the Microenterprise Development (MD) Track 

while only 14% (133,340 4Ps families) have been served through the Employment Facilitation (EF) 

Track. The very low output record on employment does not reflect the labor force data showing that 

more than half of our labor force (57.5%)1 consists of wage and salary workers and only less than 

one-third are self-employed. Meanwhile, efforts to develop the Employment Facilitation Track for 

the poor are being heightened because of the lower risk that is associated with employment as 

compared with microenterprise. It must be noted, however, that in order to improve the EF Track, it 

is necessary to have a closer look at the program design and implementation. 

 This study aims to assess the implementation of the EF Track and determine the primary 

reasons for the low takeup rate. It looks into the design and service delivery of SLP and the 

partnerships between the SLP staff and the other stakeholders and reviews outcomes of program in 

terms of the level and nature of employment provided to targeted beneficiaries.2 It also looks into 

deviations from the design to the actual implementation of the program and whether these 

deviations, if any, have been made in order to achieve the same outcomes given contextual 

differences among localities.  

The paper is organized as follows.  Part II presents the study approach and methodology.  Part 

III discusses the SLP theory of change using the graduation model and labor market programs 

framework.  Part IV describes and assesses the SLP-EF implementation process. Part V examines the 

SLP-EF outcomes.  Part VI concludes the discussion and makes recommendations.  

 

 

                                                
1 PSA Labor Force Survey April 2014 round 
2 A study on the Microenterprise Development Track of the program had previously been conducted by 
Ballesteros et al.; the results had been published in 2015.  



2 
 

II. Study Approach and Methodology 
 

A number of activities have been conducted by the research team in evaluating the SLP-EF 

Track process. One of the activities conducted was a desk review which is critical in any process 

evaluation as it would provide details regarding the design of a program. The research team looked 

into related literature such as documents on similar programs and experiences of other countries. 

Relevant documents, including the field operations manual (FOM), have also been collected from 

the DSWD. 3 

Secondary data analysis was also conducted in order to determine the coverage of the 

program. SLP data, and accomplishment and monitoring reports were requested from the 

Sustainable Livelihood Program-National Project Management Office. SLP data forwarded to the 

research team on August 2015 include a partial/incomplete SLP-NPMO database of beneficiaries. 

This dataset indicates the employment details of the beneficiaries. 

The SLP-NPMO database indicates that SLP-EF Track beneficiaries are employed by the 

national government (NG), local government units (LGUs), non-governmental organizations (NGOs), 

and the private sector.4 The presence of these various types of employers is the basis for the 

selection of sites that had been visited by the research team. Field visits had been conducted in 

Marikina City in NCR and in the provinces of Pangasinan, Masbate, Cebu, Compostela Valley, and 

Davao City.5 In each of these selected sites, at least three types of these employers are found – 

national government agencies (NGAs), local government units (LGUs) and the private sector (see 

Table 1). The field visits were conducted in order to validate whether the program design is being 

implemented on the ground as designed. Deviations from the program design were noted and 

assessed whether they would still likely lead to a similar outcomes as envisioned in the original 

framework. Additionally, implementation variations among the visited sites were also documented. 

 

Table 1. Sites Selected for Field visits by Type of Employer 
(in number  of Beneficiaries (Individuals)) 

Province/City  NGA   LGU   Private   NGO   Unidentified   Total  

NCR   

Marikina 8 8 74  -  11 101 

LUZON   

Pangasinan (Region I) 139 6 262 1 99 507 

Masbate (Region V) 288 623 3,621  -  1 4533 

VISAYAS   

Cebu (Region VII) 55 27 162 1 22 267 

MINDANAO   

Compostela Valley (Region XI) 140 570 202 771 4 1687 

Davao City (Region XI) 196 18 370 104 1 689 

                                                
3 The SLP Field Operations Manual used is as of March 18, 2015. The SLP FOM 2015 will be referred to as FOM 
hereon.  
4 Database forwarded to the research team on August 2015 
5 The research team used the raw monitoring data from the DSWD as basis for the selection of sites. The 
monitoring data was forwarded to the research team on August 2015. It is partial/incomplete as DSWD is 
currently reconstructing their 2011-2015 database.  
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Source: Data adapted from the  Sustainable Livelihood Program – National Project Management Office 

Note. *The monitoring data was forwarded to the research team on August 2015. It is partial/incomplete as 
DSWD is currently reconstructing their 2011-2015 database.  

*The research team categorized the employers from the database into the following groups: NGA, LGU, 
Private, NGO, and Unidentified. The unidentified employers are those which the research team could not 
determine the type of and include those with vague inputs in the database.  

 

 In each of the provinces/municipalities visited, a focus group discussion (FGD) was 

conducted with at least ten 4Ps-SLP participants per province/municipality.6 The participants were 

asked on their experiences and as to which aspects of the program need improvement.  

In each of the sites, key informant interviews (KIIs) were also conducted with some of the 

provincial coordinators and field project development officers (city/municipal PDOs). The field PDOs 

were asked how the program is implemented from the selection of participants to the monitoring of 

outputs and outcomes. KIIs were also conducted with the different types of SLP employers.7 

Questions were focused on their participation to the SLP and on the performance of the EF Track 

beneficiaries as employees. Furthermore, KIIs were conducted with the other stakeholders such as 

Public Employment Service Offices (PESOs), tech-voc institutions, and manpower service providers. 

Among these respodents, questions were focused on their coordination with the DSWD, the services 

that they offer, and their assessment on the SLP-EF Track beneficiaries and/or participants. 

III. SLP-Theory of Change  
 

A. Graduation Model 

 In the fight against poverty, graduation models are gradually taking stage. These models 

involve a series of interventions that, when provided successively, are expected to reduce poverty. 

Generally, the impact evaluation studies that have been conducted on them have found initial 

positive outcomes, harbouring more interest from poverty reduction advocates.  

One complex graduation model is the Challenging the Frontiers of Poverty Reduction: 

Targeting Ultra-Poor (TUP) model of BRAC, which utilizes a ladderized design (asset transfers, 

stipend, training, healthcare, and community mobilization) for the graduation of ultra-poor 

beneficiaries in a span of two years.8 BRAC’s activities prior to the creation of the TUP have only 

benefitted the “middle” poor and not those who need the assistance the most (BRAC, 2013). The 

TUP model was then created in 2002 out of the initiative to help the ultra-poor in Bangladesh to 

graduate into a more stable economic and social situation; the ultra-poor are defined as households 

(1) with less than ten decimals of land; (2) which get their income from being beggars and day 

                                                
6 *In Marikina, around six out of fourteen of the interviewees are MD Track participants. In the other sites, all 
of the participants interviewed are EF Track participants.*In Compostela Valley, one of the contacted 
participants was not able to attend the focus group discussion. *In Cebu City, four of the interviewed 
participants are from Negros Oriental. *In Davao City, five of the interviewed participants are from Davao del 
Sur. 
7 NGAs, LGUs, and private sector representatives were interviewed; the research team did not get a chance to 
interview NGO employers/partners of the SLP. 
8 Currently, BRAC does not represent an acronym. Previously, it stood for “Bangladesh Rehabilitation 
Assistance Committee” and then as “Bangladesh Rural Advancement Committee.” 
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laborers, and/or from domestic aid; (3) with no productive assets; (4) whose school-aged children 

take up paid work; and (5) without an active male adult household member (Yasmin, n.d.).9 BRAC 

targets these individuals through: (1) geographical area selection and (2) household selection. The 

geographical area selection involves identifying areas and specific villages with high ultra-poverty 

incidents, and conducting a survey. Meanwhile, the household selection involves a participatory 

rural appraisal (PRA) where the communities identify its poorest members, which is validated 

through the conduct of a door-to-door mini survey.   Selected households are provided with weekly 

income stipend, asset transfers (e.g. cow, goat, etc.), training to capacitate them in increasing the 

asset’s value, healthcare, and community mobilization.10 The households are also coached weekly by 

BRAC program organizers in health and financial aspects. The final months of the program are 

allotted to confidence-building. In 2015, a total of 1.6 million households in Bangladesh have been 

reached through the TUP program (Balboni et al., 2015). Overall, the initial outputs and outcomes of 

the TUP Program based on impact assessment are positive.  Rabbani et al. (2006) have found that 

compared to non-participant ultra-poor households, the selected TUP households are: (1) more 

likely to have more assets regardless of those provided by BRAC, (2) more likely to have taken a loan, 

(3) more likely to be correctly informed about laws compared with non-participant households, (4) 

with larger incomes, (5) with fewer food shortages, and (6) almost certainly with savings.11 Likewise, 

Balboni et al. (2015) have found that there is an increase in earnings by 37% and an improvement in 

the consumption, savings, and asset accumulation of the targeted households. They add that TUP 

benefits are 5.4 times larger than its costs, the rate of return ranging from 16% to 23%.  

 The TUP model’s promising design has caught the attention of many organizations; this 

includes the Consultative Group to Assist the Poor (CGAP) and the Ford Foundation. The CGAP and 

the Ford Foundation collaborated with each other in 2006, which resulted in the creation of the 

Graduation Program that funds pilot projects in different countries. They have been attempting to 

replicate the TUP experience in other contexts (BRAC, 2013). Typical project collaborators are (1) 

financial service providers (often a microfinance institution), (2) livelihoods promoters or providers 

(often an NGO), and (3) health services providers (El-Zoghbi & de Montesquiou, with Hashemi, 

2009). Between 2006 and 2014, CGAP and Ford Foundation pilot tested the Graduation Approach at 

10 sites in eight countries namely Ethiopia, Ghana, Haiti, Honduras, India, Pakistan, Peru, and Yemen 

(see Annex 1). El-Zoghbi (2009) notes that the graduation model requires careful sequencing of 

development services, regular interaction between the program staff and the participant 

households, and close monitoring (see Figure 1). The five components of the assistance are: (1) 

consumption support, (2) savings, (3) technical skills training, (4) asset transfer, and (5) life skills 

coaching. Consumption support involves the provision of a small cash stipend or foodstuff which 

would allow the beneficiaries to have a better hold on their daily survival. The beneficiaries are also 

encouraged to save either through self-help groups or financial services providers. Additionally, they 

will be trained on how to handle an asset and a business. They will be choosing an asset (e.g. 

livestock) from a menu which is an output of a market analysis conducted by the Graduation 

Program staff. Additionally, the households would be visited weekly by the program staff for 

coaching and monitoring (de Montesquiou & Sheldon, with DeGiovanni & Hashemi, 2014).12 

                                                
9 As seen in Emran et al. (2009), BRAC defines the ultra-poor as those “not being able to meet even the barest 
of the basic needs.” 
10 Balboni et al. (2015) state that the value of livestock received by each beneficiary totals to $140 which, they 
say, is nearly twice the baseline wealth of the ultra-poor and a lot larger than what the households can access 
via informal credit markets.  
11 The enumerated findings are only some of those written in the impact assessment by Rabbani et al. (2006). 
***Rabbani et al. (2006) used 2002 to 2005 panel data. 
12 Life skills coaching includes lessons on business planning and money management.  
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Meanwhile, the participating organizations would have annual consortium meetings that would 

allow them to learn from each other’s experiences. Contextual differences, nevertheless, are not to 

be forgetten. As de Montesquiou & Sheldon, with DeGiovanni & Hashemi (2014) note, the 

graduation programs prioritize, sequence, and shape the components based on the needs of the 

poorest and the market situation in the various program sites.  

 

  

Figure 1. The Graduation Into Sustainable Livelihoods Approach 
Source. de Montesquiou & Sheldon, with DeGiovanni & Hashemi (2014) 

 

 

 

B. Labor Market Programs and Social Safety Net Programs 

 

Aside from the already mentioned graduation policies programs, there are those which 

integrate labor market policies (LMPs) with social safety net programs (SSNPs) ideally to reduce 

poverty (see Box 1 for example).13 The combined effects of the SSNPs and LMPs to poverty in the 

long run are yet to be seen. Nevertheless, it can be said that the added value of LMPs to SSNPs could 

bring them even closer to reaching the poverty threshold. Getting employed would provide 

additional income to the beneficiaries on top of the incentives provided to them by the social safety 

net policies (e.g. cash grants). Additionally, the LMPs could lessen the risk of beneficiaries being too 

dependent on the incentives provided by the SSNPs. The key, therefore, is to find effective labor 

market policies which would result in an increase in employment among SSNP beneficiaries. 

 

                                                
13 Labor market programs that are referred to, hereon, are those which link individuals to jobs or increase their 
earnings.  
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Chile Solidario 

Chile Solidario is a social protection system that was introduced to Chileans in 2002 and was 

legally institutionalized in 2004. The system had been targeting extremely poor beneficiaries using 

a proxy means test called Ficha CAS until 2006, then switched to an instrument called the Ficha de 

Proteccion Social which measures the households’ capacity to generate income and their 

vulnerability to shocks (Carneiro et al., 2009). The system requires the families to sign a contract 

with conditions they must meet in exchange of the assistance to be provided by the Chilean 

government in order to improve their welfare. The conditions in the contract are based on seven 

different dimensions: (1) identification, (2) education, (3) employment, (4) income, (5) housing, (6) 

health, and (7) family dynamics. It has four components: (1) psycho-social support, (2) protection 

bonus for the family, (3) guaranteed cash subsidies, and (4) preferential access to social services. 

Psychosocial support includes home visits by program staff who would assist the families in 

identifying and solving the issues that would hinder them from optimizing their situation in terms 

of the seven dimensions. The visits would last for 24 months with a decreasing intensity. The 

protection bonus that is intented to cover the transaction costs of accessing supply side services 

would also last for 24 months with the amount of the grant declining over time. The families are 

also guaranteed with the cash subsidies offered by the money transfer schemes they are entitled 

to, which include: (1) Subsidio Unico Familiar for families with children below 18 years old, 

pregnant women, and mentally disabled and disabled members; (2) Subsidio Agua Potable, a water 

subsidy program for low-income families; and (3) Pensión Asistencial for people over 65 years old, 

disabled household heads, and people with mental disabilities. Finally, Chile Solidario participants 

are given priority access should they apply to programs focused on employment assistance, skills 

development, etc.  

 

 

 

 

Box 1. The Chilean Social Protection System 

 

 A number of labor market policies and programs are currently being implemented across 

countries. These policies and programs could become venues to increase employment among the 

poor and to at least move their incomes closer to reaching the poverty threshold.14 An example 

would be policies that provide job matching assistance. This kind of policy aims to put ease in the 

process of looking for employees from the perspective of the employers, and in the process of 

searching for jobs from the perspective of the jobseekers. This policy could be in the form of job 

search assistance. One program which provides such assistance is the British Jobcentre Plus which 

was first introduced in October 2001. The program was envisioned to integrate the services for 

people who are in need of both social security benefits and employment assistance. It has an IT 

system called the Labor Market System (LMS) which advertises job vacancies and which can be 

accessed by beneficiaries through touchscreen computer terminals and the Jobcentre Plus website 

(Almeida et al., 2012). Labor market policy on job matching may also be in the form of career 

guidance counseling services. The U.S. Department of Labor has been administering the Job Corps 

which offers career counseling services among others (job search assistance, training, placement 

services, etc.) to individuals aged 16 to 24. Those who enroll in the program receive career 

counseling and transition support for up to 12 months following their graduation.  

Job matching services may also be in the form of job clubs, also known as job search support 

groups. Job clubs create networks of jobseekers that would allow members to share experiences and 

information on available opportunities. An example is the Jersey Job Club program which was 

                                                
14 The examples on labor market programs provided here are not necessarily targeted to the people under 
social safety net programs.  



7 
 

launched by the New Jersey Department of Labor and Workforce Development in 2012. The Jersey 

Job Club is a venue for the jobseekers to meet each other and create a network. Besides 

strengthening connectivity among jobseekers, the program also makes available a career 

development professional to help the jobseekers develop a strategy in his job search. It also 

conducts workshops on how to write a résumé, how to do well on interviews, etc. The jobseekers 

are eligible to use the program’s resources for six months. Those who do not get employed within 

that period may be referred to more intensive assistance services (New Jersey Department of Labor 

and Workforce Development, n.d.). Job matching services are also extended through job fairs. Some 

labor departments in various parts of the world (e.g. Philippines, United States of America, etc.) 

invite employers and jobseekers to attend job fairs in order to facilitate job matching.  

Overall, there are a number of labor market programs under the job matching category. 

Brown & Köttl (2012) note that in general these programs are highly cost-effective and improve the 

labor market matching, but they may not have much impact during recessions and their 

effectiveness is confined only in the short-run.  

Other examples of labor market policies are wage and hiring subsidies. Wage and hiring 

subsidies are currently being implemented in different countries (e.g. South Africa’s youth wage 

subsidy, United States of America’s Work Opportunity Tax Credit, etc.). The subsidies are expected 

to entice employers to hire new workers. Almeida et al. (2014), however, note that the wage 

subsidies are not likely to be an effective instrument in creating jobs in developing countries. 

Nevertheless, first-time job seekers or those who have gone through long periods of unemployment 

or inactivity could benefit from the subsidies in terms of gaining skills, work experience, and 

improvements in employability (Almeida et al., 2014).  

There are also labor market programs that provide incentives for self-employment or 

microenterprise jobs. Programs geared towards the provision of these incentives extend at least 

some of the following: subsidies, grants, training, counseling, etc. An example of such a program is 

the Microenterprise Development Program (MEDEP). The MEDEP was initiated in July 1998 by the 

Government of Nepal (GoN) with the assistance of the United Nations Development Program. It 

targets families living below the poverty line. Its activities include entrepreneurship development, 

market study, skills development, microcredit, access to appropriate technology and business 

counseling linkages to market, and development of the subcontracting system (Bajracharya & Joshi, 

201215). As of September 2014, MEDEP has created 69,803 microentrepreneurs and 74,105 

sustainable jobs (GoN, 2014). Dar and Tzannatos (1999), and Morrison (2006), however, note that 

there is still a low takeup on the incentives provided by microenterprise programs in general.16 Dar 

and Tzannatos (1999) add that the failure rate of the businesses is quite high. They further note that 

success is more likely with particular groups such as women and older individuals; Morrison (2006) 

also notes the positive impacts seen with older and better-educated workers.  

Public works programs have been implemented in various countries to increase employment 

among the poor. An example of a public works program is India’s Mahatma Gandhi National Rural 

Employment Guarantee Scheme (MGNREGS) which was launched in 2006.17 The scheme provides 

not less than 100 days of guaranteed minimum wage employment in every financial year to every 

adult rural household member, who volunteers to do unskilled manual work. It provides an average 

employment of around 50 million households every year; this is almost one fourth of the total rural 

                                                
15 With incorporation of inputs from Ms. Fareeha Ibrahim, AusAID, Australia 
16 The note prepared by Morrison (2014) is based on a study of Betcherman, Olivas, and Dar (2004). 
17 The scheme is based on the Mahatma Gandhi National Rural Employment Guarantee Act of 2005.  
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households in India (Ministry of Rural Development, 2014). Although this is a significant number of 

coverage, there are still negative views on public works programs in general. Brown & Köttl (2012) 

notes that public works programs are more of a safety net. The programs are not feasible escape 

routes from permanent unemployment (Dar & Tzannatos, 1999). They do not provide better labor 

market prospects to the participants (Morrison, 2006). Dar and Tzannatos (1999) further state that 

the participants are less likely to get employed in an unsubsidized job and would earn less than 

counterfactuals.  

There are also labor market programs which provide trainings to jobseekers. Based on 

evidence, there is a mix of results for labor market training programs as seen in Betcherman, Olivas, 

and Dar (2004). They mentioned that retraining programs for workers in mass layoffs are mixed. 

They found very positive impacts in the case of Bosnia and Herzegovina which had integrated 

employment and training services, and strong sponsorship and commitments by employers; 

however, the post-conflict context of the country needs to be taken into consideration.18 

Betcherman, Olivas, and Dar (2004) also note that on-the-job trainings, and employer involvement 

and sponsorship are found to be associated with more positive outcomes than classroom trainings 

and programs not connected to the private sector. With regard to training programs for the youth, 

different results were found in industrialized and developing countries. Among the youth training 

programs in the industrialized countries covered by the 2004 study, only the U.S. Job Corps Program 

showed positive results. The U.S. Job Corps Program includes other services such as those related to 

residency. Meanwhile, for those in the developing countries, most had positive results especially for 

the Jovenes Programs in Latin American countries, which are targeted at the disadvantaged youth, 

combining training and work experience with a range of additional services such as psychological 

development, vocational assessment, etc.19 The common thing among the U.S. and Latin American 

programs is that the training is included in a comprehensive package which offers other services 

(Betcherman, Olivas, and Dar, 2004).   

 

C.  SLP Results Chain 

The rationale for the SLP is taken from both the graduation model and labor market programs 

with social safety net.  This can be presented in a results chain showing the inputs, activities, outputs 

and outcomes of the program and how these components are linked together.    The results chain as 

provided in DSWD FOM was revised to reflect more accurately the relationship of inputs, activities 

and outcomes based on program concept and field observation on program implementation.  Both 

the DSWD and revised versions are presented in Figures 2a and 2b.  The major inputs of the program 

are the funds and staff (manpower) (Figures 2a and 2b). Funds are utilized for training and other 

employment support to the target participants. The personnel, meanwhile, are major players in 

guiding the projects towards the achievement of targeted outcomes.  

Figure 2b particularly indicates that among the main activities are developing protocols for 

partnerships, project review, and project approval. Additionally, the activities to be conducted 

include developing targeting and partnership mechanisms. The outputs produced by these activities 

include the protocols, and the offer of partnerships and services. When clients and stakeholders 

respond to offers, the immediate outcomes would then include (1) partnerships formed with the 

                                                
18 Betcherman, Olivas and Dar mention that the sample used for workers in mass layoffs is small. 
19 The Jovenes Programs are being implemented in Chile, Argentina, Colombia, Peru, and Uruguay. 
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other stakeholders coming from both the public and the private sector; (2) submitted, reviewed, and 

approved projects primarily for the MD track; (3) accessing of assets by the SLP participants; and (4) 

utilization of services by the participants. The immediate outcomes would lead to the intermediate 

outcome of SLP participants engaging in livelihood and/or jobs in the short-run. Ideally in the long 

run, the participants would already be engaging in sustainable livelihood and/or gainful jobs which 

would contribute to an improvement in the economic sufficiency of poor families. 

 



 
 

 
 

 

Figure 2a. Results Chain of the Sustainable Livelihood Program  
Source: Sustainable Livelihood Program – National Program Management Office, DSWD 

 

 

 

 

 

 

 Figure 2b. Results Chain of the Sustainable Livelihood Program  

Note: revised version of the research team 



 
 

IV. Implementation Description and Assessment 
 

This section provides findings on how the SLP and its EF Track are being implemented in the 

field vis-à-vis the program design. Table 2 shows the timeline of the main activities in the SLP as seen 

in the FOM. Given a single project cycle, the targets are that: (1) area, participant, and project 

identification stages would be conducted during the second semester of the prior year; (2) project 

implementation would happen during the first semester of the current year; and (3) monitoring 

activities, as well as implementation of supplementary interventions, would start during the second 

semester of the current year and would be implemented from then on (DSWD, 2015). 

A review on the conduct of these activities is needed to determine whether the program is 

providing the service to the intended beneficiaries and whether the appropriate interventions are 

given to those selected. 

 

Table 2. SLP Timeline 

 
YEAR 0 YEAR 1 YEAR 2 

 
SEMESTER 1 SEMESTER 2 SEMESTER 1 SEMESTER 2 SEMESTER 1 SEMESTER 2 

Year 0 
Operations 

Project 
Implementati
on for year 0 
participants 

Monitoring and 
additional 
projects for 
year 0 
participants 

Monitoring and 
additional 
projects for year 
0 participants 

Monitoring 
and 
additional 
projects for 
year 0 
participants 

Monitoring and 
additional 
projects for 
year 0 
participants 

Monitoring 
and 
additional 
projects for 
year 0 
participants 

Year 1 
Operations 

  

Area, 
Participant, 
and Project 
Identification 
for year 1 
participants 

Project 
Implementation 
for year 1 
participants 

Monitoring 
and 
additional 
projects for 
year 1 
participants 

Monitoring and 
additional 
projects for 
year 1 
participants 

Monitoring 
and 
additional 
projects for 
year 1 
participants 

Year 2 
Operations 

      

Area, 
Participant, 
and Project 
Identification 
for year 2 
participants 

Project 
Implementation 
for year 2 
participants 

Monitoring 
and 
additional 
projects for 
year 2 
participants 

 

Source: SLP-FOM, Department of Social Welfare and Development (2015) 
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A. Selection of SLP Participants from the Population of 4Ps Beneficiaries 

 

All 4Ps families in all regions and provinces are eligible to participate in SLP.20  There is an 

annual target set each year based on SLP budget at DSWD Central Office.  The physical targets are 

allocated for each region based on the distribution of 4Ps families.  Different dynamics come into 

play in the selection process in the barangay level as shown in the intervention identification 

decision tree in the Field Operations Manual (FOM) (see Figure 3a), as well as in the decision tree 

that was based on the interviews conducted for this particular study (see Figure 3b).21 The two 

identification decision trees are compared to determine whether there are deviations from the 

design of the process. 

Figure 3b shows that the City or Municipal Action Team (C/MAT), which is composed of the 

SLP PDOs, the City/Municipal Link, and area/community facilitators, is in charge of targeting 

barangays and identifying them as SLP project areas. Section 1 of Table 3 shows the criteria for 

targeting based on the FOM and the fieldwork.22 The FOM indicates that the ranking of barangays 

for the selection would be based on the total number of 4Ps family members who fit the profiles of 

the target participants of all priority opportunities in the area (see Annex 2 for sample matrix).23 This 

guideline, however, could contradict with another FOM statement basing the targeting on the Social 

Welfare and Development Indicators (SWDI) which is an indicator system used to determine the 

level of well-being of a family at the time of assessment.24 The FOM statement provides that more 

“priority families” (SWDI Level 2 or 3) are preferred given that the total number of SWDI Level 2 or 3 

families in the barangay is not always proportional to the corresponding total number of 4Ps family 

members. SWDI Level 1 families, in some cases, may actually be the largest group among the two 

others as seen in the sample matrix provided in the FOM (see Annex 2). In any case, the mentioned 

FOM guidelines were not observed in the fieldwork. The conducted interviews, instead, revealed 

other variations in the selection such as those based on the number of 4Ps beneficiaries (e.g. Cebu 

                                                
20 The SLP Field Operations Manual (March 18, 2015) provides that non-4Ps families, which are identified as 
poor based on the Listahanan (formerly the National Household Targeting System for Poverty Reduction), may 
still be covered in the program. Non-4Ps families, which are not included in the Listahanan database of poor 
families, may still be covered if a certificate of indigence is issued by the City/Municipal Social Welfare and 
Development Office, or if they are identified as part of a vulnerable group (e.g. PWDs, elderly, etc.). **The 
Listahanan is an information management system that identifies the poor families in the Philippines. 
21 Figure 4b touches upon the Microenterprise Development Track but no longer elaborates it as the focus of 
the study is on the Employment Facilitation Track. 
22 An asterisk is placed if the criterion is considered, but is not a major determinant in the targeting. 
23 City/Municipal Links, which are part of the organizational structure of the 4Ps, keep a record of the 4Ps 
family members’ skills profiles. Kept information include age, highest educational attainment, and skills and 
work experience. The information will serve as basis in targeting the SLP participants (see Annex 3). ***Also, 
possible projects may already be conceptualized at this stage. 
24 The SWDI has two major components: (1) economic sufficiency (employment, employable skills, income, 
social security and access to financial institutions) and (2) social adequacy (health, education, housing, role 
performance of family and family awareness). Weights are based on the importance and are greatest for 
Income, Health and Education (1/4 each) with the remaining ¼ distributed equally to other components. 
Consequently, the weights for Economic Sufficiency and Social Adequacy are 1/3 and 2/3, respectively (SWDI, 
n.d.) The following are the measured welfare levels: SWDI Level 1 = survival, SWDI Level 2 = subsistence, SWDI 
Level 3 = self-sufficiency. ***It is noted in the FOM that SWDI Level 1 (survival) families are not excluded.  
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and Pangasinan), and on the number of 4Ps families under the survival category (SWDI Level 1) (e.g. 

Marikina).    

Table 3. Criteria for Area and Participant Identification 

Criteria Field Operations Manual Based on Field Work 

I. Area Identification 

Barangays with more 4Ps families under the 
categories of subsistence (SWDI Level 2) or self-
sufficiency (SWDI Level 3) are preferred 



  

Barangays with more 4Ps families under the survival 
category (SWDI Level 1) are preferred   



Total number of 4Ps family members who fit the 
profiles of the target participants of all priority 
opportunities 



  

Total number of 4Ps beneficiaries   


Capacities or resources of possible participants in the 
area 

 * 

Existing opportunities 
 * 

II. Participant Identification 

Age requirement (18 years old and above under the 
EF Track, and 16 years old and above under the MD 
Track) 

 

Capacities or resources of possible participants in the 
area 

 * 

Location or proximity of the participants to the 
existing opportunities 

 * 

PDOs' assessment of household functionality: 
utilization of internal and external resources (e.g. 
performance in CCT; participation/ support to SLP 
activities) 


*

Sources: SLP Field Operations Manual; interviews conducted by the research team 

Note. An asterisk is placed if the criterion is considered but is not a major determinant in the targeting. 

 

 The City/Municipal Link’s record of the profiles of 4Ps beneficiaries helps in identifying the 

potential beneficiaries for the SLP (see Section II of Table 3). The SLP requires EF Track participants 

to be 18 years old and above, and the MD Track participants to be 16 years old and above (DSWD, 

2015; research team’s fieldwork). In general, age requirement is the major criteria that the 

interviewed PDOs look at in coming up with the list of potential participants. Once this initial list is 

completed, PDOs, CL/ML, and Parent Leaders validate the information on the ground. 

 



 
 

 

Figure 3a. Intervention Identification Decision Tree 
Source: SLP Field Operations Manual (2015), DSWD 

 

 
Figure 3b. Intervention Identification Decision Tree 

Note. Based on the fieldwork conducted by the research team 

file:///C:/Users/User/AppData/Local/Temp/Rar$DI00.296/EF Track References (JEM)/2015 SLP FOM/1 SLP Field Operations Manual (2015 March).pdf
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B.   Sorting of SLP Participants into the MD and EF Tracks 

SLP orientations are provided by field PDOs to the targeted participants of the program. 

Aside from the purpose of providing information, they serve as a venue for the participants to assess 

their skills and select which SLP track best fits them. In other words, they make up the initial step in 

involving the potential participants of the program. Orientations, therefore, are critical to the 

program process. In the sites visited, however, they are only conducted by the SLP PDOs during 

Family Development Sessions (FDS) on employment.25 They, themselves, do not set the dates of the 

orientations and would have to wait for the City/Municipal Link-scheduled FDS on employment. 

Overall, the SLP PDOs are at a disadvantage as not having control on the schedule of orientations 

would cause delays in the service delivery of the program..The perceived delays in service delivery, 

meanwhile, could tempt the PDOs to encourage the selection of the MD Track over the EF Track. 

Initially conceptualized projects of the PDOs could be further improved with the conduct of 

orientations. During orientations, some PDOs check the feasibility of their conceptualized projects 

and look at the actual demands of the SLP participants. For instance, SLP PDOs of DSWD Field Office 

VII conduct training need analysis during orientations in Cebu, Bohol, Siquijor, and Negros Oriental.26 

In this group activity, the PDOs ask the participants about their training needs for their prospective 

businesses and employment.27 DSWD Field Office VII PDOs would then check for institutions that 

could provide such trainings. After checking, the SLP PDOs would conduct another orientation in the 

identified areas in order to present the list of available trainings and confirm participation of the 

participants. The orientations, in this case, become informative to both the PDOs and the 

participants.   

There are variations in the kind of assistance provided per family. Family members could 

choose the MD Track and work towards having either an individual or a group enterprise.28 Family 

members could also choose the EF Track instead, where his readiness to get employed would be 

assessed. And although not in indicated in Figure 3a, members could also refuse to undergo any 

intervention (see Figure 3b). Lack of readiness and constraints to participate in trainings are the 

often cited reasons for refusal.  These refusals are not monitored by the DSWD since the familes can 

still be targeted in the future.   

Per family, more than one member is allowed to participate in the program (e.g. mother is in 

the MD Track, while son is in the EF Track). More than one family member could also choose to 

undergo the interventions under the EF Track. Under the MD Track, however, the SEA-K scheme 

could only be availed once by a family. At the end of the day, the kind of assistance provided to the 

families depends on the decisions made by their respective members     

                                                
25 Family Development Sessions, which are held once a month, are intended for 4Ps beneficiaries and are 
venues for discussion of various development topics. *** There are only a few instances wherein the SLP PDOs 
were able to conduct special orientations. 
26 Negros Oriental is now a part of the Negros Island Region under Executive Order No. 183 which was signed 
by President Benigno Aquino III on May 29, 2015. To be consistent with the data provided by the SLP-NPMO, 
provinces in the Negros Island Region will still be included in the regions where they were previously classified: 
Negros Occidental in Region VI and Negros Oriental in Region VII. 
27 Based on fieldwork and the SLP Field Operations Manual 2013 
28 Families could only be assisted through the SEA-K once.  
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Similarities have been observed in the participants comprising the MD and EF Tracks. The 

SLP PDOs of the visited sites have relayed that MD track participants of their areas are usually 

composed of mothers who cannot leave their families at home, people who have lost eagerness to 

look for work, and parents who would no longer be able to find work because their ages are beyond 

the range accepted by employers. On the other hand, EF Track participants of the visited areas are 

mostly children of 4Ps beneficiaries and fathers who can still do hard labor.  Within the EF track, 

participants are also defined by the type of work available.  For instance, participants who sign up 

for public works jobs are retirees or older beneficiaries, who have been out of the labor market for 

several years. On the other hand, those into househkeeping, bartending are the younger generation.   

Most of the interviewed participants chose the EF Track in order to have additional and 

higher income to support their families. Other participants chose this track to gain skills and get 

employed. Overall, looking at all these similarities would make one think that the selection of tracks 

depends on the participants’ own assessment of their capacities and desires. 

In all of the sites visited, the choice of SLP track has indeed depended on the participants. 

Nevertheless, there are external factors which have had bearings on the decisions of some of them. 

For instance, young SLP participants are not usually the ones who have attended the FDS but their 

parents. This would not have negative consequences if the participants themselves had been willing 

to enroll in the program, enter employment, and like the job offered to them. However, there are 

cases wherein participants back out because they have merely been signed up in the program track 

by their parents. This could actually displaced other individuals who have the potential to become 

SLP beneficiaries. Such cases may be prevented by encouraging all 4Ps family members to attend the 

SLP orientation, which is the current practice in Pangasinan.  

Meanwhile, PDOs also influence the selection of the participants between the MD and the 

EF Track. PDOs may no longer introduced EF track based on their assessment of company 

requirements and qualifications of SLP beneficiaries.   Overall, although selection of the 

track is technically in the hands of the participants, the way the orientation is conducted 

could definitely affect their decision.  

 

C.  Employment Faciliation Interventions 

 

The decision of SLP participants to take the EF Track would provide them access to some of 

the following interventions: (1) pre-employment counseling, (2) skills training, (3) referral, (4) Pre-

Employment Assistance Fund (PEAF), (5) and Cash for Building Livelihood Assets (CBLA).29 All 

participants are supposedly provided with pre-employment counseling. Based on the interviews, the 

PDOs teach them on work ethics, proper presentation of themselves during job interviews, etc. 

Those who are not yet ready for employment would be lined up for skills training so that they could 

                                                
29 The DSWD uses the term “modalities” to refer to the methods used in the provision of interventions. The 

agency considers skills training, PEAF, and CBLA as belonging to the group of modalities. The research team of 

this study simply uses the term “interventions” to encompass these things in addition to the other services 

extended to the EF Track participants. ***Another reference used for the discussion on the interventions is: 

Gonzales, E. (2014). Consultancy for the Short-Term Employment Guarantee Scheme of the Sustainable 

Livelihood Program (SLP). Final Report (DFAT). 
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acquire skills that would improve their employability. Having acquired the skills, participants could 

already be extended with the same interventions provided to those ready for employment at the 

outset. All participants who are ready for employment would already be assisted through referrals 

and/or enrollment to the CBLA. Additionally, given certain conditions, the participants could get 

financial grants through the PEAF for the preparation of employment documents. 

 

Skills Training is a capacity building activity implemented with partners to increase the 

knowledge and develop the existing skills of the participants. To formalize the partnership, the 

DSWD and partner technical-vocational (tech-voc) institutions of the visited sites have signed a 

Memorandum of Agreement (MOA). The partner tech-voc institutions offer various courses to the 

SLP participants. Table 4 provides a sample matrix of courses offered by one of the interviewed tech-

voc institutions (i.e., School of Knowledge for Industrial Labor Leadership and Service) to the SLP 

participants, along with the regular cost of training, and the duration.30 The training fees of the 

partner tech-voc institutions shall be taken from the Skills Training Fund. The Skills Training Fund 

covers fees directly attributable (or leading) to the acquisition and/or enhancement of the 

knowledge and skills of the participants (e.g. tuition fee/professional fees, materials, supplies, 

starter kits, transportation allowance, assessment fee, food, and accommodations) (DSWD, 2015).  

From the fund, each participant may avail a maximum of Php 20,000.00 as seen in the FOM. The 

maximum amount, however, is lower than the regular training cost in some technical-vocational 

(tech-voc) institutions as seen in Table 4. Furthermore, the budget parameter in 2014 and 2015 was 

pegged at Php 8,500. In other words, the fund per participant was pegged at a much lower amount 

than the actual cost parameter.31 At the end of the day, the low budget for the Skills Training Fund 

to be allocated per participant could actually reduce access to good training and to the other needs 

of the participants.  

 

Table 4. Training Costs: School of Knowledge for Industrial Labor Leadership and Service (SKILLS) - 
Cebu 

Courses Offered to SLP Participants SLP Package* Regular Cost** Duration 

Masonry 

20,000.00 

28,333.3 33 days 

Housekeeping 24,946.7 54 days 

Carpentry 25,786.7 21 days 

Tile Setting 19,920.0 11 days 

Welding 42,333.3 34 days 

Source: Ms. Rhea Cedeño- SLP In-Charge: School of Knowledge for Industrial Labor Leadership and 
Service (SKILLS) – Cebu 

Note. * Package includes Tuition Fee, Accommodation, Meals, and Personal Protective Equipment 

**Package includes Tuition Fee, Accoommodation, Meals, and Personal Protective Equipment; 
Estimated Cost on Accommodation, Meals, and Personal Protective Equipment 

 

Referrals are done by the DSWD in order to link the EF Track participants to potential 

employers. Participants who undergo skills training would get referred to employers and/or 

                                                
30 Regular Cost: package includes tuition fee, accommodation, meals and personal protective equipment 
*estimated cost on accommodation, meals, and personal protective equipment 
31 A request has already been made in 2016 to increase the budget based on the cost parameter. 
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manpower service providers upon completion of their training. On the other hand, those who have 

been ready for employment at the outset would immediately be referred to employers and/or 

manpower service providers. Overall, this intervention is very critical as PDO outputs are actually 

being measured in terms of the number of EF Track participants who were able to get employed. 

 

Cash for Building Livelihood Assets (CBLA) is an intervention involving short-term employment 

that not only provides immediate cash assistance in the short run, but is also aimed at developing 

and protecting natural assets for the establishment of profitable and sustainable microenterprises in 

the long run. CBLA projects are best implemented in areas where: (1) natural resources are 

abundant, (2) there is a strong LGU support, and (3) participants are willing to sustain the project 

(DSWD, 2015). Families must take note that only one employable family member, who is qualified 

for the SLP, may participate in the CBLA projects. The employment of those who would participate 

would not exceed 11 days.32 Each participant’s maximum allowance is 75% of the prevailing regional 

minimum wage. Other good points about the program had been stated by Gonzales in his 2014 

study: “It cost the DSWD less than Php 2,200.00 per beneficiary to provide short-term employment 

AND an increase or improvement in livelihood assets (rubber trees, bamboo, mangroves, protected 

slopes, pineapple crowns, roads, etc.) to more than 3,000 beneficiaries within a span of two to three 

months (from project design to completion).” CBLA outputs, however, are not considered under the 

EF track but MD track since these projects are undertaken to develop or improve enterprise projects 

of communities.  The employment generated is considered an intermediate output for MD.   

 

The Pre-Employment Assistance Fund (PEAF) is allotted to SLP participants who need financial 

assistance in acquiring pre-employment requirements. The fund covers pre-employment expenses in 

getting a birth certificate, passport, school diploma, medical or physical examination, barangay and 

NBI clearances, and TIN (see Annex 4). Furthermore, the grant may be used not only to cover travel 

expenses (fare and food) in securing the requirements mentioned, but also transportation expenses 

of going to and from the workplace. Coverage of the transportation expenses of the employed could 

last for a maximum period of fifteen (15) days with the expectation that the first half-month salary 

would be received after such time or a maximum of 30 days given a monthly payment of salary. 

Upon completion of all documentary requirements, secondary purposes (e.g. uniform payment) may 

be taken from the remaining balance of the amount. All in all, the maximum amount that may be 

availed by each participant through the PEAF is Php 5,000.00; however, tapping this fund comes with 

conditions. DSWD Memorandum Circular (MC) No. 10 (Series of 2015), which amended MC No. 22 

(Series of 2014), requires that a participant has to have a guaranteed employer who offers at least 

three months of employment.33 Previously, participants with “potential employers” could already 

gain access to the PEAF, but MC No. 10 removed their eligibility to “ensure that the assistance will 

transform clearly into employment generation.” The removal certainly embodies the objective of 

generating employment for the EF Track participants. Its removal, however, could only work well if 

the financial assistance through PEAF is immediately provided to the participants; this is apparently 

                                                
32 This is inclusive of a half-day pre-CBLA orientation and half-day post CBLA wrap-up meeting. 
***Employment could be extended for not more than three months, provided that the Regional Director 
approves and that the SLP fund is available. 
33 This guideline is not (yet) strictly implemented based on the site visits. 
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not the case in some areas.34 There are some cases in the visited sites wherein the financial 

assistance works on a reimbursement scheme; this actually defeats the purpose of the PEAF. 

Although the objectives of the PEAF are very ideal, the delays in the PEAF release could result in loss 

of employment opportunities to the EF Track participants and/or postponement of the employment.  

 

D. Employment Facilitation Track Partnerships 

 

Building employment partnerships are designed to link participants to employment through 

arrangements directly with employers or indirectly through manpower services and training 

institutions.    

There are different ways in which EF Track partnerships have been developed. Some were 

initiated by the SLP-NPMO, some by the SLP field staffers, and some by the private sector. The 

manner in which the partnerships are initiated and the rationale behind their creation, would 

provide insights on how the projects would go about in the future.  

 The SLP-NPMO has initiated some of the current partnerships created under the EF Track. 

These are partnerships with other national government agencies such as the Department of Public 

Works and Highways (DPWH), the Department of Environment and Natural Resources (DENR), the 

Department of Agriculture (DA), and the Department of Tourism (DOT). The nationwide coverage of 

these partnerships provides an opportunity to serve a lot of EF Track participants.  

 Based on the interviews conducted, the SLP field staff (SLP PDOs and External Relations 

Officers), truly make an effort to look for partnerships that would be effective in increasing 

employment among the participants. Their current practice is to match the profiles of the 

participants with the available employment in their respective localities, and they also offer trainings 

for in demand skills that participants’ lack. For instance, in Pangasinan, the SLP office and MAT 

inform their partners on the profiles and number of participants to be served. In this consultation 

meeting, they conduct a matching of plans and targets with the partners. They are then able to 

determine the appropriate trainings and jobs to be offered to the participants.   

 More efforts need to be exhausted by the SLP staff when they are assigned to areas with 

only a few job opportunities or with job mismatch. The lack of job opportunities and job mismatch 

could place difficulty in establishing partnerships and increase preference to encourage the takeup 

of the MD Track. To address this constraint, the staff of the SLP field offices coordinates to open up 

more opportunities for the participants. As a model, provinces like Bohol, Siquijor, and Negros 

Oriental provide their SLP participants the option to go to Cebu where partner training schools and 

employment opportunities are located. The PDOs of Cebu, meanwhile, adopt the participants from 

the two other provinces and assist them in their employment-related concerns. It must be noted, 

however, that relocation of the participants could have an adverse social impact and that not all are 

willing to relocate for employment. In Masbate, where there are only a few good employment 

opportunities, PDOs also look for potential employers and tech-voc institutions outside of their 

province. Another interesting thing that came out during the interviews in Masbate is that even with 

the labor market situation, the PDOs still do not encourage domestic help employment which is 

                                                
34 The SLP PDOs require the submission of receipts and the employment certificate in the reimbursement of 
expenses.  
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acceptable to PDOs in Marikina, Davao City, and Pangasinan. The Masbate PDOs explained that the 

cold treatment is due to their desire to prevent illegal recruitment.    

 Aside from the partnerships initiated by the SLP-NPMO and the field officers, some 

companies from the private sector also approach SLP staff to be partners in the EF Track 

interventions. Their decision to get involved in the SLP-EF program is grounded on a perception of 

what they will get from participating and how that will be of use in their business. 

Overall, the partnerships created from the initiation of the three groups may be categorized 

into the following: (1) partnership for the direct employment of participants; (2) partnership for the 

facilitation of job search; (3) partnership for training; (4) partnership for employment-directed 

training; and (5) informal partnership. 

  

D.1. Direct Employment of Participants 

The DSWD requests for collaboration with other national government agencies (NGAs) for 

direct employment of EF Track participants. Partners from the public sector are expected to agree to 

coordinate with the DSWD especially if their mandate is in line with the interventions being provided 

by the lead agency. The partnerships that they make with the DSWD are formalized at their central 

office and implemented through their field agencies. Some of the major NGAs that have become a 

partner in this category are the Department of Public Works and Highways (DPWH), the Department 

of Environment and Natural Resources (DENR), the Department of Agriculture (DA), and the 

Department of Tourism (DOT).35   

The DSWD has a very strong partnership with the DPWH through the Trabahong Lansangan 

Program of the DPWH. The DPWH allots 40% of its required number of workers in public works/ 

infrastructure projects to the EF Track participants.36 The DSWD would endorse selected 

beneficiaries to the DPWH; the latter would no longer conduct further screening since the jobs 

provided do not require specific skills. The endorsed EF Track participants would be assigned to 

sweep streets, declog drainage, paint along roads, place asphalt pavement, repair manhole covers, 

etc. depending on their abilities and experiences. They are hired for six months under job order and 

would receive above-minimum wage salaries funded by the DSWD through automated teller 

machines (ATMs).37 Some of them get absorbed by the DPWH; those who do not get absorbed must 

wait for another six months if they would want to apply again in the program.  

The DPWH officials who have been interviewed have different experiences with the hired 

SLP beneficiaries from the pool of EF Track participants. There are beneficiaries who have been 

reported to back out from their work - some of them suddenly not showing up at their designated 

areas because they find the environment difficult or are embarrassed doing menial jobs. On the 

other hand, there are beneficiaries who work well and are even more hardworking than non-

                                                
35 Among these agencies, only the DPWH was interviewed by the research team. 
36 In the Trabahong Lansangan Program, the allocation of workers per municipality is based on road length. 
According to the interviewed staff from DPWH, the ratio is one worker for approximately 3.5 kilometers of 
road. 
37 Generally, in the interviews conducted, SLP beneficiaries hired through the Trabahong Lansangan Program 
have a daily wage of ₱409.09.  
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Patawid beneficiaries as relayed by DPWH officials of Cebu City and Davao City.38 Additionally, there 

are some beneficiaries who request for extensions of their jobs as in Pangasinan.  

All the DPWH officials who were interviewed hope that the partnership with DSWD would 

continue. They explain that the partnership is able to help the beneficiaries. Nevertheless, some of 

them attest that it would be better if the DSWD conducts a better screening of their EF Track 

participants, i.e., the participants could go through interviews, additional medical exams, etc. before 

they get endorsed by the DSWD. Additionally, some of the DPWH officials urge that aside from their 

agency, other NGAs should also assist the EF Track participants.  

Aside from the DPWH, the Department of Environment and Natural Resources (DENR) has 

also partnered with the DSWD for the employment of the EF Track participants. The involvement is 

in the National Greening Program (NGP) of the DENR. It focuses on job-generating livelihood project 

models through community agro-forestry projects and other similar income-generating activities 

covered by the NGP. The DSWD is also involved with the DENR in the Grow a Million Trees Project 

where people’s organizations are tapped for the plantation and conservation of chosen sites  (DSWD, 

2015).  

The Department of Agriculture (DA) is also a partner of the DSWD in the employment of the 

EF Track participants. Their involvement is mainly in the Cash for Building Livelihood Assets (CBLA), 

which as mentioned earlier, provides short-term employment through labor-intensive projects for 

the development of physical and natural assets.  

Other partners of the DSWD are the Department of Tourism (DOT) and the Tourism 

Infrastructure and Enterprise Zone Authority (TIEZA). The DOT and the DSWD are coordinating with 

one another in the One-Step Project which involves the underprivileged in tourism-related 

development and operations. Meanwhile, the TIEZA and the DSWD have worked on the Road-

Enhancing Softscapes for Tourism Project which taps the EF Track participants for the construction, 

operation and maintenance of the Visitor Information Centers (VICs) and Green Restrooms 

(GROOMs) (DSWD, 2015). 

In summary, there are a number of NGAs which have participated in the EF Track (see Box 

2). These NGAs have projects which are being implemented nationwide and have already employed 

the EF Track participants. 

 

 

 

 

 

                                                
38 DPWH allocates 60% of job requirement to non-Pantawid beneficiaries based on recommendations of local 
government officials and congressional representatives.      



22 
 

Box 2.  Labor Programs of Partner NGAs 

 

A. Trabahong Lansangan Program 

The Trabahong Lansangan Program of the DPWH is a public works program. Hired workers are assigned to sweep 

streets, declog drainage, paint along roads, place asphalt pavement, repair manhole covers, etc. depending on the 

workers’ abilities and experiences. Under the Trabahong Lansangan Program, the allocation of workers per 

municipality is based on road length. According to the interviewed staff from DPWH, the ratio is one worker for 

approximately 3.5 kilometers of road. The DPWH allots 40% of its required number of workers in public works/ 

infrastructure projects to the EF Track participants. The EF Track participants are hired for six months under job order 

and would receive above-minimum wage salaries funded by the DSWD through automated teller machines (ATMs). 

 

B. National Greening Program  

The National Greening Program (NGP) of the DENR, which was establied by virtue of Executive Order No. 26, is a 

forest rehabilitation program whose objective is to grow 1.5 billion trees in 1.5 million hectares nationwide within a 

period of six years starting from 2011 up to 2016. It is also a climate change mitigation strategy. Additionally, it is 

designed to reduce poverty by providing alternative livelihood activities to marginalized upland and lowland 

households relating to seedling production and care and maintenace of newly-planted trees (DENR, n.d.).  

C. Grow a Million Trees Project  

The “Grow A Million Trees” project is a product of the collaboration of the DENR and the SM Foundation (SMFI), 

together with the DSWD. The project is aimed at reforesting at least four provinces and two cities (Pampanga, 

Batangas, Laguna, Camarines Sur, Bacolod City, and General Santos City). The DENR would provide technical assistance 

in nursery operation, and plantation establishment, maintenance and protection. Closely coordinating with the DENR, 

the SMFI would conduct the actual seedling production and tree planting. Disadvantaged residents in the selected 

areas, including 4Ps beneficiaries, would be employed in the project (Villanueva, 2014). 

 

D. Cash for Building Livelihood Assets  

The Cash for Building Livelihood Assets (CBLA) is being implemented by the DSWD and the DA. It is an 

intervention involving short-term employment that not only provides immediate cash assistance in the short run, but 

is also aimed at developing and protecting natural assets for the establishment of profitable and sustainable 

microenterprises in the long run. Families must take note that only one employable family member, who is qualified 

for the SLP, may participate in the CBLA projects. The employment of those who would participate would not exceed 

11 days. Each participant’s maximum allowance is 75% of the prevailing regional minimum wage.  

 

E. One-Step Project 

The One-Step Project is a partnership project among the DOT, the DSWD, and the United States Agency for 

International Development (USAID). The program aims to improve the lives of the poor (including but not limited to 

4Ps beneficiaries) through more direct tourism-related interventions. Under the partnership, the DSWD would help 

the DOT make the National Tourism Development Plan into a community-driven eco-tourism development plan to 

ensure inclusive economic growth. Underprivileged participants of the DSWD SLP are given the chance to  be self-

reliant through their engagement in income-generating activities (DOT, 2013). 

 

F. Road-Enhancing Softscapes for Tourism Project 

The Road-Enhancing Softscapes for Tourism Project is a product of a partnership between the TIEZA and the 

DSWD. The project provides employment in the construction, operation, and maintenance of Visitor Information 

Centters (VICs) and Green Restrooms (GROOMs). 
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D.2. Partnership for the Facilitation of Job Matching 

The DSWD has partnered with both the public and the private sectors for the facilitation of job 

matching. In the public sector, Public Employment Service Offices (PESOs), which are knowledgeable 

on the available job opportunities in the localities, have been tapped. In the private sector, 

manpower service providers, which also have a broad knowledge on the local job market, have been 

linking the participants to their client-employers. 

D.2.1.  Public Employment Service Office  (PESO) 

The PESO is a local-based institution, which DSWD has considered as a major partner for 

employment facilitation. PESOs are employment service facilities under the office of the governor, 

city, or municipal mayor. They are also under the technical supervision of the DOLE. Republic Act No. 

8759, also known as the “Public Employment Service Office Act of 1999,” provides that PESOs shall 

ensure the prompt, timely and efficient delivery of employment service and provision of information 

on the other DOLE programs.39 PESOs have the following functions: “(a) encourage employers to 

submit to the PESO on a regular basis a list of job vacancies…; (b) develop and administer testing and 

evaluation instruments for effective job selection, training and counselling; (c) provide persons with 

entrepreneurship qualities, access to the various livelihood and self-employment programs…; (d) 

undertake employability enhancement trainings or seminars…; (e) provide employment or 

occupational counselling, career guidance, mass motivation and values development activities; (f) 

conduct pre-employment counselling and orientation to prospective local and, most especially, 

overseas workers; (g) provide reintegration assistance services to returning Filipino migrant workers; 

(h) prepare and submit to the local sanggunian an annual employment plan and budget including 

other regular funding sources and budgetary support of the PESO; and (i) perform such functions as 

to fully carry out the objectives of [the] Act.” (RA No. 10691). PESOs have been providing services in 

line with their mandate. For instance, they have been helping the DOLE in the implementation of the 

National Skills Registry System (NSRS), a nationwide registry of jobseekers intended to facilitate 

referral to employers. The NSRS form provides the jobseekers’ basic information, preference in 

terms of occupation and work location, educational background, vocational/ technical training and 

relevant experience, and work experience. Jobseekers can register through the Phil-Jobnet, an 

online job matching system of the DOLE with the centralized database being maintained by the 

Bureau of Local Employment (BLE). Other than the PESOs’ assistance in the implementation of the 

NSRS, they also conduct job fairs that are open to both 4Ps and non-4Ps beneficiaries. Some PESOs 

were also found to conduct career coaching and values formation sessions with the 4Ps 

beneficiaries. Overall, the PESOs’ mandate and services make their involvement to the program 

rational. 

In the visited provinces, the cooperation between the SLP offices and PESOs had generally 

started when SLP field offices introduced the program to the City/ Municipal Action Team (C/MAT). 

                                                
39 On October 26, 2015, President Benigno Aquino III signed Republic Act No. 10691 which amends the PESO 
Act of 1999. The amendments provide that the responsibility of operating and maintaining the PESOs shall be 
given to the LGUs, the funds for which shall be sourced from the LGUs’ internal revenue allotment (IRA) and 
their additional internally generated income. Meanwhile, DOLE shall allot a budget in the General 
Appropriations Act (GAA) for the provision of technical assistance, training, and supervision of PESO.  
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Interviewed PESO managers welcome coordination with the DSWD to provide assistance to SLP 

participants, and the DSWD has taken advantage of this. In fact, some SLP field offices which were 

visited have sealed the collaboration with PESOs through a Memorandum of Agreement (MOA) with 

the local government units (LGUs) to which they are connected, and some through a Memorandum 

of Understanding (MOU) with the PESO field offices.40 Those with MOAs/ MOUs are in constant 

communication with the respective PESOs they partnered with. Generally, however, EF Track 

participants are not given priority over non-EF Track participants, which means that the EF Track 

participants would be competing with those not in the program; this could actually result in their 

displacement. Additionally, there are still cases where there is no MOA. For some, this has become a 

hindrance to assisting the participants through the PESO. For instance, in Marikina, the development 

of a partnership between the SLP Field Office and the PESO had been getting delayed because they 

could not agree on whether there should be a MOA between them. The DSWD prefers that a 

memorandum should be made for them to move forward. On the other hand, the PESO does not 

think that a MOA is necessary for them to provide assistance to the EF Track participants. The PESO 

simply requires the DSWD field office to provide the list and corresponding skills of the participants. 

The holdups in the development of the partnership are unfortunate as the EF Track participants 

could have been assisted by the PESO already (e.g. the PESO could link them to the Guild of Marikina 

Workers which is composed of individuals with the following skills: carpentry, masonry, welding, 

plumbing, electrical installation, and housekeeping).  

Further to the issues in the partnerships, there are cases wherein there is a weak 

collaboration between the PESO and the DSWD due to the lack of suitable jobs in the locality. There 

are some PESOs which are not active and are confined in looking for jobs just within their area.  

When faced with the lack-of-job situation, PESO could not link SLP participants to employment. In 

such cases, some of the SLP staff would have to look for jobs outside the locality without the help of 

the PESOs or build and strengthen partnerships directly with private sector manpower services or 

training institute.  

In areas where the partnerships between the DSWD and the PESOs have worked, the jobs 

support to SLP beneficifiaries have been good.  According to the PESO manager of New Bataan, 

Compostela Valley, the partnership has very much helped his office in its service delivery. 

Meanwhile, it has also become a good support to the SLP offices as seen in Lingayen, Pangasinan. 

PESO-Lingayen links the EF Track participants to big employers such as the shipbuilder Hanjin Heavy 

Industries and Construction Philippines, Inc. which provides two weeks of flux cored arc welding 

(FCAW) training and hires 1,500 to 2,000 people each month.41 Additionally, the EF Track 

participants are being linked to jobs in housekeeping, electrical, and construction industry. 

Despite some positive results of the partnership between the DSWD and PESO, some concerns 

have been raised by PESO managers. Some PESO managers point out that 4Ps beneficiaries have 

difficulty in looking for work since they are usually short in educational attainment. Companies 

normally require their employees to be high school graduates at the minimum and set age 

                                                
40 According to RA No. 8759, PESOs shall be maintained largely by local government units (LGUs) and a number 
of non-governmental organizations (NGOs) or community-based organizations (CBOs) and state universities 
and colleges (SUCs). 
41 All the 1,500 to 2,000 people, who get hired, are not necessarily EF Track participants. 
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requirements.42 Additionally, the managers relay that some of those who get jobs back out. The 

PESO manager of Pangasinan mentioned that around 55 beneficiaries have given up on the jobs that 

they had been linked to. The reasons include personality issues, no confidence, no interest in work, 

and/or complain about their hardships and the distance of the workplace to their home.  

 

D.2.2 Private Manpower Service Providers 

Aside from the PESOs, DSWD field offices have also sealed partnerships with private 

manpower service providers for job matching facilitation. Representatives of the following partner 

manpower service providers had been interviewed: Quest Career Human Resources Mancom, Inc. 

(QCHRMI), KFL Manpower Agency, and EJB Jobcare Manpower Services. Their partnership with the 

DSWD had started through the initiative of the SLP field offices in the conduct of seminars on the 

program and/or through individual efforts of project development officers (PDOs). There are various 

employments to which they link the EF Track participants. For instance, the QCHRMI links the 

participants to positions such as gasoline attendant, waiter, factory worker, promodizer, etc. The KFL 

Manpower Agency of Davao City links them to positions such as production crew, office staff, etc. 

Meanwhile, the EJP Jobcare Manpower Services of Davao City links the participants to positions such 

as frontliners, cashiers, etc. Aside from linking jobseekers and employers, some of the manpower 

service providers also include other services into their assistance to the participants: values 

formation, career coaching, trainings for the actual jobs being applied to, etc. The fees for the 

services provided by the three private manpower service providers are charged to their client-

employers and not to the DSWD nor to the EF Track participants. The fees charged to the EF Track 

participants, if any, are only for miscellaneous expenses. For instance, Marikina and Pasig SLP 

partner QCHRMI only collects a one-time administration fee from their client-employer (equivalent 

to 10% of the monthly salary of the employee) and collects fees from the participants only for the 

issuance of identification cards.  

In the interviews conducted, the private manpower service providers revealed the incentive 

that participation to the SLP entails, as well as the issues their companies have encountered. They 

described the EF Track participants as “less choosy” compared to others, enabling their company to 

address labor shortages in some jobs that did not appeal to other workers. The willingness of the 

participants to work under different conditions created a smoother facilitation of employment that 

the institutions found advantageous. Linking all the EF Track participants is not without issues and 

problems. Issues on qualifications had been cited as a hindrance to the facilitation. According to the 

partner mannpower service providers, there are many participants who do not meet the minimum 

educational attainment and the age limit set by employers. Manpower service provider QCHRMI has 

solved such issues by informing their client-employers that the individuals they are endorsing are 

4Ps beneficiaries. Another problem cited by the partners is that some of the participants lack 

confidence, while others are too dependent on the government. Meanwhile, some of those who are 

                                                
42 According to SLP-Cebu and Masbate PDOs, the employable age is generally from 18 to 30 years old. It must 
be noted, however, that age requirements differ depending on the employer and the occupation. For instance, 
SLP-Cebu PDOs note that security agencies usually require the applicants to be in the range of 19 to 36 years 
old. Meanwhile, QCHRMI mentioned that the qualifying age for promodizers are from 18 to 25 years old.  
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offered jobs by the client-employers cannot move forward with the process because they have 

insufficient funds to complete the requirements.43  

Despite the issues and difficulties in facilitating the employment of 4Ps beneficiaries, the 

private manpower service providers and PESOs, which were interviewed, still think highly of their 

partnership with the DSWD and the kind of assistance it provides. Furthermore, they have expressed 

their desire to continue as partners in the SLP.  

 

D.3.  Partnership for Training44 

The DSWD has partners in the public and private sectors, which provide training to the EF 

Track participants, as well as the MD Track participants. Partners in the public sector include the 

Technical Education and Skills Development Authority (TESDA), the Department of Agriculture (DA), 

the Department of Science and Technology (DOST), and the Department of Agrarian Reform (DAR).45 

Meanwhile, partners in the private sector are technical-vocational (tech-voc) institutions. Both the 

public and private sector partners for training, attempt to equip the SLP participants with the skills 

that they need, to get employed and/or run a business.  

Under the public sector category, the TESDA and the DSWD have partnered in the Cash for 

Training Project (C4TP) which aim to empower the youth with skills training and assistance for 

gainful (wage) employment and entrepreneurial activities (self-employment) (TESDA, 2015). In the 

C4TP, the participants would be provided cash assistance in the form of a training voucher, 

competency assessment fee, and an allowance (maximum is Php 20,000.00) to be given in two 

tranches (middle and end of training program). Another SLP partner in training the participants is the 

DA which provides agricultural technical assistance and training programs to the beneficiaries. 

Meanwhile, in the last two years, the DOST and the DAR have provided technical assistance mainly 

in values and skills training. 

Meanwhile, some TESDA-accredited private tech-voc institutions have also partnered with 

the DSWD in the SLP. One reason why the private tech-voc institutions are interested to partner with 

the SLP is because of the less risky payment scheme. Tech-voc institutions bear the risk of non-

repayment losses because some students only have the capacity to pay once they receive wages 

from their employment after training. With their agreement to provide service to SLP participants, 

they are somehow more assured of payment because the training fees are paid by the DSWD.46  

                                                
43 QCHRMI enumerated the usual requirements of its client-employers: (1) diploma, (2) Social Security System 
(SSS) membership, (3) National Bureau of Investigation (NBI) clearance; and (4) birth certificate. 
44 The research team was only able to interview technical-vocational training institutions (non-academic 
based). In some areas, PDOs have partnerships with academic-based training centers (e.g. Visayan Maritime 
Academy or VMA Global College) 
45 The research team was not able to interview these agencies. 
46 The funds to pay the services of the tech-voc institutions can be transferred following the Government 
Procurement Reform Act (RA 9184). This can be done through Competitive Bidding, which refers to a method 
of procurement that is open to participation by any interested party and consists of the following processes: 
advertisement, pre-bid conference, eligibility screening of prospective bidders, receipt and opening of bids, 
evaluation of bids, postqualification, and award of contract. It can also be done through Alternative Methods 
of Procurement: Limited Bidding/Selective Bidding, Direct Contracting, Repeat Order, Shopping, and 
Negotiated Procurement.  



27 
 

The agreement between the SLP PDOs and the tech-voc institutions is to provide participants 

with a good training package. The common goal of the interviewed training schools is to provide 

assistance to those living in poor communities. Their current priority is to provide good trainings to 

the participants so that they could easily get employed. In Marikina, there are trainings on cookery, 

baking, food and beverage, housekeeping, and welding. Meanwhile, trainings on welding, 

electronics, and dressmaking are offered in Pangasinan. In Masbate, most of the participants joined 

trainings on security services and computer. In Cebu and Negros Oriental, the trainings offered are 

on housekeeping, cookery, bartending, food and beverage, masonry, carpentry, welding, call center, 

and security services. Davao City and Compostela Valley participants are attending trainings on 

welding, automotive, driving, computer hardware services, and cookery. In order for the participants 

to better appreciate the trainings, there have been adjustments with the schedule and pace of some 

of these courses. The shortest training (i.e. call center) lasts for two weeks, while training on 

housekeeping is for 55 days. Aside from a quality training course, personality development, and 

proper grooming and hygiene are included in the trainings by some tech-voc institutions.47 Some of 

them also provide accommodation, transportation, meals, and uniform.  

After the training, the participants will undergo an assessment in order to get a National 

Certificate (NC I for community-based trainings and NC II for school-based trainings). According to 

the interviewees, the National Certificate is usually one of the things that employers look for in their 

applicants. To the employers, the National Certificate will serve as proof of the skills acquired by the 

participants in the trainings.   

The interviewed private tech-voc institutions provided their feedback on the SLP participants 

and their partnership with the DSWD. Regarding the participants, the tech-voc institutions relayed 

that although there are cases where participants back out in the trainings, the attitude, the behavior 

and the lives of the participants improved over time. Not only did the SLP participants gain self-

confidence and knowledge, but more importantly, some were already able to get jobs which 

improved their living conditions. Regarding the SLP partnership, the tech-voc institutions generally 

have good feedback; however, a number of those interviewed have said that there are delays in the 

payments for the skills training they provide. The delays in payment could discourage the 

continuation of partnerships and could have a grave effect on the trainings of the EF Track 

participants. 

 

D.4. Partnership for Employment-Directed Training 

In some areas like Pangasinan and Cebu, the current practice of the PDOs is to request the 

partner tech-voc institutions to link participants to gainful employment after graduating from skills 

training. There is much validity for this request; tech-voc institutions have the potential to directly 

link their students to employment. Tech-voc institutions, for instance, could tap manpower agencies. 

The participants could get linked through the network of employers of the manpower agencies or 

even get employed in the tech-voc institutions which taught them the skills they currently have. 

Additionally, some institutions have partner companies that can directly hire the graduates. In such 

cases, the trainings are specifically inclined to the work that participants would have in the partner 

                                                
47 Some tech-voc institutions said that they saw the need to inject proper grooming and hygiene lessons 
and/or interventions since some participants do not know how to properly present themselves.  
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companies of the tech-voc institutions. Although there is no assurance that all the graduates will be 

hired as further screening is still done by the employers, employment-directed trainings increase the 

probability that the EF Track participants would get employed.  

 

D.5. Informal Partnership 

There are also sectors which have employed the EF Track participants but do not have any 

formal partnership with the DSWD. These include employers which are linked to the previously 

mentioned SLP partners, employers which the SLP field offices have come to know to have job 

vacancies, or employers to which the participants have applied to on their own. Examples of these 

employers are restaurants, resorts, and private households which hire beneficiaries who underwent 

training in housekeeping. 

Most of the interviewed employers who do not have formalized partnerships with the DSWD 

are not aware that they hired EF Track participants. They were only informed when they were asked 

to be interviewed for this study. Some LGU Human Resources Departments were also surprised to 

learn that their LGU has employed EF Track participants already (ex. Lingayen, Pangasinan). 

Obviously, the interviewed employers have not been prioritizing these participants over the other 

applicants in selecting the people that they would hire. The hired beneficiaries are mostly 

contractual, the longest duration of contract being one year.  

When asked for feedback on work performance, all of the interviewed employers have 

nothing but praise. In fact, they do not think that there is any difference between EF Track 

beneficiaries and non-EF Track beneficiaries. Many of them have relayed that the beneficiaries are 

competent, hardworking and can easily be taught. Some of them have even actually encouraged the 

well-performing beneficiaries to aspire and apply for higher positions; such is the case with a 

beneficiary hired by the DSWD VII Field Office in Cebu City.  

Overall, the employers are supportive of the program and the EF Track participants. The LGU 

of Marikina, in particular, said that the EF Track is a good scheme in providing assistance to the 

needy. Some of the other employers, such as the LGU of Pangasinan, have relayed that they want to 

improve their relationship with the DSWD in order to provide more assistance. Meanwhile, other 

LGUs have expressed concern on their budget and organizational structure if they were to hire more 

EF Track participants. Some interviewed LGUs have relayed that most of the available work in their 

offices are only job orders and do not have plantilla positions. In addition, politics comes into play 

for some, if not for all of the LGUs when it comes to hiring.  

 

E.  Monitoring process by DSWD and partners 

Generally, the interviewed SLP staff count EF Track outputs based on the number of 

participants with employment for at least three months; but in the early years of the SLP, no formal 

mechanism in monitoring the status of the EF Track participants’ employment had been put in place. 

Based on the interviews with the field PDOs, getting updates depends on the communication of the 

SLP PDOs with the partners and participants. Some partner manpower service providers submit 

reports to the DSWD on the employment of the participants they are assisting/ have already linked 
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to their client-employers. Such is the case with Davao City’s KFL Manpower Agency which is able to 

monitor the beneficiaries every month. Furthermore, some partner employers provide updates to 

the DSWD. The DPWH, for instance, is in constant communication with the SLP field offices. There 

are also cases wherein the 4Ps beneficiaries themselves update the PDOs through text messages. 

Meanwhile, some partner tech-voc institutions prepare reports on the performance of EF Track 

participants on the trainings; however, they no longer monitor the beneficiaries once they graduate. 

According to the interviewed tech-voc institutions, not all beneficiaries give updates when they get 

employed. Furthermore, all the good practices mentioned do not apply to all as there had been no 

formalized mechanism in the early years of the program. It could therefore be the case that the 

available data on EF Track output is understated. Moreover, there may be other issues not being 

addressed in terms of the quality of jobs where the participants have been employed, work 

environment, and wages/salaries. 

The DSWD has, nevertheless, been trying to improve its monitoring on the SLP participants. In 

2015, SWDI baselining was administered. The SWDI level would be monitored annually to reveal 

movements in the level of well-being of participants. 

V. SLP-Emplyment Facilitation Outcomes 

 
The succeeding paragraphs discuss the intermediate outcomes resulting from the SLF-EF 

implementation process.   

 

A. 4Ps Families Served in the Sustainable Livelihood Program 

As of December 2015, around 22% of the total number of families enrolled in the 4Ps as of 

August 26, 2015 have been served in the SLP (see Table 5).48 Table 6 shows that the number of 4Ps 

families served in the SLP already cover 99% of DSWD’s physical target (970,914 families) from CY 

2011 to 2015. In a number of regions, more than 100% of the physical target had been covered 

(Regions I, II, III, V, VI, IX, X, XI, XII, CARAGA, and NCR). On the other hand, less than 50% of the 

physical target are covered in some regions (Regions IV-A and ARMM). 

 

Table 5. Percentage of 4Ps Families Served Through the SLP as of December 2015 

Region 
4Ps Families as of 
August 26, 2015* 

SLP-4Ps Families 
as of December 

2015 

% of 4Ps Families 
Served Through the 

SLP** 

 NCR   231,479   35,228  15% 

 CAR   63,123   22,371  35% 

 I   201,946   41,848  21% 

 II   101,921   27,389  27% 

                                                
48 The 4Ps database used is with the heading “Number of Active Pantawid Pamilya Beneficiary Households by 
Region” 
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 III   288,780   44,280  15% 

 IV-A   317,242   17,547  6% 

 IV-B   196,203   47,696  24% 

 V   373,669   102,913  28% 

 VI   320,284   68,749  21% 

 VII   280,738   44,626  16% 

 VIII   284,610   77,664  27% 

 IX   313,454   119,688  38% 

 X   271,239   117,899  43% 

 XI   259,116   48,606  19% 

 XII   236,165   44,438  19% 

 
CARAGA   183,691   95,038  52% 

 ARMM   429,937   7,998  2% 

TOTAL  4,353,597   963,978  22% 

Source: Basic data from the Department of Social Welfare and Development 
Note.*DSWD indicates this in the database as “Number of Active Pantawid 
Pamilya Beneficiary Households by Region” 
**Number of 4Ps families is as of August 26, 2015. Number of SLP Families 
is from January 2011 to December 2015. 

 

There is a large difference in the percentage of MD Track beneficiaries and EF Track 

participants. Table 6 also shows that out of the 963,978 4Ps families served in the SLP, 86% (830,638 

4Ps families) have been served through the Microenterprise Development (MD) Track while only 

14% (133,340 4Ps families) have been served through the Employment Facilitation (EF) Track; 

regions VI and VIII have the highest number of 4Ps families served in the EF Track at 26,308 and 

23,456 families, respectively.  

 

Table 6. Number of Families Served per Track from January 2011 to December 2015 

Region 

CY 2011 
to 2015 
Physical 
Target 

Micro-enterprise Development 
(MD) Employment 

Facilitation 
(EF)* 

Grand 
Total 

4Ps 

4Ps Non-4Ps 
MD 

TOTAL 
Total  

% to 
Physical 
Target 

 NCR   31,764   24,143   3,051   27,194   11,085   38,279   35,228  111% 

 CAR   23,153   19,197   3,082   22,279   3,174   25,453   22,371  97% 

 I   35,308   39,032   4,231   43,263   2,816   46,079   41,848  119% 

 II   20,765   25,368   3,008   28,376   2,021   30,397   27,389  132% 

 III   42,452   42,094   12,854   54,948   2,186   57,134   44,280  104% 

 IV-A   45,162   16,633   3,192   19,825   914   20,739   17,547  39% 

 IV-B   73,207   44,558   4,497   49,055   3,138   52,193   47,696  65% 

 V   102,363   89,043   3,144   92,187   13,870   106,057   102,913  101% 

 VI   57,923   42,441   7,196   49,637   26,308   75,945   68,749  119% 

 VII   60,833   39,075   12,681   51,756   5,551   57,307   44,626  73% 
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 VIII   83,750   54,208   36,834   91,042   23,456   114,498   77,664  93% 

 IX   101,817   108,390   4,573   112,963   11,298   124,261   119,688  118% 

 X   88,688   112,676   8,985   121,661   5,223   126,884   117,899  133% 

 XI   47,180   39,381   6,658   46,039   9,225   55,264   48,606  103% 

 XII   37,182   35,980   1,728   37,708   8,458   46,166   44,438  120% 

 CARAGA   76,882   90,421   4,224   94,645   4,617   99,262   95,038  124% 

 ARMM   42,485   7,998   23,392   31,390   -     31,390   7,998  19% 

TOTAL  970,914   830,638   143,330   973,968   133,340   1,107,308   963,978  99% 

Source: Table  from the Sustainable Livelihood Program – National Project Management Office (with heading 
changes: Pantawid to 4Ps, Non-Pantawid to Non-4Ps; Pantawid Pamilya Families to 4Ps, % to % to Physical 
Target) 
Note. Data Reconciliation as of January 15, 2016 
*All EF Track beneficiaries in the data are 4Ps beneficiaries based on excel file computation. 

 

B. SLP Partnerships Developed 

Table 7 shows the types of partnership interventions developed in the SLP for either or both 

MD and EF Tracks (data as of June 2015): (1) training, (2) employment, (3) market linking, (4) 

financial services, (5) non-financial assets, (6) networking, and (7) other interventions.49 The 

intervention on training EF Track participants, as well as MD Track participants, involves 449 

partners. For the actual employment of EF Track participants, the SLP has 275 partners (e.g. 

employers, manpower service providers, etc.). 

Table 7. Types of SLP Partnerships Developed 

REGIONS Training 
Employm

ent 
Market 
Linking 

Financial 
Services 

Non-Financial 
Assets 

Networ
king 

Other 
Interventions 

NCR 31 33 6 3 - - 1 

CAR 13 17 - 16 10 - 5 

I 34 42 5 6 5 - 22 

II 8 5 - 3 - - 2 

III 33 21 8 2 - 1 7 

IV-A 11 5 1 2 - - 1 

IV-B 55 12 2 9 8 - 13 

V 18 44 1 50 19 - - 

VI 30 8 3 8 1 - 2 

VII - - - - - - - 

VIII 21 14 - 7 4 - 5 

IX 28 9 2 4 25 - 6 

X 5 1 1 5 - 1 2 

XI 37 21 1 2 3 1 2 

XII 14 22 - 11 2 1 1 

                                                
49 Data is as of June 2015. According to SLP-NPMO staff, under “Market Linking,” some partners assist in the 
enhancement of products and services based on the preferences of end users before linking the products to 
the market. There are also partners which converse first with private institutions to know what is in demand, 
and from there, they help the communities develop the products.  
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CARAGA 111 21 13 26 11 5 31 

ARMM - - - - - - - 

Grand 
Total 449 275 43 154 88 9 100 
Source: Database of Sustainable Livelihood Program - National Program Management Office  
Notes. *Data is as of June 2015 

*Some of the SLP partners fall in multiple partnership intervention types so the sum of the totals is not equivalent to the 
total number of partners in the database provided. 

 

 

C. Employment of 4Ps Beneficiaries Served in the SLP 

Table 8 shows the distribution of SLP-served 4Ps beneficiaries in terms of their employers.50 

The employers of the beneficiaries have been categorized by the research team into: (1) national 

government (NG), (2) local government unit (LGU), (3) private employer, (4) non-governmental 

organization (NGO), (5) and unidentified employer.51 The private sector and the national 

government are big employers, having 19,346 and 14,481 beneficiaries employed.  

Table 8 also shows the distribution of SLP-served 4Ps beneficiaries based on their 

occupation. The employment of the EF Track-4Ps beneficiaries have been categorized as follows: (1) 

technicians, (2) clerks, (3) service workers, (4) laborers, (5) plant and machine operators/ factory 

workers, (6) agricultural workers, (7) overseas filipino workers (OFWs), (8) other occupations, and (9) 

unidentified employment.52 There are many beneficiaries who are laborers (18,919) and service 

workers (13,667).  

Table 8. Distribution of 4Ps-EF Track Beneficiaries (Individuals) Per Employer Type and Occupation 
Group 

EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF Track 

Beneficiaries  

Technicians 2 15 172 0 15 204 

Clerks 92 447 242 5 51 837 

Service workers 782 2,120 9,235 29 1,501 13,667 

Laborers 11,169 1,473 4,652 955 670 18,919 

Plant and Machine Operators/ 
Factory workers 136 12 1,708 134 147 2,137 

Agricultural workers 992 35 2,798 115 110 4,050 

OFWs 0 0 0 0 358 358 

Other Occupations 1,044 35 115 20 20 1,234 

Unidentified 264 881 424 20 322 1,911 

                                                
50 For the distribution, the research team used the raw monitoring data from the DSWD again as basis. The 
data was forwarded to the research team on August 2015. It is partial/incomplete as DSWD is currently 
reconstructing their 2011-2015 database. The employment of the beneficiaries was tagged by the research 
team in terms of employer type and occupation group. 
51 Unidentified employers have been tagged as such because of vague inputs in the database.  
52 Unidentified employments have been tagged as such because of vague inputs in the database. All other 
employments which are not included in any other groups were tagged “other occupations” (e.g. those under 
the National Greening Program’s Cash for Work scheme are under “Other Occupations”). 
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GRAND TOTAL (PHILIPPINES) 14,481 5,018 19,346 1278 3,194 43,317 

Source: Basic data from the Sustainable Livelihood Program - National Project Management Office  
*The monitoring data was forwarded to the research team on August 2015. It is partial/incomplete as DSWD is currently 
reconstructing  
their 2011-2015 database.  
*Refer to Annex  5 for regional distribution  of the data. 

 

D. Utilization of the Pre-Employment Assistance Fund  

Table 9 shows that as of November 25, 2015, there is a total of 6,637 SLP families which were 

served through the PEAF. The regions with the highest number of served families are Regions XI and 

V with 2,281 and 2,084 families, respectively. On the other hand, no family is recorded to have been 

served through the PEAF in Regions II, III, IX, and ARMM. 

 PEAF implementation started only in CY 2015.  Comparing number of families given PEAF 

with the families served through EF for the period January to December 2015, overall PEAF 

utilization is less than 20%.  However, there are several regions where PEAF utilization exceeds those 

served for the period.  It is possible though that served EF families in the previous years have been 

able to find guaranteed employment during the period in review. 

   

Table 9. Regional Distribution of Families Served through the PEAF and PEAF Utilization 
(as of November 25, 2015) 
 

Region 
Families served through 

the EF Track from January 
to November 25, 2015 

Families served through 
the PEAF as of 

November 25, 2015 

% Regional 
Distribution 

% PEAF 
utilization 

NCR                                1,632  297 4.5% 18.2% 

CAR                                   800  69 1.0% 8.6% 

I                                   928  239 3.6% 25.8% 

II                                   200                            -    - 0.0% 

III  -                            -    - 0.0% 

IV-A                                      31  31 0.5% 100.0% 

IV-B                                   408  546 8.2% 133.8% 

V                                4,917  2,084 31.4% 42.4% 

VI                                1,313  885 13.3% 67.4% 

VII                                1,875  36 0.5% 1.9% 

VIII                              14,338  24 0.4% 0.2% 

IX                                1,778                            -    - 0.0% 

X                                1,934  1 0.0% 0.1% 

XI                                2,286  2,281 34.4% 99.8% 

XII                                   788  107 1.6% 13.6% 

CARAGA                                   516  37 0.6% 7.2% 

ARMM  -                            -    - 0.0% 

TOTAL                              33,744  6,637 100% 19.7% 
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Source: Basic data of number of families from the Sustainable Livelihood 

Program - National Project Management Office 

 
 

 

 

E. Best Employment Facilitation Track Models 

 

Bangon Kabuhayan is an annual activity of the DSWD that recognizes best SLP programs and 

Pantawid beneficiaries. It aims to showcase the success of the Pantawid Pamilya beneficiaries 

through the implementation of the Sustainable Livelihood Program. In the annual activity, 

employment models, as well as enterprise models, are evaluated based on the following criteria53:  

 

1. Impact- This refers to the extent of positive change brought by the enterprise/employment 

to the well-being and quality of life of the participants. This also includes the capacity of the 

model to contribute to the development of the community.  

2. Innovation- This refers to the use of a unique and innovative approach/ technology in 

implementation, which result to efficiency, productivity, and quality results.  

3. Economic Viability- This refers to the capacity of the enterprise/employment model to 

financially support itself and produce positive income/net profit through the effective use of 

resources. This also includes the capacity of the enterprise/employment model to expand its 

operations. 

4. Sustainability- This refers to the ability of the enterprise/employment model to sustain its 

operations and productivity and perform self-correcting mechanisms in spite of unforeseen 

risks and stressors. This also includes the success of the model in performing environment 

protection measures.  

5. Replicability- This refers to the ability of the enterprise/employment model to be replicated 

in similar areas within the same timeline or less. The model may also hold some attributes 

that can be adopted by a general context.  

6. Functional Collaboration- This refers to the evident convergence among key stakeholders of 

the enterprise/employment. The good practice encourages active participation and 

empowerment of the program participants, through their involvement in planning and 

decision-making.  

7. Gender Responsiveness- this refers to the initiatives of the enterprise/employment to 

promote gender equality and women’s participation in the development process, which 

leads to improved relations between men and women. 

Annex 6 lists down the best EF models of selected regions in 2015, indicating the name of the 

EF project and the region to which the project is found. During the awarding ceremony, the first 

place for best employment went to Better Employment through Skills Training (BEST) of 

Murcia/Himamaylan City/Ilog, Negros Occidental (Region VI); the second place and people’s choice 

award went to Medina Massage: “Feel the Touch, Be Relaxed” of Medina, Misamis Oriental (Region 

X); the third place went to Pre-Licensing Traning Course (PLTC) for Security Guards of Agutaya, 

Palawan (Region IV-B).  The results of the selection shows that the best models of EF in terms of the 

                                                
53 This information was provided by the SLP-NPMO. 



35 
 

criteria provided are those partnerships developed with employment-directed training institutions.  

Moreover, an academic or school based training institute is a plus factor since it has flexible training 

facilities, can offer wider training program and employment choices.   

 

F. Feedback from EF Track Participants 

The EF Track participants, who were interviewed, have a positive impression on the program. 

All of them were grateful for the assistance provided by the DSWD and relayed that it is of great help 

to them. Nevertheless, there is still room for improvement in the provision of assistance given the 

participants’ comments and recommendations. 

The EF Track participants who were already linked to employment said that it has positively 

affected their families’ lives. One of the Masbate beneficiaries relayed that before participating in 

the program, she had been looking for employment for months since her college graduation. 

Through the SLP, she was finally able to get a job as an encoder for Listahanan, the data 

management system of DSWD, and was even promoted as area supervisor. Meanwhile, the 

interviewed Marikina beneficiaries who are currently street sweepers under the Trabahong 

Lansangan Program said that they are contented with their jobs; they do not think that they would 

get employed in the private sector because of a number of factors (e.g. age, educational attainment, 

etc.).  

The interviewed participants who underwent skills training are also satisfied with the 

assistance provided to them under the SLP. Those who are already finished with their courses 

passed the assessment of TESDA and are now National Certificate (NC) I/II holders.54 According to 

them, the certificate made it easier for them to look for jobs locally and overseas as employers of 

skilled workers would usually have this as a requirement. Additionally, some of the beneficiaries said 

that after training, they are immediately linked to employment. There are even cases where 

beneficiaries are hired as training instructors by the technical-vocational schools that they have 

attended to.  

 Overall, the interviewed EF Track participants had positive comments on the interventions 

that are provided to them. But some of the beneficiaries have still mentioned aspects which can be 

improved on by the DSWD. For instance, the DPWH Trabahong Lansangan workers are under a six-

month job contract. If given the opportunity, some of them would prefer an extension of their 

contracts and eventually be regular workers of DPWH. Meanwhile, some of those who are under 

skills training have requested that the training last for six months to one year in order for them to 

grasp and appreciate all the lessons. They also request that more regular and non-contractual jobs 

be offered to them so that they will have a stable source of income. 

 

 

                                                
54 NC I is issued by TESDA to an individual who: (1) performs routine and predictable tasks, (2) has little 
judgment, and (3) works under supervision. Meanwhile, NC II is issued to an individual who: (1) performs a 
prescribed range of functions involving known routines and procedures, (2) has limited choice and complexity 
of functions, and (3) has little accountability TESDA (n.d.). 
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VI. Conclusions and Recommendations 
 

The SLP has been designed as a labor market program (LMP) that is integrated with a social 

safety net program (SSNP) such as the 4Ps.  The rationale of this integrated approach is to add value 

to 4Ps by bringing the beneficiaries closer to reaching the poverty threshold and enabling them to be 

engaged in sustainable livelihoods. Getting employment or expanding livelihood would provide 

additional income to the beneficiaries on top of the incentives provided to them by the social safety 

net policies (e.g. cash grants). Additionally, the LMP could lessen the risk of beneficiaries being too 

dependent on the incentives provided through 4Ps. This is also in line the emerging global model for 

a successful graduation program which consists of simultaneous interventions as discussed in 

Section III (see also Banejee et al, 2015). 

  There are several types of labor market programs.  In the case of SLP, the interventions are 

classified into two main tracks microenterprise development (MD) and employment facilitation (EF).  

Within EF, there are different forms, e.g. direct employment programs, job matching services and 

employment subsidies (e.g. PEAF).   

A key activity in SLP is the targeting and the sorting of 4Ps beneficiaries into each track and 

identifying projects or interventions within each track.  Participation to the SLP is mainly determined 

by age and willingness to participate in SLP.  On the other hand, selection to the MD or EF track is 

mainly the choice of the participant.  Profile information on the 4Ps families is limited to age and 

educational attainment and SLP PDOs do not undertake in depth assessments of participants 

suitability to each track.   This limitation would likely affect the probability of success of enterprise 

and employment interventions since the participant’s choice can be influenced by factors other than 

his/her skills, experience, interest and ability.   There are contextual and personal issues such as 

distant jobs, limited job opportunities, physical attributes and family responsibilities that affect 

participant’s choice of SLP track and program modality.  Moreover, weaknesses in program design 

such as funding issues, weak employment partnerships and perverse incentives could distort 

beneficiary choices. For instance, PDO’s performance is based on employment outputs either 

through livelihood or jobs.  Given the greater effort to find jobs than to establish microenterprise 

projects and the average number of participants being handled by the SLP PDOs (2016: around 229 

caseload; 2015: around 800 caseload), PDOs tend to direct participants to choose the MD track.  The 

MD track is also the default program for participants provided with skills training that are not link to 

specific jobs. The skill trainings for MD may not also necessarily lead to production of marketable 

products.      

Within the EF track, building employment partnerships could also affect program success.  

DSWD field offices have developed different partnerships in particular, direct employment in 

national government programs; employment facilitation with PESO and private manpower services; 

and employment directed training.  

Most jobs have been provided through direct employment in government programs 

specifically public works.  However, beneficiaries employed in public works are usually retirees or 

older beneficiaries that have been out of the labor market for a long time.  This type of job tends to 

be more effective as a safety net rather than a scheme to build employment experience for gainful 
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employment in the future for younger Pantawid beneficiaries who are being assisted to find longer 

term sustainable livelihood.   

Employment-directed trainings showed positive results with participants mainly the youth and 

with higher probability of employment for those trained since these trainings were linked to specific 

jobs.  The chances of gainful and sustainable employment are better.  Given its longer term impact, 

employment-directed trainings should be given more attention.   

On the other hand, DSWD’s experience with employment facilitation through manpower 

services varies across region.  It is observed that job availability in the locality influence the 

functionality of DSWD partnership with manpower service providers such as PESO.  The PESO 

provides a good platform for SLP in cases when the PESO is functioning, that is, the agency is active 

in getting local employment.  Otherwise, a non-active PESO also results in a non-functioning DSWD 

and PESO partnership. In the latter case, the DSWD deals directly with private companies for the 

employment of the SLP participants. This could be inefficient since job matching is not a primary 

mandate of DSWD thus may entail more resources and efforts for the SLP PDOs and DSWD.    

On the other hand, politics can also influence the functionality between PESO and SLP.  The 

local PESO may not necessarly recognized or give preference to 4Ps beneficiaries which could affect 

PDOs outputs.  Some LGUs also think that government services should also be channeled to 

vulnerable families other than 4Ps beneficiaries.       

Given the above findings, the implementation of SLP can be improved in the following areas: 

  1) Develop a better mechanism or indicators-based system to effectively identify and sort 

participants to the SLP tracks.  

  2) Improve on the EF Track design to increase job opportunities; and as recommended by 

Ballesteros et al. in 2015, improve takeup that is more in line with proportion of wage 

workers in the labor market. 

◦ Focus on employment-directed training  

◦ Use public works primarily as safety net program and work-experience gaining 

opportunity 

◦ Vary training budget based on quality or employment training needs rather than 

fixed cost per participant 

◦ Reduce PDO caseload and address incentive problem (e.g. use metric of 

performance tied to rate of employment (e.g. % employed from training 

participants) rather than number employed 

◦ Develop PESO as a platform of partnership on regional or provincial level in areas 

outside NCR 

◦ Develop more opportunities and modalities for linking with other employment 

programs of government agencies particularly by DOLE 

◦ Assess special needs of 4Ps families for other interventions to improve employability 

of 4Ps (e.g. personality development).   
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Overall, the EF Track interventions support beneficiaries to improve the chances of getting 

employed.   However, the matching of labor demand and supply is the bigger challenge for DSWD 

PDOs specifically as SLP-EF performance is based on the number of participants with employment of 

at least three months.    

This raises the issue on the role of DSWD in job matching services.  It is important to note that 

a number of other labor market programs have already been rolled out in the Philippines in order to 

increase employment to the marginalized and vulnerable sectors (see Box 3).  Many of these 

programs are administered/managed by the DOLE.  A review of these programs and possible linking 

with the SLP is recommended.  There is a need to define DSWD’s role in facilitating employment 

relative to other government agencies and labor programs. 

 

Box 3. Labor Market Programs Implemented by Other NGAs  

A. Phil-JobNet (Department of Labor and Employment) 

 The Phil-JobNet is an internet-based job and applicant matching system which is a facility of the 

Department of Labor and Employment (DOLE) and is being maintained by the Bureau of Local Employment 

(BLE). The system was launched in 1998 and underwent revision, aiming to cover relevant labor market 

and involving as many stakeholders as possible (DOLE, n.d.).  

 

B. DOLE Integrated Livelihood and Emergency Employment Program  

 The DOLE Integrated Livelihood and Emergency Employment Program (DILEEP) aims to contribute 

to inclusive growth through massive job generation and poverty reduction. The DILEEP is implemented 

through Direct Administration (DOLE) or through an Accredited Co-Partner (people’s organizations, 

workers’ associations, unions/federations, state universitites and colleges/higher educational 

institutions/national technical-vocational schools, local government units, cooperatives, and national 

government agencies). It has two component programs: (1) KABUHAYAN Program, and (2) Tulong 

Panghanapbuhay sa Ating Disadvantaged/Displaced Workers (TUPAD). The KABUHAYAN  Program gives 

priority to: (1) self-employed workers who are unable to earn sufficient income, (2) marginalized and 

landless farmers, (3) unpaid family workers, (4) parents of child laborers, (5) low-wage and seasonal 

workers, and (5) workers displaced or to be displaced due to natural and man-made disasters. The 

participants would be provided with trainings on business planning, business management, and production 

skills. They would also be provided with a start-up capital in the form of raw materials, equipment, tolls, 

and jigs, and other support services. On top of that, they would be receiving social security through 

enrolment in the SSS, or PhilHealth, or microinsurance for the first three months, included in the total 

project cost. The TUPAD Program, meanwhile, is a community-based (municipality/barangay) package of 

assistance providing emergency employment to displaced workers, underemployed, and unemployed poor 

from 10 to 30 days. They would be provided with social security in the form of group microinsurance for 

the duration of the work contract, basic orientation on safety and health, and personal protective 

equipment. The participants would be working on social community projects (e.g. debris clearing), 

economic community projects (e.g. repair and/or rehabilitation of farm-to-market roads), and agro-

forestry community projects (e.g. tree planting). They would be paid 100% of the prevailing private sector 

minimum wage in the area/locality subject to time records. Finally, the participants would be able to access 

free skills trainings conducted by the Technical Education and Skills Devleopment Authority or any of its 

accredited training institutions under the Training for Work Scholarship Program. The trainings are 

expected to prepare them for self- and wage employment (DOLE Department Order No. 137-14, Series of 

2014). 
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C. Kasanayan at Hanapbuhay Program (Department of Labor and Employment) 

The Kasanayan at Hanapbuhay Program of the DOLE was created in 2004 with the objectives of: (1) 

providing opportunity to new entrants of the labor force to acquire experience and skills, (2) generating 

commitment from enterprises in developing the skills of the Filipino workforce, and (3) facilitating the 

absorption of apprentices into the regular workforce after their apprenticeship. Unemployed persons of 15 

years old and above could apply to participating enterprises and their apprenticeship shall not be less than 

four months but not more than six months. They shall receive a wage of not less than 75% of the prevailing 

minimum wage and benefits (e.g. social security, health benefits, etc.). Meanwhile, the participating 

enterprises would be entitled either to the payment of 75% of the prevailing minimum wage to 

apprentices or an additional deduction from taxable income of ½ of the value of labor training expenses 

incurred for developing the productivity and efficiency of apprentices (DOLE Department Order No. 68-04, 

Series of 2004). 

 

D. JobStart Philippines (Department of Labor and Employment) 

JobStart Philippines is a “full-cycle employment facilitation service,” which is a partnership program of 

the DOLE, Asian Development Bank, and Canadian International Development Agency (DOLE, 2014). The 

program, which was piloted in 2014, aims to improve employability among the youth by giving them career 

guidance, life skills and technical training, and internship. Eligibility is based on the following qualifications: 

(1) 18 to 24 years old, (2) at least high school graduates, (3) without more than one year of work 

experience or currently without employment, and (4) not enrolled in a study or training. The participants 

would receive Php 200 to Php 300 during their training and 75% of the minimum wage during the six-

month internship. Their employers, meanwhile, would receive Php9,000 in training fee per intern (DOLE, 

2014).  

 

E. Special Program for Employment of Students (Department of Labor and Employment) 

The Special Program for Employment of Students (SPES) of the DOLE is being implemented under 

Republic Act No. 7323. The program targets poor but deserving students and out-of-school-youth, and 

encourages their employment during the summer, Christmas vacation, or anytime for students in the 

tertiary, technical, or vocational level. Employers shall pay 60% of the salary or wage in cash, and the 

remaining 40% by the government in the form of a voucher which can be used to pay tuition fees and 

books (Republic Act No. 9547). The students will also be insured under the Government Service Insurance 

System (GSIS) (Bureau of Labor and Employment, n.d.) 

 

F. Dual Training System (Technical Education and Skills Development Authority) 

The Dual Training System (DTS) of the Technical Education and Skills Development Authority (TESDA) 

is being implemented under Republic Act No. 7686 (Dual Training System Act of 1994). The DTS provides 

students with theories at schools or training centers while also providing them with practical training at 

companies or workshops. 40% of the time will be spent on learning the theories and the rest will be spent 

on training.  The trainees shall receive at least 75% of the applicable minimum daily wage for the number 

of days they spent training (Addendum to TESDA Circular No. 31 series of 2012).  

 

G.  Training for Work Scholarship Program (Technical Education and Skills Development Authority) 

The Training for Work Scholarship Program (TWSP) of TESDA provides free training and assessment, 

prioritizing individuals from regions or provinces where the absolute number of poor residents and the 

poverty incidence are high (TESDA, n.d.). The TWSP was launched in 2006 with the objectives of: (1) driving 

technical and vocational education and training (TVET) provision to available jobs through incentives and 

appropriate training programs directly connected to exisiting jobs for immediate employment, and (2) 

building and strenghtening the capacity and capability of TVET institutions in expanding and improving the 
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delivery of quality, efficient, and relevant training programs that meet job requirements (Tesda, n.d). 
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Annexes 
 

Annex 1. CGAP-Ford Foundation Graduation Pilots (2006 to 2014) 

  Fonkoze 
Chemin Lavi 
Miyo Program 
(Haiti) 

Project implementer: Fonkoze 
Project partners: Concern 
Worldwide and Partners in Health 
Location: Rural Boukan Kare, 
Twoudino, and Lagonav 
Pilot start date: 2006 
Pilot end date: 2008 
No. Participants: 150 

Consumption support: US$5.50/week 
(based on price of a kilo of rice a day) for 8 
months 
Savings: Individual savings accounts at 
Fonkoze 
Livelihoods: Chicken, goats, and small trade 
Other components: Construction materials 
for a 9x9 meter home, a latrine and water 
filter; confidence-building, enterprise 
management and life skills training, plus 
support from Village Assistance Committees; 
free healthcare at Partners in Health 
Estimated cost: US$1,933/participant 

Bandhan 
Targeting the 
Hardcore Poor 
Program 
(India) 

Project implementer: Bandhan 
Project partners: None 
Location: West Bengal 
Start date: 2007 
Pilot end date: 2009 
No. Participants: 300 

Consumption support: US$2.30/week for up 
to 10 months 
Savings: Weekly savings of US$0.20 
Livelihoods: Goats, cows, and small trade 
Other components: Veterinary and other 
livestock services; health services (links to 
UNICEF for sanitary latrines, hospital visits); 
help to members to access government 
services 
Estimated cost: US$331/participant 

Trickle Up 
Ultra Poor 
Program 
(India) 

Project implementer: Trickle Up 
Project partner: Human 
Development Centre 
Location: West Bengal 
Pilot start date: 2007 
Pilot end date: 2010 
No. Participants: 300 

Consumption support: US$2.25 /week for 
6 months 
Financial service: Savings with SHGs (each 
SHG has a savings account with the State 
Bank of India) 
Livelihoods: Goats, rice paddy, fish, and 
small trade 
Other components: Preventive health care 
education, neo/post-natal care, sanitary 
latrines and community veterinarians, 
support from Village Assistance Committees. 
Estimated cost: US$674/participant 
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Swayam Krishi 
Sangam (SKS) 
Ultra Poor 
Program 
(India) 

Project implementer: SKS NGO 
Project partners: Swiss 
Development Cooperation, NM 
Budharani Trust, and others 
Location: Andhra Pradesh 
Pilot start date: 2007 
Pilot end date: 2010 
No. Participants: 426 

Consumption support: US$18 on a “per 
need basis” over 18 months 
Savings: Individual savings accounts at post 
offices; grain bank scheme in 50 villages 
Livelihoods: Goats, buffaloes, land 
cultivation, trade, and tailoring 
Other components: Free health 
consultations; eye and hemoglobin camps; 
access to government veterinary and health 
support 
Estimated cost: US$571/participant 

Pakistan 
Graduation 
Pilot 

Project implementers: Aga Khan 
Planning and Building Services 
Pakistan (AKPBSP), Badin Rural 
Development Society (BRDS), Indus 
Earth Trust (IET), Sindh Agricultural 
and Forestry Workers Coordinating 
Organization (SAFWCO), and 
Orangi Charitable Trust (OCT) 
Project partner: Pakistan Poverty 
Alleviation Fund 
Location: Coastal Sindh 
Pilot start date: 2007 
Pilot end date: 2010 
No. Participants: 1,000 (5 people 
x 200 hh) 

Consumption support: Food or cash 
transfers of US$12/month for 12 months 
Savings: Savings with village groups 
Livelihoods: Petty trade, crafts, goats, cows, 
and other livestock 
Other components: Health care, water, 
sanitation 
Estimated cost: US$800/participant 

Mejoramiento 
Integral de la 
Familia Rural 
(Honduras) 

Project implementers: 
Organización de Desarollo 
Empresarial Feminino (ODEF) and 
Plan Honduras 
Project partner: Plan Canada 
Location: Lempira 
Pilot start date: 2009 
No. Participants: 800 households 

Consumption support: US$17/month for 6 
months 
Savings: Individual accounts at ODEF 
Livelihoods: Coffee, cereals, vegetables, 
pigs, and fishery 
Other components: Two income-generating 
activities; assets; three meals per day; access 
to safe water, latrines, improved stoves; 
Alcoholics Anonymous meetings; access to 
financial services; children attending school; 
increased rights awareness 
Estimated cost: US$1,300/hh 

Peru 
Graduation 
Pilot 

Project implementers: Arawiwa 
and Plan Peru 
Project partner: Plan Canada 
Location: Cusco 
Pilot start date: 2010 
No. Participants: 800 households 

Consumption support: US$34 for 9 months, 
building on government conditional cash 
transfer program 
Savings: Village community banks 
implemented by Arawiwa 
Livelihoods: Livestock, small trade, and 
cultivation 
Other components: Enterprise training; 
social work (including domestic violence, 
child protection and rights); health 
prevention 
Estimated cost: US$2,480/hh 
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Ethiopia 
Graduation 
Pilot 

Project implementer: Relief 
Society of Tigray (REST) 
Project partners: Dedebit Credit 
and Savings Institute (DECSI), 
USAID, the Italian Development 
Cooperation, and the European 
Commission 
Location: Tigray 
Pilot start date: 2010 
No. Participants: 500 households 

Consumption support: 15kg of wheat/ 
month for 3 months and equivalent in 
cash for 3 other months, building on 
government’s food for work program 
Savings: Individual savings accounts at 
DECSI 
Livelihoods: Sheep, goats, beekeeping, 
vegetable cultivation, and other 
Other components: Access to REST’s water 
security, health and education programs 
Estimated cost: US$800/hh 

Yemen 
Graduation 
Pilot 

Project implementers: Social 
Welfare Fund (SWF) and Social 
Fund for Development (SFD) 
Project partners: None 
Location: Aden, Lahij, and Taiz 
Pilot start date: 2010 
No. Participants: 500 households 

Consumption support: US$24 per month 
building on government cash transfer 
program 
Savings: Individual and group accounts at 
the post office and VSLAs 
Livelihoods: Goats, cows, small trade, and 
other 
Other components: Access to mosquito 
nets, school bags, and school uniforms 
Estimated cost: US$450/hh 

Ghana 
Graduation 
from Ultra 
Poverty 
Program 

Project implementers: 
Presbyterian Agricultural Services 
and Innovations for Poverty Action 
Project partners: 3ie 
Location: Tamale, East Mamprusi, 
and Bulsa 
Pilot start date: 2010 
No. Participants: 650 households 

Consumption support: US$2.50-3.75 per 
week for six months 
Savings: Individual accounts at rural banks 
Livelihoods: Goats and poultry; guinea corn 
and goats; maize and poultry; maize and 
pigs; poultry and goats; goats and maize; 
rice and poultry; shea butter and poultry; 
shea butter and maize 
Other components: Access to the National 
Health Insurance Scheme 
Estimated cost: US$1,800/hh 

Source: de Montesquiou, A. & Sheldon, T., with DeGiovanni, F. & Hashemi, S. (2014)  

 

 

Annex 2. Sample Barangay Ranking Matrix 

           

    A B C D 

General Information 

Number of Pantawid Pamilya families 768 587 642 686 

Number of self-sufficient families 12 4 13 19 

Number of subsistence families 168 55 106 299 

Priority Opportunities for the City/ Municipality 

Project Concept 1: 
Employment for 
skilled 
participants in hotels 
/ 
restaurants 

- ST: food and beverage service, driving, tour guiding, 
maintenance, housekeeping through TESDA, DOT, or other 
training service provider                                                                                                                                                                                                                                          
- PEAF: documents preparation and acquisition through 
agency-to-agency                                                                                                                                                                                                                                                       
coordination 
- PHIL-JobNet, job fair, and direct referral through PESO 

214 124 187 154 
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Project Concept 2: 
Employment for 
skilled 
participants in 
constructionrelated 
opportunities 

- ST: construction-related work through TESDA and private 
partner 
- CBLA: farm-to-market roads 
- Employment in KC-NCDDP sub-project on day care center 
establishment 
- Employment through DPWH linkage to contractors 
- Employment through DepEd linkage to contractors (for 
school buildings, chairs, 
tables, shelves, etc.) 

163 85 91 117 

Project Concept 3: 
Group enterprise 
formation 
for food service 
provision 

- ST: commercial cooking, food and beverage service, basic 
accounting and business management 
- CBLA: enterprise operations facility 
- SCF: financial capital acquisition and materials / supplies 
acquisition 
- Linkage to SFP through CCM 
- Linkage to KC-NCDDP sub-projects 
- Linkage to LGU and public school canteen and day care 
center 
- Business registration and licensing 

69 74 82 76 

Project Concept 4: 
Group enterprise 
formation 
for transportation 
service 

- ST: basic accounting and business management 
- SCF: financial capital acquisition and automobile 
acquisition 
- Linkage to DOLE, DOE, and DOT for financial capital 
assistance and 
accreditation 
- Business registration and licensing, and drivers’ licensing 
- Linkage to LGU, hotels and resorts, groceries, and sari-
sari stores as official 
provider of transportation / delivery service 

39 29 26 32 

Total indicative number of participants for priority projects 485 312 386 379 

Total indicative number of participants for other projects 283 275 256 307 

Barangay Rank 1 4 2 3 

Source: SLP-FOM, Department of Social Welfare and Development (2015) 
Notes from the SLP-FOM (2015): *The priority opportunities resulting from the Opportunity Identification 
Matrix have been incorporated as project concepts. Some opportunities 
identified have been merged to allow more participants to be involved, pool and maximize resources, and 
expand the market. 
*Although the sample tool only lists four (4) barangays and four (4) project concepts, the actual 
accomplishment of the tool should include all barangays 
and all identified priority opportunities (there is no minimum / maximum number of priority opportunities). 
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Annex 3. Participant Profiling Template 

      
   

      
Barangay 

PSGC 
code 

Region Province Municipality Barangay 

Pantawid 
Pamilya 
Member 
Roster ID 

# 

Pantawid 
Pamilya 
HH ID # 

Last 
Name 

First 
Name 

Middle 
Name 

Extension 
Name 

HH Head / 
Relationship 
to HH Head 

Birthday Gender 
Educational 
Attainment 

Previous 
and / or 
current 

occupation 
(mark with 

* if 
current) 

PWD IP 
Certified 

Skill 1 
Certified 

Skill 2 
Uncertified 

Skill 1 
Uncertified 

Skill 2 

Skills 
willing 

to 
acquire* 

Suggested 
Track 

Remarks 

                                                  

                                                  

                                                  

                                                  

Source: Sustainable Livelihood Program-National Project Management Office 

       

   

      
Note from the SLP-NPMO: This template should be maintained and updated regularly by the assigned PDO in the specified municipality. 

    

   

       

Annex 4. PEAF Primary Purpose/Coverage 

 

 

 

 

 

 

 

 

 

 

 

 

Accessing/ Securing Pre-Employment Expenses 
Approximate Amount/cost* 

Minimum Maximum 

Travel expense (fare and food) of participant going to and 
from the place where the documents will be secured 

50 pesos/day 100 pesos/day 

Birth certificate 180 pesos 350 pesos 

Passport 950 pesos 1,200 pesos 

Certificate of No Marriage 195 pesos 450 pesos 

School diplomas 500 pesos 500 pesos 

Certificates from formal or non-formal academic skills 
trainings attended 

500 pesos 500 pesos 

Medical or physical examination and laboratory fees 500 pesos 800 pesos 

NBI clearance 115 pesos 165 pesos 

Barangay or police clearances 300 pesos 300 pesos 

Driver's license 600 pesos 600 pesos 

Tax Identification Number None 

Source: Memorandum Circular No. 10, Series of 2015 (Department of Social Welfare and Development 
Note from MC 10 (DSWD, 2015): Amounts are based on the latest published rates online as of 31 December 
2014 
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Annex 5. Regional Distribution of 4Ps-EF Track Beneficiaries (Individuals) Per Employer Type and 
Occupation Group 

NCR EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Clerks 6   19   11                        36  

Laborers 1984 12 39   19                   2,054  

OFWs         2                          2  

Plant and Machine Operators/ Factory 
Workers     92   1                        93  

Service Workers 6 8 288   38                      340  

Technicians     1                              1  

Other Occupations     9                              9  

Unidentified     4   2                          6  

Subtotal (NCR) 1996 20 452 0 73                   2,541  

CAR EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Agricultural Workers 381 2 12                          395  

Clerks 2 5 4   3                        14  

Laborers 802 44 40                          886  

OFWs         52                        52  

Plant and Machine Operators/ Factory 
Workers     53                            53  

Service Workers 213 34 125 1 9                      382  

Technicians     2                              2  

Other Occupations 108   1                          109  

Unidentified   3 7   26                        36  

Subtotal (CAR) 1506 88 244 1 90                   1,929  

REGION I EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Agricultural Workers     7                              7  

Clerks 8 2                              10  

Laborers 328 1 138 1 1                      469  

OFWs         38                        38  

Plant and Machine Operators/ Factory 
Workers     76   44                      120  

Service Workers 17 9 65   15                      106  

Technicians 1       1                          2  

Unidentified 1                                  1  

Subtotal (Region I) 355 12 286 1 99                      753  

REGION II EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Agricultural Workers     53                            53  

Clerks   5                                5  

Laborers 492 2 21                          515  

Plant and Machine Operators/ Factory 
Workers     5   21                        26  

Service Workers 3 34 14                            51  

Subtotal (Region II) 495 41 93 0 21                      650  
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REGION III EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Laborers 77                                77  

Plant and Machine Operators/ Factory 
Workers     1                              1  

Service Workers 8   2                            10  

Subtotal (Region III) 85 0 3 0 0                        88  

REGION IV-A EMPLOYMENT 

NG LGU Private NGO Unidentified 
 TOTAL 4Ps-EF 

Track 
Beneficiaries  

Laborers 134                              134  

Subtotal (Region IV-A) 134 0 0 0 0                      134  

REGION IV-B EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Clerks         3                          3  

Laborers 892       2                      894  

Plant and Machine Operators/ Factory 
Workers     23   4                        27  

Service Workers 1 1                                2  

Other Occupations   3 3                              6  

Unidentified   63     2                        65  

Subtotal (Region IV-B) 893 67 26 0 11                      997  

REGION V EMPLOYMENT 
NG LGU Private NGO Unidentified 

 Total 4Ps-EF 
Track 

Beneficiaries  

Agricultural workers 195 8 2057                       2,260  

Clerks 27 62 53                          142  

Laborers 983 157 1455                       2,595  

OFWs         54                        54  

Plant and Machine Operators/ Factory 
Workers     468                          468  

Service Workers 204 795 5156   1                   6,156  

Technicians   8 89                            97  

Other Occupations 3 12 43                            58  

Unidentified 19 143 186   1                      349  

Subtotal (Region V) 1431 1185 9507 0 56 
                

12,179  

REGION VI EMPLOYMENT 
NG LGU Private NGO Unidentified 

 Total 4Ps-EF 
Track 

Beneficiaries  

Clerks   9 11 1                          21  

Laborers 1230 61 205                       1,496  

OFWs     
 

  3                          3  

Plant and Machine Operators/ Factory 
Workers     328                          328  

Service Workers 4 28 161 6 3                      202  

Technicians     1                              1  

Other Occupations 12 3 22                            37  

Unidentified 6 18 19   1                        44  

Subtotal (Region VI) 1252 119 747 7 7                   2,132  

REGION VII EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  
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Agricultural Workers     11                            11  

Clerks   2 6                              8  

Laborers 857 5 66   29                      957  

OFWs     
 

  7                          7  

Plant and Machine Operators/ Factory 
Workers     48   1                        49  

Service Workers 2 10 171 1 20                      204  

Technicians     4                              4  

Other Occupations 569   2   1                      572  

Unidentified   17     5                        22  

Subtotal (Region VII) 1428 34 308 1 63                   1,834  

REGION VIII 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Agricultural Workers 176                              176  

Clerks 2 12 7                            21  

Laborers 767 26 286 16 1                   1,096  

Plant and Machine Operators/ Factory 
Workers     18 17                          35  

Service Workers 82 47 52                          181  

Other Occupations 231 1 5                          237  

Unidentified 89 44 2 2 1                      138  

Subtotal (Region VIII) 1347 130 370 35 2                   1,884  

REGION IX EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Agricultural workers 19 25 456   107                      607  

Clerks 32 212 69 1 29                      343  

Laborers 310 236 904 62 617                   2,129  

OFWs         154                      154  

Plant and Machine Operators/ Factory 
Workers   12 168   46                      226  

Service workers 152 659 2228 14 1337                   4,390  

Technicians   3 36   14                        53  

Other Occupations 56 2 7 1 5                        71  

Unidentified 31 348 101   281                      761  

Subtotal (Region IX) 600 1497 3969 78 2590                   8,734  

REGION X EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Agricultural Workers 22   2                            24  

Clerks 10 23 8                            41  

Laborers 518 247 121 8                        894  

OFWs         41                        41  

Plant and Machine Operators/ Factory 
Workers 2   120                          122  

Service Workers 41 64 304 4                        413  

Technicians   1 32                            33  

Other Occupations 62     19                          81  

Unidentified 64 46 10                          120  

Subtotal (Region X) 719 381 597 31 41                   1,769  

REGION XI EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  
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Agricultural Workers     132 46                        178  

Clerks   73 42 3 1                      119  

Laborers 550 577 998 831                     2,956  

Plant and Machine Operators/ Factory 
Workers 103   247 10                        360  

Service workers 9 63 275 1 1                      349  

Technicians     3                              3  

Other Occupations 1 8 16   4                        29  

Unidentified 36 67 19 18 2                      142  

Subtotal (Region XI) 699 788 1732 909 8                   4,136  

REGION XII EMPLOYMENT 

NG LGU Private NGO Unidentified 
 Total 4Ps-EF 

Track 
Beneficiaries  

Agricultural Workers 194   59                          253  

Clerks   1 1                              2  

Laborers 1096 1 151 13                     1,261  

OFWs         7                          7  

Plant and Machine Operators/ Factory 
Workers 11   15 107                        133  

Service Workers 22 12 156 1 16                      207  

Technicians 1                                  1  

Unidentified 11                                11  

Subtotal (Region XII) 1335 14 382 121 23                   1,875  

CARAGA EMPLOYMENT 

NG LGU Private NGO Unidentified 
Total 4Ps-EF 

Track 
Beneficiaries 

Agricultural workers 5   9 69 3 86 

Clerks 5 41 22   4 72 

Laborers 149 104 228 24 1 506 

Plant and Machine Operators/ Factory 
Workers 20   46   30 96 

Service workers 18 356 238 1 61 674 

Technicians   3 4     7 

Other occupations 2 6 7   10 25 

Unidentified 7 132 76   1 216 

Subtotal (CARAGA) 206 642 630 94 110                   1,682  

 GRAND TOTAL (PHILIPPINES)  
        

14,481  
         

5,018  
          

19,346  
         

1,278  
                 

3,194  
                

43,317  

Source: Basic data from the Sustainable Livelihood Program - National Project Management Office  
*The monitoring data was forwarded to the research team on August 2015. It is partial/incomplete as DSWD is currently 
reconstructing their 2011-2015 database. 
*The count is based on the individual beneficiary level and not at the family level. 
*Negros Occidental included in Region VI; Negros Oriental included in Region VII 

*No ARMM outputs based on the database provided 
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Annex 6. Best EF Models 

Region 
Name of Employment 

Facilitation Project 
Type of Partnership Description 

NCR 

Parola Solid Waste 

Management Project 

(City of Manila) 

LGU initiated non-

formalized 

Partnership with 

Employer (Private) 

 

The International Container Terminal 

Services, Inc. (ICTSI) tap the SLP 

beneficiaries in Parola Compound in 

Tondo, Manila to become eco-patrollers. 

Their work is to ensure the cleanliness of 

specific areas in the compound. They 

receive a monthly allowance of PhP 2,000, 

incentives for their good performance, 

and a chance to make SSS contributions 

through the AlkanSSSya Program. They 

also receive various trainings on livelihood 

opportunities through waste management 

and segregation.  

I 

Partnership with Easy Life 

Manpower Services  

(Calasiao, Pangasinan) 

Partnership with 

Private Manpower 

Service Provider 

 

The DSWD Field Office I forged a 

partnership with Easy Life Manpower 

Services to allow qualified program 

participants to be tapped for available job 

opportunities. 

IV-A 

Pagpapahinga sa Dagat sa 

Look ng Balayan 

(Batangas Province) 

NGA Partnership for 

Direct Employment 

A temporary fishing ban implemented in 

Balayan Bay, affected the livelihood of the 

fishermen in the area. In order to sustain 

their income, SLP provided them with 

short-term employment opportunities, 

through Cash for Building Livelihood 

Assets (CBLA). Their work is to maintain 

and rehabilitate certain areas in the 

municipalities.  

IV-B 

Pre-Licensing Traning Course 

(PLTC) for Security Guards 

(Agutaya, Palawan) 

Partnership with 

Training Institution 

(Technical-

Vocational) 

The SLP partnered with VRV Security 

Training Institute to assist the employable 

participants in the area. Skills Training on 

security services were given to 72 

program participants. 37 participants who 

finished the course and secured licenses, 

were immediately deployed in Metro 

Manila, Puerto Princesa City and El Nido 

to work as security guards. Others are still 

completing their requirements for 

employment.  

VI 

Better Employment through 

Skills Training (BEST) 

(Murcia/Himamaylan 

City/Ilog, Negros Occidental) 

Partnership with 

Training Institution 

(Academic –based 

training institution) 

The Better Employment Through Skills 

Training Project (BEST) of Field Office VI 

was able to assist program participants 

from three towns of Negros Occidental. 

Through a Memorandum Agreement 

between the DSWD and VMA Global 

College, 75 program participants were 
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able to undergo skills trainings on 

Household Services and Finishing Course 

for Call Center Agents. 54 trainees were 

assisted by the school to get employed in 

various companies, which now earn 

salaries ranging from P 8,000-P10,000 per 

month.  

VII 

Skills Training on 

Housekeeping NC II  

(Consolacion, Cebu) 

Partnership with 

Training Institution 

(Technical-

Vocational) 

Primary Structures Educational 

Foundation, Inc. (PSEFI), is one of the 

partners in providing trainings for the SLP 

beneficiaries in Region VII (Cebu, Bohol 

and Negros Oriental). One of the courses 

offered to the beneficiaries is in 

Housekeeping. They were able to assist 

the beneficiaries in getting employment in 

their sister companies and other 

companies in the region.  

IX 

Guaranteed Employment at 

Century Pacifi Food, Inc. 

(Talisayan, Zamboanga City) 

Non-formalized 

Partnership with 

Employer (Private) 

 

The Century Pacific Inc. in Zamboanga City 

provided seasonal employment to over 

200 Pantawid Pamilya members and 

several Internally Displaced Persons 

(IDPs). They are engaged in work such as 

fish beheading, fish cleaning, lining, and 

canning. The PDOs has a collaboration 

with worker’s cooperative, which is in 

charge of the initial screening of 

recruitment. 

X 

Medina Massage: “Feel the 

Touch, Be Relaxed” 

 
(Medina, Misamis Oriental) 

NGA Partnership for 

Direct Employment 

and Partnership with 

Training Institution 

(Technical-

Vocational) 

A partnership among DSWD, LGU of 

Medina, Skills Mastery Institute (SMI) and 

Duka Bay Resort provided employment 

opportunities to the beneficiaries of the 

municipality. 29 program participants who 

were able to undergo skills training on 

massage therapy through SMI, were hired 

by the Duka Bay Resort. The participants, 

usually housewives and PWDs, earn PhP 

600.00 per week. 

XII 

Skills Training on Security 

Services NC II 

 
(Bagumbayan, Sultan 

Kudarat) 

Partnership with 

Private Manpower 

Service Provider 

 

Skills Trainings on Security Services were 

provided to the out-of-school and 

unemployed in the province of Sultan 

Kudarat. Priority Security Agency is one of 

the companies that hire SLP beneficiaries. 

The security guards in the agency earn a 

net income of PhP 8,600 with basic 

compensation packages such as 

Philhealth, and SSS.  

Caraga 
Livelihood and Employment 

Assistance Forum (LEAF) 

Partnership with 

DOLE 

The Field Office in partnership with DOLE 

Caraga implemented the Livelihood and 

Employment Assistance Forum (LEAF). The 
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RPMO provides the profiles of the 

program participants to DOLE for possible 

matching to local and international 

employment opportunities. Prior to the 

LEAF, a Pre-Employment Orientation 

Seminar (PEOS) is conducted to the 

participants. During the LEAF, they are 

also assisted in processing the pre-

employment documents, updating and 

enrollment to SSS and Philhealth, online 

application of NBI clearance, registration 

for TESDA Free Assessment and free ID 

picture. 

Reference: Bangon Kabuhayan 2015: sama-sama sa landas ng pag-unlad (pamphlet provided at the event)  

 

 


