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▌ Preface ▌  

Despite the uncertainties about the cost and nuclear reactor melt-
downs, nuclear power remains one of the major energy sources in 
many industrialized countries. Nuclear power is one of the major low 
carbon energy sources that many developing countries hope to de-
pend on in the future. Ensuring the safety and efficiency of nuclear 
power generation is vital to the economic performance of many 
countries and their citizens. Efficiency and safety of this technology 
depends on many factors. One of the crucial safety and efficiency 
factors of nuclear power generation is the performance of the pro-
curement market in which parts, components, and services to build 
and operate nuclear power plants are traded. In particular, perfor-
mance of the market in which safety related parts and components 
are traded is crucial to the efficiency and safety of nuclear power 
generation. Despite the importance of the procurement market for 
nuclear power generation, there have been few economic studies on 
this issue.  

 
This book is the first of its kind published by professional econo-

mists on the procurement market in the nuclear power industry. It offers 
a rare opportunity to understand the operations and problems of the pro-
curement markets in the nuclear power industry that lead to sub-optimal 
management of these activities in Korea, France, and the UK. The edi-
tors for this work are Ilchong Nam of the KDI School of Public Policy 
and Management and Geoffrey Rothwell of OECD-NEA. Ilchong Nam 
and Geoffrey Rothwell authored the introductory chapter. Chapters 2 
and 3 on Korea were written be Ilchong Nam. Claire Mays, Henri Boyé, 
and Marc Poumadère wrote the chapter on France, and William Nuttall 



 

 

and John Earp wrote the chapter on the UK. 
 
Ilchong Nam analyzes the structure of the procurement market in 

the nuclear power industry in Korea and the behavior of major play-
ers and the effects of relevant laws, policies, and regulations. He also 
identifies the shortcomings of the current system, explains why they 
lead to sub-optimal performance of the market, and proposes a set of 
policy recommendations that can potentially alleviate the problems 
that have plagued the market. Claire Mays, Henri Boyé, Marc 
Poumadère present a clear picture of the nuclear procurement market 
in France, focusing on the laws and institutions that work to prevent 
corruption in the procurement systems of the major players including 
EDF, Areva, and GDF Suez. William Nuttall and John Earp focus on 
the decentralized British system in which individuals and organiza-
tions in the nuclear power industry are given discretionary power that 
comes with responsibility, which is crucial for market reliability. 

 
The chapters included in this book shed light on the complex nature 

of the business of efficiently procuring more than two million parts 
and components used by nuclear power plants while at the same time 
securing the required level of safety standards. The complexity of the 
procurement market has increased significantly in most countries that 
restructured electricity markets because decisions for the nuclear pow-
er market are affected by profit incentives and competition now. The 
task of achieving efficiency and safety in the procurement market has 
become more challenging for governments because this market oper-
ates in a decentralized way. The work in this book clearly demon-
strates that the nuclear power industry has evolved differently in each 
of the three countries and as a result, the structure of the industry and 
the main challenges faced by the government are substantially differ-
ent. However, they all agree that the legal infrastructure on the authori-
ties and incentives of individuals and firms, corruption, and transpar-
ency are significant for the performance of the nuclear power industry 
in terms of safety and economic efficiency. 



 

 

I believe that the findings and policy implications discussed in 
this volume will contribute to a better understanding of the factors 
that adversely affect the performance of the nuclear power procure-
ment market and to the development of alternative policies that can 
improve its performance. I would like to thank Ilchong Nam who 
played the crucial role in the project that led to the publication of this 
book, authored two chapters on the Korean market, co-authored the 
introductory chapter, and co-edited the book. I also thank Geoffrey 
Rothwell of OECD-NEA, Marc Poumadère, Claire Mays, and Henri 
Boyé, for their contributions.  

 
The views expressed in this book are solely those of the authors 

and not necessarily those of the Korea Development Institute. 
 
 

Joon Kyung Kim 
President of KDI 
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Summary 1 

Summary 

Safety and efficiency of nuclear power generation is an important 
policy objective in countries that rely, or plan to rely, substantially on 
this source of energy. Safety and efficiency of nuclear power genera-
tion depends in large part on the performance of the procurement 
market in which parts, components, and services used by nuclear 
power plants are traded. The structure of the nuclear power procure-
ment market has changed substantially over the last three decades in 
many countries because of electrical industry restructuring and three 
large accidents that led to a substantial reduction in construction of 
new nuclear power plants and increased levels of safety requirements. 
This book contains the analyses of the nuclear power procurement 
markets of Korea and two EU countries, France and the UK, that 
have restructured their electricity. Although the three countries all 
restructured their electricity industry, they differ substantially on the 
history of nuclear power industry, ownership and governance of 
firms in the industry for both the service and vendor sides, safety 
regulations, and on a higher plateau the overall legal infrastructure 
and the way the governments and markets operate.  

Korea began commercial nuclear power generation in the 1970s 
based on technologies imported from the US, France, and Canada. It 
subsequently developed its own technology and actively pursued a 
strategy of building a large fleet of nuclear power plants to realize 
economies of scale by standardization. It successfully built a large 
fleet of plants that supplied more than 1/3 of electricity needs for its 
industrial and consumer demands at a substantially lower cost than 
most other countries. Along the way, it successfully built a large do-
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mestic vendor industry that supplies much of the parts, components, 
and services in use by nuclear power plants. However, investigations 
following the discoveries of a large number of irregularities in the 
procurement by Korea Nuclear and Hydro Power (KHNP), the mo-
nopolistic state-owned enterprise in nuclear power generation, re-
vealed that the procurement market suffered from a lack of transpar-
ency, ineffective competition, frauds, violation of nuclear safety reg-
ulations, and corruption. The most striking finding was the extensive 
involvement of a large number of executives and managers of KHNP 
in frauds, corruption, and violations of safety regulation in the pro-
curement of parts and components. 

Combining facts about the behavior of individuals, firms, and the 
relevant government agencies with a game-theoretic analysis, the 
chapters on the Korean procurement market identified the major 
problems that led to the failure of the market. The sub-optimal per-
formance of the procurement market was due mostly to the govern-
ance structure of SOEs in the nuclear power industry that was against 
transparency and accountability as well as ineffective safety regula-
tion. Governance of SOEs in the nuclear power industry is based 
primarily on the command and control approach that allows the line 
ministry to run the nuclear power and electricity industries in ways 
that are incompatible with accountability and transparency of the rel-
evant SOEs. The peculiar governance structure of the SOEs allowed 
KHNP a dominant role in all parts of the nuclear power industry, 
which allowed some executives and managers of KHNP to take ad-
vantage of the power they have in pursuing interests of some groups 
of individuals they had ties with. Nuclear safety regulation for the 
procurement of parts and components had been weak at best before 
the establishment of the independent regulator Nuclear Safety and 
Security Commission (NSSC) and was not sufficient even after its 
establishment. 

The chapters on Korea end with a set of recommendations aimed 
at improving the safety and efficiency of the procurement market in 
the nuclear power industry of Korea. These recommendations in-
clude a fundamental change in the governance structure of relevant 
SOEs in a way that is consistent with shareholder value maximiza-
tion of each SOE, transparency, accountability, and effective separa-
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tion of the units of KHNP that operate nuclear power plants from 
those that construct new plants. Additional recommendations include 
changing the process of information exchange on procurement activi-
ties, strengthening of the role of NSSC, and the penalties for viola-
tions of the laws on safety regulation relating to procurement systems 
for nuclear power parts.  

The chapter on France focuses on laws on corruption and pro-
curement of SOEs in France and in European Union. The laws on 
corruption apply to all parts of France and are not limited to the nu-
clear power industry. But they affect the behavior of firms and indi-
viduals in the nuclear power industry effectively when it comes to 
frauds and bribes. While no case of fraud has been identified in the 
French nuclear supply chain, the fight against corruption is a trans-
versal concern in the Europe Union, France, and other nuclear opera-
tor member states. Similarly, the ongoing reform of public procure-
ment rules in the Europe Union and its member states is not specific 
or limited to the nuclear sector. However, reinforcing these rules to 
diminish conflict of interest, to exclude fraudulent suppliers, and to 
enhance enforcement, provides strong operational tools to support 
the achievement of a high level of safety and economic efficiency in 
nuclear procurement. Properly implemented competitive bidding 
minimizes “out-of-sight” agreements. In the nuclear sector, both the 
2014 European Nuclear Safety Directive and the 2006 French Law 
on Nuclear Safety and Transparency have specific provisions for 
transparency that indirectly influence procurement. The chapter also 
reviews procurement policies of AREVA, EDF, and GDF SUEZ. 

The chapter on the UK explores the relationship between profes-
sionalism and nuclear safety in that country. This chapter considers 
the history of civil nuclear energy in Britain and the near complete 
shift in emphasis from state owned enterprises to the private sector. 
This chapter presents illustrative examples, real and fictional, that 
gives insight into the UK nuclear safety culture and discusses the 
wider nature of the British society with respect to corruption. The 
chapter points out that the unique basis of safety regulation in the UK, 
essentially permissive rather than prescriptive, has a key role to play 
in promoting and maintaining nuclear professionalism. 
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CHAPTER 1 

Introduction 
 
 
 

Ilchong Nam  
Geoffrey Rothwell 

 
 
 
Nuclear power capacity has been an important component of genera-

tion portfolios in many countries, see Table 1. Nuclear can be regarded 
as a secure long-term economic source of generation in terms of lower 
average long-term costs, also known as “levelized” cost compared to 
thermal power generation and renewables in many countries. Table 2 
provides worldwide median levelized costs of generating electricity cir-
ca 2010.1 The cost of renewables has significantly declined since 2010. 
However, because of their capacity factors, levelized costs are still gen-
erally higher than nuclear power capacity. 

Costs of nuclear power generation have recently been rising for vari-
ous reasons. These include increased safety standards, increases in waste 
management costs, and increases in the expected costs of decontamination 
and dismantling. With increased safety standards has come increased sys-
tems complexity. With over two million components in a nuclear power 
unit, managing the procurement of these components, their operation, and 
their replacement has increased the managerial and regulatory tasks of 
building, operating and decommissioning nuclear power plants. However, 
one factor that affects the ultimate costs of nuclear power generation that 
has not received serious attention is procurement.  

                                           
1 These data are being updated and will be published in 2015 by Nuclear Energy 

Agency and International Energy Agency. 



 

6 New Nuclear Power Industry Procurement Markets: International Experiences 

Procurement affects the social costs of nuclear power generation in 
the following four ways: 

First, costs of purchasing goods and services that are used in building 
and operating nuclear power plants directly affect the costs of construc-
tion, operating, and maintenance. 

Second, documenting and tracking these hundreds of thousands of 
components is a resource cost to the owner-operator and corresponding 
safety regulator. 

Third, a small error in procurement documentation can lead to large 
financial impact in trying to trace the cause of minor, as well as serious, 
failures. If any such system failure should happen, the resource costs of 
tracing the root cause are enormously higher without proper documenta-
tion. 

Fourth, efficiency in procurement affects the probability and duration 
of unplanned outages, which affect revenues and operating profits. 

 
▌ Table 1-1 ▌ Distribution of Nuclear Power Plants in the World, Order by MWe 

Country Units MWe 

USA 100 99,081 

France 58 63,130 

Japan 48 42,388 

Russia 33 23,643 

Korea, Republic 23 20,721 

China 23 19,056 

Canada 19 13,500 

Ukraine 15 13,107 

Germany 9 12,068 

Sweden 10 9,474 

United Kingdom 16 9,243 

Spain 7 7,121 

Belgium 7 5,927 

India 21 5,308 

Chinese Taipei 6 5,032 

Czech Republic 6 3,884 

Switzerland 5 3,308 
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▌ Table 1-1 ▌ Continued. 

Country Units MWe 

Finland 4 2,752 

Bulgaria 2 1,906 

Hungary 4 1,889 

Brazil 2 1,884 

South Africa 2 1,860 

Slovakia 4 1,815 

Argentina 3 1,627 

Mexico 2 1,330 

Romania 2 1,300 

Iran 1 915 

Pakistan 3 690 

Slovenia 1 688 

Netherlands 1 482 

Armenia 1 375 

Total 438 375,504 

Source : International Atomic Energy Agency, Power Reactor Information System, accessed Nov. 2014. 

 
▌ Table 1-2 ▌ Projected Costs of Generating Electricity (2010, to be updated in 2015) 

Median case  
specifications coal 

Nuclear CCGT SC/USC
Coal 

w/90%CC
(S) 

Onshore
wind

Solar 
PV 

Capacity (MW) 1 400.00 480.00 750.00 474.40 45.00 1.00 
Owner’s and construction 3 681.07 1 018.07 1 915.65 3 336.96 2 236.80 5 759.35 
Overnight cost ($/kW)1) 4 101.51 1 068.97 2 133.49 3 837.51 2 348.64 6 005.79 

O&M ($/MWh) 14.74 4.48 6.02 13.61 21.92 29.95 
Fuel cost ($/MWh) 9.33 61.12 18.21 13.04 0.00 0.00 
CO2 cost ($/MWh) 0.00 10.54 23.96 3.22 0.00 0.00 

Efficiency (net, LHV) 33% 57% 41.1% 34.8% - - 
Load factor (%) 85% 85% 85% 85% 26% 13% 

Lead time (years) 7 2 4 4 1 1 
Expected lifetime (years) 60 30 40 40 25 25 

LCOE ($/MWh)
5% 58.53 85.77 65.18 62.07 96.74 410.81 

10% 98.75 92.11 80.05 89.95 137.16 616.55 

Note : 1) Overnight costs include owners, construction and contingency costs but exclude IDC.
Source : Nuclear Energy Agency/International Energy Agency, Projected Costs of Generating Electricity, 2010 

(now in the process of updating, to be published mid-2015). 
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These costs of constructing, operating, and deconstructing a nuclear 
power plant, including the costs of certifying qualities on safety and 
necessary documentation, translate into an increase the social cost of 
electricity provision: An increase in the operating cost of a nuclear pow-
er plant due to inefficient procurement, including the lack of complete 
documentation will, in general, lead to increases in the wholesale market 
prices of electricity, which in turn can lead to increases in retail tariffs. 
An increase in the frequency and duration of unplanned outage can lead 
to higher wholesale electricity prices, and at times forced outages of the 
supply of electricity. 

Thus, efficiency in the procurement market of the nuclear power in-
dustry is crucial to the cost minimization of nuclear power generation. 
There are several ways a country can simultaneously achieve cost min-
imization and safety in the nuclear power procurement market. Among 
the countries that have large fleets of nuclear power plants, Russia and 
China rely on a centralized economic system of the nuclear power in-
dustry through which the state produces and supplies goods and services 
monopsonistically to nuclear power plants it, directly or indirectly, mo-
nopolistically owns and operates. In some parts of the US and countries 
with restructured electricity markets, a small number of privately-held 
firms owning and operating nuclear power plants purchase goods and 
services from the world market based on profit incentives and competi-
tion. In some countries, most notably Korea and France, state owned 
enterprises dominate nuclear power generation and the vendor industry.  

Ensuring the cost efficiency and safety of the procurement in the nu-
clear power industry has become a national agenda in Korea since the 
discovery in 2012~2013 that Korea Nuclear and Hydro Power (KHNP 
henceforth), the state-owned nuclear power generation company with 
more than 30% electricity market share, purchased and used a large 
number of safety grade parts and equipment that were accompanied by 
fraudulent certifying documents. The discovery raised the question of 
why the system failed in preventing the purchase of improperly docu-
mented items on such a large scale despite the fact that Korea has fairly 
detailed laws on procurement by state owned enterprises, nuclear safety 
regulators, and the governance of state-owned enterprises (SOE). Sub-
sequent investigations of KHNP and its vendors also discovered many 
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irregular activities in the procurement of KHNP, leading many to won-
der about the transparency of the procurement market in the nuclear 
power industry. 

The incidents that occurred in Korea remind us that the procurement 
market in the nuclear power industry is vulnerable to incentives of firms, 
as well as incentives for individuals working for these firms to pocket 
“shaved costs.” These pocketed “saved costs” can distort competition 
and bypass regulation. There is no guarantee that Korea is unique. In 
fact, most countries are fighting to screen out fraudulent items or items 
that, while not fraudulent, have non-complying documentation. It is also 
true that most firms that construct nuclear power plants are struggling to 
cut costs to stay competitive and could have an incentive to sacrifice 
safety or proper documentation for reduction in costs. SOEs in many 
countries are under a governance structure that allows managers of 
SOEs who make decisions on procurement, and the bureaucrats who 
control the SOEs, to use their control to promote their interests at the 
expense of the SOEs  

This monograph is an outcome of a research project KDI organized 
to analyze the procurement markets in different countries and to com-
pare them. It contains two papers on the procurement market in the nu-
clear power industry in Korea, and two papers on two countries of the 
European Union: France and the UK. The first chapter on Korea, written 
by Ilchong Nam, provides a detailed explanation on the structure of the 
industry, major players, and roles that the relevant regulators and the 
government agencies play. His second chapter looks into the incentives 
of firms and managers of SOEs who play key roles in allocating re-
sources in the procurement market in the nuclear power industry and 
explains the outcomes that occurred in the market as an incentive-
compatible equilibrium of a non-cooperative game. It points to the gov-
ernance structure that has dominated the Korean nuclear power industry 
for more than four decades as a source of these inefficient outcomes in 
the procurement market and suggests a set of policy alternatives that 
could potentially improve the performance of the procurement market. 

Safety and efficiency of nuclear power generation is an important 
policy objective in countries that rely or plan to rely on nuclear power 
for energy. Safety and efficiency of nuclear power generation depend in 
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large part on the performance of the procurement market in which parts, 
components, and services used by nuclear power plants are traded. This 
book contains analyses of the nuclear power procurement markets of 
three countries that have restructured (to various degrees) their electrici-
ty industry: Korea, France, and the UK. However, they differ substan-
tially on the history of the nuclear power industry, ownership, and gov-
ernance of firms in the nuclear power industry.  

Korea began commercial nuclear power generation in the 1970s 
based upon technologies imported from the U.S., France, and Canada. 
But it subsequently developed its own technology and actively pursued 
a strategy of building a large fleet of nuclear power plants that realized 
economies of scale by standardization. It successfully built a large fleet 
of plants with an average cost that is substantially lower than most other 
countries. Along the way, it also successfully built a large domestic ven-
dor industry that supplies much of the parts, components, and services 
used by nuclear power plants. However, investigations following the 
discoveries of a large number of irregularities in the procurement of 
KHNP revealed that the procurement market suffered from a lack of 
transparency, ineffective competition, fraudulent documentation, viola-
tion of nuclear safety regulation, and kickbacks. The most striking find-
ing was the extensive involvements of large numbers of executives and 
managers of KHNP in violations in procuring parts and components. 

Combining facts about the behavior of individuals, firms, and the 
relevant government agencies with a game-theoretic analysis, the next 
chapter on the Korean procurement market identifies the major prob-
lems that led to the failure of this market. The sub-optimal performance 
of the procurement market was due mostly to the governance structure 
of SOEs in the nuclear power industry. Governance of SOEs in the nu-
clear power industry is based primarily upon the “command and control” 
approach that allowed a ministry to run the nuclear power and electricity 
industries in ways that are incompatible with the accountability and 
transparency of the relevant SOEs. The peculiar governance structure of 
the SOEs has allowed KHNP to create dominant roles in all parts of the 
nuclear power industry. This gave some executives and managers of 
KHNP incentives to pursue personal advantages of their power, rather 
than in pursuing national interests. Nuclear safety regulation on the pro-
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curement of parts and components had been weak at best. This was par-
ticularly true before the establishment of the independent regulator 
NSSC, and has not been sufficient after its establishment. 

The chapters on Korea end with a set of recommendations aimed at 
improving the safety and efficiency of the procurement market in the 
Korean nuclear power industry. These include (1) a fundamental change 
in the governance structure of relevant SOEs in a way that is consistent 
with the shareholder value maximization, (2) transparency, accountabil-
ity, and effective separation of the units of KHNP that operate nuclear 
power plants from those that construct new plants, (3) information reve-
lation on procurement activities, and (4) strengthening of the role of 
NSSC and the penalties for violation in the nuclear power procurement. 

The chapter on France focuses on laws on corruption and on laws on 
procurement of SOEs in France and in European Union. The laws on 
corruption apply to all parts of France and not just to the nuclear power 
industry. But they affect the behavior of firms and individuals in the nu-
clear power industry in a profound way when it comes to frauds and 
bribes. While no case of fraud has been identified in the French nuclear 
supply chain, the fight against corruption is a transversal concern in the 
Europe Union, France, and other nuclear operator member states. Simi-
larly, the ongoing reform of public procurement rules in the Europe Un-
ion and its member states is not specific or limited to the nuclear sector. 
However, reinforcing these rules to diminish conflict of interest, to ex-
clude fraudulent suppliers, and to enhance enforcement, provides strong 
operational tools to support the achievement of a high level of safety in 
nuclear procurement. Properly implemented competitive bidding mini-
mizes “out-of-sight” agreements. In the nuclear sector, both the 2014 
European Nuclear Safety Directive and the 2006 French Law on Nucle-
ar Safety and Transparency have specific provisions for transparency 
that indirectly influence procurement. The chapter also reviews pro-
curement policies, as announced by France’s three nuclear industry op-
erators: AREVA, EDF, and GDF SUEZ. Examples of how guidelines are 
implemented in the nuclear industry, including the role of the Nuclear 
Safety Authority (ASN), are provided.  

The last chapter on the UK explores the relationship between profes-
sionalism and nuclear safety in the UK. It considers the history of civil 
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nuclear energy in Britain and the near complete shift in emphasis from 
SOEs to the private sector. It shows how in recent years the government 
has acknowledged that a truly liberalized electricity industry is unable to 
deliver the construction of new nuclear power stations as part of a future 
low-carbon electricity system. Throughout, however, the intention has 
been for UK policy merely to incentivize the private sector rather than 
to steer industry strategy directly. This said, the line between strong in-
centives and weak control can be hard to see. This chapter (1) presents 
illustrative examples that give insight into the UK nuclear safety culture 
and (2) discusses the wider nature of UK society with respect to corrup-
tion. It concludes that the unique basis of safety regulation in the UK, 
essentially permissive rather than prescriptive, has a key role to play in 
promoting and maintaining nuclear professionalism. 
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CHAPTER 2 

 Procurement Market for the Nuclear Power  
Industry of Korea 

Ilchong Nam 

1. Introduction 

Despite uncertainties, many countries maintain and operate nuclear 
power plants. Further, a growing number of countries that had not oper-
ated commercial nuclear power plants in the past have started building 
or plan to build new plants. This means that there still are many coun-
tries that believe that nuclear power is more economical than other 
sources of generation available to them or should be included in an op-
timal portfolio of generators in the long run. Countries that depend sub-
stantially on nuclear power or that are planning to build new nuclear 
power plants must make decisions on technologies, the capacity of nu-
clear plants, locations, entities that would build and operate nuclear 
power plants, pricing of electricity generated from nuclear power plants, 
and so forth.  

In countries that have restructured their electricity markets, these de-
cisions are generally delegated to profit-seeking generation companies 
and potential investors in the market. In countries that still employ a 
central planning approach to the electricity market, decisions on these 
and other issues are made directly by the government. In the case of the 
latter, decisions are ultimately made by politicians, bureaucrats, and em-
ployees of government businesses. Some countries adopt mechanisms 
that lie between the two approaches. These countries depend on a mix-
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ture of market forces and public governance in running their electricity 
markets and nuclear power industries. 

While countries differ in the mechanism they employ in running the 
electricity and nuclear power industries, the ultimate goals are the same for 
most countries, economic efficiency and safety. Finding an optimal mecha-
nism in terms of economic efficiency and safety is a complex task that re-
quires analyses of many factors. One crucial part of this optimization prob-
lem is procurement of goods and services that are used to build and operate 
nuclear power plants. Ensuring efficiency and safety in the procurement is a 
challenging task for any country, considering that more than 2 million parts 
and components are used in building and operating a large commercial nu-
clear power plant, in addition to various construction and other services. 
Among them, parts and components that are safety related are of particular 
interest because it can lead to reactor failures. Efficient production and use 
of safety-related parts and components that meet the safety standards have 
become an important goal of all countries that operate nuclear power plants. 

There are many possibilities for a failure in the procurement market. 
Privately owned nuclear power generation companies may have an in-
centive to sacrifice safety standards for higher profits. Privately owned 
manufacturers of parts and equipment also have an incentive to cut the 
corners to lower production costs and increase profits. Profit incentives 
for generation companies and vendors are likely to lead to an efficient 
outcome when there is sufficient competition in the market and if regu-
lation on the safety of parts and components works properly. However, 
competition is far from perfect for many safety-related parts and com-
ponents due to concentrated market structure. The number of manufac-
turers is usually small due to various factors that have affected the nu-
clear power industry, and their cost structure is not efficient.2  

                                           
2 A firm that wants to enter the market for safety-related parts or components usually 

pays substantial costs in R&D and in obtaining quality certifications that work as a 
high-entry barrier. High costs of R&D and quality certification tend to work as a 
high-entry barrier as they are sunk costs to incumbent firms, leading to a small 
number of firms in the market. The procurement market in many countries suf-
fered from low demand after the three reactor accidents, leading to a significant 
reduction in the number of firms. Low demand that fluctuated widely deprived 
many firms of the economies of scale. All these factors conspired to raise costs of 
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Korea is one of the few countries with a large nuclear power genera-
tion industry as well as a large vendor industry, as a result of the indus-
trial policies of the successive administrations in the last four decades. It 
completed its first commercial nuclear power plant in 1978 through a 
turn-key contract with a foreign vendor. However, it adopted a strategy 
of building a strong domestic vendor industry, standardization, and mass 
construction to lower the costs of construction. Overall, the strategy of 
the Korean government has worked well. Korean SOEs acquired the 
technologies from foreign vendors to design and build nuclear power 
plants and developed the ability to design new models of their own. In 
addition, a strong domestic vendor industry emerged to supply parts and 
components needed to build and operate nuclear power plants. Korea 
now has twenty-three commercial nuclear power plants that are in oper-
ation, with five more under construction. The average levelized cost of 
generation for a nuclear power plant is significantly lower than that of 
most other generator types.3  

A string of incidents that surfaced in 2012 and 2013, however, in-
volving the purchase and use of parts and components, raised a serious 
concern about the performance of the procurement market in the nuclear 
power industry in Korea. The Nuclear Safety and Securities Commis-
sion (NSSC), the nuclear safety regulator created in 2012 as an entity 
independent of any ministry, found a large number of fraudulent quality 
certification documents that accompanied thousands of safety-related 
parts and components, many of which had been installed and used in 
nuclear power plants. Prosecutors also uncovered a string of bribery 
cases involving executives and managers of KHNP, the monopolistic 
nuclear power operating SOE. NSSC, a special team of prosecutors, and 
the Ministry of Trade, Industry, and Energy (MOTIE) have conducted a 
series of audits and investigations into the procurement system of 
KHNP and came up with more discoveries of violations of laws on pro-

                                                                                             
parts and components that nuclear power plant operators pay. 

3 The levelized cost of generation of a nuclear power plant in operation is around 2/3 
and 1/3 of the levelized cost of a coal-fired power plant and a gas-fired power 
plant, respectively, in Korea. Table 2-3 in Section 2 contains the levelized costs of 
various generator types. 
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curement, nuclear safety regulation, and bribery. 
It is true that it would be difficult if not impossible for any country to 

prevent the purchase and use of sub-standard parts and components 
completely, considering that there are more than 1.5 million parts and 
components that affect the safety of a nuclear power plant. In many cas-
es, purchases of faulty or fraudulent items are due to lack of expertise or 
human resources in QA units of nuclear power plant operators and ven-
dors. However, some of the cases of KHNP involved managers who 
knowingly purchased fraudulent items, and raised the possibility that the 
procurement market was performing inefficiently. In particular, the case 
of JS Cable is alarming as well as informative. In this case, managers 
working for a procurement unit in KHNP, engineers of Kepco E&C who 
were in charge of authenticating testing reports, executives of a testing 
firm, and a supplier of a safety-grade control cable colluded and fabri-
cated testing reports and induced KHNP to purchase faulty cables that 
failed to meet required safety standards.  

The objective of this chapter is to explain the industrial organization 
of the procurement market in the nuclear power industry and present the 
evidence of sub-optimal performance of the market using the data pub-
lished by the government and KHNP in the last two years. This chapter 
also explains the measures that the Korean government and KHNP have 
taken since the discovery of a large number of irregularities since 2012. 
Organization of this chapter is as follows. 

Section 2 provides an overview of the nuclear procurement market, 
including market structure, major players in the market, and their own-
ership and governance structures. This section also summarizes basic 
facts and data about the nuclear power industry and the procurement 
market. Section 3 summarizes the contents of the relevant laws that af-
fect the performance of the nuclear procurement market. Section 4 pre-
sents some of the evidence on sub-optimal performance of the procure-
ment market in the nuclear power industry in Korea. Section 5 summa-
rizes the measures that have been taken by the government and KHNP 
to improve the efficiency and safety of the nuclear power procurement 
market. Section 6 summarizes the chapter. 
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2. An Overview of the Procurement Market  
for Nuclear Power Plants in Korea 

 
2-1. Evolution of the Nuclear Power Industry of Korea 
 
Korea adopted nuclear power generation at an early stage. It started 

building its first nuclear power plant in the early 1970s and completed it 
and began operation in 1978. Since then, Korea has kept building and 
operating a large number of nuclear power plants, not being affected 
seriously by the Chernobyl, Three Mile Island, and, more recently, Fu-
kushima accidents. As of the end of 2013, Korea had twenty-three nu-
clear power plants in operation, with a combined capacity of 20,716 
MW, accounting for 23.8% of the generation capacity, with five more 
under construction. The following tables, Table 2-1 and Table 2-2, 
summarize the share of nuclear power in generation from 2004 to 2013. 
The proportion of nuclear power has gradually declined in both capacity 
and volume of energy generated. The proportion of nuclear power in 
terms of the volume of energy generated is substantially larger than the 
proportion in terms of capacity, as nuclear power has been used as base-
load.4 The drop in the proportion of nuclear power in terms of the vol-
ume of energy in 2012 and 2013 is due partly to the shut-down of some 
nuclear power plants ordered by NSSC after the discovery of fraudulent 
parts and components. 

 
▌  Table 2-1 ▌  Capacity of Generating Plant and Nuclear Share for the Last 10 Years (2004~2013) 

(Unit: Capacity = MW; Share = %) 

Category 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 

Total capacity 59,961 62,258 65,514 68,268 72,491 73,470 76,078 79,342 81,806 86,969 

Nuclear capacity 16,716 17,716 17,716 17,716 17,716 17,716 17,716 18,716 20,716 20,716 

Share 27.9 28.5 27.0 26.0 24.4 24.1 23.3 23.6 25.3 23.8 

Source : Korea Electric Power Corporation, Monthly Report on Major Electric Power Statistics, Vol. 422, 2013. 

                                          
4 For detailed information and discussions on the electricity market, effects of the 

market rules on competition, and investment incentives for nuclear power plants, 
see Nam (2012), Nam (2013b), and Nam (2014). 
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▌  Table 2-2 ▌  Generation and Nuclear Share for the Last 10 Years (2004~2013) 
(Unit: Generation = GWh; Share = %) 

Category 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 

Total generation 342,148 364,438 381,181 403,124 422,355 433,604 474,660 496,893 505,653 513,464 

Nuclear generation 130,715 146,779 148,749 142,937 150,958 147,771 148,596 154,723 150,327 138,784 

Share 38.2 40.3 39.0 35.5 35.7 34.1 31.3 31.1 29.7 26.9 

Source : Korea Electric Power Corporation, Monthly Report on Major Electric Power Statistics, Vol. 422, 2013. 

 
Since the mid-1980s, Korea has actively pursued a strategy aimed at 

realizing economies of scale in nuclear power generation and the supply 
chain. The ultimate goal was to produce large volume of electricity at 
low cost and to develop the capability to design, build, and manufacture 
nuclear power plants and the necessary parts and components. Korea 
achieved this goal quite successfully from the mid-1980s to the first 
decade of the twenty-first century by using a system that is essentially a 
central planning approach. Successive administrations during this period 
used the Old Kepco group as a vehicle to achieve the goal.5 Old Kepco 
was a vertically integrated monopolistic SOE in the electricity market, 
which also owned the majority shares of Kepco E&C (the only engi-
neering firm in Korea designing nuclear power plants) and Korea Heavy 
Industry (the only manufacturer of turbines/generators).6 Old Kepco 
and its two subsidiaries acquired the technologies to design and con-
struct nuclear power plants and to manufacture reactors and tur-
bines/generators from American firms, developed standardized Korean 

                                          
5 Kepco before 2001 was the vertically integrated monopoly in all stages of the elec-

tricity market. After the restructuring in 2001, Kepco was forced to divest all of its 
generators to six generation companies, established as its subsidiaries. Since then, 
Kepco has been reduced to the monopolist in transmission, distribution, and retail. 
Kepco has been prohibited from intervening in the management of the six genera-
tion companies even though it owns them. To distinguish Kepco before 2001 from 
Kepco after 2001, we call Kepco before 2001 Old Kepco. 

6 The Korean government forced Kepco to sell Korea Heavy Industry to private in-
vestors in 2002. It changed its name to Doosan Heavy Industry after its controlling 
interest was sold to the Doosan group. Kepco E&C is better known by its old name 
of KOPEC. It originally started as a joint venture between an American engineer-
ing firm and the Old Kepco but became a subsidiary of Old Kepco later. 
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models based on them, and constructed a series of nuclear power plants 
using the models. 

As a result of this strategy, Kepco E&C grew into a major engineer-
ing firm specializing in designing nuclear power plants while Korea 
Heavy Industry became a competitive manufacturer of reactors and tur-
bines/generators. During this period, successive administrations actively 
sought to build a domestic supply chain by encouraging the entry of Ko-
rean firms into the manufacturing of parts and components used to build 
and operate nuclear power plants. The policy of promoting the domestic 
vendor industry has been generally successful in that the proportion of 
domestically supplied goods and services in the procurement market has 
increased substantially, replacing imported parts, components, and ser-
vices. This policy has also been viewed as successful in that nuclear 
power plants supplied electricity at low costs. The levelized cost of gen-
eration is significantly lower for nuclear power compared to coal, natu-
ral gas, and oil in Korea, allowing the government to maintain a low 
level of retail tariffs for electricity for a prolonged period of time.7 The 
following table, Table 2-3, compares the estimated levelized costs of 
generation of various fuel sources in Korea, estimated by the Korea 
Power Exchange (KPX). Nuclear power is the cheapest, followed by 
coal, which is substantially cheaper than natural gas and oil. Korea is 
endowed with poor hydro and renewable potential.  

All nuclear power plants are owned and operated by KHNP, the larg-
est generation company in Korea. KHNP is 100% owned by Kepco, 
which also owns 100% of each of the other five next largest generation 
companies. Thus, KHNP is the only generation company in the pro-
curement market for the Korean nuclear power industry. KHNP’s mo-
nopoly over nuclear power generation is a result of Korean government 

                                           
7 It is generally believed that the estimated costs of generation using nuclear power 

plants, published by the government or government-run institutes, do not reflect 
the true costs of decommissioning and decontamination and are probably lower 
than true costs by a substantial margin. Some claim that nuclear power generation 
will not be more economical when all relevant costs are taken into account. It is 
fair to say that nobody knows the true costs of nuclear power generation in Korea 
with reasonable accuracy. The expected costs of decommissioning and decontami-
nation, and the risks of serious accidents are beyond the scope of this paper. 
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▌  Table 2-3 ▌  Levelized Cost of Generation of Different Fuel Sources 
(Unit: KRW/kwh) 

Generator 
type 

PWR 
1000 

ARP 
1400 

COAL 
500 

COAL 
800 

COAL 
1000 

LNG 
500 

LNG 
700 

OIL 
40 

OIL 
100 

Total cost 41.4 34.1 62.8 61.3 60.3 114.3 113.2 145.5 144.5 

Note : The levelized costs are estimated based on the assumptions that operation rate is 90%, annual dis-
count rate is 6%, life span of non-nuclear power plants is thirty years, and life span of nuclear power 
plants is sixty years. 

Source : KPX. 

 
policies and not a market driven outcome. The reason that the Korean 
government decided to maintain an SOE monopoly in nuclear power 
generation is not clear. It is probably a by-product of the incomplete re-
structuring of the electricity market that the Korean government started 
in 2001 but could not complete. 

In the downstream, there is a single supplier in the market for design-
ing nuclear power plants, Kepco E&C. No other Korean firm has the 
capability to design nuclear power plants. There is only one firm in the 
market for reactors and in the market for turbines/generators, Doosan 
Heavy Industry (DHI). DHI manufactures most of the large components 
used to produce reactors and turbines/generators but purchases some of 
the smaller parts and components from other firms.  

BOP (balance of plant) uses many parts and components. Some parts 
and components are not produced domestically and must be imported. 
KHNP purchases these items from the world market. However, for 
many parts and components used to build BOP, there are domestic man-
ufacturers. The market for each such item usually consists of a small 
number of firms, due to the idiosyncratic nature of the nuclear power 
industry. These firms face only one buyer, KHNP, and find it difficult to 
sell products they develop to nuclear power plants in other countries. 
Demands depend heavily on the policy of the Korean government as 
well as uncertain exogenous variables such as Fukushima failures.  

The following table, Table 2-4, summarizes the size of the procure-
ment market we are analyzing in this paper. Revenues of vendors steadi-
ly increased in both design/engineering services and manufacturing, re-
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flecting the construction of new power plants in domestic markets as 
well as exports to the U.A.E. Within manufacturing, NSSS, tur-
bines/generators, and BOP account for 60%, 11%, and 29%, respectively, 
during the ten-year period. Most of the figures covered in NSSC and 
turbines/generators likely went to DHI. Table 2-5 below Table 2-4 con-
tains the revenues of Kepco E&C from sales of designing services for 
nuclear power plants during the same period. Its revenues in the nuclear 
power procurement market have grown by 267% in the ten-year period 
as a result of export to the U.A.E. and continued construction of new 
nuclear power plants in the domestic market. 

 
▌ Table 2-4 ▌ Breakdown of Revenues of the Nuclear Procurement Market 

(Unit: 100 million Won) 

    Areas: Design 
and 

engineering

Equipment manufacture 

Total 
Years: 

NSSS 
system 

T/G 
system 

BOP Sub-total

2003 1,963 3,641 554 786 4,981 6,944 
2004 2,048 3,476 583 1,007 5,066 7,114 
2005 1,986 2,369 600 961 3,930 5,916 
2006 2,499 3,402 655 1,659 5,716 8,215 
2007 2,292 2,931 937 2,547 6,415 8,707 
2008 2,929 11,718 1,574 3,137 16,429 19,358 
2009 3,528 5,815 2,045 3,992 11,852 15,380 
2010 5,132 9,449 396 5,751 15,596 20,728 
2011 5,277 10,325 3,130 5,163 18,618 23,895 
2012 5,096 10,464 3,051 4,131 17,646 22,742 

Average 3,275 6,359 1,353 2,913 10,625 13,900 

Source : Ministry of Science, ICT, and Future Planning, The 18th Survey on the Status of Nuclear Industry in 
2014, prepared by Korea Atomic Industrial Forum (KAIF). 

 
KHNP procures goods and services from foreign suppliers as well. 

The exact proportion of goods and services purchased by KHNP from 
domestic suppliers is not known. However, some survey results have 
estimated the proportion of domestically supplied parts and components 
at an average of 67%. According to the survey conducted by NEISC, the 
proportion of the parts and components supplied by domestic suppliers 
in building Hanbit #5 and #6 plants was 91% for pipes, 64% for electric 
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items, 20% for instruments and control, and 71% for machinery.8 DHI 
manufactures most of the key components it uses in producing NSSS 
and turbines/generators, as mentioned above. The number of firms man-
ufacturing various components that constitute BOP are given in Table 2-
6 below. It should be noted that the number of firms in each of the cells 
corresponding to a component in BOP in the table is not the number of 
firms competing with one another. Most of the firms operating in the 
market for a component produce parts or smaller components used in 
producing the component. For instance, most of the firms operating in 
heat exchangers do not produce the heat exchangers that are purchased 
by KHNP but produce parts and smaller components that are used by 
other firms that produce heat exchangers.  
 

▌ Table 2-5 ▌ Revenue of Kepco E&C from the Sales to KHNP 
(Unit: 100 million Won) 

Year 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 

Reve-
nue 1,775 1,324 1,577 2,156 2,090 2,416 3,039 4,542 4,658 4,740 

Source : Ministry of Science, ICT, and Future Planning, The 18th Survey on the Status of Nuclear Industry in 
2014, prepared by Korea Atomic Industrial Forum (KAIF). 

 
▌ Table 2-6 ▌ Number of Domestic Manufacturers in the Nuclear Power Procurement Market 

Systems Components Number of 

Nuclear system 

Steam Generator (Vaporizer), Nuclear Reactor, Pressurizer, 
Reactor Coolant Pump, Volume Control Tank, Safety Injec-

tion Tank, RCS Piping 
1 

Sub-total 1

Turbine/Generator

Generator 2

Turbine 1

Exciter 1

T/G Piping 1

Sub-total 5
 

                                          
8 NEISC (2013). A plant here means one unit of generation facility consisting of a 

reactor, a generator/turbine, and a BOP. 
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▌ Table 2-6 ▌ Continued 

Systems Components Number of 

BOP 

Piping/Valve 49

Heat Exchanger 30

Instrumentation/Measurement Equipment 23

Other Pipings/Filter 21

Air Handling Facility/Duct 20

Main Control Swtichboard 19

Main Transformer 16

Electricity Cable 13

Containment/Turbine Crane 10

Water Circulation Pump 4

Feed Water Heater 4

Steam Condenser 4

Diesel Generator 2

Condensate/Feed Pump 1

Sub-total 216

Source : Reproduced part of the Table 11 of Analysis of Nuclear Equipment Technology Trend, Korea Nuclear 
Equipment Industry Support Center (NEISC), 2013. 

 
▌ Table 2-7 ▌ Revenues of the Nuclear Procurement Market in Korea 

(Unit: 100 million Won, %) 

 KHNP Others Total

Design and engineering 
2,203 2,893 5,096

43.23 56.77 100

Manufacturers of parts 
and components 

10,514 9,823 20,337

51.7 48.3 100

Source : Ministry of Science, ICT, and Future Planning, The 18th Survey on the Status of Nuclear Industry in 
2014, prepared by Korea Atomic Industrial Forum (KAIF). 

 
The sizes of the revenues of firms in the vendor industry are general-

ly small. The following table, Table 2-7, summarizes information on the 
amount of revenue for each group of suppliers from sales to KHNP as 
well as to other consumers, which are mostly the government or indus-
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trial consumers, in 2012. Thus, the market in the table consists of sales 
to government agencies, research institutes, and private firms in addition 
to KHNP and is much larger than the market for procurement of KHNP. 
Sizes of domestic firms are also generally small. Except for Kepco E&C, 
there are only two other firms in the market for design/engineering ser-
vices, one small and one medium-sized firm. In manufacturing, thirteen 
firms are large firms while forty-nine firms are small or medium sized. 
The proportion of the revenues for small and medium-sized firms to to-
tal revenues for all firms was 14.7% in 2011 and 7.3% in 2012.9 

 
▌ Table 2-8 ▌ Distribution of Revenues of Manufacturers in the Nuclear Procurement Market 

(Unit: Number of firms) 

Revenue 
brackets 

Above 
100 

billion 
Won 

Between
50 and 

100 
billion 
Won

Between
10 and 

50  
billion 
Won

Between 
5 and 10 
billion 
Won 

Between 
1 and 5 
billion 
Won 

Below 1 
billion 
Won 

Total 

Manufacturing 
sector 2 1 7 10 23 19 62 

Source : Ministry of Science, ICT, and Future Planning, The 18th Survey on the Status of Nuclear Industry in 
2014, prepared by Korea Atomic Industrial Forum (KAIF). 

 
Among the vendors, firms that make sizable revenues from the nu-

clear power procurement market are few. Only DHI, Kepco E&C, Kep-
co Nuclear Fuel, and KPS earned revenues exceeding USD 100 million 
from the nuclear procurement market. The rest of the vendors earn reve-
nues that are relatively small. Only one firm earned a revenue exceeding 
USD 10 million from the sales of design/engineering services in 2012. 
The distribution of revenues for manufacturers other than DHI and Kep-
co Nuclear Fuel is given by Table 2-8 below, which confirms that almost 
all domestic manufacturers are small in terms of their revenues from the 
nuclear power procurement market. 

In fact, most of the privately owned firms selling design/engineering 
services or parts and components in the nuclear industry are small and 
medium-sized firms that employ fewer than 300 employees. The num-

                                          
9 Ministry of Science, ICT, and Future Planning (2014). 
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ber of privately owned small and medium-sized firms was forty-three in 
the design/engineering services and forty-nine in manufacturing in 2012, 
while the number of large firms operating in design/engineering was 
two, with thirteen in manufacturing.10  

2-2. Ownership and Governance of Firms  

All major players, except DHI, in the market are SOEs that are sub-
sidiaries of Kepco. Kepco owns 100% of KHNP, around 70% of Kepco 
E&C, around 97% of Kepco Nuclear Fuel, and 63% of KPS. Kepco also 
owns 100% of the other largest non-nuclear generation companies in 
Korea. Kepco E&C is 17% owned by private investors and is listed in 
the stock market. Doosan, Inc., a holding company of the Doosan group, 
owns 41% of DHI. Kepco itself is 51.1% owned by the government and 
other SOEs. 

While Kepco owns 100% or controlling interests of KHNP, Kepco 
E&C, Kepco KPS, and Kepco Nuclear Fuel, it does not exercise control 
over these subsidiaries in the same way that private firms in Korea do. 
Even when Kepco exercises some control over them, it does not use its 
control to maximize the economic value of its shareholders. Kepco and its 
subsidiaries are subject to a stringent set of regulations imposed by the 
Act on the Management of Public Institutions (AMPP) and the Kepco Act, 
which limit its profit incentives severely and allow politicians and bu-
reaucrats to use Kepco and its subsidiaries as instruments to achieve the 
goals they believe to be appropriate. As a consequence, Kepco is limited 
in its ability to control its subsidiaries. It should also be noted that the ex-
ecutives of Kepco, who are in a position to exert influence on Kepco’s 
subsidiaries, generally do not use their power to maximize the shareholder 
value of Kepco. Their incentives are not aligned strongly with the finan-
cial performance of Kepco. Further, they are required by AMPP and the 
Kepco Act to pursue objectives that are against the maximization of the 
value of their firm. The governance structure of the Kepco group affects 
the incentives of the individuals who make key decisions in the nuclear 
power procurement market and merits detailed discussions. 

                                           
10 Ministry of Science, ITC, and Future Planning (2014), p.59. 
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3. Relevant Laws and Regulations 

Procurement of parts, components, equipment, and design services 
that are purchased by KHNP to be used in construction and operation of 
nuclear power plants are subject to several laws in Korea. The most im-
portant ones are the laws that govern procurement of SOEs in Korea, the 
laws that govern nuclear safety regulation, and the laws on the govern-
ance of SOEs operating in the nuclear power and electricity industries. 
In addition, the Criminal Law defines penalties for violations of the 
above laws and for illegal actions taken by firms and individuals in the 
procurement market. 

The most important laws that govern the procurement of KHNP, 
Kepco E&C, and Kepco are the Act on Contract in Which the State is a 
Party (ACSP) and AMPP. In addition, procurement of the SOEs is sub-
ject to the WTO agreement on procurement. ACSP requires conditions 
that government agencies must satisfy in procuring goods and services, 
based on competition and transparency. Article 44 of AMPP allows the 
procurement activities of SOEs to follow the procedures specified in 
ACSP. Article 44 also allows SOEs to give preferential treatment to 
small and medium-sized firms in procuring goods and services. Article 
39 – (3) of AMPP allows the Ministry of Strategy and Finance to deter-
mine the principles and rules that SOEs must follow in procurement and 
a detailed set of principles and rules, called “The Rules on the Contract-
ing of SOEs and Quasi Government Institutions,” that have been drafted 
by the ministry and authorized by the government. The Rules on the 
Contracting of SOEs and Quasi Government Institutions specify the 
procedures that SOEs must follow on a wide range of issues.  

The Act on Nuclear Safety and Security (ANSS) specifies various re-
sponsibilities of KHNP aimed at ensuring safety in operating nuclear 
power plants. As a part of the requirements, the act and a set of rules and 
guidelines based on the act require KHNP to ensure that parts and com-
ponents it purchases and uses in building and operating nuclear power 
plants meet the technical standards required by safety regulation. Con-
trary to the belief of many, the act did not deal with the question of 
whether safety-related parts and components meet required safety stand-
ards per se, until its amendment in May 2014. Thus, it was not against 
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this law to sell safety-related parts and components that failed to meet 
the safety standards or to fabricate testing reports of safety-related items 
or conspire to fabricate certifying documents or to knowingly buy or sell 
faulty items. In short, the act depended on KHNP for using parts and 
components that were safety related. 

The act and the rules and guidelines based on it led to a set of tech-
nical standards that each safety-related part, component, and system 
must meet for KHNP to use it in building and operating nuclear power 
plants. The technical standards take the form of codes designed by pro-
fessional organizations such as ASME of the U.S. or KEPIC of Korea. 
KHNP is then required by the act to use only parts and components that 
meet the industrial technical standards designed by one of a handful of 
professional organizations. 

In addition to the laws listed above, AMPP and the Kepco Act affect 
the performance of the nuclear power procurement market profoundly 
by determining the environment in which the executives and employees 
of the SOEs work. AMPP stipulates a detailed set of rules on the gov-
ernance of most of the SOEs and public institutions in Korea, including 
rules on the composition and operation of the board, appointment and 
firing of the CEO, authority and responsibility of top management, deci-
sion-making processes, constraints on organization and spending, per-
formance evaluations, and remuneration, among others. KHNP, Kepco 
E&C, Kepco Nuclear Fuel, KPS, and Kepco are all subject to AMPP. 
The Kepco Act puts additional constraints on the governance of Kepco 
and its subsidiaries, including four SOEs in the nuclear power industry. 
Although AMPP and the Kepco Act do not concern procurement or nu-
clear safety specifically, they determine the incentives of executives and 
employees of the SOEs in the procurement market, as well as authority 
they actually exercise in allocating resources. The incentives and author-
ities of executives and employees of the SOEs determine their behavior 
in the procurement market  

3-1. Laws Concerning the Procurement of SOEs 

Article 39 of AMPP allows the Minister of Strategy and Finance to 
determine rules on the accounting and procurement of SOEs and public 
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institutions. Based on this, the Ministry of Strategy and Finance imposes 
a detailed set of rules (“Rules on the Contracting of SOEs and Quasi 
Government Institutions, Ministry of Strategy and Finance Order 431”) 
that govern the procurement of SOEs, including KHNP, Kepco E&C, 
Kepco Nuclear Fuel, KPS, and Kepco. Article 44 of AMPP allows the 
application of the Act on the Contracts in Which the State is a Party to 
SOEs. We summarize some of the principles and rules that are important 
to the procurement market of the nuclear power industry below. 

 Principle of equality: SOEs should not unfairly restrain the inter-
ests of the other party. 

 Types of bidding: SOEs can use several different types of bidding 
in procuring goods and services. Open bidding is encouraged in 
general. However, SOEs are allowed to use other types of bidding, 
provided that there are justifiable reasons. The types of biddings 
SOEs can use include restrictive bidding, in which an SOE can re-
strict participants in bidding by requiring that they meet specific 
conditions; selective bidding, in which an SOE selects those who 
can participate in bidding; and single-source of bidding. 

 Reservation price: SOEs use a reservation price in procurement. A 
reservation price is used as a ceiling for the bid prices. It is not 
clear exactly how SOEs determine reservation prices although it is 
known that they are determined based in part on the prices that 
have been submitted in similar procurement contracts in the past 
and on the prices of the same or similar items to be procured in 
open markets. For some reason, SOEs are not allowed to disclose 
the reservation price until the selection of the winner is made. 
SOEs frequently use a random device to generate the exact amount 
of the reservation price to be used in an auction to make it more 
difficult for the bidders to predict it. 

 Method of selecting the winners and the terms of the contracts: An 
SOE can choose various methods in selecting winners and the 
terms of the contracts. The most frequently used methods are se-
lection by the price only; selection by a bid price that is closest to 
the reservation price among the prices that do not exceed the res-
ervation price; selection based on both the price and other charac-
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teristics such as quality, functions, and options; and selection by 
negotiations with a bidder selected as the preferred bidder to nego-
tiate with. In most of the cases, an additional criterion, that the 
winner must possess the ability to successfully carry out the terms 
of the contract, applies. Officially, SOEs cannot freely choose 
methods to be used to determine whether a bidder satisfies this cri-
terion and must follow the guidelines given by the Ministry of 
Strategy and Finance. However in practice, SOEs often enjoy a 
large degree of discretion in choosing methods they will use to de-
termine whether this criterion is satisfied. 

 SOEs can use single-source procurement if there is only one sup-
plier or if there is no effective competition or if competition is ex-
pected to lead to higher prices or if the goods to be purchased are 
produced by a small or medium-sized firm that meets specific 
conditions or if the goods meet the conditions for promotion of 
domestic production. 

 SOEs can require qualifications that each bidder must satisfy to 
participate in bidding. 

In summary, SOEs are subject to a large and complex set of re-
strictions in procurement, the goal of which is to force SOEs to purchase 
goods and services in the most efficient way, taking into account both 
the price and other characteristics that affect their ultimate value to the 
SOEs. The reason that Korea and some other countries have extensive 
restrictions on the procurement activities of SOEs is that executives and 
employees of SOEs work in an environment that allows them to shirk 
more easily compared to private firms due to the fact that SOEs do not 
operate under a governance structure that is well aligned with the eco-
nomic efficiency. 
However, it is clear that despite the restrictions, executives and em-

ployees of SOEs who are in charge of procurement still have much 
room for using their own discretion when they procure goods and ser-
vices for which quality and other characteristics are important. The ex-
ecutives and employees of SOEs ultimately make decisions on qualifi-
cations for bidders; technical standards and other conditions that goods 
or services must satisfy; bidding methods; and methods for selection, 
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inspection, and payment. Outsiders do not have access to information 
about their activities. While the Board of Audit and Inspection audits 
procurements of all SOEs and government agencies, their resources are 
limited considering the size of the procurement contracts in the public 
sector. It generally does not possess expertise and information specific 
to each contract that would be necessary to analyze a contract involving 
a complex set of qualifications, qualities, characteristics, and technical 
standards.  

The discretion that the executives and employees of SOEs have in 
procurement is probably larger in SOEs operating in the nuclear power 
industry than in those in any other industry, for various reasons.  

3-2. Act on Nuclear Safety and Security 

ANSS affects the procurement market in the nuclear power industry 
primarily by requiring KHNP to purchase goods and services that meet 
the safety standards based upon it when they are safety related. KHNP 
takes a series of actions given below, aimed at ensuring that each safety-
related part or component meets the technical standards that are based 
on ANSS and a set of rules and guidelines attached to it. 

First, KHNP maintains and manages the list of qualified vendors that 
are eligible to supply goods and services. A vendor must be registered in 
the list to sell its products to KHNP. Thus, a firm that wants to sell a 
safety-related part or component needs to apply to become a qualified 
vendor first. KHNP evaluates relevant factors and determines whether a 
firm that applied to become its vendor is qualified, makes decisions on 
approval, registers approved vendors, and manages the list.  

Second, once KHNP decides to purchase a safety-related part or 
component, it hires Kepco E&C to prepare a set of technical standards 
that the item must satisfy to meet the safety standards required by nucle-
ar safety regulations and includes it as a necessary condition that each 
bidder must satisfy in the procurement notice. 

Third, when all bids are submitted, KHNP hires Kepco E&C in the 
selection process to evaluate the parts on technical specifications in-
cluded in each bid. KHNP evaluates the price and other parts of the bids. 
KHNP selects the winner based on the evaluations. 
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Fourth, once it selects the winner, KHNP hires Kepco E&C to pre-
pare the parts on technical specifications in the contracts, which are es-
sentially the same as the specifications Kepco E&C prepared for the 
procurement notice. KHNP prepares the other parts of the contract. 

Fifth, KHNP requires the selected vendor to hire a testing or certify-
ing firm, which will test samples of the product to be delivered or verify 
its quality. The vendor must submit a testing report or other forms of 
quality certification to KHNP before delivering the products.  

Sixth, when the vendor obtains quality certification documents from 
a firm it hires, it submits them to Kepco E&C for authentication. Kepco 
E&C compares the contents of the certification documents with the 
technical specifications included in the contracts and determines wheth-
er they are compatible. Based on the comparison, Kepco E&C issues an 
authentication report. 

Seventh, KHNP must reject the delivery of the product if the authen-
tication report of Kepco E&C states that the quality verification docu-
ment shows that the product failed to meet the technical standards speci-
fied in the contract. 

Eighth, if the authentication report of Kepco E&C states that the 
quality verification document shows that the product meets the technical 
standards specified in the contract, KHNP proceeds to confirm that the 
product actually meets the technical standards, usually by checking 
samples when such additional checking of the samples is deemed neces-
sary. KHNP does this itself or hires a firm to do it on its behalf. 

In addition to the above, KHNP often sends its employees, or techni-
cians from a firm it hires, to production facilities of vendors for quality 
audits. KHNP also often sends its employees, or technicians from a firm 
it hires, to testing firms retained by the vendors to observe the testing of 
samples to ensure that testing is conducted according to the specifica-
tions required by safety regulations. 

ANSS does not make it illegal to sell safety-related parts or compo-
nents that fail to meet required standards to nuclear power plant opera-
tors. Nor does it make it illegal to issue a certification document that 
does not reflect the true quality of a product or of the samples submitted 
for testing. Also, before its amendment in May 204, ANSS did not re-
quire designers or manufacturers of safety-related components or certi-
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fying institutions to report to it if they found that a part or component 
did not meet the safety standards it requires. As a result, the individuals 
who participated in the fabrication of testing reports of safety-related 
components did not violate ANSS and were punishable only for viola-
tion of the Criminal Law on forgery of documents or bribery. The 
amendment requires KHNP to report to NSSC on contracts it signs with 
firms that design or manufacture safety-related components and equip-
ment or certify or test them. The maximum penalty for violation of this 
clause is a criminal fine of KRW 10 million or slightly above USD 
9,000. The amendment also requires KHNP, firms that design or manu-
facture safety-related components or equipment, and firms that test or 
certify them to report to NSSC if they find that components or equip-
ment do not meet the standards required by the act. The maximum pen-
alty for violation of this responsibility is an administrative fine of KRW 
30 million or around USD 28,000. 

3-3. AMPP and the Kepco Act 

AMPP specifies a set of rules on the governance of SOEs, including 
KHNP, Kepco E&C, and Kepco, as well as public institutions. AMPP 
basically perceives the SOEs as policy instruments and aims to reduce 
costs of SOEs while they conduct the businesses that the government 
requires.11 AMPP specifies detailed rules on a wide range of issues con-
cerning the governance and operation of SOEs and public institutions, 
including the following: 

 
 Composition of the board 
 Appointment and firing of board members and the auditor 

                                           
11 In 2007 AMPP replaced the Framework Act on the Management of the Government-

Owned Corporations, which had been in effect since the early 1980s. The Frame-
work Act on the Management of the Government-Owned Corporations basically 
took a command-and-control approach that perceived the SOEs subject to it as be-
ing instruments of their line ministries instead of commercial enterprises. AMPP has 
some new elements. In its implementation, however, AMPP works very similarly to 
the old law it replaced. For a detailed discussion on AMPP and its implementation, 
see Nam (2013a). 
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 Appointment and firing of CEO 
 Authority and responsibilities of the board 
 Management contract between the board and CEO 
 Authority and responsibilities of executives 
 Salaries and bonuses of executives and employees 
 Accounting and financial plans 
 Investment 
 Budget 
 Hiring of employees, and ceiling on employment 
 Audits 
 Management goals 
 Performance evaluation and remuneration of CEO, executives, and 

employees 

AMPP also gives the Minister of Strategy and Finance and the minis-
ter of the line ministry of each SOE and public institution the power to 
supervise the management of them. In addition to AMPP, the Kepco Act 
allows Ministry of Trade, Industry, and Energy (MOTIE) to intervene in 
the management of Kepco and its subsidiaries quite freely on a wide 
range of issues, including investment in the electricity industry and the 
governance of subsidiaries.12 AMPP and the Kepco Act allow MOTIE 
to run Kepco and its subsidiaries, including KHNP and Kepco E&C, as 
its instrument. These two laws have led to the emergence of an envi-
ronment in the SOEs operating in the nuclear power industry that de-
termines the rules of the game according to which the executives and 
employees must behave and an incentive mechanism according to which 
they are compensated. Most executives and employees of the SOEs in 
the nuclear power industry seek survival, promotions, better jobs within 
their firms, and financial achievements. They make choices that suit 
their interests best according to the rules of the game that they perceive 
prevail in their firms.  

Thus, it is important to ask whether the rules of the game and the in-

                                           
12 The law allows MOTIE to supervise Kepco on issues related to the benefit of the 

public, which is interpreted very broadly, thereby allowing MOTIE to intervene in 
the management of Kepco and is subsidiaries quite freely. 
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centive mechanisms that executives and employees face induce them to 
take actions that are consistent with those that the laws intended. Since 
the MOTIE is not much interested in profitability or internal efficiency 
of SOEs and is interested primarily in achieving its various objectives 
using the SOEs in the energy sector as instruments, its strong control 
over the SOEs generally leads to inefficiency of the SOE. The environ-
ments in which the executives and the employees of SOEs operate and 
the rules of the game according to which they make choices generally 
induce the executives and employees to follow what MOTIE orders ra-
ther than to try to increase the efficiency and competitiveness of their 
firms. Failure in the nuclear power procurement market suggests that the 
laws ended up leading to the emergence of the rules of the game and the 
incentive mechanisms that gave executives and employees of the SOEs 
wrong incentives and induced them to take actions not consistent with 
the efficiency and safety of the procurement market. 

4. Evidence of Sub-optimal Performance of the Nuclear 
Power Procurement Market 

In 2012, KHNP reported to NSSC its findings about fraudulent 
equipment qualification (EQ) documents in 60 procurement contracts 
that covered 7,682 items.13 This is the first report of fraudulent docu-
ments that NSSC ever received.14 All of the documents were commer-
cial-grade dedication items (CGDI). NSSC started the investigation of 
the equipment qualification EQ documents of all CGDI items. During 
the investigation, NSSC discovered that quality certification documents 
of some safety-related items were fabricated. A separate investigation 
conducted by NSSC on control cables, prompted by anonymous tips, led 
to the discovery of fabrication of testing reports in the procurement of 

                                           
13 The facts on fabrication of documents quoted in this section are based on NSSC 

(2012), NSSC (2013), Prime Minister’s Office (2013), MOTIE (2013a), and 
MOTIE (2013b). 

14 NSSC was created in 2012. We are not aware of any such report made by KHNP to 
the government before the establishment of NSSC. 
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control cables classified as safety related. 
In 2013, NSSC conducted the investigation of all testing reports and 

EQ documents of all safety-related items that had been purchased by 
KHNP and used in twenty-three nuclear power plants in the preceding ten 
years. The investigation turned up a large number of fraudulent docu-
ments. Out of 21,681 testing reports that accompanied the safety-related 
items purchased by KHNP, 247 reports or 1.27% of the total number 
turned out to be fraudulent. The number of items accompanied by fraudu-
lent reports was 1,511, out of which 1,017 had been actually installed in 
nuclear power plants. In addition, 406 testing reports, or 1.9% of the total 
number of testing reports, were impossible to verify for authenticity. The 
number of items that were supplied with such reports was 6,716. 

On EQ documents, NSSC investigated all of them that accompanied 
the items sold to KHNP and used by nuclear power plants since 1996, 
and discovered that out of the total number of 2,699 documents, 62 or 
2.3% of the total were fraudulent and that 53 or 2.0% were impossible 
to verify. The investigation revealed that one of the seven testing firms 
in Korea, Saehan TEP, repeatedly fabricated testing reports, accounting 
for forty-eight of the sixty-two cases of fraudulent reports. The rest of 
the fraudulent cases consisted of five cases of fabrication by the manu-
facturers themselves who conducted EQ activities on the items they 
produced, and eight cases of fabrication by suppliers of the original EQ 
documents prepared by third parties, and one case of selling items with-
out EQ documents. 

A special team of prosecutors was created to investigate fraud and 
other crimes in the procurement market of the nuclear power industry. 
Its investigation turned up a string of frauds, bribery, and other crimes, 
leading to the indictment of a large number of employees of KHNP, 
suppliers, and testing firms. Internal audits of KHNP revealed more cas-
es of purchasing and installing fraudulent items and other illegal activi-
ties in its procurement of parts and components used by nuclear power 
plants. KHNP requested the prosecutors to investigate 101 firms and 
their employees suspected of fabricating EQ or testing documents in 
2013.15 The special team of prosecutors indicted 107, including 70 from 

                                           
15 Annual, quarterly, and special audit reports published by the auditor’s office of 
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the 101 firms that KHNP requested to be investigated. The types of ille-
gal activities listed in audit reports prepared by the Auditor’s Office at 
KHNP include the following: 

 
 Bribery involving some executives, including a former CEO, and 

managers 
 Overpaying for goods and services purchased by KHNP and other 

preferential treatment to suppliers 
 Limiting competition in bidding 
 Favoritism toward one of the bidders in procurement by managers 

involved in procurement 
 Purchase of imported items disguised as components developed 

and produced by domestic firms 
 Accepting parts and components that were not accompanied by EQ 

documents and paying for them  
 Accepting parts and components accompanied by fraudulent test-

ing reports or EQ documents 
 Accepting parts and components accompanied by fraudulent test-

ing reports or EQ documents by KHNP managers who knew that 
they were fraudulent 

 Fabrication of testing reports in which KHNP managers, engineers 
of Kepco E&C, a testing firm, and the vendor participated. 

 
Although not directly related to procurement, it was also discovered 

by the prosecutors that some executives and managers of KHNP took 
bribes from other employees of KHNP and that some managers who 
took bribes from vendors shared the bribes with their superiors. 

It is true that purchase of fraudulent items does occur in other coun-
tries too because some manufacturers and distributors try to make quick 
profits by selling fraudulent items to nuclear power plant operators. Nu-
clear power plant operators and the regulators in all countries exert sub-
stantial efforts to screen out fraudulent items. However, it is impossible 
to screen out fraudulent items completely because there are more than 
1.5 million parts and components that are safety related, which makes 

                                                                                             
KHNP in 2012 and 2013. 
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the job of successfully screening out all fraudulent items difficult. How-
ever, there are reasons to suspect that the incidents that took place in 
KHNP are unusual. 

First, the number and the proportion of cases of fraudulent items 
seem to be extraordinarily large, although it is impossible to compare 
the frequency in Korea with the frequency in other countries, because 
comparable data does not exist for those other countries.16  

Second, it seems unusual for employees of nuclear power plants to 
knowingly accept fraudulent items that are safety related, the use of 
which can cause damages the costs of which can be hundreds of mil-
lions of dollars or even billions of dollars to their firm. It is puzzling, too, 
in that the employees who knowingly accepted parts and components 
accompanied by fraudulent certifying documents exposed themselves to 
the risks of criminal and civil penalties that could be very severe. 

Third, it seems uncommon that a testing firm repeatedly fabricated 
testing reports for an extended period of time. 

Fourth, it seems that managers in charge of procurement had a large 
degree of discretionary power in designing the bidding mechanism and 
selecting the winners, which often allowed some of them to openly fa-
vor some bidders over others.  

The JS Cable case sheds more light on the problems that have existed 
in the nuclear procurement market in Korea. It is the most widely 
known case of failures in the nuclear procurement market and has many 
elements that merit a detailed analysis. Analysis of this case leads to the 
causal roots of the failures in the procurement system that have surfaced 
in this and other cases. 

Reports published by KHNP, NSSC, and the Auditor General’s Of-
fice also confirm that the procurement system of KHNP did not function 
properly in many ways. Managers in charge of procurement frequently 
purchased parts and components from firms not registered in the list of 
qualified vendors. KHNP’s inventory system was also deemed inade-
quate in that it did not maintain sufficient quantities of spare parts and 

                                           
16 The measures Korea took in response to procurement scandals is extraordinary in 

that it investigated all contracts in the preceding ten years and publicly announced 
the results of the investigation. 
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components that are difficult to purchase on short notice. This gave the 
KHNP managers and vendors a strong incentive to buy and sell sub-
standard parts and components when they found out that legitimate parts 
and components KHNP needed urgently could not be purchased through 
acceptable channels in time.17  

We did not include collusion on the part of suppliers in our analysis 
in this paper, but there are reasons to believe that collusion among sup-
pliers in bids to sell goods or services to KHNP may be more prevalent 
than previously thought.18 There are three cases of collusion that have 
been confirmed by the Korea Fair Trade Commission (KFTC) since the 
establishment of KHNP in 2001. One of the three cases involved cable 
companies.19 It is reasonable to suspect that there were more collusion 
cases involving cable companies in the procurement of KHNP, consider-
ing that cable companies have been found to have colluded frequently in 
other markets and that KHNP purchases large quantities of various ca-
bles every year. It is also reasonable to suspect that large construction 
companies may have colluded in bids to win contracts on various con-
struction and engineering projects procured by KHNP, considering that 
it has been repeatedly found by KFTC that large construction companies 
routinely colluded in bids for construction and engineering contracts 
procured by the government, local governments, and SOEs.20 

                                           
17 It usually takes a considerable length of time to obtain quality certification docu-

ments, especially when the documents are issued by institutions in foreign countries. 
Most commercial-grade dedication items need quality certification by foreign insti-
tutions. 

18 Song (2013) contains detailed information on collusion in auctions and the regula-
tion of KFTC on them. It includes some of the data on collusion involving SOEs. 

19 KFRC Decision 2013-011 states that there was collusion by cable manufacturers in 
a bid for cables procured by KHNP. Interestingly, JS Cable participated in the collu-
sion. The other two cases involved manufacturers of some equipment used for 
maintenance and a coolant system. See KFTC Decision 2009-125 and 2013-107 for 
details of the two cases. 

20 Another possibility is collusion between managers of KHNP in charge of procure-
ment and some suppliers they prefer. There is no data available on the proportion of 
the prices of the winning bids to reservation prices in the procurement of KHNP. 
Some data, however, on the proportion of winning bid prices to reservation prices in 
Kepco’s procurement were revealed during the congressional audits, which showed 
that in the cases of some items Kepco purchased, the winning bid prices were re-
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5. Measures Taken by the Government 
 
MOTIE and NSSC studied the procurement system of KHNP in re-

sponse to the incidents that surfaced in 2012 and 2013. They each iden-
tified the problems they found and took measures they believed would 
improve the performance of the procurement market significantly. 
NSSC focused on the safety of parts and components in its approach to 
the procurement market while MOTIE addressed a wider set of issues 
although priority was given to the issues of corruption and safety. 

 
5-1. NSSC and the Act on Nuclear Safety and Security 
 
NSSC found that the procurement system of KHNP was grossly in-

adequate. It found that basically no system existed that effectively con-
trolled the procurement processes within KHNP. As a consequence, em-
ployees working for procurement units routinely violated laws or inter-
nal regulations, unchecked and unpunished. Communications and coor-
dination among units performing different procurement functions were 
extremely poor. In short, KHNP management completely failed in run-
ning the units on procurement and quality assurance reliably and effi-
ciently.21 NSSC also found that the behavior of KHNP managers in rou-
tinely demanding vendors to supply parts and components on short no-
tice contributed to the purchase of fraudulent items. Finally, NSSC 
found that KHNP lacked the human resources and legal power necessary 
to effectively run its quality assurance systems. 

The Act on Nuclear Safety and Security was amended in May 2014 
to enable NSSC to regulate the safety of parts and components used in 
nuclear power plants. The main contents of the amendment are as fol-
lows: 

                                                                                             
peatedly close to 99.99% of the reservation prices, raising suspicion that not only 
did bidders collude, but they received information on the reservation prices before-
hand.  

21 NSSC (2012) discusses incidents in which parts and components were installed 
before they were inspected and in which used components were removed from op-
erating nuclear power plants by KHNP managers, who gave them to a vendor who 
sold them back to KHNP disguised as freshly produced components.  
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 KHNP is required to notify NSSC on the contracts with firms that 
design or build facilities and test or certify the quality of the facili-
ties that are safety related. 

 KHNP is required to notify NSSC when it discovers violations of 
the standards in safety-related facilities. 

 NSSC can appoint a testing institution to test or certify quality or 
performance of facilities used in nuclear power plants. 

 Heavy penalties are provided for violation of relevant laws by test-
ing or certifying institutions or their employees. 

 Incentives are provided for reporting violations of the act. 
 Fines can be imposed on KHNP in case it fails to report to NSSC 

on contracts or violations of the act. 
 The maximum amounts for fines were increased. 
 
5-2. MOTIE and KHNP 
 
MOTIE found widespread connections between executives and man-

agers of KHNP and vendors and inefficient bidding and contracting 
methods that KHNP used as the main problems, in addition to a loose 
and inadequate system of quality assurance and inspection and a lack of 
expertise, independence, and human resources in the procurement unit 
of KHNP, which NSSC also identified.22 In particular, MOTIE blamed 
the connection between ex-employees of KHNP working for vendors 
and incumbent employees for much of the corruption and lack of com-
petition and transparency existing in the procurement market. Other 
problems it identified included difficulty in detecting fraudulent items; 
absence of penalties, in the contracts between vendors and testing firms, 
for testing firms producing inappropriate testing reports; excessive dis-
cretionary power that KHNP procurement managers had over the selec-
tion of methods for bidding and contracting; and heavy reliance on sin-
gle-source procurement. 

A special committee, the Committee on Improving the Procurement 
System in the Nuclear Power Industry, organized by MOTIE to study 
the problems in the procurement market, also identified similar prob-

                                           
22 MOTIE (2013a). 
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lems found by NSSC and MOTIE. This committee focused on the de-
tails of the procurement system of KHNP and made additional observa-
tions on the problems in the nuclear power procurement market and so-
lutions to them. Some of its claims include the following: (1) inefficient 
cost structures of vendors due to diseconomies of scale, (2) lack of at-
tention to quality, and excessive emphasis on cutting costs and construc-
tion periods on the part of KHNP management, (3) excessive competi-
tion in markets for safety or quality-grade parts and components used in 
BOP, (4) excessive discretion of managers in procurement in selecting 
bidding and contracting methods, and (5) difficulty in determining res-
ervation prices that reflect the true costs of production. 

MOTIE ordered KHNP to change its procurement system. The 
measures KHNP has taken can be summarized as follows: 

 
 Submission of testing reports to KHNP by testing firms. KHNP 

began forcing its vendors to require testing firms they contracted 
to submit testing reports directly to KHNP as well as to the ven-
dors. 

 Payment of testing fees by KHNP. KHNP began paying fees di-
rectly to testing firms for testing samples produced by its vendors. 

 Discouraging ex-employees of KHNP from accepting employment 
with vendors. KHNP ordered the prohibition of retired level 1 and 
level 2 executives from accepting employment with its vendors 
and announced penalties on vendors that hired these retired execu-
tives in the bidding process. 

 Requiring prequalification in the procurement of all Q-grade parts 
and components. 

 Disclosure of procurement plans in advance. 
 
MOTIE and KHNP also announced plans aimed at increasing com-

petition, increasing the prices of parts and components, and increasing 
the use of best value, instead of lowest price, as the criterion to select 
winners among qualified bids.  
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6. Chapter Summary 
 
The incidents that occurred in the procurement market for the Korean 

nuclear power industry in 2012 and 2013 were extraordinary in many 
respects. It was clear that the procurement market did not function 
properly and failed to ensure safety. Thousands of parts and components 
that did not have legitimate documents certifying their safety were pur-
chased, installed, and used. In some cases, purchases of fraudulent items 
were not due to a lack of expertise or negligence. Instead, they were ac-
cepted by some managers of KHNP who knew that they were not ac-
companied by legitimate documents. 

The procurement market also failed to induce an efficient allocation 
of resources. Large amounts of money were wasted to purchase the parts 
and components that nuclear power plants should not use. Huge costs 
were incurred to replace faulty parts and components identified by au-
dits and investigations as faulty. Several nuclear power plants have been 
shut down for a substantial period to replace faulty components and as-
sess safety. KHNP experienced hundreds of millions of dollars in lost 
revenues. In addition, the shutdown of nuclear power plants led to a 
jump in the prices of electricity in the wholesale market, forcing Kepco 
to pay substantially higher prices for the electricity it purchased. The 
higher wholesale electricity prices resulted in higher consumer tariffs. 

The lessons are clear. Distortion in the procurement market in the 
nuclear power industry proved to be very costly in terms of economic 
efficiency and safety. The Korean government initiated a wide range of 
measures aimed at improving the performance of the procurement mar-
ket on nuclear safety regulation and procurement of SOEs in the market. 
Whether the measures will be sufficient to induce a significant im-
provement in the performance of the procurement market is not yet clear. 
This subject will be examined further in Chapter 3. 
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CHAPTER 3 

Factors That Caused the Inefficiency in the  
Procurement Market for  

the Nuclear Power Industry of Korea 
 
 
 

Ilchong Nam 
 
 
 
1. Introduction 
 
Chapter 2 presented evidence of the problems that existed in the pro-

curement market in the nuclear power industry. It summarized the 
measures that NSSC and MOTIE took to improve the efficiency and 
safety of the procurement market. This chapter identifies the factors ul-
timately responsible for the failure in the procurement market by analyz-
ing the incentives of the firms and individuals in the procurement mar-
ket. This chapter also presents a set of policy recommendations that 
could improve the performance of the procurement market. The analysis 
shows that the inefficient governance structure of the SOEs in the nu-
clear power industry was the single most important factor that was re-
sponsible for the procurement market failures. Consequently, simple 
changes in the procurement methods used by the SOEs will have limited 
effects. 

To identify the fundamental factors behind the distortion in the nu-
clear power procurement market, we model the JS Cable case men-
tioned in Chapter 2 as a sequential move game in which executives, 
managers, and engineers of KHNP, Kepco E&C, JS Cable, and Saehan 
TEP are the players. This case involved employees of two major SOEs 
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in the nuclear power industry whose motives in participating in the col-
lusion were not directly related to bribes. Our analysis of the case, 
which focused on the incentives of the firms and individuals involved, 
led to our primary conclusion that the peculiar governance structures 
that have dominated SOEs in the Korean nuclear power industry over 
the last four decades were ultimately responsible for the inefficiency of 
the procurement market.  

This chapter proceeds as follows. Section 2 describes important facts 
about the JS Cable case and raise crucial questions about the incentives 
of the players. We then model the JS Cable case as a simple, extensive 
form game and analyze the equilibrium of the model. The equilibrium 
involved collusion by managers of KHNP, engineers of Kepco E&C, 
executives of the manufacturer of the faulty cables, and executives of 
the testing firm to fabricate testing reports to enable KHNP managers to 
purchase faulty cables. This collusion was incentive compatible. What 
are the incentives of each player to participate in the collusion? Why 
would the manager of KHNP want to order fabrication of testing reports 
and to purchase faulty cables that can only lower the profitability of his 
firm? Why would engineers of Kepco E&C want to fabricate testing 
reports that can only harm their firm? The current evidence strongly 
suggests that simple bribery theory cannot explain their behavior. We 
focus on the particular governance structures that have dominated the 
SOEs in the nuclear power industry for more than four decades to iden-
tify the factors that are ultimately responsible for the problems that have 
surfaced in recent years. 

We then assess the expected effects of the measures taken by the Ko-
rean government, summarized in Chapter 2, and explain the fundamen-
tal problems that plague the procurement market in the Korean nuclear 
power industry. The final section concludes with a set of policy recom-
mendations we hope can improve the efficiency and safety of the pro-
curement market. 
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2. Case of the JS Cable 
 
2-1. Importance of the Case and the Need for a Case Study 
 
The case of JS Cable involved (1) managers in charge of procure-

ment at KHNP, (2) engineers in charge of authenticating certifying doc-
uments at Kepco E&C, (3) executives and employees of a testing firm, 
and (4) executives and employees of a manufacturer of safety-grade 
control cables, who colluded and fabricated the testing reports. It is an 
interesting case in many respects that merits an extensive analysis. It is 
particularly interesting in that executives and managers of four different 
firms. Understanding the collusion of such a large number of individuals 
from different firms performing different functions could help us under-
stand the fundamental problems existing in the nuclear procurement 
market. The case study will also shed light on the incentive structures of 
the individuals who make key decisions in the nuclear procurement 
market in KHNP, Kepco E&C, suppliers, and testing firms. The case 
study will provide a basis for a game-theoretic analysis of the JS Cable 
case presented in the next section. 

 
2-2. Key Facts about the Case23 
 
JS Cable Inc. is a manufacturer of various cables used in the electric-

ity industry.24 In 2004, it participated in a bid to win the contract for 
safety-grade control cables from KHNP. Safety-grade control cables are 
a component in the BOP that perform functions that include transmitting 
signals in case of some emergent situations, including LOCA (loss of 
coolant) accidents which can lead to the meltdown of the reactor if 
measures to restore cooling are not taken in time. Naturally, there is a 

                                          
23 The facts about the case included in this sub-section are based on court records and 

interviews we conducted with experts in the nuclear power industry. See Busan Dis-
trict Court, Dongbu Branch Judgment 2013-107, for more details of the JS Cable 
case and other cases involving executives and managers of the four firms. KHNP 
(2013), NSSC (2013), and MOTIE (2013b) also include discussions on the case. 

24 JS Cable was originally established as Yeonhap Cable in 1968, and changed its 
name twice before changing it again to its current name in 2007.  
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stringent set of standards, based on the Act on the Nuclear Safety and 
Security, imposed on cables to be used in a nuclear power plant. The 
requirements include proof of the ability to sustain exposure to large 
doses of radiation under high temperature in a steam-filled atmosphere 
for a specific period of time. 

KHNP used to purchase the control cables from foreign manufactur-
ers for all nuclear power plants it built before Shin Gori #1 and #2. In 
July 2004, KHNP selected JS Cable, a domestic manufacturer, as the 
supplier of the control cable for four units of reactors in Shin Gori #1 
and #2 and Shin Wolsung #1 and #2, which it planned to build, and 
signed purchase contracts with JS Cable. The contracts included specifi-
cation of the technical standards that the cables had to meet and the pro-
cedures for testing the cables. The contracts also included the criteria for 
determining whether testing results are consistent with the requirements 
in the contracts.  

In particular, the contracts included the criteria that samples of the 
cables used in testing had to meet under LOCA conditions. The LOCA 
tests, required by the procedure and the criteria included in the contract, 
specify what kind of samples should be used in the tests, testing meth-
ods, and the criterion to determine whether the samples pass the tests. 
KHNP was to accept the cable only if it passed the tests. 

When JS Cable bid for the contracts to supply the control cables for 
the four nuclear power plants to be built, it did not have the confirmed 
capability to manufacture control cables that would meet the standards 
originally given by Kepco E&C and specified in the procurement notice. 
Still, JS Cable participated in the bid, was selected as the winner, and 
signed contracts for the cables that were scheduled to be delivered in 
several tranches over the next several years. The contract amount for the 
first shipment of the cables, scheduled for July 2007, was KRW 
5,545,454,400. 

According to the procurement contract, testing and authenticating of 
the testing reports were required to proceed as follows: 

 
 JS Cable was to retain a testing firm, which would test the samples 

of the cable that it wanted to deliver to KHNP. 
 The testing firm would conduct testing of the samples submitted 
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by JS Cable and would produce a report on the result of testing 
those samples. 

 JS Cable and the testing firm would send the testing report to Kep-
co E&C, which specified the technical standards that the cables 
must meet when it designed the power plants and was also con-
tracted by KHNP to authenticate testing reports. Kepco E&C was 
to review the testing report and determine if the result of testing 
included in the testing report was consistent with the conditions 
specified in the purchase contract. 

 Managers in charge of inspecting the cables at KHNP were re-
quired to determine whether the cables met the technical standards 
based on the authenticating report prepared and signed by the en-
gineers at Kepco E&C. 

 They were required to accept the cables only if the cables were ac-
companied by testing reports that were consistent with the specifi-
cations in the contract and an authenticating report from Kepco 
E&C which confirmed that the contents of the testing report were 
consistent with the specifications.  

 
JS Cable was required by the contract to (1) manufacture the cable, (2) 

have it tested, (3) have it pass the tests, (4) obtain a testing report that cer-
tified that all six samples passed the testing, (5) have Kepco E&C authen-
ticate the testing reports, and (6) have the authenticating report from Kep-
co E&C sent to KHNP before July 2, 2007, the date for the delivery of the 
first shipment of the cable. In July 2005, JS Cable hired Saehan to con-
duct the testing and sent samples to Saehan for LOCA testing in May 
2006. Saehan subsequently sent the samples to TCMT, a testing firm in 
Canada, for LOCA testing as it did not have the facility necessary to con-
duct LOCA testing. In June 2006, TCMT conducted the testing of the 
samples under the conditions specified in the technical standards in which 
representatives of JS Cable and Saehan were present as observers. It 
turned out that only one of the six samples passed the tests, and the other 
five failed. Thus, the samples failed to meet the technical standards and 
should not have been used in nuclear power plants in Korea as the stand-
ards required that all six samples had to pass the tests. 

In September 2006, JS Cable and Saehan requested RCMT to con-
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duct a new round of testing.25 This time, the six samples Saehan sent 
RCMT included two illegitimate samples. The two samples were sup-
posed to have been exposed to large doses of radiation according to the 
specifications, but Saehan sent RCMT samples of the cables that had 
never been exposed to radiation. The two illegitimate samples passed 
tests, but the other four samples failed again. The final result was anoth-
er failure.26 In January 2008, RCMT sent Saehan a report on the two 
rounds of testing, which stated that only three out of the twelve samples 
passed the tests. Saehan subsequently submitted RCMT’s testing report 
to Kepco E&C. The engineer who reviewed the report saw without dif-
ficulty that the result of the testing clearly meant a failure to meet the 
required standards and notified the finding to his superiors in Kepco 
E&C, who in turn immediately notified the relevant managers in KHNP. 

Managers of KHNP then sent an order to the engineers at Kepco 
E&C to the effect that they should come up with a way to make the test-
ing result a success so that they would be able to accept and purchase 
the cables. Relevant engineers at Kepco E&C and executives and man-
agers of Saehan and JS Cable agreed to alter the testing reports from 
RCMT to make the testing results look satisfactory. An engineer of 
Kepco E&C subsequently altered the testing reports from RCMT, using 
a computer belonging to Kepco E&C in an office of Saehan, and pro-
duced a fabricated testing report that stated that all the samples passed 
the tests. 

A Kepco E&C engineer sent KHNP the fabricated testing result from 
RCMT along with an authenticating document that stated that the results 
of the test given in the report from RCMT were consistent with the 
standards specified in the contracts. KHNP managers subsequently ac-
cepted the delivery of the cables and allowed JS Cable to be paid for the 
cables. In February 2008, JS Cable delivered the first shipment of its 
cables which it knew failed to meet the standards, along with the fraudu-

                                           
25 The second round of testing itself was apparently against the terms of the contract 

which specified that the outcome of a single testing of six samples was to be used to 
determine whether the cables met the technical standards. 

26 Of course, passing of the two samples was an outcome of their being fraudulent. 
RCMT would have declared the outcome of testing the two samples as a failure too, 
had it known that the samples had not been exposed to radiation. 
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lent testing reports. It went on to sell more of the same cables over the 
next several years and earned around USD 18 million in revenue. 

 
2-3. Questions about the Incentives for Individuals Who Played Key Roles 

in the Collusion  
 
The JS Cable case raises questions about the incentives of the firms 

and individuals involved. The first question that comes to mind is why 
the managers of KHNP in charge of the procurement of the cables chose 
to order the engineers at Kepco E&C and executives and employees of 
Saehan and JS Cable to fabricate the testing reports when they had an 
option to simply decline to accept the cables. The prosecutors did not 
present evidence that they received money from JS Cable in return for 
ordering fabrication of the testing reports and subsequent acceptance of 
the sub-standard cables.27 Thus, it appears that they did not order fabri-
cation of testing reports because Saehan paid them bribes in return for 
ordering fabrication. The question arises as to what incentives they had 
for ordering fabrication of the testing reports, which was likely to lead 
to the purchase and use of faulty cables that could lead to serious fail-
ures. They also knew fully well that they were violating the internal 
rules of KHNP concerning procurement. 

The behavior of the engineers at Kepco E&C is equally puzzling. 
Although they accepted small gifts, there was no evidence that they re-
ceived substantial amounts of money that would be sufficient to induce 
them to follow the order from the KHNP managers. Thus, the question 
arises as to what incentives they had to follow the order from the man-
agers of KHNP to fabricate the testing reports and to prepare and sign a 
fraudulent authenticating report, which was a serious crime that could 
destroy their careers and cause serious damage to their firm. The behav-
ior of Kepco E&C engineers is also puzzling in that they followed the 
order from a manager in another firm.  

                                           
27 However, the prosecutors found evidence that the same managers received bribes 

from suppliers in other procurement contracts and presented it to the court, which 
was accepted by the court. The court subsequently found them guilty of taking 
bribes.  
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The behavior of the executives and employees of Saehan needs ex-
planation, too. They committed crimes that would not only tarnish their 
reputation and the reputation of the firm, but would also mean the end of 
their careers and heavy penalties if detected. The amount Saehan was to 
receive from JS Cable as fees for testing was not large enough to justify 
the risks they were taking in fabricating samples and participating in the 
conspiracy to fabricate testing reports. Thus, the question arises as to 
what incentives executives and employees of Saehan had to actively 
participate in the fabrication. 

The incentive for the executives and employees of JS Cable is easier 
to explain than those in the cases of Saehan and the two SOEs. The pri-
mary motive must have been the gain to JS Cable. But what profit? It is 
possible that the amount of money involved in the sales of the control 
cables was large enough for JS Cable to take the risks and sell faulty 
cables with fabricated documents. But it is also possible that the amount 
of money involved in the sales of the control cables was not sufficient to 
justify the risks. In the latter case, there must have been other factors 
affecting the profitability of JS Cable that were linked to the successful 
supply of the control cables as specified in the contracts. 

To find satisfactory answers to these questions, one must understand 
the factors that determine the incentives the firms and their executives 
and employees had. In the next section attempts to give answers to the 
above questions by modelling the JS Cable case as a simple sequential 
move game and analyze its equilibrium. 

 
 
3. A Game-theoretic Analysis of the Control Cable Case 
 
The most interesting question about the JS Cable case is why the 

managers of KHNP in charge of procuring the control cables and the 
engineer of Kepco E&C responsible for authenticating the testing re-
ports chose to fabricate the certifying documents. Their actions not only 
violated relevant laws, but were against their own interests, not to men-
tion the profitability and reputation of their firms. As we observed above, 
financial gain from the bribes from JS Cable in return for fabricating 
cables or accepting and purchasing the faulty cables was unlikely to be 
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the reason for their actions. Understanding the motives behind the two 
managers of the SOEs is key to the understanding of the failure in the 
procurement market. 

The motives behind the executives and managers of Saehan and JS 
Cable were profits. But the question is, how was it possible for them to 
increase their profits by fabricating testing reports. This question is 
more relevant to Saehan as its business is testing components, in which 
reputation is crucial. In the case of JS Cable, too, it is not clear how the 
sale of faulty cables through fabrication of testing reports could increase 
its long-term profits. 

Understanding their motives is crucial in identifying the factors that 
determined the incentives of the players who colluded in fabricating cer-
tifying documents and inducing KHNP to purchase and use sub-
standard cable. To understand the motives of the key stakeholders who 
participated in the collusion, we model the JS Cable case as a non-
cooperative sequential game in which executives and managers of the 
four firms are players, and interpret their behavior as an incentive-
compatible collusion. We then attempt to identify the factors that deter-
mine the payoffs of each of the players in such a way that participating 
in collusion to fabricate testing reports is optimal for each player, given 
the actions chosen by the other players in equilibrium. We argue that a 
broad set of institutional infrastructure imposed on the SOEs affiliated 
with the Kepco group is primarily responsible for the behavior of the 
managers of KHNP and Kepco E&C. 

 
3-1. The Model and Equilibrium Concept 
 
We model the situation surrounding the testing, authenticating, and 

accepting/rejecting of the control cables that JS Cable was producing, 
by the following sequential game, depicted by Figure 3-1 below. 

 
Players 
 
There are four players; the manager of KHNP in charge of procure-

ment for the control cables denoted by K; the engineer of Kepco E&C 
denoted by E; the owner/manager of Saehan denoted by S; and the own-
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er/manager of JS Cable denoted by J. Each of the four players represents 
the group of individuals who were involved in producing, testing, au-
thenticating, and accepting the cables.  

 
Sequence of Actions and Action Sets 
 
We assume that before the game starts, all the decisions on selection 

of JS Cable and terms of procurement have already been determined. 
We also assume that JS Cable already retained Saehan as the testing in-
stitution for the cables it developed, that Saehan had RCMT of Canada 
conduct the testing, that it received testing reports showing failure, and 
that it notified the other three players of the testing results. 

At the starting node of the game, K moves. Its action set consists of 
{k1, k2} = {order the other three players to fabricate the testing reports, 
tell the other three to follow the laws and the contract}. If K chooses k2, 
it will not accept the faulty cables even if J attempts to deliver them to 
KHNP. If K chooses k1, it orders S and E to fabricate the testing reports 
and to sign a fraudulent authentication document and J to ship faulty 
cables with fraudulent documents. If K chooses k2, the game ends. 
There will be no fabrication of reports, and there will be no sale of the 
cables produced by J. If K chooses k1, J makes a move after observing 
K’s choice of k1. J’s action set consists of {j1, j2} = {participate in fabri-
cation and commit to shipping faulty cables along with fabricated doc-
uments, reject K’s order and give up selling the faulty cables}. If J 
chooses j2, the game ends. Again, there will be no fabrication and no 
sale of the cables. If J chooses j1, S observes it as well as k1 chosen by K 
and makes a choice from its action set {s1, s2} = {participate in fabrica-
tion, reject the order of K}. If S chooses s2, the game ends with an out-
come of no fabrication and no sale of cables. If S chooses s1, E observes 
the moves made by the three players and makes the last move in the 
game. If E chooses e2, the game ends with the outcome of no fabrication 
and no sale. But if E chooses e1, the game ends with an outcome of fab-
rication of the reports and sale of the cables produced by J. 
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▌ Figure 3-1 ▌  Game Tree Describing the Model 

 

Equilibrium 
 
As the equilibrium concept of the game, we will use subgame perfect 

Nash equilibrium (SPNE) as the game described in the above is a com-
plete information, sequential move game. A subgame perfect Nash equi-
librium of the above procurement game is a strategy combination of the 
four players with the following properties: 

 
(1) Given the strategies of the other three players in equilibrium, it 

must be optimal for a player to choose the action that is a part of 
the equilibrium. 

(2) The strategy of a player in equilibrium is optimal in the forward-
looking sense 

 
The first condition requires incentive compatibility of each player. 

The second condition, generally called subgame perfection, requires that 
a player should not believe an empty threat by another player who will 
move after its choice of an action. Note that if one of the four players 
makes a decision not to participate in fabrication and sales of faulty ca-
bles, the attempt to fabricate testing reports will fail and the sale of 
faulty cables will become impossible even if the other three players all 
decide to participate in the fabrication.  

The strategies of the players and the SPNE can be explained as fol-
lows. If one of K, S, or J chooses “non-fabrication”, E will not get a 
chance to make a decision. Thus, E’s strategy is a contingency plan as to 
what it will choose in case it is called upon to play. It has two possible 
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contingency plans, which are “follow the order to fabricate” or “reject 
the order”. Similarly, J will get a chance to make a decision only if K 
and S choose “fabrication”. J’s strategies are also contingency plans as 
to what to do in case it is called upon to play. J also has two possible 
contingency plans, which are “follow the order to fabricate” or “reject 
the order”. Similarly, S has two possible strategies, which are “follow 
the order to fabricate” or “reject the order” in case it is called upon to 
play. K’s strategies are not contingency plans as it moves first. Its possi-
ble strategies are the same as the actions it can choose. 

A SPNE is a strategy combination of the players with the following 
properties: 

 
 E’s strategy leads to the choice of an action from {fabrication, re-

jection} that gives it a higher payoff given that K, S, and J all 
chose fabrication so that it is called upon to make a choice. --- (E) 

 J will choose a contingency plan that leads to the choice of an ac-
tion from {fabrication, rejection} that gives it a higher payoff giv-
en that K and S all chose “fabrication” and that E will make the 
choice described by the condition (E) in the above if J chooses 
“fabrication” as well. --- (J) 

 S will choose a contingency plan that leads to the choice of an ac-
tion from {fabrication, rejection} that gives it a higher payoff giv-
en that K chose “fabrication” and that J and E will make the choic-
es described by the condition (E) and (J) in the above if S chooses 
“fabrication” as well. --- (S) 

 K will choose an action that gives it a higher payoff given that S, J, 
and E will make the choices described by (E), (J), and (S) if it 
chooses “fabrication”. --- (K) 

 
Thus, SPNE requires each player to choose an action that is optimal 

for it based upon the expectation that each of the other players, who will 
make a choice after it, will make a choice that is optimal for that player 
from a forward-looking perspective given that the player is called upon 
to play. 
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Payoffs 
 
There are five end nodes in the game. The node that follows the se-

quence of actions k1 – j1 – s1 – e1 leads to an outcome in which fabrica-
tion of reports occurs based on which faulty cables are sold to KHNP. 
All the other end nodes lead to the same outcome of no fabrication of 
testing reports and no sale of cables. However, they generally lead to 
different payoffs to players. For instance, E’s payoff given by the path 
k2 can be different form its payoff given by the path k1 – j1 – s1 – e2. In 
the former case, K chose not to order fabrication. As a consequence, E 
has no need to commit the crime of fabricating testing reports. Thus, E 
does not need to be concerned about the possible threat of retaliation 
from K for refusing to follow the order to fabricate reports. However, in 
the latter case, K chose to order E to fabricate testing reports and issue 
fraudulent documents, and J and S chose to participate in fabrication. By 
choosing e2, E makes the effort of K to have fraudulent documents sub-
mitted futile. As a result, E exposes himself to possible retaliation from 
K. In this case, its payoff will be lower than its payoff given by the path 
k2 chosen by K. Thus E’s payoff given by the path k1 – j1 – s1 – e1 can be 
different from its payoff given by the path k2 even though both paths 
lead to no fabrication – no sale of cables. 

Payoffs of the other three players can also be different in outcomes 
that involve no fabrication – no sale of cables in general. The payoff of 
K, for instance, depends on whether it commits illegal activities in addi-
tion to outcomes in terms of the success or failure of fabrication. In the 
path given by k2, K is not involved in an illegal activity because he 
chose not to order fabrication. But, in the path given by k1 – j1 – s1 – e2, 
K is involved in an illegal activity of ordering fabrication although its 
attempt turns out to be futile by E’s choice of e2. There is some proba-
bility that K’s failed attempt to have E issue fraudulent documents will 
be detected ultimately by law enforcement authorities who can punish 
him for his action. Thus, even though the two paths lead to the same 
outcome of no fabrication – no sale of cables, K’s payoff can be lower 
following the path of k1 – j1 – s1 – e2 than its payoff that follows the path 
k2. Payoffs of J and S can also be different in different outcomes that 
entail failure to fabricate for similar reasons. 
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We denote the payoffs of the players in the following way. Let πi (k, 
j, s, e) denote the payoff of player i when the players choose k, j, s, and 
e as their actions, i = K, S, J, and E. The set of possible values for k is 
{k1, k2}, the set of possible values for s = {s1, s2, 0}, the set of possible 
values for j = {j1,j2, 0}, and the set of possible values for j = {e1,e2, 0}. 
Here, we use the convention that the value 0 for a player means that one 
of the players that move before him chooses not to participate in the col-
lusion to fabricate so that he does not get a chance to make a decision. 
In this case, fabrication does not occur naturally. For instance, πS(k2, 0, 
0, 0) is the payoff of S when K decides not to order fabrication, ending 
the game so that S, J, and E do not get a chance to play. Similarly, πS(k1, 
s2, 0, 0) is the payoff of S when K orders fabrication but J declines 
thereby ending the game so that S and E do not get a chance to play. 

As we will see shortly, players chose the path k1 – j1 – s1 – e1. This 
implies the following.28 

 
• For E, πE(k1, j1, s1, e1) > πE(k1, j1, s1, e2) 

• For S, πS(k1, j1, s1, e1) > πS(k1, j2, s2,0), 

• For J, πJ(k1, j1, s1, e1) > πJ(k1, j2, 0, 0), and 

• For K, πK(k1, j1, s1, e1) > πK(k2, 0, 0, 0) 

 
3-2. Equilibrium Path 
 
It is more convenient to focus on equilibrium paths than equilibrium 

itself in analyzing sequential move games. We do not have information 
about the payoffs of the players in different outcomes needed to calcu-
late the equilibrium. But we already know that the four players chose k1 
– j1 – s1 – e1, in that order, which led to the outcome of fabrication and 
supply of sub-standard cables. Thus, k1 – j1 – s1 – e1 is the unique sub-

                                          
28 We make the inequalities strict here to make the SPNE unique. The probability that 

all or parts of the payoffs in the inequalities will be the same are practically zero in 
reality. 
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game perfect Nash equilibrium path.29 This information can be used to 
estimate the relative magnitudes of the payoffs of a player when he 
chooses different choices as follows. 

For E, it must hold that his payoff is larger when he chooses e1 than 
when he chooses e2, given that other players chose (j1, k1, s1). In other 
words, given that other players all chose to participate in the collusion to 
fabricate the certifying documents, E found it in his interest to choose 
“following the order from K” rather than “rejecting the order.” This in-
formation is useful because we can then ask what factors made his pay-
off when he follows the order from K larger than when rejecting it. Sim-
ilar inequalities must hold for the other three players as well. The equi-
librium can be viewed as collusion by the four players organized by K. 
This collusion is credible in two senses. First, it is incentive compatible 
in the sense that none of the players has an incentive to defect from this 
collusion, given that the other three players participate. Second, this col-
lusion does not depend on threats that are not credible by a player who 
moves at a later stage of the game.  

Lastly, it should be noted that the model incorporates the fact that if 
K’s order to fabricate testing documents is rejected by one of the other 
players, the probability that its attempt at fabrication will be detected is 
positive and it can suffer a substantial loss if its attempt is detected. This 
raises the interesting possibility that other players, in particular E, could 
use it as leverage in trying to persuade K not to order fabrication. It is 
conceivable that E may even try to threaten K that it would notify the 
law enforcement authorities of K’s attempt at fabrication if K orders it 
to fabricate in the hope that the threat would discourage K from making 
the order. However, such a threat is not credible in the sense that E finds 
it in its interest not to carry out the threat once K orders fabrication.   

  

                                           
29 It can be easily shown that there is no other equilibrium in this game unless the payoff to 

K in one of the non-collusive outcomes is exactly the same as its payoff in this equilibri-
um. The probability of such an event is practically zero in the real world. 
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3-3. Analysis of the Incentives of the Players 
 
3-3-1. Incentives of the Engineer at Kepco E&C 
 
When E has to make a decision, the other three players have already 

committed themselves to collusion to fabricate; E cannot change the 
decisions of the others. However, E can still reject the order from K and 
destroy the collusion if he wants. In that case, attempts by the other 
three players will fail. On the other hand, if E follows the order, there 
will be fabrication and supply of the sub-standard cables. In the latter 
case, E will receive a modest gift from J, which will increase his utility. 
But at the same time, his utility will diminish, too, from his participation 
in the crime. He will face a stiff prison term, fines, loss of his job and 
career, and stigma if he gets caught and prosecuted for the crime. The 
probability of such an event jumps from 0 to a positive number p.  

It seems quite clear that the increase in his utility as a result of the 
modest gift is likely to be significantly smaller than the decrease in his 
utility from facing various penalties with a probability p > 0. The fact 
that K ordered fabrication to E supports this claim. If the gift from J is 
sufficient to induce E to fabricate the testing reports and sign a fraudu-
lent authentication report, there was no need for K to get involved, and 
K would not order E to fabricate.  

Thus, there must be factors other than the gift that affected E’s utili-
ties that led him to choose to follow the order from K. The only plausi-
ble explanation one can think of is that E would be punished by the 
management of his firm for refusing to follow the order from K. If the 
management finds it in their interest to ensure that the engineer of their 
firm follows the order from K, they have an incentive to punish E if he 
refuses to follow the order from K. Thus, E faced the threat of a big ca-
reer loss with certainty if he refused the order and uncertain risks of 
losses in terms of his career, wealth, and criminal penalties if he fol-
lowed the order. He found that the threat of a big loss in his career was 
worse than the uncertain risks of losses in terms of his career, wealth, 
and criminal penalties, and consequently chose to follow the order.   

E probably believed that the probability of detection was small. He 
also probably believed that even if fabrication was detected, he would 
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not face serious penalties because he thought quite a few people at 
KHNP and Kepco E&C wanted fabrication and they would somehow 
protect themselves and him. Such beliefs had the effect of making the 
negative impact of participating in the crime small. He must have 
formed such beliefs based on his observations of how his firm and the 
whole system in the nuclear power industry worked and his understand-
ing of what the management of his firm wanted. Actually, there was no 
engineer ever accused of following similar orders from managers of 
KHNP previously.  

The question is why the management of Kepco E&C would want its 
engineers to fabricate testing reports on safety-grade control cables, 
which was clearly illegal and detrimental to their firm. The only plausi-
ble answer to this question is that they faced a threat of big losses in 
their career if the engineers did not follow the order from K, which was 
worse to them than the uncertain risk of various losses they might face 
later if they followed the order. In short, they were in a situation similar 
to that of the engineers who chose to participate in the crime. The cru-
cial question is what led them to believe that their career would be de-
stroyed if they did not follow the order from the manager at KHNP to 
fabricate testing reports and that the probability that the crime would be 
detected was small and that the expected loss to them would be small. 

Somehow, the governance structure that dominated the SOEs in the 
nuclear power industry gave a strong incentive to the executives of 
Kepco E&C to ensure that their engineers followed the order from man-
agers of KHNP to fabricate testing reports of safety-grade components 
so that faulty components could be purchased and used by KHNP in its 
nuclear power plants. This implies that Kepco E&C was under a gov-
ernance structure that forced its management to take actions that were 
seriously harmful to firm value and to allow managers of KHNP to in-
tervene in the decision-making process of their firm on issues crucial to 
survival and profitability of their firm. In short, the governance structure 
that dominated Kepco E&C was extremely abnormal and incompatible 
with the laws on the corporate governance of listed firms. The govern-
ance structure that dominated Kepco E&C somehow allowed KHNP 
managers to control it as an instrument to achieve their personal objec-
tives. AMPP and the Kepco Act did not explicitly specify such govern-
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ance structures for Kepco E&C and KHNP. But in reality, the two laws 
and other government policies led to the emergence of such a govern-
ance structure, intended or unintended. 

 
3-3-2. Incentives of the Manager of KHNP 
 
The payoff to K depends primarily on wealth, career, and criminal 

penalties, as in the case of E. Let us assume that he did not receive 
bribes from J in return for helping it obtain fraudulent documents and 
accepting faulty cables. K would be better off in the short run by choos-
ing to reject the faulty cables than by ordering E to fabricate the testing 
reports. This is obvious from the fact that by choosing to order fabrica-
tion of the documents, K’s chance of incurring criminal penalties in-
creases without any benefit he could expect in return. Thus, the fact that 
he chose to order E to fabricate the reports implies that his choices must 
have had long-term effects on his welfare that dominated the short-term 
effects. There are several possibilities. 

One possibility is that K took illegal actions in the selection and con-
tracting stage to help J win the contracts or to make the terms of the 
contracts favorable to J.30 In this case, K has an incentive to order E to 
fabricate the reports. Failure to purchase the cables could lead to a sub-
stantial delay in the construction schedule, which was likely to trigger 
audits and investigations into the whole procurement processes involv-
ing the contracts, which in turn would likely lead to the discovery of his 
illegal actions. K has an incentive to stop this sequence from occurring. 

Another possibility is that K was pressured to fabricate the docu-
ments and accept faulty cables by someone who was in a position to 
affect his career significantly. In other words, someone or a group of 
people in the management KHNP who were powerful enough to control 
K’s career had a strong interest in making sure that KHNP would pur-
chase the cables from JS Cable as scheduled to prevent audits and inves-
tigations that were expected if the purchase of the cables was delayed 

                                           
30 He did choose illegal actions in return for bribes or possibly at the orders of some-

one else in KHNP in other cases, although the prosecutors failed to present evidence 
that he received bribes from JS Cable. 
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substantially. This person or group of people must have expected to suf-
fer a loss in terms of career, wealth, or criminal penalties if JS Cable 
failed to sell the control cables as scheduled. That is why they pressured 
K to make sure that KHNP would purchase the cables from JS Cable.  

The question is why they would expect to suffer a loss if JS Cable 
failed to sell the cables according to the contract. There are two possible 
answers to this question. One possibility is that some executives may have 
expected to suffer a serious setback in their careers if the construction 
schedule was to be delayed under the governance structure imposed on 
KHNP regardless of whether the selection of JS Cable was done improp-
erly or not. The other possibility is that some executives may have exerted 
influence improperly in the selection of JS Cable earlier and feared that 
the failure of JS Cable to deliver cables in time would lead to audits and 
investigations, which would reveal their improper involvements in the 
selection process. In short, some executives must have faced the threat of 
a serious setback in their careers if a delay was caused by the failure of JS 
Cable to deliver the cables as scheduled. It is reasonable to expect them to 
take advantage of their control K to organize collusion to fabricate the 
certifying documents and to ensure that JS Cable delivered the cables as 
scheduled to avoid audits and investigations. 

In short, the governance structure that dominated KHNP and Kepco 
E&C allowed some executives of KHNP power to force managers of 
KHNP in charge of procurement purchase and install faulty components 
instead of rejecting them. The governance structure also allowed them 
power to force managers in charge of procurement to force Kepco E&C 
and its engineers to fabricate testing reports. 

 
3-3-3. Incentives of the Owner/manager of Saehan 
 
The payoff of S depends primarily on wealth and criminal penalties. 

The action S chose in the equilibrium is difficult to explain as a rational 
behavior if we restrict attention to the testing of the cables to be deliv-
ered in 2008. The amount of revenue from one testing contract would 
not be sufficient to risk the reputation of the firm and possible criminal 
penalties. Also, S already received 60% to 70% of the testing fees be-
fore the discussions on fabrication began and had even lower incentives 
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to participate in fabrication. Again, we need to consider the long-term 
effect of participating in fabrication of the testing reports in this case to 
understand the incentives of S correctly. 

One plausible explanation about the incentive of S to participate in 
fabricating testing reports is that fabricating testing reports and other 
certifying documents was actually an important business of S. S estab-
lished a reputation of being able to provide suppliers of components that 
failed to meet required safety standards with certifying documents they 
needed to sell their products to KHNP. In short, Saehan was a firm an 
important part of whose business was criminal in nature. 

It is also likely that K knew about S’ criminal business practices well 
before ordering it to fabricate the testing results along with E. Otherwise, 
it is difficult to explain K’s order to S to fabricate. The success of S’ 
business of fabricating certifying documents also likely depended on 
meeting the expectations of KHNP managers in charge of procurement, 
who participated in or acquiesced to the production of fraudulent docu-
ments. By rejecting the order from K to fabricate, S could expect to lose 
future revenue from the fabrication business. Following the order from 
K and participating in fabrication in the JS Cable case were just a rou-
tine business for S, who had no reason to give up one more opportunity 
to follow regular practices and make money. 

 
3-3-4. Incentives of the Owner/manager of JS Cable 
 
The incentives of the owner/executive of JS Cable are simpler to ex-

plain than those of the other three players. It is possible that the short-
term gain in profit from the sale of the faulty cables was more important 
to J than the expected value of long-term losses from detection of the 
crime. But even if J’s short-term gain was not large enough to justify its 
participation in the frauds, its loss in long-term profit from failing to 
deliver the cables in time would be large enough to justify the risks in-
volved in committing the frauds. The substantial delay in schedule that 
was inevitable with failed cables was likely to force KHNP management 
to punish JS Cable by disqualifying it in bids for future contracts. JS 
Cable could be prohibited from participating in the procurement market 
of other SOEs too.  
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3-4. Analysis of the Equilibrium and the Roles of the Policy Variables 
 
In the SPNE of the game, E chooses “fabrication” if all the other 

players choose “fabrication” even though by doing so it commits a seri-
ous crime and exposes himself to the risk of severe penalties that will be 
realized if the crime gets detected by law enforcement authorities. The 
reason that “fabrication” is an optimal choice for E is that the other 
choice of “rejection” leads to an even larger loss of welfare because K is 
likely to retaliate by making the management of KHNP order the man-
agement of Kepco E&C to punish E for not following the order. The 
management of Kepco E&C is likely to follow the order from KHNP 
management even though Kepco E&C is not owned or controlled by 
KHNP officially, due to the peculiar governance structure that domi-
nates the SOEs in the nuclear power industry. 

J’s optimal strategy is to choose “fabrication” in case K and S choose 
“fabrication” because it expects E to choose “fabrication” if it chooses 
“fabrication” and also because participating in the successful collusion 
to fabricate testing reports will give it larger long term payoffs, despite 
the risk of penalties for the crime, than rejection, which will lead to the 
loss of all future revenues from KHNP. Optimality of S’ strategy can be 
similarly explained. Their fear of losing future contracts with KHNP in 
case they reject the order from K is based upon their belief that K and 
other executives and employees who are close to K will retaliate by cut-
ting them off from the procurement market for KHNP. Such retaliations 
by K and his colleagues are possible due to the peculiar governance 
structure of the SOEs in the nuclear power industry that allow them to 
wield the power to intervene in the management of Kepco E&C. 

K understands the incentives of each of the other three players and 
knows that it is in a position to force the other players to accept its deci-
sion on fabrication a fait accompli and make a choice that is optimal for 
them given its order to fabricate. 

The important properties of the model and the equilibrium are as fol-
lows: 

 
• The manager of KHNP has the power to force the manufacturer, 

testing firm, and the authenticating firm which is a different SOE 
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to fabricate testing and authenticating documents if he wants. 
• The manager of KHNP prefers fabrication of certifying documents 

that is against the interest of his firm. 
• The engineer of Kepco E&G expects to suffer a serious set-back in 

his career if he rejects the order to fabricate from the manager of 
KHNP even it is against the interest of his firm.  

 
More generally, the above model and its equilibrium imply that the 

executives and managers of KHNP have the power to force the man-
agement of Kepco E&C and at least some vendors and testing firms to 
take actions that are against the safety and efficiency of the procurement. 
Some of the executives and managers of KHNP actually exercised the 
power to exert influence in the procurement process in such a way that 
was beneficial to them but detrimental to KHNP and Kepco E&C. The 
factors that we considered in modelling the procurement market as the 
above game are the governance structure of the SOEs in the nuclear 
power industry, industrial policy of MOTIE and the mechanism by 
which it implements its industrial policy, nuclear safety regulation, and 
general law enforcement on corruption in Korea. 

The governance of SOEs in the nuclear power industry, industrial 
policy of MOTIE, and the mechanism by which MOTIE implements its 
industrial policy in the last three to four decades led to the emergence of 
a structure that allocates authorities among firms and individuals as well 
as determines rewards to them in such a way that executives and man-
agers of KHNP enjoy a predominant role in nearly all parts of the indus-
try. This structure allowed executives and managers of KHNP large 
room to make decisions on the allocation of the resources of KHNP as 
well as of other firms to promote their personal interests even if their 
decisions cause damage to KHNP and other firms. 

Nuclear safety regulation plays an important role in determining the 
structure of the game by affecting the probability of detection of activi-
ties that are against the safety in procurement and the size of the pun-
ishment if such activities are detected. Weak safety regulation in the last 
four decades led to the payoffs of the players in the game and led to the 
emergence of the SPNE that we observed in the above. Law enforce-
ment on corruption involving large firms has been generally weak in 
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Korea compared to other industrial countries and also contributed to the 
emergence of the inferior SPNE in the above game by making the prob-
ability of detection and the size of the punishment for corruption small. 

Section 4 provides a detailed explanation on the effects of the policy 
environment on the equilibrium of the procurement market for the nu-
clear power industry.  

 
3-5. Link between Contracting Stage and the above Game 
 
The extensive form game we considered in this chapter can be seen 

as a part of a much bigger game as is true of any game that is modelled 
to describe a real life situation. In particular, it is a part of a larger game 
in which executives and managers of KHNP make decisions on select-
ing the vendor and the terms of the supply contract before the above 
game is played. In this larger game, executives and managers of KHNP 
who participated in the selection of JS Cable do not have to further deci-
sions if JS Cable delivered the cables that meet the safety standards in 
time as specified in the contract. However, if JS Cable failed to develop 
cables that meet the required standards, they must play an extensive 
form game along with JS Cable, Saehan TEP, and Kepco E&C that we 
analyzed in the above. Thus, they make two decisions sequentially in 
this larger game. The decisions they make first at the selection and con-
tracting stage must be consistent with the decision that they will make at 
a later stage when it turns out that JS Cable has failed to develop cables 
that meet safety standards.  

At the selection stage, K knows that if it selects J as the vendor, there 
is some positive probability that J will fail to develop legitimate prod-
ucts. It also knows that if that happens, it will end up fabricating testing 
reports and accept and use faulty cables rather than order legitimate ca-
bles from a third manufacturer. Thus, K must know that it will choose to 
organize the fabrication of testing reports and will accept faulty cables 
based on the fabricated reports if JS Cable fails to develop cables that 
meet the safety standards when it makes decisions on whether to award 
the contract to JS Cable. The question is why would K select JS Cable at 
the selection and contracting stage knowing that it must participate in a 
serious crime if JS Cable fails to develop cables that meet the safety 
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standard? 
There must be some benefits to K when it chooses JS Cable as the 

winner of the contract despite the risks his choice entails. The benefit 
must outweigh the cost K incurs by selecting JS Cable. It is plausible to 
hypothesize that K expected to receive benefits in terms of higher 
chance of promotion, assigned to positions that would give him a chance 
to take large amounts of bribes from suppliers that significantly out-
weighed the costs he incurred by taking the risks of having to fabricate 
testing reports in case JS Cable fails to develop cables that meet the re-
quirements. It is also possible that K believed that the probability of de-
tection of fabrication was small and that even if the fabrication is detect-
ed, the penalty would be relatively small because the group of people 
for whom he worked might be able to protect him. 

Thus, K’s decision to award the contract for the control cables to JS 
Cable, which had never proven its capability to manufacture the control 
cables KHNP was going to purchase, is not inconsistent with what it 
would do later when JS Cable fails to develop the cables of the required 
qualities. 

A possible defense for the decision to award the contract to JS Cable 
is the industrial policy of promoting domestic vendors. It is true that few 
domestic firms will get a chance to manufacture a component and sell it 
to KHNP if KHNP allows only the manufacturers that have proven track 
records. If the government wants domestic firms to produce a compo-
nent to be used by nuclear power plants in Korea, it must have KHNP 
give a chance to domestic firms to develop the component and sell it to 
KHNP even though they have never produced it in the past. However, it 
is difficult to justify the decision to award the contract for control cables 
to JS Cable considering that a failure to develop, produce, and deliver 
the cables in time was likely to cause a significant delay in the construc-
tion schedule of the power plants, which would cost several hundred 
times the budget for procuring the cables in lost revenues and increased 
construction costs. 

If KHNP awarded the contract to JS Cable to give it a chance to de-
velop the cables and supply them to many nuclear power plants in the 
future, it should have signed an option contract with a reliable foreign 
manufacturer with a proven track record according to which the foreign 
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firm will deliver the cables if JS Cable fails to develop them. The fact 
that KHNP did not sign such an option contract suggests that KHNP 
was run by an incompetent management.  

 
 
4. Fundamental Problems and Alternative Solutions 
 
4-1. Assessment of the Measures Taken by NSSC and MOTIE31  
 
As observed in the previous section, the governance structure of the 

SOEs in the nuclear power industry, and the laws and their enforcement 
regarding nuclear safety regulation, generally determine the environ-
ment in which SOEs and the vendors dealing with them operate. In ad-
dition, laws concerning procedures and contracts of SOEs and their en-
forcement affect (1) the structure of this game and (2) the payoffs of the 
players involved. The government can try to change the outcome in the 
procurement market by changing the relevant laws and their enforce-
ment. The Korean government made a set of changes aimed at improv-
ing safety and efficiency of the procurement market for the nuclear 
power industry. The question is whether the measures taken by the gov-
ernment summarized in Chapter 2 solve the problems in the nuclear 
power procurement market and, more importantly, improve perfor-
mance of the market. 

Mandatory reporting of violations will increase the costs of fraud by 
vendors. Simultaneously, firms selling testing, authenticating, and in-
spection services should have some effect in reducing fraud. However, 
the effect will be limited unless the SOEs and private firms protect and 
reward those who report violations. There has been no reporting of vio-
lations by the employees of KHNP or Kepco E&C, to our knowledge.  

Mandatory submission of testing reports to KHNP by testing firms is 
expected to reduce the incidents of colluding to fabricate reports origi-
nally issued by foreign testing firms. However, this measure will have 
limited influence on eliminating fraudulent documents unless employees 

                                          
31 Measures summarized in this section are based on the policy changes included in 

MOTIE (2013a), MOTIE (2013b) and NSSC (2013). 
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of KHNP act properly. Similarly, the effects of KHNP’s paying testing 
fees will also be limited, if the managers of KHNP in charge of pro-
curement do not act properly.  

The effects of the other measures that KHNP has introduced to im-
prove transparency in the procurement market are limited or unclear. 
The objective behind forcing KHNP to disclose its procurement plans in 
advance is to give all potential vendors an equal opportunity to prepare 
for bidding. The measure is desirable. But the effect of this measure on 
its costs is likely to be limited because competition is limited due to the 
small number of competitors. There is only one firm, for example, sup-
plying reactors and turbine/generators in Korea. For each component 
belonging to the BOP, there are usually only one to three firms compet-
ing.32  

The effect of discouraging retired executives of KHNP from working 
for a vendor is not clear because the prohibition applies to executive 
positions in a vendor. An ex-executive of KHNP can work for a vendor 
without officially taking the position as an executive of the firm. 

 MOTIE’s announcement about promoting more competition and 
strengthening the independence and expertise of the procurement units 
of KHNP are goals rather than plans. It is not clear how MOTIE can 
achieve these goals. MOTIE’s announced plan to minimize single-
source procurement is also closer to a goal than a plan. Further, it is not 
clear whether this is a desirable goal, considering that many components 
have only one supplier. A more meaningful goal would be to prohibit 
single-source procurement when there are two or more qualified suppli-
ers. 

Raising the prices of safety-related parts and components is also a 
goal rather than a plan. Further, it is not clear that this is a desirable goal. 
The rationale behind the MOTIE’s plan as follows: In markets for many 
parts and components, the price of the winning bid is substantially lower 
than the level that would allow the supplier to recover the costs and earn 
a fair return on its investment.  

There are two main reasons for this phenomenon. One is an exces-
sively low reservation price, which is a result of underestimating the 

                                          
32 MOTIE (2013a), p.11. 
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costs by KHNP managers at the stage of determining reservation prices. 
The other is excessive competition among the suppliers who try to un-
dercut competitors to win the contract. As a result of excessive competi-
tion, the winning bid for the price is substantially lower than the reser-
vation price, which was already set below the cost-recovery level. 

The reason that this phenomenon is seen by MOTIE and KHNP as a 
problem is that suppliers will lower the quality to cut costs once they 
win the contract and are likely to end up producing products that fail to 
meet required safety standards. Therefore, the arguments goes, it is nec-
essary to raise the price of the winning bid to enable the supplier to pro-
duce products that meet safety standards while at the same time recover-
ing costs. 

There are several problems with the above arguments.First, it is not 
clear whether reservation prices are set below cost recovery level. Se-
cond, even if the reservation prices are set at non-sustainably low levels, 
raising the reservation price will not lead to a higher winning price un-
less bidders collude. In other words, there is no clear way to raise the 
price of the winning bid by raising the reservation price if there is a firm 
that is willing to bid a price that is lower than the existing reservation 
price. Thus, it is not clear that an increase in the reservation price will 
lead to an increase in the price of the winning bid. 

Also, there is no reason to believe that suppliers will increase quality 
just because KHNP pays higher prices/ The cause of supplying sub-
standard components is sub-standard inspection that allows sub-standard 
products to pass, and not low bid prices. Beside, KHNP cannot control 
the price of the lowest bid unless it colludes with bidders, as we have 
observed. 

If the government wants to ensure that vendors of safety-related parts 
and components supply products that meet safety standards, it should 
strengthen inspection practices. One method is by increasing the costs 
that vendors must pay when they fail to meet required standards and by 
consistently punishing those who fail to meet required standards. This 
will allow vendors to form an expectation that supplying poor quality 
products is against their best interest. When vendors have such expecta-
tions, few will bid a price that is below a long-run cost-recovery level 
because they can only expect to lose money by winning the contract at 
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that price. The effect of the announced plan to rely more on “best-value-
bidding” and less on “competitive bidding” is not clear. The best-value 
method uses a formula that assigns points to various characteristics of 
the good or service to be purchased, as well as the bid price to selects 
the winner whose total score is the highest among the bidders.  

On the other hand, selection by the price among the bids that meet 
the minimum required qualification lets the bidder win who submits the 
lowest price among the bids that meet the minimum qualification, in-
cluding safety standards required by nuclear safety regulation. The best-
value method leads to a more efficient outcome if the scoring system 
correctly reflects the value of various characteristics. But the best-value 
method requires expertise and impartiality of the managers who design 
the scoring system and evaluate the characteristics of the products of 
bidders. It is riskier to use in the sense that it allows the procurement 
managers to exert greater influence on the selection of the bidders and to 
abuse their power to award contracts to bidders whom they prefer for 
personal reasons. Additional information is required on (1) the details of 
the items for which best-value methods will be used, (2) expertise and 
independence in the managers, and (3) the costs of designing scoring 
systems that accurately reflect the value of various characteristics to 
judge the efficacy of the best-value method. 

 
4-2. Fundamental Problems in the Nuclear Power Procurement Market 
 
The problems revealed by the incidents that surfaced in 2012 and 

2013 can be summarized as follows: 
Nuclear safety regulation did not adequately cover production and 

testing of parts and supply. Laws on nuclear safety did not make it ille-
gal to sell sub-standard parts and components to nuclear power plant 
operators. Nor did they make fabrication of quality certification docu-
ments illegal. Nor did they make reporting of sale, attempted sale, fabri-
cation, or presenting fraudulent certifying documents a responsibility of 
the participants in the industry. Safety regulation depended exclusively 
on KHNP, which turned out to be incapable of screening out sub-
standard parts and components. 

The procurement system of KHNP had been inadequate in many re-
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spects for a long time. Managers working for procurement units were 
long protected from the scrutiny of outsiders. This was done by their 
taking advantage of the lack of expertise among outsiders and their ina-
bility to obtain information due to the many restrictions that shrouded 
the nuclear power business. They had a large degree of discretionary 
power in determining qualifications, methods of bidding and selection, 
terms of contracts, enforcing and changing the terms of contracts, au-
thentication, inspection, accepting products, and payment. They failed to 
detect fraudulent certifying documents in thousands of contracts. They 
abused their discretionary power in many procurement cases. They ac-
cepted components that were not accompanied by authenticating reports 
and used them in power plants. Some of the executives and managers (1) 
ordered the fabrication of testing reports by testing firms and authenti-
cating firms, (2) knowingly accepted faulty components, and (3) know-
ingly accepted bribes from vendors. (Some of them took bribes from 
other employees.)  

Investigations and audits have presented the evidence that suggests 
that the problems that existed in the procurement system of KHNP often 
involved executives and managers who officially worked for other units 
that are not directly involved in procurement. This suggests that the ex-
ecutives and managers outside of the procurement unit exert influence 
on the decisions made by the managers in the procurement unit. Was the 
top management of KHNP not aware of criminal activities that had gone 
on for many years in the procurement unit? The bribery involving a 
former CEO who headed the firm for five years addresses this question. 
It is possible that some executives used power they had over the promo-
tion and job assignment of employees of KHNP to induce the employ-
ees working in procurement unit to take actions that that would favor 
suppliers they had ties with.  

The audits and investigations thus far focus on the inspection stage 
of KHNP’s procurement system, and provide only limited information 
on qualification, methods of bidding and selection, contracting, and re-
vising the terms of contracts. However, there is no reason to believe that 
the collusion among the executives and managers within KHNP was 
limited to the inspection stage. On the contrary, the evidence about the 
irregularities in the inspection stage and the information on the other 
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stages of procurement suggests that it is likely that the executives and 
managers wrongly used their influence in other stages, which led to in-
creased costs. 

The behavior of engineers at Kepco E&C in the JS Cable case sug-
gests that it was probably not their first involvement in issuing fraudu-
lent authentication reports. It is likely that the top management knew 
about the demands from KHNP to issue fraudulent documents (and im-
plicitly ordered the engineers to meet the demands of KHNP, or at least 
acquiesced in the frauds). The analysis of the JS Cable case suggests 
that the management of Kepco E&C had a strong incentive to ensure 
that their firm issued fraudulent documents if KHNP demanded it, under 
the governance structure that dominated their firm. The fact that its 
CEOs had frequently been selected from the pool of politicians and 
former executives of Kepco who spent decades in nuclear power genera-
tion probably contributed to the abnormal behavior of engineers in Kep-
co E&C. 

More generally, the governance structure of the SOEs in the nuclear 
power industry is ultimately responsible for most of the problems in the 
procurement market in the industry. The governance structures are 
based on an outdated command and control system that was installed in 
many SOEs and public institutions more than three decades ago. This 
system allows MOTIE to run the nuclear power industry using Kepco, 
KHNP, Kepco E&C, and other SOEs as direct policy instruments. The 
Ministry of Strategy and Finance plays a minor role compared to 
MOTIE, which focuses on budgets, ceiling on employees, salaries, and 
performance evaluation and remuneration.  

Politicians make decisions on the appointment of CEOs and other top 
executives. as well as board members. The Board does not generally 
have the power to make key decisions because they are mostly made by 
the government or more specifically, politicians and bureaucrats. How-
ever, the body that evaluates the performance of SOEs does not possess 
the expertise and resources needed to evaluate the performance properly. 
Remunerations of executives and managers generally are not based on 
the performance of SOEs as commercial firms.  

Politicians and bureaucrats who make decisions for SOEs are inter-
ested mainly in using the resources of SOEs in projects they favor and 
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do not pay a serious attention to the success of SOEs as commercial en-
terprises. Executives and employees of commercial SOEs have little 
incentive to try to improve the efficiency or minimize the costs because 
there is little reward for the efforts or contribution to efficiency. For top 
executives of SOEs, meeting the orders from the decision makers in the 
government is the most important activity that affects their career cru-
cially. Although the politicians and the bureaucrats in the government 
have the power to intervene in the affairs of SOEs extensively, they lack 
the expertise, the resources, or the information necessary to manage the 
SOEs efficiently. 

Under such a governance structure during the three decades, there 
emerged an environment in SOEs that induced executives and managers 
to actively seek personal objectives while trying to manage the risks of 
meeting laws and regulations as best as they can. Procurement and in-
vestment are the two areas in which executives and managers are tempt-
ed to pursue personal objectives more fruitfully than in other areas. The-
se are also the areas in which executives and managers can exchange 
favors with the stake-holders who can affect their career. 

It is fair to say that MOTIE probably perceives KHNP as its business 
unit in building and operating nuclear power plants and Kepco E&C as 
its business unit in the designing of nuclear power plants. It is this sys-
tem of running the nuclear power industry, headed by MOTIE, that is 
ultimately responsible for the strengths and weaknesses of the nuclear 
power industry of Korea. This system, along with the governance of 
SOEs, led to the emergence of the incentive mechanism in KHNP and 
Kepco E&C that in turn led to the case that we analyzed in the previous 
section. The governance of SOEs and the system of running the nuclear 
power industry allowed large room for some executives and managers to 
exert influence on procurement to promote their personal interests with-
out taking a serious risk of getting caught and punished.  

Weak nuclear safety regulation also played a part in inducing execu-
tives and managers of KHNP to make wrong decisions in procurement 
by making the probability of detection of purchasing and using fraudu-
lent items small. Weak safety regulation also encouraged market partic-
ipants, including executives and employees of KHNP and Kepco E&C 
as well as testing firms and vendors, to buy and sell fraudulent items and 
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even fabricate certifying documents. 
Lastly, weak law enforcement on corruption involving SOEs, and 

more generally, weak law enforcement on diverting money from large 
firms, contributed to the problems in the procurement market for the 
nuclear power industry in Korea by making the expected cost of corrup-
tion low.  

 
 
5. Measures for a More Fundamental Reform 
 
It is clear from the analyses and arguments in the previous sections 

and from scattered evidence that measures that leave the current govern-
ance structure intact will have little effect on the efficiency of the nucle-
ar procurement market. To improve the efficiency and the safety of the 
nuclear power procurement market in a fundamental way, the following 
measures should be considered. 

 
1. The governance of SOEs in the nuclear power industry should be 

changed in a fundamental way, while allowing them to operate based on 
strong profit incentives and management autonomy. This requires a fun-
damental change in the role of the line ministry and the Ministry of Fi-
nance and Strategy in the affairs of SOEs in the industry. Each SOE in 
the nuclear power and electricity industries should be run as profit-
seeking commercial enterprises free from government policy concerns. 
The management of KHNP and Kepco E&C should be allowed to re-
form their procurement units based on long-term maximization of firm 
value, subject primarily to safety concerns rather than industrial policy 
concerns. MOTIE can pursue its industrial policy objectives more effi-
ciently by resorting to more neutral methods that do not have serious 
conflicts with profit-oriented operation of SOEs. 

2. These reform of the governance structure of SOEs will lead to 
arms’ lengths relationship between KHNP and Kepco E&C. However, 
the governance reform depends on the decisions of politicians and may 
take a substantial time. Therefore, it is important to erect a firewall be-
tween KHNP and Kepco E&C as early as possible regardless of the 
overall governance reform. Kepco E&C should be allowed to seek to 
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maximize the economic value of its shareholders as an engineering firm. 
In other words, the government and KHNP should not intervene in the 
management of Kepco E&C to force it to act in ways that are against the 
economic interests of its shareholders.33 This is necessary for Kepco 
E&C to provide the checks and balances to the procurement of KHNP 
that are crucial to safety, transparency, and effective competition in the 
procurement market. Contracts between KHNP and Kepco E&C should 
also be based on a level playing field. 

In addition, various contracts between KHNP and Kepco E&C need 
to be designed and executed in a way that hits the right balance between 
the safety and cost minimization. MOTIE (2013b) contains extensive 
discussions on conflicts between the managers of KHNP and the engi-
neers of Kepco E&C. The conflicts between the two firms are natural in 
bilateral monopoly – monopsony situations. Further, it is necessary to 
force the managers and engineers of the two SOEs to discuss their views 
in a way that is transparent to the public. NSSC and its technical arm, 
Korea Institute of Nuclear Safety (KINS), should be actively involved in 
the process of resolving conflicts between the two firms. Finally, the 
terms in contracts between the two SOEs that can be used to promote 
the personal interests of executives and managers of them rather than 
the efficiency of the two firms, should be abolished.  

3. It may be necessary to separate the unit of KHNP on construction 
from the unit on operation, considering that KHNP organization has 
been operating for many years under an environment that allows quite a 
few executives and managers room to take advantage of the weaknesses 
of governance structure of their firm to promote their personal interests. 
There are several ways to achieve this. One way is to erect a firewall 
between the two units. If this measure does not work, structural separa-
tion should be considered. Structural separation appears to have ad-
vantages considering that most nuclear power plant operators in the US, 

                                           
33 Recall that Kepco is the dominant shareholder of Kepco E&C and that KHNP does 

not own a share in Kepco E&C. The control that KHNP managers had over Kepco 
E&C was possible due to the the fact that the government is the dominant share-
holder of Kepco, which in turn is the dominant share holder of all its subsidiaries 
including KHNP and Kepco E&C. 
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France, and other European Union countries are closer to pure operators 
who purchase construction services from firms specialized in construc-
tion of nuclear power plants. For instance, France has been maintaining 
such a structural separation between EDF and Areva even though the 
majority of the shares of the two firms are owned by the French gov-
ernment. 

4. KHNP and Kepco E&C should be required to make information 
on procurement, including information on qualification, rationales for 
methods of bidding selected, bids, contracts, changes in the terms of 
contracts after signing, testing methods, testing firms, authentication 
reports, and acceptance available to the public. 

5. NSSC should get involved more aggressively in ensuring that 
safety-related parts and components meet required standards. The penal-
ties for violations need to be increased substantially. Individuals who 
participated in the fabrication of testing reports in the JS Cable case re-
ceived penalties for criminal forgery of private documents (and not for 
violations of the Act on Nuclear Safety and Security). Frauds involving 
safety-related parts and components should be punished for violations of 
a law on nuclear safety and should be subject to heavier (criminal) pen-
alties to deter fraud that could lead to nuclear system failures. NSSC 
should use a large pool of experts that include nuclear engineers, econ-
omists, and lawyers, in its regulation of the procurement market of the 
nuclear power industry. Thus far, it has depended almost exclusively on 
engineers at KINS and the employees of KHNP. 

6. NSSC should make transparent to the public all information about 
violations of the act, including information on the failure to report viola-
tions. 

7. KHNP should focus on designing more efficient contracts for sin-
gle-source procurements rather than on reducing the number of single-
source procurement contracts because it seems difficult to have new en-
trants into a market for a safety-grade part or component considering the 
costs of entry that entrants must pay in developing technologies and ob-
taining necessary certifications. KHNP must be vigilant into the possi-
bility of collusion by vendors. In particular, it should pay attention to 
prevent collusion by vendors of the goods and services, such as con-
struction services and cables, that are known to have colluded frequently 
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in other markets. 
8. Market rules for the wholesale electricity market should be revised 

fundamentally to make them compatible with the restructured electricity 
market.34  

These recommendations can be implemented within a reasonably 
short period if the government decides to adopt them. From a longer-
term perspective, completion of the restructuring of the electricity mar-
ket will improve the efficiency in the nuclear power industry procure-
ment market by making the management of KHNP, Kepco E&C, and 
other SOEs accountable for the actions they choose and by subjecting 
them to proper profit incentives and competition. Introducing competi-
tion into nuclear power generation can be a solution to problems plagu-
ing the nuclear power industry if other measures fail to induce a more 
efficient and reliable system within KHNP due to the absence of the 
pressure of market forces. 

This paper did not include a detailed analysis of the industrial policy 
pursued by the Korean government in the last four decades aimed at 
building a strong domestic nuclear vendor industry due to the lack of 
reliable data. Future studies of the extent and effects of the industrial 
policies pursued by the Korean government will lead to a better under-
standing of the factors that affect the industry performance and contrib-
ute to the development of directions for alternative policies that can im-
prove performance of the nuclear power industry. 

                                          
34 The market rules governing competition in the wholesale electricity market and the 

Plan for Supply and Demand of the Electricity that MOTIE publishes periodically 
affect the performance of KHNP substantially. But these subjects are beyond the 
scope of this paper. See Nam (2012) and Nam (2013b) for detailed discussions on 
the problems with the current wholesale market rules and the Plan for Supply and 
Demand of Electricity and their adverse effects on the efficiency of KHNP. 
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1. Introduction 
 
Procurement is an issue to be taken seriously in the nuclear domain 

worldwide. Materials and services must satisfy technical needs and their 
supply must fit with economic imperatives. Above all, however, the 
quality of supply and the irreproachable character of procurement are 
vital to ensuring a high level of reliability and safety of nuclear installa-
tions. In this way, the excellence of nuclear procurement engineering 
and governance, and the freedom from conflict of interest or corruption, 
are direct contributors to the protection of health and safety of citizens, 
in both the national and the cross-border context. 

Awareness of this issue is testified by international organizations 
such as IAEA and OECD. Taking procurement seriously is the central 
message of the document issued by IAEA (2013): Procurement Engi-
neering and Supply Chain Guidelines in Support of Operation and 
Maintenance of Nuclear Facilities; Draft Report (C-41 May 2013). The 
draft report conclusions state, inter alia, ‘Procurement related activities 
have a key impact on safety. Graded approaches allow utilities to focus 
efforts on critical equipment and ensure that supply chain processes do 
not adversely affect safe operation of an NPP.’ (p.137) The draft report 
notices that in some contexts, counterfeit or fraudulent items may in-
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creasingly be found, and the authors urge that plant operators need to be 
aware of this and set up processes to detect and report suspected items. 
After highlighting particular operational areas in which processes 
(traceability, monitoring, evaluation…) should be established or in 
which vigilance may be needed (e.g. in software and digital tools), the 
conclusions point out challenges for sustainable safety over the years. 
‘Operating organizations should not take it for granted that a robust 
supply chain will be available for their plant equipment over extended 
plant lifetimes. They need to take proactive steps to understand national 
and global procurement marketplaces, analyse critical plant equipment 
that is either low purchasing volume or has few known suppliers, and 
take appropriate actions to ensure required items are available. Collab-
oration among operating organizations is recommended and has been 
shown to be useful in other industries’ (IAEA, 2013; p.137)  

The OECD Nuclear Energy Agency Committee on the Safety of Nu-
clear Installations (CSNI) in its 2012 technical opinion also focuses on 
organizational means to safe procurement. According to the CSNI, the 
purchaser must establish ‘an “intelligent customer” capability –to en-
sure that the organisation has, within its own workforce, the capability, 
underpinned by appropriate processes, to maintain oversight of the sup-
ply chain including among other aspects a sound procurement strategy 
and an effective spare parts policy. Licensees need to be “intelligent 
customers” when dealing with contractors. This implies that the licen-
see has the in–house competencies to manage, review, verify the con-
tractor work, and to assess the right competence as well as conduct ap-
propriate training. The licensees should also assess the balance of out-
sourcing versus the use of in-house personnel. The “proper” balance of 
work done by contractors versus that done by in-house staff will depend 
on such factors as the nature of the work, the nuclear safety significance 
and the availability and competencies of the in-house staff. This balance 
may vary over time.’ (NEA/CSNI, 2012; p.10) 

The general guidelines provided by IAEA (2013) and NEA/CSNI 
(2012) are useful. However, each national and cultural setting shows 
strengths and weaknesses which are worth investigation as a source of 
mutual learning. In this prospect, the context and the practical dimen-
sions of nuclear procurement as organized in France will be presented.  
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Indeed we would argue that for nuclear procurement in France to be 
fully understood, the national contextual and practical dimensions have 
to be kept in mind. These dimensions go far beyond the nuclear pro-
curement example to touch the entire European and French legislative 
bases for ensuring nuclear safety, and moreover, probity and transparen-
cy in public life (for this reason we will present the relevant laws in our 
report). Strong options are taken that may potentially differ from those 
seen in other contexts: for instance, nuclear procurement in France is 
resolutely focused on selecting the “Best Overall Value” or “Most Ad-
vantageous Offer” which incorporates not only the optimization of eco-
nomic criteria, but also takes into account a number of other values seen 
to be important for safety assurance in the long term. If such contextual 
dimensions are absent or cannot be taken into account, it is not certain 
that the French procurement organization will prove efficient when 
transposed to another country. A striking example that immediately clar-
ifies this point is: while France has a single State-controlled operator 
(EDF) for all its reactors, there are several private operators in the U.S., 
thus requiring an overarching organization (such as NUPIC: the Nuclear 
Procurement Issues Committee). 

To gain a living picture of actual performance – including weakness-
es – in France’s prime nuclear operator, readers of the present report will 
find particularly noteworthy the EDF Inspector General’s report (EDF, 
2013). It furnishes a sort of roadmap on internal control and continuous 
improvement. A large number of observations pertain to nuclear pro-
curement and moreover, relationships with suppliers. The Inspector 
General’s detailed and forthright guidance35 on the management of the-
se relationships communicates the importance of supplier relationships 
in assuring the nuclear safety of procurement. Items highlighted by 
EDF’s Inspector General in the French context might be worthwhile as-
sessing in other contexts (although precise situations and best solutions 
may not be comparable across nations).  

The report goes on to consider some historic and current aspects that 
make France’s nuclear context unique, including the network of actors 
in section 2. The European and French legal bases for transparency (in-

                                          
35 Of particular interest are the passages on pp.8, 11, 42, 44, 46, 47 (EDF, 2013). 
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cluding in the nuclear domain) and for preventing corruption are then 
presented, alongside examples of how these are implemented in the nu-
clear industry in section 3. Procurement policy for France’s three nucle-
ar operators, AREVA, EDF and GDF SUEZ, is reviewed in section 4. 
Incentives and Best Overall Value approach are selected for detailing in 
section 5. The influence of principles of conformity and continuous im-
provement is highlighted in section 6. Conclusions review lessons 
learned and point to areas for new research in section 7.  

 
 
2. The Nuclear Landscape in France:  

History, Evolution and Actors 
 
In parallel with development in the military sector in the aftermath of 

World War II, the exploitation of France’s uranium reserves in a France-
designed electronuclear program served a definite goal of national pres-
tige and autonomy. The civil application of the atom gained in industrial 
scale in France at the beginning of the 1970’s with the governmental 
decision to retain the Westinghouse PWR technology. Two international 
events soon would focus French attention on the instability of fossil fuel 
supply: the Israeli-Arab war in 1973 and the oil crisis (the price per bar-
rel doubled twice in 1973). France was in full economic development 
and the rapid response to this shocking realization of energy dependency 
was a State-decided acceleration of the French electronuclear program. 

This shows, and we should always be reminded, that in France the 
nuclear program from the outset has been intrinsically linked to political 
dimensions and direct interventions and control by the State, in particu-
lar on the level of strategy on energy independence and security, and the 
development of appropriate structures (industrial organizations across 
the whole fuel cycle as well as regulatory institutions). 

Jasper (1990) spotted these state-centered characteristics of France 
when comparing its nuclear energy policies with those of Sweden and 
the United States. Moreover, he described the support rooted in such 
cultural institutions as the French system of higher education, and noted 
that the term ‘technocrat’ was born in France. Ecole Polytechnique or 
‘X’, Ecole des Mines, and other grandes écoles are elite institutions 
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training high level engineers who end up ruling not only industry and 
high commerce, but ministries and political positions as well. Therefore, 
a certain community of basic views is shared, even and paradoxically 
when ‘X-Mines’ graduates meet as representatives of independent insti-
tutions with different roles to play (e.g. the nuclear operator EDF and 
the nuclear safety authority ASN).    

The French population was skeptical about nuclear power in the 70’s 
and the French anti-nuclear movement was among the strongest in Eu-
rope (Topçu, 2013). The strong top-down government option in favor of 
nuclear power helps understand how after the oil crisis in 1973 France 
finally built more reactors than it needed. The political and technologi-
cal control of Nuclear France by an elite corps of engineers may help to 
explain general public attitudes: perception of risk from nuclear power 
remains high, but French citizens, while recognizing that they have little 
control over risks to their health and safety, have a comparatively high 
degree of trust in their government and in the experts who design and 
operate nuclear power plants (Slovic et al., 2000). 

Critics have said that in France, nuclear is a ‘State within the State’, 
and the president of EDF is sometimes referred to as the ‘Minister of 
electricity’. However, the pride and mastery characterizing the nuclear 
establishment and the tightly networked elite structures of decision in 
both politics and industry, are doubled by French pride in rigorous 
method and governance and also, in democracy. A political history of 
nuclear France must also trace the gradual mastery of the technocracy 
by Parliament, and the gradual opening of independent vigilance and 
control to include actors of civil society. France’s technological park is a 
great achievement. So is the Law n° 2006-686 of 13 June 2006 on Nu-
clear Transparency and Safety (known as ‘TSN’ or the Transparency 
Law). This creates an independent safety authority, guarantees active 
public information and involvement, and sets a high standard for risk 
management by each worker in each basic nuclear installation.36 Step-
ping one level higher, France recently equipped itself with Law n° 2013-
907 of 11 October 2013 on Transparency in Public Life, creating scruti-

                                          
36 INB or Installation nucléaire de base, the administrative term for fixed (non-mobile) 

nuclear installations in France. 
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ny, defining personal responsibilities including for the heads of state-
owned enterprises, and notifying negative incentives (sanctions) for cor-
ruption. The state-wide ethos of transparency is another vital part of the 
nuclear procurement context in France. These laws will be presented in 
part III of the present report. 

 
2-1. France’s Nuclear Park 
 
Today, France is a country of 66 million inhabitants which derives 

over 75% of its electricity from nuclear energy. About 17% of France’s 
electricity is from recycled nuclear fuel. France is the world’s largest net 
exporter of electricity, and gains over € 3bn per year from this activity. 
Reactors and fuel products and services are a major export, and waste 
management expertise is another growing product. 

France counts 19 nuclear power plants (NPP) for a total of 58 reac-
tors, all operated by the predominantly state-owned enterprise Electrici-
ty of France (EDF). Each plant site counts 2 or 4 reactors excepting 
Gravelines which counts six. The nuclear park is composed of: 

 
 34 reactors of 900 MWe (of which 6 are class CP0, 18 class CP1 

and 10 class CP2; classes CP1 and CP2 are together referred to as 
CPY); 

 20 reactors of 1300 MWe (8 of class P4 and 12 of class P’4); 
 4 reactors of 1450 MWe (all class N4). 
 
A Generation-III reactor based on a pressurized water reactor design 

is currently under construction in France next to two existing reactors on 
the Flamanville site. The design was originally called European Pressur-
ized Reactor, whereas outside Europe it was referred to as Evolutionary 
Power Reactor, but it is now simply called EPR by principal designer 
and developer AREVA.   

The de facto grouping of French reactors in large classes provides 
clear advantages for procurement management: the members of a same 
class represent a homogeneous set of technical characteristics and com-
ponents. Requirements and conformity controls can thus benefit from 
homogeneous procedures within a given class. From the point of view 
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of providers, this situation represents potentially an important pool (or 
market) of components to satisfy. In terms of safety, when a technical 
issue is spotted in one reactor, the rule is to apply automatically the 
technical repair or upgrade to all the other reactors of the same class, 
even if they appear faultless. The drawback is the relatively high eco-
nomic cost of such an approach. 

The cost of safety is of course to be put in relation to the (very high) 
cost of nuclear accident. The cost estimates based upon accident scenar-
ios involving either controlled or massive releases in France are ana-
lyzed by IRSN economists and amount to between € 120bn and € 430bn 
according to accident severity (Pascucci-Cahen & Momal, 2012).  

 
2-2. France’s Nuclear Actors – National and International Organisms 
 
Nuclear actors in France are organized in a relatively tight network 

within which procurement is inserted and tightly controlled at all levels, 
with transparency and safety requirements throughout. Not each actor 
participates directly in the governance of the supply chain, but all are 
linked indirectly and contribute to its efficiency. Certain international 
organisms also should be considered part of the influential network and 
are cited here. Moreover, a complete analysis of influences on safety 
would include actors like Greenpeace France, which openly opposes the 
nuclear option while nonetheless contributing actively to joint initiatives 
in favor of vigilance and safety (e.g. ACN France GT2). This section 
offers simple guideposts to the complex French nuclear institutional 
landscape (secondary actors are mentioned only in footnotes); the full 
role, relative importance of actors and their interaction is beyond the 
scope of this report.  

 
2-2-1. French Ministries and Central Administration 
 
National administrative oversight of nuclear energy is handled and 

shared by several governmental entities. In November 2014 the princi-
pal ones are:  

 
 Ministry of Ecology, Sustainable Development and Energy, in-
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cluding the DGEC (General directorate of energy and climate). 
The Ministry of Economy, Industry, and Digital also participates 
in elaborating and implementing policy related to energy and pri-
mary materials, notably in order to ensure supply security and 
economic competitiveness.  

 
 Ministry of Foreign Affairs and International Development;  
 Ministry of Higher Education and Research; 
 Ministry of Defense. 
 
2-2-2. Independent Administrative Authority 
 
ASN: Autorité de Sûreté Nucléaire or Nuclear Safety Authority is an 

independent administrative authority created by the Transparency Law 
of 2006. The ASN carries out, on behalf of the State, the control of nu-
clear safety and radiological protection in the goalof protecting workers, 
patients, the public and the environment from risks associated with nu-
clear applications. The ASN contributes to public information.  

 
2-2-3. National Organisms 
 
OPECST: Office Parlementaire d’Evaluation des Choix Scientifiques et 

Technologiques or Parliamentary Office of Evaluation of Scientific and 
Technological Choices was created in 1983. Its mission is to enlighten 
Parliamentary decisions with information on theforeseeable consequences 
of scientific and technological options. It collects information, sets up 
studies and conducts evaluations.  

 
HCTISN: le Haut Comité pour la Transparence et l’Information sur 

la Sécurité Nucléaire or High Committee for Transparency and Infor-
mation on Nuclear Safety was created by the TransparencyLaw in 2006. 
It ensures information, deliberation and debate on the risks linked to 
nuclear activities and impacts on human health, the environment and-
nuclear security.  

 
CNE: la Commission nationale d’évaluation or National evaluation 
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commission audits the research on radioactive waste management con-
ducted under the pertinent laws of 1991 and 2006.  

 
ANCCLI: l’Association Nationale des Comités et Commissions Lo-

cales d’Information or National Association of Local Information 
Committees and Commissions is a federation of independent citizen 
monitoring groups created by law to contribute to control of Basic Nu-
clear Installations. 

 
2-2-4. Public Establishments or Agencies 
 
IRSN : l’Institut de radioprotection et de sûreté nucléaire or Institute 

for Radiological Protection and Nuclear Safety is the French national 
public expert in nuclear and radiological risks, created in 2001 and 
providing independent support to ASN.  

 
CEA : Commissariat à l’Energie Atomique et aux énergies alterna-

tives or Atomic Energy and Alternative Energies Commissariat is a pub-
lic research establishment of scientific, technical and industrial character. 
It conducts research in the areas of energy, defense, information tech-
nologies, material sciences, life and health sciences. The CEA represents 
the French state to the International Atomic Energy Agency (IAEA) as 
well as to countries wishing to acquire nuclear power installations.37 It 
was renamed in 2010 when it enlarged its historic focus on nuclear en-
ergy to include renewable energies. 

 
ANDRA: l’Agence nationale pour la gestion des déchets radioactifs 

or National radioactive waste management agency is a public industrial 
and commercial establishment ruled by the law of 28 June 2006 relative 
to the sustainable management of radioactive materials and waste. It is 

                                          
37 AFNI: l’Agence France Nucléaire Internationale or International France Nuclear 

Agency was created in 2008 as part of the CEA. It helps the countries wishing to 
acquire civil nuclear power installations to set up the institutional, human and tech-
nical environment needed for an electronuclear power sector respectful of strict 
safety norms, non proliferation and environmental preservation. 
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placed under the oversight of ministries in charge of energy, research 
and environment. Andra is tasked with the long term management of 
radioactive waste produced in France.  

 
2-2-5. Scholarly Societies 
 
Two scholarly societies exist in the French nuclear field:  
 

 SFEN, Société Française d’Energie Nucléaire or French Nuclear En-
ergy Society (member of the European Nuclear Society) 

 SFR, Société Française de Radioprotection or French Radiation 
Protection Society.  
 
2-2-6. International Organizations 
 
EURATOM: The Euratom Treaty establishing the European Atomic 

Energy Community (Euratom) was initially created to coordinate the 
Member States’ research programs for the peaceful use of nuclear ener-
gy. The Euratom Treaty today helps to pool knowledge, infrastructure, 
and funding of nuclear energy. It ensures the security of atomic energy 
supply within the framework of a centralised monitoring system.  

 
IAEA: International Atomic Energy Agency based in Vienna is a direct 

emanation of the United Nations Security Council, seeking to promote the 
peaceful use of the atom and to limit the risk of weapons proliferation.  

 
NEA: The Nuclear Energy Agency is a specialized agency of the in-

tergovernmental Organisation for Economic Cooperation and Develop-
ment and is based in Paris. Its mission is to assist its member countries 
in maintaining and further developing, through international co-
operation, the scientific, technological and legal bases required for a 
safe, environmentally friendly and economical use of nuclear energy for 
peaceful purposes; to provide authoritative assessments and to forge 
common understandings on key issues as input to government decisions 
on nuclear energy policy and to broader OECD policy analyses in areas 
such as energy and sustainable development.   
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European Nuclear Society (ENS) and FORATOM are respectively 
the European-level scholarly society and trade association. 
 

2-3. France’s Nuclear Actors - Industry 
 
After succinctly presenting the industry actors, we elaborate on the 

roles of the two major nuclear state-owned industries EDF and AREVA. 
We provide historical background to why the two entities co-exist, the 
strong and weak points of having these two public entities in France, 
and information on their general governance as public enterprises.  

 
2-3-1. Nuclear Enterprises 
 
EDF: Electricité de France or Electricity of France is a predomi-

nantly state-owned enterprise operating the 58 reactors in service in 
France. It has competences in all the electrical trades and also has inter-
national operations, making it the largest producer of electricity in Eu-
rope and in the world.  

 
AREVA: A predominantly state-owned enterprise, world leader in 

nuclear energy across the entire fuel cycle from mining to fuel manufac-
ture and enrichment to reactor design and construction to fuel recycling. 
AREVA is organized into five Business Groups: Mines, Front End, Re-
actors and Services, Back End, and Renewable Energy. The Reactors 
and Services group designs and constructs reactors for power generation, 
naval propulsion and research, and manufactures the associated equip-
ment. It also supplies products and services for operating plants.  

 

GDF SUEZ: Owned a little more than one-third by the state, this 
Franco-Belgian energy group was created in 2008 by a fusion between 
Gaz de France and Suez. It is the foremost world producer of energy 
since merging with the UK company International Power at the end of 
2010. It is the second largest producer of electricity in Europe and in the 
world after EDF. Its nuclear activity is essentially limited to the opera-
tion of NPPs in Belgium by its subsidiary Electrabel but it is expanding 
this activity in France and abroad. 
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Aside from the three major players named above, the French nuclear 
industry is composed of a tight tissue of hundreds of enterprises38 rang-
ing from Small and Medium Industries of fewer than 50 employees to 
major industrial groups such as Alstom, Schneider Electric or Synodys. 
These support industries intervene in numerous marketplaces including 
NPPs, research reactors, laboratories, medical equipment, fuel cycle and 
waste management. Furthermore, many Small and Medium Enterprises 
are regular contractors providing support, safety and maintenance ser-
vices to nuclear installations on a regional basis.  

 
2-3-2. Industry Associations 
 
AFCEN, Association française pour les règles de conception, de 

construction et de surveillance en exploitation des matériels des 
Chaudières Electro Nucléaires or French Association for Design, Con-
struction and In-Service Inspection Rules for Nuclear Island Compo-
nents, has more than 40 French and international industrial members. A 
primary task is writing design and construction codes. AFCEN is not a 
standardization body; its publications where possible are based on exist-
ing standards, with the provision of additional information or clarifying 
options. Certain individual codes have been approved by the Nuclear 
Safety Authority (ASN) in the form of a Basic Safety Rule. 

Two trade associations are: 
 
FAIF, Forum Atomique Industriel Français or French Atomic Indus-

try Forum (member of FORATOM)  
GIIN, Groupe Intersyndical de l’Industrie Nucléaire or French Nu-

clear Industry Trade Association. Of interest for procurement of services, 
this group set up a Certification Committee for member enterprises who 
monitor personnel working under conditions of ionizing radiation. The 
group also manages the individual access records these personnel must 
have to enter protected zones. 

 

                                           
38 CSFN, Conseil stratégique de la filière nucléaire or Strategic Council of the Nuclear 

Sector provides a meeting place for the sum of industrial actors. 
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2-3-3. Background on the Complementarity of EDF and AREVA 
 
The respective histories and identities of the two major state-owned 

enterprises EDF and AREVA are very different.   
EDF was created in 1946, soon after World War II. General Charles 

de Gaulle was in power and his government was allied with the French 
Communist Party (which had close ties with energy workers). EDF was 
created through a law which unified and nationalized the numerous pre-
existing private utilities found up to then in France. At its creation, EDF 
was immediately one of the largest enterprises both in France and in 
Europe.  

As a state monopoly, EDF had the triple mission of production, 
transport and distribution of electricity. The act of nationalization ex-
plicitly excluded front-end and back-end fuel cycle operations. Moreo-
ver, although EDF gradually acquired significant competences in indus-
trial engineering and design, industrial manufacturing activities (electri-
cal equipment or plant components) were also formally excluded. 

In later years EDF was organized under the formal regime of EPIC 
(Etablissement Public Industriel et Commercial or Public Industrial and 
Commercial Establishment). In 2005, responding to the European re-
quirement to abolish monopolies and open the electricity market to fair 
competition, EDF entered the stock exchange as a Société Anonyme or 
limited company. The French State remained primary stockholder, with 
less than 30 % of EDF’s capital subject to listing.  

AREVA is the present-day company formed in 2001 from compo-
nents of three French establishments: CEA, Framatome, and COGEMA. 
It assures the industrial nuclear activities that are excluded from EDF’s 
historic mission of electricity production, transport and distribution. 

CEA (Commissariat à l’Energie Atomique) was created by General 
de Gaulle immediately after the end of WWII in 1945 (before the crea-
tion of EDF), with the objective of researching the uses of nuclear ener-
gy in the domains of science (including medicine), industry (including 
electricity production) and defense (including military weapons). In or-
der to construct the first nuclear pile Zoé, CEA undertook uranium re-
finement activities. These would be enlarged in the late 1950s in order 
to provide military fissile materials. A subsidiary COGEMA was formed 
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(Compagnie Générale des Matières Nucléaires or General Company of 
Nuclear Materials). COGEMA operated mines, produced and enriched 
nuclear fuels, performed fuel processing and recycling of spent fuel and 
clean-up and dismantling of installations.  

‘The French nuclear system never developed separate civil and mili-
tary fuel chains. On the contrary, the design of the system was meant to 
optimize research, development, design, construction and operation of 
nuclear facilities so that the civil sector would profit from military ad-
vances and vice-versa. Also, organizations were set up to deal with both 
areas, the CEA in the beginning, later also COGEMA (now AREVA NC) 
to provide and manage nuclear materials for civil and military uses.’ 
(Schneider, 2009, p.4) 

The CEA collaborated with EDF in the early 1960s to construct the 
first reactors but later diverged with EDF on design preferences: CEA 
developed the Uranium Natural Graphite Gas (UNGG) design while 
EDF pursued construction of Pressurized Water Reactors (PWR) manu-
factured by Westinghouse (this choice was ratified by the French gov-
ernment in 1969 and confirmed in 1974~75). A company Framatome 
(Franco-Americain de Constructions Atomiques, or Franco-American 
Company of Atomic Constructions) was formed in 1958 between 
Schneider, Merlin Gerin and Westinghouse Electric, in order to achieve 
the construction of PWRs in France. 

AREVA was created in 2001 by grouping CEA-Industrie, COGEMA 
and Framatome NP. In this way AREVA became France’s sole integrated 
industrial actor covering the full nuclear energy cycle. The French State 
is the primary stockholder. Today two large nuclear divisions exist with-
in AREVA. AREVA NP (Nuclear Power) is the daughter of Framatome 
and is specialized in the manufacture of nuclear boilers and reactor ser-
vices. AREVA NC (Nuclear Cycle) is the daughter of COGEMA and is 
dedicated to mining, enrichment, processing and recycling activities. 
AREVA NC is present in more than 30 countries. 

For both EDF and AREVA, the governance includes a representative 
of the French State, designated by APE (Agence des Participations de 
l’Etat or State Participations Agency). 
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3. Legal Basis for Transparency and  
Prevention of Corruption 

 
It is desirable to present the overall approach to transparency and 

prevention of corruption in the French context before moving in this 
report to the specific practices and governance of nuclear procurement. 
Indeed, control of a subsystem will be enabled if control is well orga-
nized at higher level, including at the national and regional international 
(European) political levels. In France, the land of Descartes, a high val-
ue is assigned to the rational application of objective systems, and the 
Law is their primary embodiment. It is therefore important to bring for-
ward in this report the framing laws and texts. Moreover, a French prov-
erb says: ‘When sweeping the stairs, start by the top steps’. This proverb 
is even more pertinent in that the French nuclear sector is so tightly 
coupled with the State level. Upstream rules, principles and practices 
will influence downstream cases both by the value of example and by 
the transposition of practical procedures. Notice that this vision corre-
sponds to the second principle of the WANO GL 2006-2 Principles for a 
Strong Nuclear Safety Culture: Leaders demonstrate commitment to 
safety. 

The fight against corruption is a high-level concern in Europe, 
France, and among nuclear operators. National laws as well as interna-
tional frameworks set the scene for transparency and ethical behavior. In 
this chapter we briefly present the European 2014 Nuclear Safety Di-
rective as well as France’s 2006 Law on Nuclear Transparency and 
Safety. The French law in particular sets the standard for transparency in 
the nuclear sector and places it in direct relationship with nuclear safety. 
We then review France’s 2013 Law on Transparency and Integrity in 
Public Life, which is the major anti-corruption legislation. Then, we 
present specific French and European provisions relative to eliminating 
corruption from public contracts in particular.  

On the level of implementation by nuclear operators in France, com-
pany policies and practices reveal the belief that measures to fight 
against corruption must be matched by enforcement and publicity of 
identified cases of fraud. Temptations exist even where strict procedures 
and ethical company culture exist, and must be continuously fought. We 
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present measures applied to prevent corruption in EDF Group, and sig-
nal a (non-nuclear) case that demonstrates the ongoing need to combat 
illegal behavior. The GDF SUEZ Frame of reference for Integrity is 
similarly presented. 

 
3-1. Council Directive 2014/87/Euratom 
 
The Council Directive 2014/87/Euratom of 8 July 2014 amended Di-

rective 2009/71/Euratom establishing a Community framework for the 
safety of nuclear installations. This body of law organizes nuclear safety 
among the 28 Member States of the European Union. While it does not 
contain any language directly regarding procurement, it provides the 
high-level framework in which safety will be fostered and, at local level, 
control of nuclear procurement will take place.  

The amended Nuclear Safety Directive reinforces the provisions of 
the 2009 Directive. Of particular interest, among other important gains, 
are these advances which could have particular pertinence for the excel-
lence of procurement: 

 
 highlighting the principles of “defense in depth” (different levels 

of protection aiming to prevent an accident or mitigate its conse-
quences) and “safety culture”; 

 highlighting the importance of the human factor by promoting an 
effective nuclear safety culture through management systems, edu-
cation and training and arrangements by the operator; 

 strengthening the powers and independence of national regulatory 
authorities that supervise the activities of nuclear operators; 

 clarifying responsibilities in the oversight of the safety of nuclear 
installations; 

 increasing transparency on nuclear safety matters through the ob-
ligation for licensees and authorities to inform the local popula-
tions and the stakeholders both in normal operating conditions of 
nuclear installations and in case of incidents or accidents. 

 
The French Nuclear Safety Authority ASN negotiated in support of 

France’s position to significantly consolidate the European community 
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framework with these and other aspects. Member States will have to 
transpose the provisions of the Directive in national law within three 
years. 

 
3-2. France’s Law on Nuclear Transparency and Safety 
 
The vital character of transparency for achieving nuclear safety is 

understood and expressed in the Law n° 2006-686 of 13 June 2006 on 
Nuclear Transparency and Safety. If we think of the “three-legged 
stool” of nuclear safety, this law contributes strongly to the third leg: 
addressing and reinforcing the management and organization. The text 
was carefully prepared according to the best practice of consultation: 
many concerned actors were heard and were able to contribute their in-
telligence to the drafting of this law that now governs France’s safety 
organization. It does not have direct provisions to govern nuclear pro-
curement but it does provide the needed tools to ensure, on national lev-
el, that a halt could be put to any grave dysfunctions not otherwise han-
dled.  

The Nuclear Transparency and Safety Law is a foundational text en-
suring information to the public on the risks and safety of all activities 
using or transporting radioactive materials (NPPs, research, medical and 
military applications) and on radiological protection. Its provisions 
achieve the organic separation of control, expertise, and information 
functions, and organize the deepening of nuclear safety in France.  

The law (re)created the Nuclear Safety Authority ASN, placing it un-
der the direction of five commissioners named by the President of the 
Republic, of the Senate and of the National Assembly. All decisions tak-
en by its commissioners must be made public. The Authority has full 
powers of inspection, control and injunction. The Authority is intended 
to be independent of both political decision makers and of industry, and 
capable of responding within minutes in case of crisis. ASN can shut 
down without delay any nuclear installation which is judged not to ful-
fill requirements or follow rules. Nonetheless, the government retains 
power of decision on some major points such as the creation or the de-
finitive halt of any nuclear installation. 

The law also reinforced the independence of the expert research arm 
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IRSN. The legislative basis for freedom of public information in the nu-
clear sector was provided. An official status and funding are now guar-
anteed to the local information and monitoring committees attached to 
each basic nuclear installation. The law also created the pluralistic High 
Committee for Transparency and Information on Nuclear Safety, presid-
ed by a Parliamentarian, whose task is to verify that all nuclear actors 
fulfill an enhanced duty of public information. This task has been taken 
very seriously as a broad remit by the presiding Senator. He has engaged 
the High Committee in many fact-finding missions that call upon the 
active participation and input of a broad diversity of stakeholders and 
which contribute directly to reinforcing safety by strengthening the 
‘third leg’. 

The Nuclear Transparency and Safety Law contains no specific lan-
guage on procurement. However, it reflects and reinforces the mindset 
of transparency and safety culture in France’s nuclear sector, throughout 
its many levels from government to independent control and expertise, 
through industry and civil society. 

 
3-3. Law on Transparency in Public Life 
 
France’s Law n° 2013-907 of 11 October 2013 on Transparency in 

Public Life was passed in a context of concern for how actors of public 
life fulfilled their responsibility for full financial disclosure and moreo-
ver, respect for the law in their personal financial arrangements. This 
organic and ordinary law addresses members of Government, national 
and local elected representatives, and all those persons tasked with a 
mission of public service and seeks to ensure that they carry out their 
functions with dignity, probity and integrity. It seeks to prevent the for-
mation of conflicts of interest and to eliminate them where they exist, to 
protect public figures from coming under the influence of pressure 
groups, and to avoid illegal personal gain. It also protects whistle-
blowers. 

The law creates an independent administrative authority tasked in its 
own name to assure the regulation of sectors considered essential and in 
which Government (President, Prime Minister and delegated Ministers) 
does not wish to intervene directly.  
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The High Authority for Transparency in Public Life scrutinizes the 
personal patrimony declarations that are submitted by public figures at 
the start and the end of their mandate, including elected and appointed 
persons and also the directors of the principal public enterprises. Per-
sons who do not respect this declarative obligation expose themselves to 
criminal sanctions ranging from three years of imprisonment and € 45k 
fines to five years and € 75k in the case of members of Government. 
The High Authority benefits from the support of central fiscal admin-
istration and has a power of injunction.  

The ordinary law introduces a definition of conflict of interest in the 
aim of preventing interferences between public and private interests. It 
requires public actors to declare their interests, and also, to abstain (re-
move themselves) from any situation that might compromise independ-
ent, impartial and objective exercise of public functions.  

Control on the financial management of political parties and elec-
tions also is reinforced. 

The High Authority can choose to act on own initiative and can be 
seized by the Prime Minister, the presidents of the National Assembly 
and the Senate, and also by the non-governmental consumer protection 
organizations. 

The dispositions specified by law extend the battery of controls that 
already existed (see III.5 below). 
 

3-4. European Reform of Public Procurement Rules 
 
Public procurement policies are presently undergoing reform on the 

European level. Public procurement rules organize the way public au-
thorities and certain public utility operators purchase goods, works and 
services. They set up specific contract award procedures to ensure that 
public purchases are made in the most rational, transparent and fair 
manner. European rules aim at ensuring sound competition and obtain-
ing best value for European taxpayers’ money. The rules are set and im-
plemented in the larger environment also of World Trade Organization 
agreements. 

In December 2011 the Commission proposed the revision of Direc-
tives 2004/17/EC (procurement in the water, energy, transport and postal 
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services sectors) and 2004/18/EC (public works, supply and service con-
tracts), as well as the adoption of a directive on concession contracts. 
The new directives, respectively 2014/24/EC and 2014/25/EC were vot-
ed by the European Parliament on 15 January 2014 and adopted by the 
Council on 11 February 2014. The Member States have until April 2016 
to transpose the new rules into their national law (except with regard to 
e-procurement, where the deadline is September 2018). In replies to fre-
quently asked questions,39 the Commission points out that the notion of 
‘conflict of interests” is clarified: it shall at least cover ‘any situation 
where staff members of the contracting authority who are involved in the 
conduct of the procedure or may influence its outcome have, directly or 
indirectly, a financial, economic, political or other personal interest 
which might be perceived to compromise their impartiality and inde-
pendence in the context of the procurement procedure’. 

In summary, the current reform of public procurement rules in Eu-
rope and its Member States is not specific or limited to the nuclear sec-
tor. However, reinforcing these rules to diminish conflict of interest, to 
exclude fraudulent suppliers, and to enhance enforcement, de facto pro-
vides strong operational tools to support the achievement on local level 
of a high level of safety in nuclear procurement. According to the legal 
practice and moreover the culture that are fostered in Europe, France 
and its nuclear operators, competitive bidding with proper publicity 
minimizes ‘out of sight’ agreements, the unjust favoring of a particular 
supplier, etc.: the decision among the received bids must be taken on a 
comparative basis and using transparent and objective criteria of evalua-
tion. Within the EU, competitive bidding also creates opportunities for 
suppliers located outside the French national market. 
  

                                           
39 Frequently asked questions about the modernization of public procurement rules are 

answered at the webpage http://europa.eu/rapid/press-release_MEMO-14-
20_en.htm?locale=en. A detailed fact sheet on the new pro- transparency and anti-
corruption provisions is found at http://ec.europa.eu/internal_market/public-
procurement/docs/modernising_rules/reform/fact-sheets/fact-sheet-10-
transparency_en.pdf. 
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3-5. Prevention of Corruption in France 
 
The Law on Transparency in Public Life completes and extends the 

activities of the Central Service for Prevention of Corruption (SCPC). 
This inter-ministerial service is overseen by France’s Minister of Justice. 
The SCPC was created by Law n° 93-122 and became operative with 
the decree of application in February 1993. 

Among the missions of the SCPC there are several of direct interest 
for the case of nuclear procurement by predominantly state-owned en-
terprises. The SCPC centralizes information related to active or passive 
corruption, influence peddling, unlawful taking of interest, and offense 
against the freedom and equality of candidates in the case of public con-
tracts; it provides expert advice and assistance to institutions and justice; 
it also fosters awareness and provides training, for example in the case 
of public administrations on the subject of public contracts. Finally, it 
protects whistle-blowers. 

The SCPC publishes an annual report. The 2008 report released in 
2009 contains a chapter relative to public contracts. This outlines the 
steps that must be taken in the case of suspicion of corruption, in order 
to assemble evidence, and indicates that various forms of evidence that  
are acceptable: documents, recordings, piecing together of disparate el-
ements. It also indicates measures for internal investigation in any pub-
lic service, drawing attention to the need to verify contracts, suppliers, 
and financial vehicle corporations. In subsequent reports (SCPC, 2012; 
2013) a total of 13 cases of fraud are described in France and almost all 
appear to concern contracts attributed by local elected figures. Signifi-
cantly, no case of fraudulent procurement in the public industrial sector 
or specifically the nuclear sector is described. 

In France, public and industry actors consider that the transparency 
laws mentioned above, and in particular measures intended to reduce 
conflict of interest and corruption, must not be purely symbolic. To be 
effective incentives they must be enforced and when fraudulent behavior 
is identified and addressed under the law, the outcome must be publi-
cized. Exposing corrupt actors whether in politics or in business is con-
sidered to be one side of the coin of ‘exemplarity’, where the other side 
is the continuous demonstration of strictly ethical behavior by positive 
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leaders. 
Several examples could be given in 2013-14 of investigations and 

court proceedings in France targeting the fiscal conduct of high elected 
officials and even the former President of the Republic in regard to the 
financing of elections. These send a strong signal that ‘no one is im-
mune to the law’. Investigation and prosecution are organized, resourced 
and active.  

An example of fraud was uncovered in 2014 in the French electricity 
procurement sector (most likely non-nuclear). This example (described 
below in III.6) suggests that while perhaps no context is entirely free of 
misconduct and dysfunctions, what may differentiate the top performers 
from the rest will be the efficiency of anti-fraud actions and the commu-
nication of their outcomes. To support these actions and communica-
tions, national law is needed, but also, internal policy and implementa-
tion. The following sections present the relevant policy from EDF and 
GDF Suez. 

French practice is ‘pushed’ by exposure to others’ practices. This can 
be illustrated at least two levels: European law imposes obligations 
which are reflected downstream in French law; United Kingdom anti-
corruption law led to the upgrading of EDF Group’s internal code of 
conduct.  

 
3-6. OECD Anti-Bribery Convention  
 
To be complete, we must mention the OECD Convention on Com-

bating Bribery of Foreign Public Officials in International Business 
Transactions (the Anti-Bribery Convention) which entered into force on 
15 February 1999, and which was signed by France. An interview with 
OECD Director General A. Gurria (2014) lends insight into the ‘myriad 
of (…) factors that may influence the ability of countries to open investi-
gations [into cases of corruption]. Countries must have a robust legisla-
tive framework. Countries must be willing and able to provide mutual 
legal assistance. Measures must be in place to protect whistleblowers, in 
both the private and public sectors, and companies must see the benefits 
in order for them to voluntarily disclose acts of bribery. In fact, the co-
operation of the private sector is paramount and businesses must be 
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fully educated about foreign bribery. Financial managers and account-
ants can play a key role in detecting possible cases of bribery. Finally, 
the public, civil society, have a role to play in holding public officials 
and the private sector accountable. Progress is being made on all of 
these factors, for example, we are seeing an increasing number of spe-
cialised units and resources devoted to investigations. At the same time, 
technology and the increasingly complex nature of international busi-
ness transactions means that governments must always try to be one 
step ahead of the bribers.  

A system of peer review monitors country progress in applying the 
terms of the convention on national level. While no case of nuclear pro-
curement is involved, France did recently receive a low mark on com-
pliance and enforcement. According to a statement released in October 
2014, 'The Working Group has requested France to persist in prosecut-
ing the offence of foreign bribery. While acknowledging that 24 new 
cases have been opened since October 2012, the Working Group re-
mains concerned by the lack of proactivity of the authorities in cases 
which involve French companies in established facts or allegations of 
foreign bribery. To this day, no French company has yet been convicted 
for foreign bribery in France, whereas French companies have been 
convicted abroad for that offence, and the sanctions for convictions of 
natural persons have not been dissuasive.’ (OECD, 2014) This may be 
taken as an indication that national institutions overall remain less oper-
ational in addressing and thereby preventing corruption, in comparison 
to e.g. the French nuclear operators with their agile anti-fraud policy. 

 
3-7. The EDF Anti-corruption Strategy and Code of Conduct  
 
The following describes the EDF anti-fraud policy and its impact in 

the area of procurement. Since 2010, the anti-corruption policy instated 
by the President of EDF is enforced in all reaches of the enterprise: zero 
tolerance for fraud, placed under the leadership of the Chief Financial 
Officer. Specific guidelines were issued in a letter of instructions. This 
states: ‘EDF Group reinforces the building of awareness, training and 
control against the risks of fraud and corruption and in favor of respect 
for the rules of competition’, with the following points: 
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1. Managers are responsible. The prevention of fraud is integrated in 
their action plan and their performance review. A practical guide 
was distributed to managers. 

2. A program to build awareness of the risk of criminal sanction was 
launched throughout the Group in 2011. It responds to the hard-
ening of anti-corruption laws in the United States and the United 
Kingdom.  

3. A training program concerns all Group operatives. 
4. Internal [communications] support and publications are mobilized. 
5. Networks disseminate the culture of rule of law and pro-

competition in the Group. 
6. The Group exercises internal control on risks of fraud and corrup-

tion. 
 

According to the Code of conduct, a whistle-blowing mechanism 
makes it possible to address any reported breaches to EDF Group’s Eth-
ics and Professional Conduct Committee. 

The Group’s Code of conduct was reinforced in response to the 2009 in-
tegration of British Energy, and the British anti-corruption law as of 2011.  

In 2012, the EDF Generation division set up coordinated actions of 
fight against fraud. All its divisions mapped their risk of fraud and en-
gaged the controls adequate to each context. Procedures to validate con-
sultant contracts and mandates were reinforced. 

The efficiency of these various measures – as well as the demonstra-
tion that they are needed – can be illustrated by a recently revealed case 
of fraud (most likely in the non-nuclear sector). Twenty-four persons 
including a former EDF executive involved in rigging contracts were 
brought before court in 2013 and 2014. The principal accused, responsi-
ble for negotiating supply contracts for EDF, is suspected of having set 
up a system of corruption ‘soliciting favors in exchange for contracts’. 
In two years (2008-10) the executive is thought to have pocketed several 
hundreds of thousands of euro in cash but also in gifts (cars, fancy wine, 
an aquarium, renovation works in his home, etc.) In July 2011, EDF, 
alerted by an enterprise whose director refused to pay, filed charges as 
plaintiff. EDF told journalists that ‘The employee left the enterprise 
immediately. This is an isolated case; numerous anti-fraud mechanisms 
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are in place’ within the group and ‘purchases are subjected to strict con-
trols’. The accused’s lawyer said that his client admits most of the facts 
and ‘will face his responsibilities’. The 23 other persons identified by 
the charges are for the most part directors of vendor enterprises. They 
actively participated in this system by acquiescing to the executive’s 
demands. They could be brought before justice soon for ‘corruption’ and 
‘misuse of company assets’.40 

The case presented above is based on a 2014 newspaper account, 
demonstrating that publicity was made of the fraud and the charges. No 
information is available however concerning the division in which the 
fraud took place or the nature of the contracts. Still, the extensive nature 
of the fraud combined with the fact that only one EDF operative was 
involved suggests that this corrupt procurement process was limited to 
domains in which a single executive was able to exercise a dispropor-
tionate decision power. It would appear that this case is exterior to the 
nuclear supply chain, where the nuclear safety imperative installs a 
much stronger system of checks and balances. 

 
3-8. GDF SUEZ Integrity Frame of Reference 
 
Another example of upstream principles and standards for the preven-

tion of corruption is provided by nuclear operator GDF SUEZ. The fol-
lowing material41 summarizes the Integrity Frame of Reference devel-
oped as by GDF SUEZ and placed in service in July 2010 as a method for 
detecting and eliminating (potential) corruption, and monitoring follow-
up and progress. This frame is part of the group’s Ethics Policy and pro-
vides a positive method conceived as a management performance tool. 
The Integrity Frame of Reference is aimed primarily at managers, who 
‘will be responsible for ensuring that the conditions in which it should be 
applied are met by their teams. On a broader level it also concerns every 
Group employee, whose individual behavior contributes to the overall 

                                           
40 Example adapted from an article in regional newspaper Le Parisien, published 21 

July 2014. 
41 Drawn from www.gdfsuez.com/en/group/ethics-compliance/charters-guidelines/fra-

me-reference-integrity-summary/. 
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expression of integrity promoted by GDF SUEZ’. 
The summary of the Frame instructs managers and employees first to 

consider that integrity is ‘an excellent tool for enhancing performance as 
well as a sense of pride in being part of a team, and for promoting cohe-
sion’. Then it urges them to become aware of the current global scope of 
fraud and corruption, the risks this poses for the general economy and 
for companies in particular, and the emphasis on sanction that is found 
in current jurisprudence. Third, it invites personnel to know the defini-
tion, type and characteristics of fraud and corruption in order to be able 
to detect and prevent it. The summary then reviews the regulatory land-
scape, including OECD and Council of Europe documents providing the 
international framework for combating corruption and their transposi-
tion into French law as well as ‘amendments that are moving towards 
stronger legal constraints, increased criminal and civil liability for busi-
ness leaders, and tougher sentencing for fraud in general’.  

Then, the Frame has six risk management approaches: 
 
1. Detect areas and particular situations that may be susceptible to 

fraud and corruption. 
2. Refer to the Group’s existing management procedures as a base 

using the internal monitoring program, the risk management ap-
proach and the audit program.  

3. Consult the appropriate experts, studies and tools provided by 
think tanks or initiatives of which the Group is a member. 

4. Deal with cases of fraud and corruption. Any instance of fraud 
uncovered must be dealt with and any proven instance of fraud 
must be penalized. 

5. Implement appropriate awareness and training to enable everyone to 
have the required skills according to their level of responsibility.  

6. Apply widely-used evaluation benchmarks. 
 

  



4. Procurement Policy in Franceôs
Three Nuclear Operators

 
Publicly available materials, as well as insight gained from inter-

views, allow us to present the high-level supply chain policy for 
AREVA, EDF and GDF SUEZ. Then, the external control function by 
Autorité de Sûreté Nucléaire is described with examples on AREVA and 
EDF (EPR Flamanville). 

 

 
AREVA’s 2013 General Inspectorate Annual Report noted that: ‘The 

topic of subcontracting continues to be monitored closely at every level 
of the group. For example, greater consideration for safety, health, oc-
cupational safety and environmental requirements were incorporated 
into the Purchasing process in 2013. 

‘In July 2013, AREVA submitted its annual report on subcontracting 
to the minister of the Ecology. In addition to the quantified data it con-
tains, the report gives voice to parties involved in subcontracting - in-
cluding site directors, project managers, buyers, service providers and 
university researchers - so that the realities of subcontracting and how it 
is managed within the group can be grasped in practical terms. 

‘A group directive was issued in March 2013 that defines the rules 
for the operational supervision of subcontracted workers at its nuclear 
facilities; it harmonizes practices and the organization of supervision, 
and in particular prescribes the related documentation in terms of trace-
ability. A professional training program and a training module were also 
defined for 500 supervisors identified within the group.’ (AREVA, 2014, 
p.8) 

The General Inspectorate goes on to say that: ‘The group formalized 
its nuclear safety priorities for the 2013-2016 period in a nuclear safety 
policy released in May 2013. Its objectives are divided among three are-
as: safety of facilities, operational safety and safety management. The 
objectives are to maintain a high level of safety in the group’s facilities, 
products and services; to share a strong safety culture internally and 
with our contractors, and to apply nuclear safety into all of our process-
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es, beginning with the Purchasing phase. 
‘The group’s nuclear safety policy has been widely communicated 

internally as well as to contractor companies working on AREVA’s sites, 
products and services…Significant work was carried out to integrate 
this policy into the performance objectives charges of the [operating] 
entities and into their 2014 Safety Health occupational Safety Environ-
ment (SHSE) performance improvement plans.’ (p.41) 

Describing the group’s repository of requirements for nuclear safety 
and radiation protection, the General Inspectorate reports that SHSE 
documents issued by the Supply Chain Department (with the Purchasing 
process) were added to this repository. 

 
4-1-1. AREVA General Inspectorate 2013 Report: Supervision of  

Subcontracting Services 
 

Important information can be found on pages 46~48 of the 2013 
General Inspectorate Annual Report (AREVA, 2014), Part 2 entitled 
Crosscutting Processes - Safety management - Supervision of subcon-
tracted services. These pages describe how ‘In 2013, on the subject of 
subcontracting, management and reporting tools were strengthened, a 
joint initiative was rolled out for greater recognition of Safety Health 
occupational Safety Environment (SHSE) requirements in the Purchas-
ing process, and actions were taken in the field.’ (p.46) We reproduce in 
Figure 1 below a schematic representation of policy, actions and respon-
sibilities, drawn from AREVA (2014) p.46.  

The pages report the extension of functionalities of the Supply Chain 
Department’s information system in the safety and subcontracting field, 
in particular facilitating the consolidation of sensitive or high-risk type 
contracts, as well as to give better planning visibility for operational 
stoppages and worker flows.  
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4-1-2. AREVA 2013 Annual Report on Subcontracting 
 
Further useful elements are present in the French-language annual 

report on subcontracting (AREVA, 2013). 
 
Regarding the sensitivity classification described on page 47 of the 

AREVA (2014) 2013 General Inspectorate Annual Report, the French-
language 2013 subcontracting report goes on to state that the majority of 
enterprises contracted by AREVA are recognized, locally established 
and enjoy a long-time familiarity with AREVA installations and their 
particular risks. In this way:  

 
 the Top 10 AREVA suppliers listing is almost unchanged since the 

year 2010; 
 on average 70% of purchases for nuclear sites are procured from 

local enterprises; 
 AREVA gives priority to multi-year contracts in order to foster 

long-term supplier relationships; almost 800 contracts for 3 years 
or more were signed in 2013. 

 
The following criteria are used to assess the capacity of external con-

tractors: 
 
 Technical capacity: implementation capacity in terms of human re-

sources, material and organization; 
 Economic capacity: financial stability, list of clients and activities; 
 Risk prevention and management: safety, radiation and environmen-

tal protection; 
 Quality control organization relying on ISO 9001 principles; 
 Safety culture: degree of managerial engagement, questioning atti-

tude, etc.; 
  Social engagement: adherence to AREVA values, diversity, training 

investment. 
 
Referencing of each supplier is regularly updated according to per-

formance feedback and evaluation (see our section V.1.2 on Incentives 
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describing the EDF example of Job Assessment Records, similar to 
AREVA practices, including recovery measures and potential for suppli-
er exclusion, mentioned in AREVA’s 2013 subcontracting report). 

Supplier audits are carried out every 3 years in the most sensitive ac-
tivities class. In 2011-13 the top ten suppliers underwent at least one 
AREVA audit each, with an average of 4 audits per supplier overall, a 
rate well beyond the rule stipulation. Capacities, qualifications, and 
training of the external agents is controlled.  

Moreover, the preparation and execution of operations by external 
contractors is accompanied by the supervising AREVA managers. 

Technical field audits (visits, technical controls of supply, operational 
investigations, technical visits…) are also performed by AREVA inspec-
tors to control and monitor subcontracted activities. The priority is given 
to those most sensitive in terms of safety, radiation and environmental 
protection. A formal report traces observations and gaps. Contractor re-
covery plans and their implementation are then followed up by AREVA 
teams. 

 
4-2. EDF Group 
 
EDF Group Purchasing Division located in France covers EDF SA 

(the France operator) and a part of ERDF (the France distribution busi-
ness group), as well as the Supply Chain Director in EDF Energy (Unit-
ed Kingdom). The Production and Engineering (Generation) service 
pilots procurement in the nuclear park.  

The Group Purchasing Division’s main priority is to ensure quality 
and impartiality in EDF’s relationships with suppliers. These two goals 
are clearly expressed and are followed at each step of the process. The 
four basic principles for meeting these priorities are: 

 
 Competitive bidding 
 Equal treatment of suppliers 
 Transparency of calls for tender 
 Proportionality, which is adaptation of the process to the (more or 

less sensitive) nature of the purchase. 
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The Purchasing Division identifies material traceability as a major 
tool for efficient procurement of quality. This establishes a link (e.g., by 
marking or tagging, etc.) between the supplied item and the records es-
tablishing the acceptability of the item. For assemblies, a production 
traveler-type system may effectively identify the sub assembly identifi-
cation and the records for those items. The Division states that it is im-
portant to distinguish between commercial/non-acceptance based rec-
ords and the records used to establish acceptability. 

Management services provided by the Purchasing Division include: 
support the definition of needs and industrial strategies; ensure that 
needs are met by suppliers; guarantee the respect of rules, ethics and 
Group values in purchasing processes; to foster Best Overall Value deci-
sions; share and optimize the panel of suppliers on a global level; to 
conduct client-supplier relations; accompany Small and Medium Enter-
prises (of less than 50 employees). In 2013, EDF SA employed some 
40.000 suppliers, of which almost 50% were Small and Medium Enter-
prises. 

In France, two operational divisions are responsible for nuclear activ-
ities: Nuclear Production and Nuclear Engineering. They follow the 
company policy for procurement which is organized along 6 dimensions: 
selection of a panel of suppliers; purchasing; training of operatives; 
safety; radiation protection (aiming at the reduction of individual and 
collective doses); improvement of working conditions and geographical 
stay for (displaced) operatives. Both divisions have a delegated national-
level committee tasked with industrial relations and the coordination of 
all contractor activities. This coordination relies on stakeholder diagnos-
tics engaging other EDF divisions, managers of contracting enterprises, 
unions, and occupational medicine units. An Industrial Relations Mis-
sion exists also on each EDF nuclear site and fulfils the same duties for 
local and regional needs, as the national-level delegation. 

Procurement operations are conducted within the rules of the Euro-
pean Directive 2004/17/EC43 governing competitive bidding, publicity, 
and pre-qualification systems.  

Supply chain policy of EDF SA can be inferred from a summary pol-

                                           
43 To be gradually replaced by 2014/24/EC; see our section III.4. 
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icy statement available on the EDF Energy (UK company) website. The 
statement in EDF Energy (2014) is labeled as consistent with EDF 
Group policy44. It includes ten principles which may be resumed as fol-
lows; these indicate that several other elaborated procedures, documents 
and principles frame procurement: ‘A single procurement policy covers 
all Supply Chain activities undertaken by anyone across EDF Energy; 
(…) Nuclear Safety is the overriding priority. All Supply Chain activities 
shall be conducted safely and ethically in a controlled and sustainable 
manner to deliver consistent quality outcomes that deliver best ‘through 
life’ value for EDF Energy. All Supply Chain activities shall be in rela-
tion to the fulfillment of Legitimate Business Needs within Financial 
Authority Levels. All contracts and orders shall be placed with vendors 
that have been pre-qualified in line with defined criteria and registered 
on EDF Energy’s Master Data Base. All contracts and orders shall be 
placed using approved processes and shall be awarded on the basis of 
Terms and Conditions established by Supply Chain Functions in consul-
tation with EDF Energy’s Legal department. Contract management ac-
tivities shall be in accordance with approved processes. For all projects, 
Supply Chain activities should respect and follow the principles of EDF 
Energy Project Way (EEPW) corresponding to the relative scale and 
risk. Authorisation shall follow the principles of Requisition Authority 
and Commitment Authority. The use of Retrospective Orders or Retro-
spective Vendors is expressly forbidden. Payment terms for all Products 
must be a minimum of 60 days within all new contracts and contract 
extensions of any value, save where delegated authority from the Supply 
Chain Director has been given. All payments shall be in accordance 
with approved methods. The Supply Chain Director shall be responsible 
for maintaining and assuring this policy and its associated Framework 
and Mandatory Practices.’ (EDF Energy, 2014; p.2) 

 
Interestingly, the governance of procurement at EDF Energy includes 

several special management groups, whose terms of reference are con-
tained within the supply chain framework document: 

                                           
44 This publication, released in February 2014, is available online: http://www.edf 

energy.com/sites/default/files/supply_chain_policy.pdf 
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1. Supply Chain Forum – A meeting chaired by the Supply Chain 
Director and comprising the Supply Chain Heads.  

2. Operational Supply Chain Forum – A meeting chaired by an ap-
pointee of the Supply Chain Director and comprising the govern-
ance practitioners and other co-opted stakeholders.  

3. Pre-qualification Forum – A meeting chaired by an appointee of 
the Supply Chain Director and comprising the Subject Matter 
Experts. (EDF Energy, 2014; p.4) 

 
In the French context, specific detailed information is presented on 

the Suppliers area of the EDF website.45 
 
4-3. GDF SUEZ 
 
GDF SUEZ explicitly places supply chain governance in the context 

of its adherence to the United Nations Global Compact46 principles in 
the fields of human rights, working conditions, the environment and an-
ti-corruption. Their supply chain policy47 seeks a ‘process of continuous 
improvement in the efficiency of the procurement Function’ both for 
industrial activities and for supplier relationships. While economic crite-
ria of both price competitiveness and technical efficiency are cited, fur-
ther criteria reveal that in the sustainable growth perspective, environ-
mental and corporate social values too are prioritized. The fourth pillar 
of ethical behavior is valued through respect for the law and anti-
corruption.  

GDF SUEZ claims as its major procurement principles: 
 

                                           
45 Consult: http://about-us.edf.com/strategy-and-sustainable-development/our-priorities/stake-

holder-dialogue/working-with-suppliers-43696.html 
http://prestataires-nucleaire.edf.com/edf-fr-accueil/prestataires-du-nucleaire-edf/organisa-
tion-54029.html 
Suppliers can also access a password-protected area in order to read the “Nuclear 
Safety Memento” for all persons including contractors who work in operating EDF 
installations.  

46 www.unglobalcompact.org/AboutTheGC/index.html 
47 http://www.gdfsuez.com/en/commitments/responsible-purchasing/procurementsupply-policy/ 
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 Systematic competitive bidding of authorized (or qualified) sup-
pliers for all purchases made in a competitive market 

 Any engagement with a supplier must be a written agreement pre-
viously negotiated between the parties and signed by the author-
ized persons (contract or order) 

 Management of suppliers’ performance improvement (conformity 
and prompt supply of deliverables, responsiveness, greater com-
petitiveness). 

 
‘These principles are applicable in supplier relations, which must 

strictly adhere to ethical rules that define the reference framework appli-
cable to all Group employees.’ 

 
4-4. Supervision by the Nuclear Safety Authority 
 
Several examples can be given of control by ASN, the Nuclear Safe-

ty Authority, of the safety of implementation of supplier contracts. The 
prevailing nuclear safety principle is that prime responsibility for safety 
lies with the operator, who therefore guarantees the safety of contractor 
activities. The ASN performs various inspections and controls of the 
effective achievement of this guarantee. The Authority’s own announced 
values are: independence, competence, rigor and accountability. 

ASN gives publicity on its public website to all its control activities 
and inspection findings. 2300 official follow-up letters addressed to op-
erators, relative to planned and unannounced inspections, may be 
searched and downloaded by any visitor. (Final results of major controls 
are also presented on site including with a press conference.) An easy-
to-read, colorful two-page flyer, ‘La Lettre de l’Autorité de Sûreté Nu-
cléaire’, is released monthly and sent to about 1950 subscribers. It too is 
easy to find and download from the ASN website.48 It reports each 
month in 8-20 lines about current significant controlled issues. Below 
we mention recent ASN publicized follow-up letters and monthly flyer 
reports related to subcontracting (procurement). 

In Dec. 2013 ASN performed its first inspection outside French bor-

                                           
48 www.asn.fr/Informer/Publications/La-lettre-de-l-ASN. 
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ders, controlling subcontractors participating in the manufacture of 
components for ITER.49 ASN directed ITER Organization to improve 
the monitoring of subcontractors so that dysfunctions observed in this 
inspection would not be reproduced in future manufacturing activities. 

 
4-4-1. Case of AREVA 
 
In 2013, ASN performed 10 inspections on AREVA entities operating 

basic nuclear installations, focused directly on the company manage-
ment of activities contracted to outside enterprises or performed by ex-
ternal agents.  

Overall, the following needs for improvement were identified 
(AREVA, 2013): 

 
 Terms of reference should explicitly formulate the safety require-

ments that are part and parcel of the expression of supply needs. 
 Prospective risk analysis documents and prevention plans framing the 

sub-contracted activities must be rigorously completed and applied. 
 A formal monitoring plan must be developed and filled out all 

along the lifetime of the service. 
 Acceptance of works or services delivery must be formalized in 

such a way that acceptability is correctly traced and that useful 
performance feedback is gained for future operations. 

 
The ASN publicized two pertinent events in 2013: 
 
 ASN gave formal notice to the Atomic Energy and Alternative En-

ergies Commissariat (CEA), as nuclear operator of the Plutonium 
Technology Workshop and of the Chemical Purification Lab at the 
Cadarache site, to respect measures for the oversight of providers 
and for the management of skills linked to dismantling safety. This 

                                           
49 ITER is the international project to design and build an experimental fusion reactor 

based on the ‘tokamak’ concept; it is based in Saint-Paul-lez-Durance, France, adja-
cent to the CEA Cadarache Research Centre. Participants are China, the European 
Union, India, Japan, Korea, Russia, and the USA. www.iter.org/ 
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notice followed the April 2012 inspection in which ASN found se-
rious gaps in CEA’s monitoring of AREVA NC, principal provider 
(ASN, 2013a). 

 In the post-Fukushima context, ASN in 2012 prescribed certain 
material needs to be fulfilled by end of 2016 at the Tricastin and 
Romans-sur-Isère sites operated by AREVA subsidiaries. ASN that 
same year validated AREVA’s ‘cross-cutting crisis management 
studies’ identifying the improvements to be made on these sites in 
capabilities for the management of extreme situations. In 2013, 
ASN observed that the capabilities installed by six named subsidi-
aries did not correspond to the validated studies. These operators 
were put on formal notice to deliver the agreed measures within 
four to eight months (ASN, 2013b). 

4-4-2. Case of EDF (EPR Flamanville) 

According to the News section of the ASN website,50 the construction 
of the Flamanville-3 reactor encompasses the following: 

 the detailed design: detailed design studies setting forth the re-
quired data for the implementation of structures, components and 
equipment 

 implementation activities: activities relating to the manufacturing 
and assembly of structures, components and equipment on the 
Flamanville-3 Site and in the workshops of nuclear pressure 
equipment suppliers or manufacturers (e.g., reactor vessel, steam 
generators, pressuriser). 

In accordance with nuclear safety principles, the purpose of ASN’s 
supervision is to ensure that EDF assumes fully its prime responsibility 
and guarantees: 

 the conformity of detailed design studies with safety requirements; 

                                           
50 www.french-nuclear-safety.fr/Inspections/Supervision-of-the-epr-reactor/ASN-s-super-

vision-of-the-Flamanville-3-reactor-construction-EPR-News 
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 the conformity of implementation activities regarding equipment 
and the installation in order to assess the overall implementation 
quality, and 

 the impact of the worksite on the safety of neighboring Basic Nu-
clear Installations and the environment. 

 
ASN ensures the direct supervision of design and manufacturing ac-

tivities regarding pressure equipment (such as the reactor vessel, etc.), 
notably in the case of supplier AREVA. ASN is also entrusted with a 
labor-inspection mission on the construction site. 

 
ASN carries out its supervision activities through: 
 
 a documentary review of detailed design studies; 
 an inspection programme concerning EDF’s engineering services, 

the worksite and manufacturers.  
 
The number of inspections is adjusted in relation to the volume and 

diversity of the planned implementation activities and the lessons learnt 
from past inspections. On the basis of the elements brought to its atten-
tion, ASN may also decide to perform in-depth and/or unannounced in-
spections. 

 
In order to carry out efficiently the supervision of construction activi-

ties, ASN relies mainly on: 
 
 its pertinent Territorial Division, where a team is dedicated the 

worksite inspections and reviews how anomalies or non-
conformities are being addressed; 

 its Nuclear Pressure Equipment Department, where a team is in 
charge of supervising the manufacturing of nuclear pressure 
equipment, and 

 its Nuclear Power Plants Department, which is responsible for re-
viewing the detailed design, inspecting EDF’s engineering ser-
vices and ensuring a sound co-ordination among the different ASN 
entities. 
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Those activities involve the equivalent of eight full-time inspectors 
to which are added the staff mobilized by the public expert IRSN. 

5. Selected Technical Characteristics of  
Nuclear Procurement Process 

 
Two typical and interesting technical characteristics of the French 

nuclear procurement process are examined: the use of incentives (for 
both buyers and contractors), and the Best Overall Value approach to 
supplier selection (from the point of view of buyers and challengers). A 
special light is thrown on the use, present and potential, of Job Assess-
ment Records. 

 
5-1. Incentives 
 
The French nuclear procurement context uses several levels of incen-

tives to foster excellence.  
 
5-1-1. Incentives for Buyers 
 
On the side of purchasers, sanctions for misconduct by figures in 

public life, including managers of public enterprises, were described in 
Section II on transparency and the prevention of corruption.  

Monetary incentives, such as bonuses for cost reduction, are not used 
in France. The United States case of the Millstone NPP, belonging to 
Northeast Utilities, is known in France (Lévêque, 2013). With a low cost 
strategy chosen in the middle of the 1980’s, accompanied by a weak 
safety level, the managers achieved an excellent financial performance 
and earned several millions of dollars in bonuses. Safety performance 
was degraded but the reactors were at full regime, and the regulators 
were misled by false information. In 1996, after several incidents and 
warnings, the US Nuclear Regulatory Commission forced the operator 
to stop the 3 reactors. State regulators ruled in 1997 that Northeast Utili-
ties had mismanaged the Millstone complex (Haar, 1998). 

Group performance assessment is preferred in the nuclear sector, 
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however, personal incentives for continuous improvement are used by 
the operators in the form of extended in-service training (which is an 
element of qualification for career promotion). In 2007, for example, 
EDF spent € 275m or 6,4 % of total payroll on training. This represents 
a spend of more than seven times the legal minimum (0.9 % of payroll). 
The 100,000 France-based EDF employees receive on average 40 hours 
of training per year. In 2007, 85 % of employees attended at least one 
course. Not only does this training environment provide an incentive to 
individual agents, promoting professional development, but also well-
trained personnel is an investment towards the error free performance 
required by high reliability organizations.  

Note that in direct connection to improvement of procurement pro-
cesses, in 2013 AREVA defined a professional training program and a 
training module for 500 supervisors centered on operational supervision 
of subcontractors on its nuclear sites, including traceability requirements. 

 

5-1-2. Incentives for Suppliers 
 
Below, the example of EDF illustrates the use of positive and negative 

incentives in regard to the satisfactory performance of supplier contracts.  
Penalties: these are always calculated and announced in contracts; 

the decision can be made not to apply them. Here, the incentive takes 
the form of avoiding sanction by good performance.  

 
 If the required standard of provision is not satisfied, and this is 

found to be the fault of the supplier, the satisfaction of require-
ments must be achieved at the expense of the vendor. 

 Penalties also may be applied for late delivery and may attain as 
much as 10% of the contract value. 

 
Job Assessment Records. These itemized sheets record the evaluation 

given to each supplier for each and every provision of materials or ser-
vice. They are filled out in partnership by the client and the Purchasing 
Unit. Scores are attributed ranging from A to D.  

Note that through the special addition of clauses to the general EDF 
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contract language, the principal contractor (signer) is made personally 
responsible for the performance of subcontractors and for the execution 
of the totality of the contract. The list of subcontractors is itself a formal 
element of the contract and must be updated in case of any change. In 
the nuclear sector, only two degrees of subcontracting are permitted. 
According to the rules of public procurement (Ministère de l’économie 
et des finances, 2014) the 1st-rank subcontractor is forbidden to delegate 
the totality of any lot to the 2nd-rank subcontractor.  

If the less desirable scores C and D appear on the Job Assessment 
Records, the sanction operates in two phases: 

 
 The contracting enterprise is first placed on probation and obliged 

to engage an action plan to address the insufficiencies. 
 If the recovery is unsuccessful, pre-qualification may be withdrawn, 

which prevents the supplier from replying to future calls for tender.  
 
Withdrawal of pre-qualification was applied several times in the case 

of suppliers to EPR-Flamanville. Note that this withdrawal was not nec-
essarily founded on safety breaches, but instead on observed issues of 
quality/price ratio.  

Note that the Inspector General (EDF, 2013) insisted that improve-
ment was needed in the actual use of the valuable tool known as Job As-
sessment Records. Regarding contractor relations, he wrote ‘Some of the 
contractor staff raised the issue of the paucity or the total absence of 
interfacing after outages to gather experience feedback; the manner in 
which the Job Assessment Records are submitted is unsatisfactory. It 
does not allow the direct in-depth exchanges of ideas at the plant be-
tween the contractors and the EDF SA clients. The time taken to share 
information about what needs to be improved and the important issues 
is part of the continuous virtuous circle of improving the planning and 
execution of the maintenance activities. I call on the plant managements, 
the engineering centers of the Nuclear Engineering Division and the 
Plant Operation Department to address this question and to reinforce 
their checking.’ (p.46) 

Positive integration of Supplier Performance Sheets. Presently op-
erators are studying the possibility to integrate overall Supplier Perfor-
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mance Sheets into the formal evaluation of bids and to reflect their per-
formance criteria in the Best Overall Value assessment. A vendor's good 
record in this way would be positively incentivized because it formally 
improves the chances of winning future contracts. However, at the pre-
sent time, integrating a score relying on these past performance sheets 
would strongly disfavor new entrants, thereby reducing desirable com-
petition. The resolution of this dilemma is being studied now, because 
positive integration of good performance would indeed be a strong posi-
tive incentive and performance evaluation methods are concurrently un-
dergoing strong development. 

The use of supplier performance sheets or records is further dis-
cussed below in section V.2 on Best Overall Value.  

 
5-2. Best Overall Value 
 
5-2-1. Public Procurement Rules 
 
As per the relevant European directives governing public procure-

ment (see section II.4), State-owned enterprises in France are obliged to 
conduct an open tendering process. Such an open approach, in which 
any interested party can submit bids, is considered to provide transpar-
ency, to ensure good competition, and to minimize potential for collu-
sion and corruption. 

The recent IAEA (2013) draft report on procurement engineering and 
supply chain guidelines discusses bidding, evaluation and placement of 
purchase order (their section 3.5, pp.36~44). This draft report submits 
that open tendering may ‘drive decision makers to a lowest (apparent or 
submitted) cost solution if care is not taken to […] evaluate all factors 
(reliability of bidders, quality, lifetime or life cycle costs etc.).’ (p.37) 

In order to assure safety within the required open tendering environ-
ment, the predominantly publicly owned nuclear actors in France there-
fore evaluate bids through an objectifying process which combines both 
formal technical and economic assessments, reported on a defined 
points system. It centers on identifying a best overall value bid 
(‘mieux-disance’) rather than a lowest bid (‘moins-disance’). To identify 
the most advantageous tender, a comparative evaluation is performed 
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first on the bids’ technical acceptability and then on a diversity of eco-
nomic criteria. The individual criteria do not necessarily differ from 
those used in other approaches; simply they are harnessed in a balanced 
and reproducible method. 

Where the value of the call for tender surpasses a given threshold, an 
impartial technical commission is called in to examine the bids. This chal-
lenge process provides an extra layer of safety. Detailed information is 
provided here on the EDF Contracts Commission. The decree by the Min-
ister of Industry on 24 October 2006 specifies that EDF public contracts 
valued over € 40m must be exposed to the prior opinion of the Commis-
sion des marchés d’Electricité de France. The same is true of any contract 
amendment worth over 20% of the original contract price, and, specified 
sensitive contracts valued at € 10m-40m. Contracts (excluding purchase 
of nuclear fuel) valued at € 100m or more, and specific amendment con-
figurations, moreover are examined by the Board of EDF. 

The Commission challenges the purchasing process on several di-
mensions. It relies on a written and oral report prepared and presented 
by a rapporteur who is independent of EDF (see section IV.2.2.b for an 
example). The Commission examines the conditions under which the 
competitive call for tender was constructed, announced and publicized. 
It verifies which panel of suppliers was consulted, taking into account 
their qualification including in nuclear safety procedures. It reviews the 
negotiations, whether the contract was attributed to the best overall val-
ue bid or on the contrary to the lowest bid. It verifies the objects enter-
ing into the contractual agreement. It records the level of price attained 
for the best overall value contract. 

Note that this challenge approach is normal to the monitoring, im-
plementation and control of procurement throughout the French public 
administration. Decree n° 2004-1299 dated 26 November 2004 on the 
commission of public contracts by the State details the general princi-
ples, organization and procedures both for aiding public purchasers in 
the preparation and conduct of call for tender, and for monitoring and 
challenge. The estimated contract value threshold activating such proce-
dures in the general context is as low as € 6m (for bidding engaged by 
the State and its agencies excluding those organized as industrial and 
commercial establishments).  
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5-2-2. Examples of Criteria to Identify the Best Overall Value Tender 
– Operator Viewpoint 

 
The example may be given of EDF’s view on Supplier Performance 

Sheets (Fiches Performance Fournisseur) as one criterion in assessing 
best overall value for recurring contracts. These sheets formally record 
the operational feedback gained from experience in working with a giv-
en supplier. A note published by EDF on 29 July 201451 considered that 
these sheets can be used in the evaluation of bids under condition that:  

 
 A sufficient number of objective elemental evaluations has been 

recorded on itemized Job Assessment Records (Fiches d’Evaluation 
de la Prestation), 

 These sheets were jointly reviewed at the time with the supplier, 
 They are recent, 
 A large majority of suppliers under evaluation possess an overall 

Supplier Performance Sheet or record. 
 
The average of scores obtained on the full set of existing supplier 

sheets is attributed to new entrants. 
The same note recognized that EDF’s legal department judges that 

the use of this supplier performance feedback could be contested in light 
of current case law regarding contracts superior to the threshold estab-
lished by the European directive in force. This case law concerns the use 
of supplier records that have been generated with other clients, and indi-
cates that the performance feedback must be directly related to the con-
tract object in order to suit evaluation of advantageousness. The juris-
prudence accepts supplier record as a best overall value criterion for 
contracts inferior to the European threshold of application. 

The 2014 note explained however regarding the call for tender in 
question that: 

 
 EDF uses supplier records which have been established in recur-

ring contracts with EDF  

                                           
51 Personal communication to H. Boyé, October 2014. 
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 The new European Directive 2014/25/EU, which will come to re-
place the current 2004/17/EC, does foresee the possibility of using 
measures of personnel experience as an attribution criterion in 
cases where personnel quality can significantly influence the level 
of contract execution. 

 
Given these facts, states the 2014 note, the EDF purchasing direc-

torate did not decide at this time to eliminate the use of supplier sheets, 
a feedback tool used for several years in agreement with trade organiza-
tions and uncontested by suppliers. 

 
5-2-3. Examples of Criteria to Identify the Best Overall Value Tender 

– Challenger Viewpoint 
 
An example may be given of the criteria employed by the examining 

commission (see Box 9 above) called to challenge submissions to EDF 
calls for tender worth more than € 40m. The case concerns a call for 
tender in general worksite accompaniment services for planned unit out-
ages (maintenance) and major refurbishment in the Atlantic Plaque 
group of 3 NPPs. Best overall value or most advantageous character is 
determined along five main dimensions laid down by the tender rules. 
Assessment on these dimensions is weighted as 20% of the overall eval-
uation with a maximum contribution defined for each (€ price figures as 
the remaining 80% of the evaluation). The diverse character of their ap-
plication criteria reflects and addresses the complexity of safety assur-
ance. (The needed full operational or checklist criteria are not detailed 
here.) 

 
1. Working conditions - Improve living conditions for geographical-

ly displaced employees. Criterion: Value of indemnities granted for sig-
nificant displacement, maximum contribution 5%  

 
2. Human resource management - Prefer businesses that invest in 

skills. Criteria: seniority in trade qualification, percentage of employees 
aged under 30y, percentage of salary mass spent on training, maximum 
contribution 5%  
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3. Safety - Encourage best safety results. Criterion: Lost-time acci-
dent rate, maximum 3% 

 
4. Technical performance -Prefer businesses where the quality of 

service has regularly given satisfaction. Criterion : Job Assessment Rec-
ords established for the two years preceding the call, within the qualify-
ing systems for activities addressed by the call, written up for services 
performed for nuclear power plants, maximum contribution 5%  

 
5. Innovations – Prefer enterprises that have shown their capacity to 

innovate. Criterion: Number of technical innovations implemented on 
industrial sites within the past 3 years, reproducible in the activities ad-
dressed by the lot, maximum contribution 2% 

 
Table 4-1 below shows how different bidding suppliers were rated 

and compared on these principal criteria. In the particular case cited, all 
the tendering enterprises obtained the same score of 0% on the Tech-
nical performance criterion inasmuch as this was a new criterion. The 
contract challenge commission envisioned giving weight in future to 
scores on Supplier Performance Sheets as discussed in the operator ex-
ample above. 
 
▌ Table 4-1 ▌  Example of Scoring Competing Bids on Best Overall Value Criteria by the 

EDF Contract Commission Rapporteur 

 
PGAC ATLANTIQUE 

CLVAUX BLAYAIS GOLFECH 

 CRITERE END NVA
PNS-

OMS
TEC END TEC END NVA

PNS-

SMC
TEC 

1 Conditions de travail 5% 0% 0% 0% 5% 0% 5% 0% 0% 0% 
2 Management RH 0% 3% 5% 0% 5% 3% 0% 3% 5% 0% 
3 Sécurité 2% 0% 2% 2% 2% 3% 2% 0% 0% 2% 
4 Performance technique 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
5 Innovation 1% 0% 0% 2% 1% 2% 1% 0% 0% 2% 
 TOTAL 8% 3% 7% 4% 13% 8% 8% 3% 5% 4% 
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Finally, the list of (adjusted) unit prices submitted by the bidder is 
assessed. In the 2012 example referred to above, the control commission 
used the unit prices quoted in the actual bids to calculate four different 
scenarios: under-consumption at 80% of expected draw, expected con-
sumption at 100%, and over-consumption at 120% and 150%. The aver-
age value on the four scenarios was calculated for each bid, allowing the 
commission to verify whether the bid was tenable. 

 

5-2-4. Example of Systematic Approaches to Identifying the Best 
Overall Value Tender – Price Revision Assessment Formula 

 
According to IAEA (2013), time and materials contracts ‘typically 

provide for the acquisition of services on the basis of 1) direct labor 
hours at specified fixed hourly rates that include wages, overhead, gen-
eral and administrative expenses, and profit and 2) materials, generally 
at cost, including (if appropriate) material handling costs.’ (p.186) 

Part of the advantageousness evaluation verifies the coherence be-
tween stated prices and offers. It must be determined that these are bal-
anced and that no dumping (under-pricing in order to obtain a contract) 
is practiced. 

When the EDF contracts commission challenges bids, the following 
formula is used to verify cost variations on labor and materials: 

 

 
P0: baseline price  
P: adjusted price.  
ICHTrev-TS: value of index of Hourly Cost of Work, including social charges, adjusted, for all employees. 

As per the index for mechanical and electrical industries published by the national bureau of 
statistics www.insee.fr. concerning the month of January in year N-1.  

ICHTrev-TS0: value of the same index at the reference date, as published by the national bureau of statistics. 
FSD2: value of the index of Diverse [Construction] Costs and Services 2 published by the Monitor 

www.lemoniteur.fr for the month of January in year N-1.  
FSD20: value of the same index at the reference date, as published by the Monitor. 
TP: Rate of productivity expressed as a percentage.  
N: Current year.  
N0: Reference year. 
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Application of such a precise, standardized formula allows meaning-
ful comparisons between bids in a single year or across years. It also can 
be useful to assess actual price variations which are apt to be observed 
in multi-year contracts. It would not be sustainable for a contractor to 
absorb year-to-year changes in costs induced by factors outside its con-
trol, and at the same time, the purchaser should not bear unreasonable 
variations. This issue is recognized and well defined and regulated by  
national decrees on the management of public procurement (e.g., decree 
n°2008-1355 of 19 December 2008 modifying and completing the Code 
of public procurement dated 2006), and for decades it has been obligato-
ry to apply such revision formulas to assess public sector contracts as 
well as variations between expected price and actual price. 

EDF is seen as something of a national leader in the application and 
development of perfected price revision formulas. These are updated 
and improved at EDF by performance feedback, and each particular ap-
plication takes into account the current data gathered from the national 
bureau of statistics, Chambers of commerce and industry, and the Minis-
try of Economy, Industry, and Digital’s Directorate-General for Compe-
tition, Consumer Affairs and Prevention of Fraud (DGCCRF). The up-
dated formula to be applied is announced in each call for tender. Of in-
terest, the precise terms of the formula are often disputed by bidders, 
particularly the larger enterprises like AREVA or Alsthom who have a 
strong legal department and whose economic interest it is to obtain the 
most favorable conditions on this aspect as well as all other contract as-
pects. 

 
 
6. Safety of Nuclear Procurement: French Specifics  

and Comparative Strengths and Weaknesses  
 
Earlier sections of this report have examined the contextual charac-

teristics of the nuclear landscape in France (section II) as well as the 
legal and policy basis for transparency and prevention of corruption (III). 
Procurement policy was described (IV) and selected technical aspects of 
the procurement practice, including incentives, were detailed (V). In this 
section, we comment on two strong principles guiding nuclear safety in 
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France and, taking a cross-national approach, point out some strengths 
and weaknesses of the French context. 

 
6-1. The Principle of Conformity  
 
In France, procurement is integrated into nuclear safety by all actors 

by virtue of the principle of conformity (‘it is this way and no other 
way’). The requirement is written, and its satisfaction (or not) is con-
trolled. This conformity checking provides both intrinsic and extrinsic 
motivation for efficient and high quality procurement. 

 
 As emphasized by the Nuclear Safety Authority ASN to AREVA, 

terms of reference – needs – must be expressed clearly in terms 
that also integrate the nuclear safety requirements (AREVA, 2014). 

 Deliveries must satisfy needs or be rejected: the supplier incentive 
functions when (to use a metaphor from commerce) the goods are 
accepted and the ‘clean bill of lading’ is submitted. 

 A clean bill generates in the French culture a sense of doing well at 
the first try, pride and honor, like receiving an A++. 

 Without that clean bill, sanctions are applied to the supplier: the 
delivery must be brought into perfect conformity at own cost, and 
potentially, stiff late penalties must be paid. 

 Not only does the good supplier receive full payment for the job 
(no extra work, no late fees) but the contractor also becomes a 
supplier with good reputation (the traditional Catholic culture says 
‘Good reputation is more desirable than great wealth, and favora-
ble acceptance more than silver and gold’ – Prv 22:1; similarly, a 
French proverb says “Bonne renommée vaut mieux que ceinture 
dorée”). The good track record increases chances of winning a 
new contract. 

 The EDF General Inspector (EDF, 2013) sternly calls on the pur-
chaser to give full attention and full importance to the safety tool of 
Job Assessment Record, allowing all partners in the transaction to 
learn.  

 
In this way the principle of conformity is a strong organizer, creating 
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relationships among the central actors of procurement (purchasers, man-
agers, contractors). Each actor orients to this principle and has a particu-
lar distance to go at any time to honor it. Each actor has motivations 
(intrinsic and extrinsic; positive incentives and negative incentives or 
sanctions) to achieve conformity. Each actor can receive feedback (im-
mediate job assessment; application of contract provisions; deferred 
evaluation by Safety Authority or General Inspector). All the elements 
in this virtuous process are needed to support continuous improvement 
(see VI.2 below) and constant reduction of the gap between performance 
and needs. 

 
6-2. The Principle of Continuous Improvement 
 
According to Lévêque (2013) the French approach to nuclear safety 

can be summed up by the regulator’s approach. This consists of verify-
ing that the operator has taken measures to ‘prevent or limit in a satis-
factory way the risks or inconveniences presented by the installations’. 
This ‘satisfactory’ way is not strictly defined; ASN completes its role by 
attending to the continuous improvement of nuclear installation safety. 
The importance of this principle of continuous improvement is ex-
plained by the authority’s observation that safety is never fully achieved, 
and that scientific and technical knowledge evolve. Operational inci-
dents signal new issues that both operators and regulators should watch 
and understand. Beyond the sole maintenance of conformity, the safety 
of French nuclear installations therefore rests upon the search for con-
tinuous improvement, embracing organization learning (WANO GL 
2006-2 principle #7). Similarly, safety and conformity constraints which 
apply to procurement are regularly updated as new data and knowledge 
are integrated. This should be seen as one of the factors of overall effi-
ciency and quality of procurement.  

The continuous improvement approach is not framed by quantified 
norms. As Lévêque (2013) points out, the only quantified nuclear safety 
goal in France dates from 1977. The ministry of industry sent a letter to 
EDF stating that the overall probability that a reactor could produce un-
acceptable consequences should not be larger than 10-6 per year. It was 
added that this threshold was not a regulatory measure and that EDF did 
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not need to demonstrate it by probabilistic studies. Hence, a quantified 
statement of ‘how safe is safe enough’ is foreign to the French concep-
tion of nuclear safety. 

What matters in France is the ‘safety requirement rule set’ (référen-
tiel de sûreté), a key concept to understanding French regulation. Con-
cretely, the rule set takes the form of a compilation of safety require-
ments of all sorts (which will be used, inter alia, for procurement: norms 
and technical specifications, general rules of exploitation, best practices). 
These requirements issue variously from ministerial decisions, ASN 
guidelines, and operators’ analysis of operational feedback and detailed 
proposals analyzed in return by regulators. Each reactor class (900, 1300 
and 1450 MW) has its own referential framework. The safety require-
ment rule set is used for inspections, both to detect deviations from con-
formity (in the ECOT or Examen de COnformité de Tranche approach) 
and to identify improvements that should be targeted even when con-
formity to present norms has been achieved. Thus, in all cases, inspec-
tion results in a prescriptive list of improvements that should be brought 
to existing performance. The next inspection will assess the improve-
ment actually achieved, using the former and the most recent safety ref-
erence table, and so on.  

 
6-3. Strengths and Weaknesses Highlighted by Cross-national Comparison 
 
Nuclear procurement takes place within and is directly under the in-

fluence of nuclear safety regulation and culture. To understand this in-
fluence, the French regulatory approach is presented in contrast to that 
of the United States. Major characteristics differentiating the US and the 
French nuclear regulatory approach might be summed up as follows: 

 
 On the American side: Quantified goals, common use of probabil-

istic studies, concern for limiting costs, search for efficiency (cost-
benefit studies). The USA approach aims at settling a ‘safe enough’ 
safety level. 

 On the French side: General goals are clear but not detailed, regu-
latory prescriptions are few, technical dialogue (e.g. between oper-
ators and ASN) is preeminent, no reference to cost-benefit studies. 
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The French approach aims at continuously improving safety. 
 
A practical example and consequence of these differences might be 

seen in the case of Beaver Valley Power Station, Pennsylvania, United 
States. Beaver Valley 1 was used by as the reference design for the 
French nuclear plant at Fessenheim. While an extension was granted by 
the US Nuclear Regulatory Commission NRC  to take Beaver Valley to 
60 years of operation, in France such an authorization for Fessenheim is 
pending while awaiting the result of integrating new safety data (e.g. 
Fukushima lessons). 

In spite of the differences, the French and American approaches are 
given as examples by experts and advice from both NRC and ASN are 
carefully listened to in the international nuclear community. But intrin-
sic shortcomings can be spotted in each approach.  

 
 Briefly analyzed for the American side, the costs of establishing a 

heavy regulation appear very high, slowing down its evolution, de-
laying its implementation and diminishing its capacity to react fast. 
Some analysis suggests that too rigid a regulation was detrimental 
to the development of nuclear energy in the USA (Foasso, 2003). 

 In contrast, the French regulatory establishment appears as a light-
horseman: it moves fast when necessary and is not limited by 
heavy judiciary or procedural constraints, nor is it surrounded by 
multiple goals and norms. The principle of continuous improve-
ment guides its action without being defined by a quantified goal.  

 
The latent problems associated with the French approach can be an-

ticipated as follows: 
 
 The efficiency of the system rests in part upon the wisdom of the 

safety commissioners, and acceptance by the operators. So far so 
good, but will it be always the case? Some more precise and bind-
ing legal frame might be necessary (e.g. in the present situation the 
operator could refuse to apply the ASN verdict).  

 Cost-related pressures will rise. Two thirds of reactors in France 
will be 30 years old in 2015. Safety and refurbishment will cost 
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more, because of the need to replace major components, some 
quite expensive such as steam generators. Updating of safety 
standards will further increase these costs. From a political deci-
sion side, the rate of electricity sold to French households is ‘ad-
ministered’ (i.e. it does not fully reflect costs), which means that 
EDF costs will not be (fully) transposed to the electricity bill of 
households. 

 The absence of quantified goals adds an unknown to the life span 
of French NPPs: 40, 50, 60 years ? This life span ought to be 
known to plan new installations (nuclear or other) to provide elec-
tricity on a continuous basis. 

 Resources, even for safety, are not unlimited The principle of con-
tinuous safety without bounds can make safety appear unattainable; 
‘safe is never safe enough’. For nuclear opponents, no level of 
safety can appear acceptable and the best safety improvement 
would be to close NPPs. 

 
Bloom et al. (2012) surveyed comparative research with 10 000 en-

terprises in 20 countries to identify 3 basic managerial techniques. As-
sessment questions can focus attention on aspects of the French state-
owned nuclear industries: 

 
 Targets: does the enterprise set its targets? Does it evaluate whether 

these targets are reached? Does it take corrective measures when 
necessary? 

 Incentives: Are employees rewarded (with income) and promoted 
on the basis of their performance? Does the enterprise aim at at-
tracting and keeping the highest-performing employees? Does it 
know how to manage its talented members? 

 Monitoring: Does the enterprise continuously evaluate its perfor-
mance? Does it use this information to improve operations? 

 
The monitoring of performance in French nuclear sector SOEs ranks 

high, particularly if we consider the principle of continuous improve-
ment of safety (as described above). The focus on monitoring is part of 
an overall culture of learning and integration of new data and events. 
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Conversely, target setting by French SOEs in the nuclear sector is not 
the major principle in safety. In other managerial areas, basic targets are 
likely used as part of routine activities. It must be noted that State policy 
impedes upon some strategic targets, such as the price setting of elec-
tricity. 

As for incentives, in section V.1 of this report we described how in 
France (in contrast to the USA), individual incentive in terms of bonus 
or income is less developed, while indirect incentive linked to training 
and career development is favored. It must be noted, for instance, that 
when GCR (Gas Cooled reactors) NPPs were closed down, no one was 
fired: the entire workforce was re-trained by EDF to work at PWR NPPs. 
In other words, life employment is guaranteed by EDF.  

From this comparative grid, we can conclude that in the French con-
text, the State limits strategic target setting, and the nuclear safety ap-
proach limits the technical and economical goal settings. On the incen-
tives side, the individual focus is less developed, thus possibly limiting 
the capacity of enterprises to manage talents.  

 
 
7. Conclusions and Future Research 
 
Analysis in the preceding chapters has allowed the identification of 

several important features of the French context which shape nuclear 
procurement policy and practice. 

While no particular fraud has been identified in the French nuclear 
supply chain, the fight against corruption is a high-level concern in 
Europe, France, and nuclear operators. National laws inside and outside 
the nuclear domain, as well as international frameworks, set the scene 
for transparency and ethical behavior. According to policy and prac-
tice in every sector, measures to fight against corruption must be 
matched by the actual enforcement of rules, and by publicity of identi-
fied cases of fraud. This culture starts at the top and trickles down. 
France’s 2013 Law on Transparency in Public Life applies to public de-
cision makers and notably, elected figures. Personal finance declarations 
by Members of Parliament are controlled by the national fiscal services 
in collaboration with the purpose-built High Authority for Transparency 
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in Public Life. The strength of such a law lies both in providing rules 
and incentives for good behavior, and, in giving opportunities for en-
forcement – which in turn provide a stimulating example. In October 
2014, some 60 members of Parliament (out of some 1000) were being 
questioned on their declarations. 

Both the 2014 European Nuclear Safety Directive and the 2006 
French Law on Nuclear Safety and Transparency have specific provi-
sions for transparency that influence, more or less directly, the context 
of procurement. These laws reflect the current ethos and will be more 
and more powerful in shaping the behavior of nuclear managers and 
operatives, as the workforce gradually turns over and becomes younger. 

The ongoing reform of public procurement rules in Europe and its 
Member States is not specific or limited to the nuclear sector. However, 
reinforcing these rules to diminish conflict of interest, to exclude 
fraudulent suppliers, and to enhance enforcement, de facto provides 
strong operational tools to support the achievement on local level of a 
high level of safety in nuclear procurement. Properly competitive bid-
ding minimizes ‘out of sight’ agreements, the favoring of a particular 
supplier, etc.: the decision among the received bids must be taken on a 
comparative basis and using transparent and objective criteria of evalua-
tion. French nuclear operators have placed a strong option on obtaining 
not the ‘least expensive’ supply but instead, the ‘best overall value’ for 
money, which incorporates not only economic but also other criteria 
(e.g., environmental, technological, ethical, social responsibility…). De-
tailed (EDF) examples were given in this report of how the ‘most advan-
tageous offer’ is assessed. 

The relative play of roles and responsibilities in France’s nuclear 
procurement may be portrayed as follows. The operator has primary re-
sponsibility for nuclear safety, and guarantees the safety of contracted 
activities and materials. The purchaser controls the excellence of pro-
curement using a challenge process proportionate to the economic, but 
moreover, the safety sensitivity of the supply contract. In practice nucle-
ar procurement is controlled by the safety authority mainly during im-
plementation of the contracted activities. The independent safety author-
ity inspects and controls the operator’s actual achievement of safety on 
the level of both materiality and process. The twin principles of con-
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formity and continuous improvement guide the dynamic assessment 
of safety. From each inspection emerges a new updated safety require-
ment rule set, embodying current achievement and operational targets to 
be reached for.  

The present paper benefitted from review in November 2014 by two in-
dependent professionals. Their comments and questions highlighted several 
points that might well be investigated in future comparative research: 

Is there any profound difference between nuclear procurement in state-
owned enterprises, and other public procurement? Nuclear procurement 
in France is regulated by the same texts as are other public sector con-
tracts. However, future research should show whether the nuclear opera-
tors’ explicit supply chain policy and practices differ substantially from 
those of other large and/or high-reliability industries, public or private, 
and whether and how they differ from other public markets. Such investi-
gation would be in harmony with the WANO GL-2006-2 Principle #5: 
Nuclear technology is recognized as special and unique. Such research 
could be conducted also in a cross-national comparative perspective. 

Publicity around actual cases of fraud – Is this always desirable? In 
Europe and the OECD countries generally, and in the French nuclear 
operators’ anti-corruption policies explicitly, active transparency around 
cases of fraud and especially the sanctions these bring are considered to 
be an important aspect of preventing future fraud.52 Not only does this 

                                           
52 Confer for example the comments of OECD Director General A. Gurria (2014): 

‘…Bribery of foreign public officials is a complex and covert crime. Both bribers 
and bribe recipients will go to great lengths to keep the crime hidden. (…)  A lack 
of awareness about foreign bribery increases companies’ vulnerability to bribe so-
licitation and public officials’ susceptibility to engage in corrupt practices. (…) The 
recent OECD Report on Foreign Bribery, by highlighting trends, will be useful for 
law enforcement, governments, business and civil society stakeholders in their fu-
ture actions to prevent, detect and punish the crime of bribery.’  
Moreover, OECD (2011) guidelines for multinational enterprises suggest that to 
‘[e]nhance the transparency of their activities in the fight against bribery, bribe so-
licitation and extortion [, m]easures could include making public commitments 
against bribery, bribe solicitation and extortion, and disclosing the management 
systems and the internal controls, ethics and compliance programmes or measures 
adopted by enterprises in order to honour these commitments. Enterprises should 
also foster openness and dialogue with the public so as to promote its awareness of 
and cooperation with the fight against bribery, bribe solicitation and extortion.’ 
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publicity warn off persons who might potentially be tempted or pres-
sured to participate in fraud, but pragmatically, it raises awareness in 
managers. They are better able to identify conditions that could lead to 
corruption, and to pinpoint any indications that fraud may be taking 
place. Publicity around cases of fraud reinforces the shared anti-
corruption culture. However, there may be reasons why publicity around 
fraud is not always desirable, or value systems that reject publicity. The-
se could be investigated if they exist in various contexts, and relative 
performance on preventing fraud could be assessed. 

Is there a trade-off between safety-first culture and economic effi-
ciency? In the French context, an awareness of such a possible trade-off 
is reflected in the explicit procurement option taken to prefer the Best 
Overall Value or Most Advantageous Offer, rather than the least expen-
sive bid. Looking farther, other strong options are taken or discussed in 
France which may cost the taxpayer or rates payer more money in the 
short term, but which different actors consider vital to ensuring nuclear 
safety: examples include the intense schedule of site inspections and 
follow-up conducted by the Nuclear Safety Authority (ASN); the eco-
nomic and personnel resourcing of the Institute for Radiological Protec-
tion and Nuclear Safety (IRSN); the empowerment and competence-
building among civil society centered in, for instance, the High Commit-
tee for Transparency and Information on Nuclear Safety (HCTISN) and 
the National Association of Local Information Committees and Com-
missions (ANCCLI). These options seem to reflect several principles of 
safety culture as expressed by WANO GL 2006-2 such as:  

 
#4 Decision-making reflects safety first. 
#8 Nuclear safety undergoes constant examination. 
#6 A questioning attitude is cultivated. 
 
However, the options and philosophy favored in the French context 

may not exist in precisely similar form in other national settings. Future 
research could investigate both qualitative and quantitative aspects of 
(procurement) safety performance in the various contexts. 
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CHAPTER 5 

 Nuclear Energy in the UK:  
Safety Culture and Industrial Organisation54 
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 John E. Earp 

 
 
 
1. Introduction 
 
This paper is tasked with exploring the professionalism and the in-

tegrity of nuclear procurement in the UK. It is an interesting question 
rarely considered in Britain. Much attention has been given to building 
and maintaining a strong safety culture within the UK. Much of this has 
related to mitigating the risks and consequences of accidents. There has 
been little discussion, however, of the risks or impacts that would arise 
from self-interested criminal behaviour. Perhaps the closest that the UK 
has come to such issues in the nuclear sector has been acts of negligence 
and data falsification designed to hide negligence. These issues are ex-
plored via case studies later in the paper. We have also been asked to 
consider the role of state-owned enterprises and the relationship, if any, 

                                           
54 We are very grateful to Il Chong Nam and two anonymous referees for helpful ad-

vice and comment. We are also most grateful to Raphael Heffron and Stephen Ash-
ley for advice and assistance concerning nuclear insurance. We are enormously 
grateful to Nigel Buttery for sharing insights and ideas concerning the construction 
of Sizewell B. We have drawn extensively upon his input in that part of the paper. 
Nevertheless in that paper the text presented should be regarded as representing the 
opinions of the authors alone. Furthermore any errors and omissions are the respon-
sibility of the authors alone. 
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between: on the one hand industrial organisation and ownership; and 
corruption or criminality on the other. In this paper we describe the pro-
found journey that the UK has taken in recent decades from state-owned 
industrial national champions to private sector firms in a liberalised 
market. Today many of the firms operating in the UK nuclear energy 
sector are foreign entities. Again we see little, or no, evidence of im-
pacts from criminality. As the UK admits more international companies 
into its domestic nuclear services market it exposes British companies to 
global competition. As UK nuclear energy firms are progressively serv-
ing global markets, general anti bribery legal measures become increas-
ingly relevant and important. We shall consider these issues briefly later 
in the paper. Finally, we suggest that the main effect of internationalisa-
tion on British industry is that British firms improve their global com-
petitiveness. 

In this paper we suggest that a key driver of British nuclear profes-
sionalism is non-prescriptive nuclear licence via which individuals and 
organisations are given high degrees of formal responsibility and discre-
tion for nuclear safety. With responsibility and discretion comes profes-
sionalism.  

The UK was one of the first countries in the world to develop civil 
nuclear energy, following earlier efforts dedicated to the production of 
plutonium-based nuclear weapons. That history provides an important 
context for this paper, and we shall consider such things further in the 
next section.  

 
 
2. UK Historical Context 
 
While much of this paper will deal with issues facing civil nuclear 

electricity generation in a Twenty-first Century Britain defined by liber-
alised markets, globalization and private sector led innovation, it is im-
portant at the outset to make clear that Britain was not always such a 
place. In the middle of the Twentieth Century the United Kingdom faced 
an existential threat from Nazi Germany far graver than anything in his-
torical memory. Germany was a continental-scale engineering-oriented 
superpower and somehow, and by the narrowest of margins, Britain tri-
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umphed. In winning, however, national weaknesses and shortcomings 
were revealed for all to see and the returning troops demanded change. 
1946 saw the election of a strong and radical Labour Government under 
the leadership of Clement Attlee.  

Attlee’s Government inherited no money, but it inherited victory and 
a mandate for deep reform and a major part of that would be industrial 
reorganisation. Attlee in the 1940s, and later Harold Wilson in the 1960s, 
took Britain to the point that it was a country in which fuel from state-
owned coal mines would be transported on state-owned railways to be 
burned in state-owned power stations generating electricity transmitted 
and distributed over state-owned wires to be used in state-owned facto-
ries making cars and airplanes (1). There were also state-owned nuclear 
power plants. The consequence was that by 1975 Britain was a temple to 
state-owned enterprise. Three state-owned enterprises vied for influence 
over the post-war nuclear power programme: the Central Electricity 
Generating Board owner-operator of the power stations (of all types) 
and also of the transmission grid; the UK Atomic Energy Authority op-
erator of an extensive network of nuclear national research laboratories 
and research reactors and finally, a UKAEA offshoot, British Nuclear 
Fuels Ltd (BNFL) provider of a full complement of fuel cycle services 
and associated research. In addition to these three state-owned enterpris-
es the British Government held a one-third share (with Germany and 
The Netherlands) in the uranium enrichment company URENCO. All 
the nuclear power stations operating today in the UK are, in various 
ways, a product of this post-war economic model. While it is true that 
the most modern British nuclear power plant, Sizewell B (a modified 
Westinghouse SNUPPS plant) was completed in the mid-1990s, and 
hence after Britain had turned away from the model of state-owned-
enterprises, it was also very much a product of statist thinking. It had 
been intended to be the first of a fleet of CEGB-led projects built for 
Britain with American help in the form of design (Westinghouse) and 
construction know-how (Bechtel).The successor plant proposed for 
Hinkley Point near Bristol in western England received planning ap-
proval and had substantial public acceptance, but it was never built for 
reasons we shall explain later. We suggest that more than anything else 
the British nuclear programme ground to a halt in the 1990s, not be-
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cause it was “nuclear”, but because it was statist. Or alternatively one 
might say that British nuclear ambitions were not undermined by the 
actions of the green-left, but rather by the pro-market right with an 
agenda for electricity market liberalization. 

Margaret Thatcher, first elected in 1979, was Britain’s first and so far 
only female Prime Minister. She entered office with a powerful political 
majority and a strong belief that things had to change. Part of her change 
was to rid Britain of statist industrial policy and she embarked on a wide 
ranging programme of industrial privatisations including in energy. First 
to go was the government’s stake in the oil company BP. More im-
portantly, her second term government set about privatising British Gas 
which was sold off as a monopoly (albeit a contestable monopoly) miss-
ing an opportunity for true liberalization in the form of genuine market 
competition. In the lead up to the 1987 election Thatcher wanted to get 
it right for the next opportunity – electricity. Electricity privatisation 
featured in the 1987 Conservative Party election manifesto and her third 
term government went on to both privatise and break up the monolithic 
CEGB. Competing generator companies were established (albeit initial-
ly with a high level of market power) and the National Grid was sold off 
as a regulated private monopoly grid operator. The Thatcher govern-
ment’s intention was to bundle the nuclear power plants into the larger 
of two electricity generation companies, together they were known in 
the discussions as “Big-G” and “Little G”, but it soon became apparent 
that such ideas frightened the merchant bankers tasked with delivering 
the privatisation and who had been hearing worrying noises from pro-
spective institutional investors (2). The investor concerns focussed on 
the unknown economic risks associated with eventual plant closure and 
decommissioning. Later it would become clear that at market discount 
rates such costs are in fact small, even negligible, but in the febrile lead 
up to the planned sale there was great sensitivity to financial risk. Fear-
ing that the privatisation would fail, the nuclear power plants were re-
moved from the privatisation plans late in the process.  

With the Conservative Party majorities eroded in the 1987 election 
there was a clear sense that electricity privatisation must be delivered 
before the next election, expected in 1991. The tight timescale was met. 
Interestingly if there had never been any intention to privatise the nucle-
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ar power stations it would have been possible to establish from the out-
set the greater than five generator companies that economic theory sug-
gests is necessary for market competition to work properly. In fact it 
would take many years after the privatisations of 1991 for Britain’s Big-
6 Generator companies of today to be established in the market. The 
nuclear power plants were eventually privatised in 1996 in the form of 
British Energy. British Energy had a very difficult time essentially going 
bust and requiring a state bail-out in 2002 – see section 8. Today all but 
one of Britain’s nuclear power plants are operated by a subsidiary of the 
largely state-owned French electricity company Electricité de France 
(EdF) which acquired the operations of British Energy in 2009. Today it 
is EDF that is leading the way with its plans for a nuclear renaissance in 
Britain.  

Trained as a scientist Margaret Thatcher had a certain enthusiasm for 
nuclear energy and much esteem for the leader of the CEGB, Sir Walter 
Marshall, who was bitterly opposed to the break-up of his empire. De-
spite her affection for the atom and for “Dear Walter” her love of the 
free market was even deeper and it was her leadership that caused Brit-
ain to turn away from coal-fired electricity generation (where Thatcher, 
in the mid-1980s utterly crushed her bitter foes in the National Union of 
Mineworkers) and nuclear power which frankly frightened her less-
technically minded friends from the financial sector. Thatcher’s gov-
ernment sowed the seeds of the 1990s “dash for gas” in British electrici-
ty generation and the first serious steps towards renewable electricity 
generation (in which context it must be acknowledged that Margaret 
Thatcher had an early personal belief in the risks from anthropogenic 
climate change). The “dash for gas”, made use of a flexible fuel in sta-
tions which could readily regulate output to suit market conditions (in 
particular operating on the margin) hence giving it a significant econom-
ic advantage compared to the nuclear fleet that typically operated at 
base load. The advantage of natural gas really emerged after the ending 
of the Pool market and the move to New Electricity Trading Arrange-
ments (NETA) in March 2001. Prior to that shift all Pool generators (in-
cluding nuclear) received the market clearing price. The ending of that 
pricing system with the shift to NETA allowed flexible generators at the 
margin to receive higher prices per kWh and this contributed to the 
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commercial difficulties of British Energy referred to above.   
By the start of the Twenty-first Century, Britain had firmly turned its 

back on state-owned enterprise in energy and the nuclear power industry 
had to recognise that fact or perish. In the first few years of the new 
Century, say up to 2006, there was a sense that electricity market liberal-
ization had worked – consumers, both industrial and domestic, were 
switching suppliers in ever increasing numbers, power supply reliability 
was good and prices fell. But there were also growing voices of concern 
because energy policy had by this time evolved to require progress in 
two emerging areas: decarbonisation motivated by concern for global 
climate change and energy security involving concerns for both fuel 
supplies and power generation capacity. With both challenges in mind, 
concern was growing more generally regarding the need for major ener-
gy infrastructure renewal. While it was clear that the liberalised market 
could supply electricity it was far from clear that the market would ever 
be able to build new power stations, once the initial dash for gas was 
done. By the second half of the decade of the 2000s there was much 
concern for UK “Generation Adequacy”. It was far from clear whether 
renewable capacity represented any form of comfort in that regard. Ma-
jor blackouts in 2003 and fractious gas disputes between Russia and 
Ukraine (2006 and 2009) forced policy-maker attention towards an es-
tablished and reliable source of low-carbon electricity: nuclear power. 
But how could the liberalized market of the 1990s be incentivized to 
build such things? The short answer is by a retreat from liberalization 
and towards a socialisation of economic risks, but without a return to 
nationalisation and state-owned-enterprise. The policy changes are 
summarised in the next section, but suffice it to say that in 2014 Britain 
is, once again, a place with strong government intervention in the energy 
sector, albeit largely free of state-owned-enterprises.  

 
 
3. UK Nuclear Renaissance  
 
The UK was one of the first countries to develop civil nuclear energy. 

While the Soviet Union was the first country to make civil use of nucle-
ar energy with a small reactor at Obninsk in 1954, the UK was the first 
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to connect a large capacity generator to a power grid. The four unit nu-
clear power station at Calder Hall in the northwest of England was 
opened by the Queen in 1956 (3) (the site in Cumbria is adjacent to 
Windscale, now called Sellafield). The second four reactors were at 
Chapelcross in Dumfries. All eight of these reactors had an original dual 
mission of supporting the need for military materials and electricity 
generation although they progressively transferred to a solely electricity 
generation mission in their final years. These two sites were the fore 
runners of the programme of Civil/Commercial Magnox reactors con-
structed only for electricity generation which began at Berkeley in 
Gloucestershire and Bradwell in Essex both of which commenced oper-
ations in the early 1960s. These early natural uranium-fuelled graphite 
moderated and carbon dioxide cooled reactors were followed by a fleet 
of “Magnox” power stations operating on very similar principles. The 
title “Magnox” refers to the magnesium/aluminium non-oxidising alloy 
used for cladding the metallic natural uranium fuel.  

In the 1970s the UK had the chance to switch to what was already an 
emerging global front-runner technology – light water reactors. Indeed a 
very wide range of reactor types were considered at that time, but it was 
the higher temperature graphite-moderated and gas-cooled concept the 
Advanced Gas Cooled Reactor, or AGR, that was selected for deploy-
ment. The AGR concept was technically advanced and severe problems 
were encountered in construction (e.g. Dungeness B – required 23 years 
to construct and commission) and operations (revealed by relatively 
poor reliability). As noted earlier, by the late 1980s it had become clear 
that Britain’s AGR concept could not compete with light water technol-
ogy for reliability. It was resolved that the next plant, commissioned in 
1996, would be a pressurised water reactor built at Sizewell on the Suf-
folk coast. Sizewell B was intended to be the first of a fleet of new 
Westinghouse developed power stations, but the political and economic 
events described earlier conspired to scupper such plans. For the next 
ten years there would be very little talk of nuclear power and over the 
same period electricity market liberalisation was consolidated, as de-
scribed in the previous section.  

As noted earlier, by 2006 it had become clear that while the liberal-
ised market could indeed provide retail consumer choice and through 
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competition put downward pressure on retail prices, it could not raise 
sufficient capital for nuclear new build. UK energy policy would need 
major structural reform if policy goals relating to the environment and 
energy security were to be met.  

Since 2006 UK policy has moved consistently and strongly towards 
incentivising a nuclear renaissance. Along the way some long-standing 
axioms of policy have been quietly dropped. For example the axiom no 
subsidy for nuclear power was adjusted to be no special subsidy for nu-
clear power. In the former case a conventional interpretation would 
suggest that no subsidy could be paid to those planning nuclear invest-
ments or generating nuclear power. Following the adjustment to a situa-
tion of no special subsidy, nuclear power would be allowed to receive 
subsidies as long as they were not only available to nuclear power. For 
example the UK might subsidise low carbon electricity generation tech-
nologies. Nuclear power would be eligible for such a subsidy, as would 
renewables. As such, the measure would not be a special subsidy for 
nuclear. Government suggested that the policy had merely been clarified, 
but arguably the logic for subsidies had been fundamentally redefined. 
The shift made possible the later moves that are enabling recent pro-
gress towards a British nuclear renaissance. While policy is deliberately 
incentivising new nuclear build the formal power of initiative remains 
with private companies and importantly, in energy at least, the UK has 
seen no sustained return to strong state-owned enterprises reminiscent of 
the former CEGB. While there was a relatively short-term intervention 
to rescue British Energy (described later in section 8), fundamentally the 
UK has a situation in which government has policy goals and govern-
ment achieves those goals by incentivising private firms via market ar-
rangements and risk guarantees. Actual investment decisions continue to 
be made by private companies. Government incentives include long-
term subsidies (for renewables and new nuclear build) in a form known 
as contracts for difference. There is indeed an irony that the UK, which 
led the EU into energy market liberalisation and which for years spoke 
out against opaque long-term pipeline gas contracts is now seeking (and 
winning) EU state aids approval for a 35 year long-term contract for 
nuclear power. The UK is in some ways retreating from liberalisation 
recognising that stronger intervention is needed to ensure infrastructure 
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renewal and decarbonisation. For further information on the policy un-
derpinnings of the UK Nuclear renaissance see report by W.J. Nuttall (3). 

While there has been clear progress over the last ten years towards a 
nuclear renaissance in Britain there have been some exceptionally diffi-
cult events along the way. Most notably these have been the global fi-
nancial crisis of 2008 and 2009 and the severe nuclear incident in March 
2011 at the Fukushima-Daiichi plant in Japan.55 The fact that UK policy 
enthusiasm for highly capital intensive nuclear power plant investments 
has remained firm in the face of such pressures is quite remarkable (4). 
It is even more remarkable that UK public opinion, while divided, has 
on balance remained resolutely pro-nuclear through these difficulties. 
Arguably it is the powerful investor communities who have been most 
troubled by the external events mentioned earlier, thereby continuing the 
trend that in the UK it is not political concerns that raise the most diffi-
culties for new nuclear projects.  

It was originally expected that the lead investors for new nuclear 
power projects in Britain would be large European electricity generating 
companies, and indeed prior to the Fukushima-Daiichi accident three 
competing teams had expressed interest in new nuclear build. These 
were:  

 
 NNB Generation Company a collaboration between EDF and Cen-

trica 
 Horizon Nuclear Power a joint venture between RWE and E.ON 
 NuGeneration Limited a collaboration between SSE, Iberdrola and 

GDF Suez 
 
It is noteworthy that all seven investing companies were large Euro-

pean energy companies. It was such companies that were originally ex-
pected to lead a UK nuclear renaissance. However, following the impact 
of the external pressures alluded to above these ventures have now 

                                           
55 We use the term “incident” rather than “accident” because unlike all earlier severe 

nuclear accidents (e.g. at Chernobyl), the incident at the Fukushima-Daiichi plant 
was a consequence of an independent external disaster (the earthquake and conse-
quent tsunami) and did not arise from an initiating event within the plant itself.   
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evolved greatly.  
 
 NNB Generation Company is now collaboration between EDF, 

two Chinese generating companies, the French technology vendor 
Areva 56 and with some remaining space for a new entrant inves-
tor. 

 Horizon Nuclear Power is now led by the Japanese technology 
vendor Hitachi 

 NuGeneration Limited is now led by the Japanese technology ven-
dor Toshiba 

 
Noting the diminished role for energy companies UK nuclear new 

build (at least in the project planning and build phase) is less directly 
connected to the liberalised market than it once was. Furthermore if one 
wants to point to the return of state-owned enterprises in the UK nuclear 
story, then one observes that they are not enterprises owned by the Brit-
ish state. The front-runner nuclear new build project in the UK is led by 
NNB Generation formed from enterprises the majority of which are 
owned by either the French or Chinese State. Arguably therefore the UK 
is benefitting from the cheap capital enjoyed by state-owned enterprises, 
but is willing to forgo the political and state control that usually accom-
panies the use of domestic state-owned enterprises and national champi-
ons (1). 

 
 
4. Development of the Generic Design Assessment Process 
 
Within the UK and throughout the world nuclear power plant con-

struction projects have been subject to construction delays. A prime 
cause of this referenced in many reports has been the practice of com-
mencing build before the design was finalised, leading to changes being 
required during the build (5). Fortuitously this situation was alleviated at 
Sizewell B because the length of time taken over the Public Inquiry pro-

                                           
56 At the time of writing the commitment of Areva to the Hinkley C project appears to 

be in some doubt as a consequence of financial difficulties at the company. 
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vided sufficient time for the design to reach a mature stage prior to con-
struction commencement.  

We note that the Sizewell B Public Inquiry was conducted under ar-
rangements now superseded, which allowed inquiries into large infra-
structure projects to be wide ranging. The older arrangements had the 
consequence that at the Sizewell B Inquiry only 30 of the total 300 days 
were associated with local issues, such as the impact of the project on 
local infrastructure and related potential transport problems such as traf-
fic delays. The rest of the time was taken up with national policy matters 
(6). As a result the Government has instigated, for the nuclear renais-
sance, changes to the legal arrangements surrounding inquiries in the 
UK and it is no longer the case that they are “wide ranging”. Station 
design and safety, national need, and siting are now handled by policy 
processes at a national level. Public Inquiries now are restricted specifi-
cally to local issues. That these new arrangements work successfully is 
evidenced from recent the much shorter duration inquiry into the pro-
posed construction of Hinkley Point C. 

The safety and environmental impact of a proposed power plant are 
now largely handled via a national and site-independent process known 
as “Generic Design Assessment” (GDA). The GDA process was intro-
duced to reduce the risk of UK nuclear new build construction starting 
before project design had reached sufficient maturity (7). The GDA pro-
cess is operated jointly by the regulators engaged in nuclear energy mat-
ters in the UK, specifically the Office of Nuclear Regulation ONR (who 
lead the process) the Environment Agency and the security regulator – 
the Office for Civil Nuclear Security (an autonomous part of ONR).   

In order for a nuclear design to be sanctioned for build it must first 
go through the GDA process. Designs are submitted by a sponsor – gen-
erally a reactor vendor and are subject to detailed scrutiny by the regula-
tors leading to an extensive dialogue on nuclear safety matters before 
the design is accepted for construction to start. The process, which can 
typically take up to 3 years, requires the sponsor to submit a significant 
number of design reports covering the detail of the proposed design set 
against a generic site. Hence the only design issues not assessed are 
those which are site specific. Utilising this approach it is hoped that 
construction delays deriving from design changes will be limited. 
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Currently in the UK the Areva European Pressurised water Reactor 
(EPR) has reached the stage of sanction for build having received a 
“Statement of Design Acceptability” (SODA), and the AP1000 is part 
way through awaiting its selection by a constructor before finalising the 
process. The Advanced Boiling Water Reactor (ABWR) is a late entrant 
into the GDA process motivated by the shift of technology choice fol-
lowing the acquisition of Horizon by Hitachi.  

Because the GDA process is new and only recently introduced for 
the proposed nuclear new builds planned for the UK, we are not able to 
cite specific examples of where and how the process has reduced con-
struction delays. However we have already mentioned that serious de-
lays occurred at Dungeness B in the UK. Similar, but shorter, delays 
occurred on the other Advanced Gas-cooled Reactors. It is well reported 
in the technical press that delays due to design changes have beset the 
recent EPR projects at Olkiluoto in Finland and Flamanville in France. 
Also we have mentioned the fortuitous benefit of a delay to the com-
mencement of planned construction of Sizewell B brought about by the 
extensive Public Inquiry. The delay allowed time for the design to reach 
a high level of maturity with the benefit that design change delays were 
significantly minimised. As a result there is a degree of confidence in 
the UK that the introduction of the GDA process, which ensures this 
higher level of design maturity as agreed with the regulators before 
commencement of construction, will mitigate construction delays due to 
design changes. It is also worthwhile noting that the COL (Combined 
Operating Licence) approach adopted by the Nuclear Regulatory Com-
mission (NRC) in the US for their proposed new builds has a similar 
intent (8). 

 
 
5. Development of the UK Nuclear Regulatory Arrangements 
 
With the drive to construct a large programme of civil reactors in the 

early 1960s it became clear that there needed to be a set of regulatory 
arrangements vested within a civil authority charged with ensuring the 
safety of this unique technology. Following deliberations this lead to an 
act of parliament The Nuclear Installations Act 1959 which was redraft-
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ed as The Nuclear Installations Act 1965 as Amended (9) to take account 
of international arrangements and which is still in force today, although 
some changes have taken place since, notably in 1969. The Act estab-
lished the Nuclear Installations Inspectorate (NII) as a specialist body to 
enforce matters related to nuclear safety on civil nuclear sites in the UK. 
This body, although effectively a standalone organisation, was integrat-
ed into the Health and Safety Executive (HSE) formed following the 
Health and Safety Commission of 1974. 

The creation of the HSE formed part of a wider philosophy to health 
and safety at work that emerged in the UK in the early 1970s as a result 
of world-leading ideas and initiatives. Central to the new thinking were 
the ideas of Alfred Robens in his capacity as chairman of the Committee 
on Health and Safety at Work established in 1970 at the initiative of 
Barbara Castle the Labour Government’s Secretary of State for Em-
ployment and Productivity (10). Central to Robens’ thinking was a de-
sire to make use of the fact that those who know most about industrial 
safety on a given site are usually those operating that site. As such he 
sought to avoid prescriptive and generic national checklists issued by a 
central safety regulator, but rather make it the law that owners and oper-
ators of facilities should be able to justify their safe compliance with 
requirements specified by the regulator. The requirement would be to 
meet a required level of safety, and usually not a specific intervention. 
Operators have a level of discretion in choosing how to demonstrate the 
required level of safety. 

Resulting from the modernisation of British arrangements all aspects 
of health and safety on a nuclear site in the UK were regulated by the 
NII which established a Nuclear Site Licence granted to a body corpo-
rate in order for them to own and operate a nuclear facility (a Power Sta-
tion or other facility such as irradiated fuel reprocessing or fuel manu-
facture) (11).    

Subsequently in 2008 a review of the nuclear regulatory arrange-
ments commenced in preparation for potential new nuclear builds. It 
recommended that the structure of the NII change and that it be returned 
to being a standalone organisation rather than being under the umbrella 
of the HSE. At that time it was renamed the Office of Nuclear Regula-
tion (http://www.onr.org.uk/) and it assumed responsibility for all as-
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pects of nuclear safety and security, some aspects of which had previ-
ously been outside of the NII. Notwithstanding these structural changes 
to the basis of regulation; the Nuclear Site Licence, although slightly 
modified, remains essentially the same. 

The Nuclear Site Licence has 36 licence conditions (originally 35 but 
the last one was added in the 1990’s to cover the “control of organisa-
tional change” when it became apparent that this aspect if not appropri-
ately managed could have significant impact on nuclear safety). The 36 
conditions cover all aspects of activities on a nuclear site which could 
impact nuclear safety. It also links closely with related aspects of the 
Radioactive Substances Act 1933 and the Ionising Radiations Regula-
tions (IRR’s) 1999 and has strong connection to the Environment Agen-
cy and their regulation of radioactivity released to the environment. Im-
portantly this document, and the way it is enacted and enforced, is close-
ly allied to all other safety regulatory arrangements in the UK in that it 
is permissive and not prescriptive. It requires Licensees to produce “Ad-
equate Arrangements” to cover the detail of their activity and to be 
wholly responsible for them. Once adequate arrangements are produced 
these are approved by the ONR who then assess compliance with those 
arrangements in the regulation process and where appropriate give spe-
cific “permissions” for actions to take place (e.g. a consent/approval to 
re-start a reactor following a shutdown). This approach is very different 
from most other regulatory regimes where the regulators produce man-
datory guidance documents (e.g. the Nuclear Regulatory Guides, or 
“NUREGs”, issued by the Nuclear Regulatory Commission in the USA) 
with which a nuclear facility and its operators must comply. The US 
documents are a prescription of what, and how, activities must be con-
ducted.   

The implications of this for a nuclear facility owner/operator in the 
UK is that they need to have “in house” staff with the necessary skills 
and experience (Suitably Qualified and Experienced – abbreviated to 
SQEP) who are initially able to draft the “Adequate Arrangements” and 
the associated operating and maintenance instructions and supporting 
systems and to ensure that they are worked to. To do this they must 
clearly understand the nature of the plant its risks and associated hazards 
under all normal, abnormal and emergency conditions. They must also 
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understand the original design intent of the plant as a base line for any 
future changes; this role has evolved to be the “Design Authority”. Simi-
larly they need to retain in house the ability to be an “Intelligent Cus-
tomer” such that they can clearly specify for contractual purposes the 
plant or services they need, or any changes to it recognising the impact 
this may have on the overall risks and consequent hazards (or changes to 
them). The focus is on the Nuclear Site Licence holder who is totally 
responsible for nuclear safety, but this way of working also has major 
implications for those in the supply chain, who need to have clarity of 
understanding in the way the Licence works. As there are no clear man-
datory regulations to follow, they need to be sufficiently SQEP to fully 
understand the impact on nuclear safety of any work they may be en-
gaged to carry out. In this context having the right nuclear safety culture 
in the organisation is vital for success. Hence all people working on a 
UK nuclear site need to have a clear understanding of the impact of 
what they are tasked to do concerning nuclear safety. This understanding, 
usually necessary down to first line supervisor level, means that staff are 
conditioned to follow procedures and stop and ask for clarification if 
processes and procedures do not seem to meet the standards required. 
This way of working is generally termed “conservative decision mak-
ing”. 

Breeches of the conservative decision approach have in the past led 
to the regulators taking legal action against the Licensee. A very good 
example is the so called Parasol Grab event which happened at Wylfa 
power station in July 1993 (12). Whilst operating at normal conditions 
and undertaking refuelling (a standard procedure) on 31 July 1993 at 
around 21:00hrs, and using the standard refuelling equipment, the op-
erator noticed that a grab (known as a parasol grab due to its shape and 
configuration) was missing from the hoist part of the refuelling machine 
(a large shielded “crane”) used to remove spent fuel and replace new 
fuel in the reactors fuel channels. There was no indication where the 
grab had gone and there were no alarms, so the reactor was held at pow-
er - generating electricity until about 04:00 the next morning. In practice 
the grab and its counterweight had become detached and had slid down 
a connecting chute (part of the refuelling equipment) into the top of one 
of the reactors 6150 fuelling channels blocking the gas flow in that 
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channel. 
As a result of the blocked channel, cooling gas flow was compro-

mised and fuel was damaged; although at the time no high temperatures 
or indication of contamination in the gas system were detected. Howev-
er given the potential seriousness of a lost refuelling grab the conserva-
tive decision should have been to enter a controlled shut-down immedi-
ately, not several hours later with the final decision being affected by the 
loss of revenue from generation. This experience resulted in the regula-
tor (NII at the time) seriously questioning the nuclear safety culture on 
the plant and to take legal action under the licence. The case was heard 
in Mold Crown Court in Cheshire and resulted in a fine for the then 
plant owner /operator Nuclear Electric of £250,000 with £138,000 costs. 

It is important to emphasize that the regulator brought this case not 
on the basis of a failed weld (subsequently determined to be the cause of 
the dropped grab) but rather on the issue of concern about the safety 
culture exhibited by the actions of the staff following the dropping of 
the grab. In this context it is important to appreciate that the Office for 
Nuclear Regulation is concerned with issues of nuclear safety and secu-
rity. It is not tasked with preventing crime and corruption within the nu-
clear sector except in so far as such issues might affect safety or securi-
ty.57    

Readers interested in learning more about the UK Licence and, in 
particular the relationship to International Atomic Energy Agency fun-
damental safety principles are recommend to consult a recent paper by 
Buttery and Vaughan (13). 
  

                                           
57 There is perhaps an interesting parallel to be drawn with the Food Standards Agency. 

In 2013 there was a national scandal in the UK when it became apparent that 
horsemeat was illegally being passed off as beef in food products. This was a crime, 
but it had no implications for human health. Initially FSA representatives went on 
TV saying effectively “don’t worry – there is no problem for human health”. It was 
only some time later, and presumably following advice, the FSA realised that they 
were in fact the body formally responsible for preventing food crime. They were not 
just a safety regulator, but it appears that fraud prevention was a responsibility that 
they did not immediately know that they had. Despite this comment, to our under-
standing the ONR has no role in preventing economic crime. We expect that such 
matters would fall to the police and specialist crime agencies. 
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6. The UK Liability Regime 
 
An important issue relating on the one hand concerns of nuclear safe-

ty to, on the other, the power of national governments is the issue of nu-
clear liability insurance. Insurance of nuclear sites in Organisation for 
Economic Co-operation and Development (OECD) countries tends to be 
divided into two main types of loss. The first, known as material dam-
age insurance, is of greatest day-to-day significance to nuclear power 
plant operators while the second is third party liability insurance. 

Material damage insurance protects the operator from losses arising 
from any incident on-site (perhaps even as small-scale as an employee 
falling of a ladder), through losses relating to damage to the plant itself, 
and in addition possibly including protection against risks arising from 
the operator’s contract position in the market. In the event that a plant 
becomes unavailable it is likely that it will be subject to ongoing base-
load contracts to supply electricity. In the event that the plant is no long-
er available the contract must still be honoured and substantial losses 
can be incurred needing to buy power in the open market in order to 
meet previously agreed base-load commitments to sell power (7). Mate-
rial damage insurance can include protection against such risks. Such 
nuclear material damage insurance is an important business for both 
plant operators and specialist insurers, but fundamentally it is a private 
matter between companies. 

The second major aspect of nuclear insurance is third party liability 
insurance and it is here that governments have a stronger role. This in-
surance importantly includes the risk of a severe nuclear accident with 
off-site consequences. In this case losses can arise in both the country in 
which the plant is located and, depending on geography, neighbouring 
countries. 

The United Kingdom manages nuclear liabilities according to a set of 
core principles: 

 
 A liability regime of “strict liability”; 
 Operator Subject to a Limit of Liability; and 
 Subject to the 1960 Paris Convention and 1963 Brussels Supple-

mentary Convention  which is legislated in the Nuclear Installa-
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tions Act 1965 (9).  
 
At the heart of third-party liability regimes is the notion of strict lia-

bility (i.e. the victim does not need to prove fault or negligence against 
the operator) and exclusive liability (i.e. all claims are legally chan-
nelled to the operator). The channelling principle means that the opera-
tor is responsible for all third-party losses arising from nuclear activities 
on their licensed site, even if the fault is traced to an external supplier. 
An example might be a severe nuclear accident in which a significant 
failure related to coolant pumping. Imagine if the pump failure was later 
found to be an error in design by the pump manufacturer. In that scenar-
io the nuclear power plant operator cannot shield themselves from for-
mal liability by pointing to the failure of a component supplier. The op-
erator is responsible for, and hence incentivised to ensure, good quality 
component supply.  

Strict liability is a cost burden placed upon nuclear power plant oper-
ators beyond the burden placed on other industrial systems operators 
including those in the energy sector. There is sometimes said to be a 
quid-pro-quo in that the nuclear industry receives a special benefit to 
offset its greater obligations. That benefit is that the operator is shielded 
from large-scale risk by a limit to its third party liability. Presently the 
United Kingdom is undergoing the process to ratify the 2004 Revised 
Paris Convention(14) by amending the Nuclear Installations Act 1965 
through secondary legislation made under section 76 of the Energy Act 
2004(15). Notably, this would raise the liability cap in the UK from 
£140 million to £1.2 billion. It would also affect the heads of damage 
(i.e. the definitions of loss, such as personal injury, loss of property, 
business continuity, etc.) that may be compensated, and may affect the 
priority and mechanism in which different heads of damage are subse-
quently handled. Third party losses above the threshold are not covered 
by the industry or their private insurers, but rather are covered directly 
by government. Some have argued that this represents a substantial pub-
lic subsidy on nuclear power compared to other energy sources 
(16). Some countries (e.g. India) do not yet have strict liability and some 
channelling may be possible to suppliers following a nuclear accident. 
Such provisions can represent major obstacles to international involve-
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ment in nuclear projects especially in respect of the sale of components. 
Component manufacturers need assurance that third-party nuclear liabil-
ities are subsumed by the operator via the provisions of exclusive liabil-
ity. Otherwise, it may be impossible for these companies to obtain the 
necessary risk protection to enable a sale to take place. 

Since the March 2011 incident at the Fukushima-Daiichi plant in Ja-
pan the European Union has been concerned with inconsistencies relat-
ing to third-party liability nuclear insurance between member states. 
Most notably the issues surround claims management (especially in in-
stances where claims are trans-boundary); EU member states that are 
not members of any third-party nuclear liability conventions (as of 2014, 
there are 5); and the variation in the amount of financial security re-
quired across all member states that are party to the Paris or the alterna-
tive Vienna Convention, ranging from €5.6 million for Italy to €2.5 bil-
lion for Germany. It is also expected that member states who are party to 
the Paris Convention will ratify and enforce the Revised Paris Conven-
tion, although the original deadline (as mentioned in council decision 
2004/294/EC) (17) has now lapsed. 

The 2014 EU policy process has not sought to converge the whole of 
the EU to a single protocol (though this has been considered), rather the 
intention has been to achieve greater levels of harmonisation between 
member states on issues such as limits of liability and heads of damage. 
Internationally, one convention that aims at being a global nuclear liabil-
ity regime is the 1997 Convention of Supplementary Compensation for 
Nuclear Damage (CSC) which is yet to be brought into force, although 
it has been signed by 18 countries including the USA and India. The 
CSC is a free standing instrument that aims to overarch the Paris Con-
vention and the Vienna Convention. However, the provision in the CSC 
for legal channelling is at odds with for example India’s Act on nuclear 
liability and there remains much debate as to the pros and cons of the 
CSC (18) (19). Overall, it is evident that civil nuclear liability regarding 
third party liability insurance at international and national levels remains 
a work-in-progress. 
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7. UK Regulators  
 
The UK separates safety and security regulation (held within ONR) 

and energy market economic regulation held within the Office for Gas 
and Electricity Markets (OfGEM). 

OfGEM’s role is to monitor the trading markets for electricity and 
gas and to propose reforms where there is evidence that they are not 
functioning correctly. It ensures competition operates properly in elec-
tricity generation and supply and it regulates prices in the natural mo-
nopoly services of electricity transmission and distribution. OfGEM 
does not involve itself significantly in the organisation of manufacturing 
industry even in those cases where such capabilities affect national en-
ergy capacity. If such concerns feature anywhere in England it would be 
within central government in the Department of Energy and Climate 
Change (DECC) in coordination with the Department for Business, In-
novation and Skills (BIS). DECC has, for instance, sponsored Technol-
ogy and Innovation Needs Assessments (TINA) studies including of 
nuclear power but these do not look at the level of procurement and con-
tractual procedures (20). TINA studies are more concerned for national 
capacity for maintaining critical infrastructures. TINA offers advice to 
government it does not necessarily reflect the opinion of government 
hence as such it has limited influence. We note that there is no single 
expert body outside government itself tasked with ensuring that critical 
national energy infrastructure projects are delivered efficiently and pro-
fessionally. Here we mean to a quality that transcends merely safety, 
security an environmental protection. The need for such oversight is 
motivated by the fact that energy infrastructure projects (i.e. power sta-
tion construction or Grid enhancements) are large complex projects 
which transcend electoral periods of office for members of the UK Gov-
ernment and hence also often the tenure of Members of Parliament.   

We suggest that any attempt to seek to separate political risk (man-
aged by government), economic risk (handled via the market) and engi-
neering risk (responsibility of the constructor) is likely to fail as there 
are too many potential points of contact between these various risks. 
Hence we need a body that sits above all such concerns. We are not 
alone in thinking this way; such concerns have been whispered for sev-
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eral years. 
Earlier this year the Guardian Newspaper hosted a UK wide event 

known as the Guardian Big Energy Debate. Bristol was selected as the 
centre for the South West of England part of this event. The debate 
touched upon similar concerns to those discussed above and noted that 
such issues were a significant “detractor” from achieving a sound foot-
ing for long term energy projects. As a result the meeting advocated that 
an independent cross party infrastructure commission be established, 
that this should be technically led and charged with taking major energy 
infrastructure development decisions ensuring that these were out with 
the influence of party political activity (21). 

 
 
8. Engineering Codes and Standards  
 
The nuclear reactor business in the UK, which was once world lead-

ing (in the 1950/60s), focussed on the use British Standards as the basis 
of the design and for installation. However the reactor supply business is 
now global with reactors potentially being built in the UK with their 
design origins in France, the USA and Japan.   

Typically the UK is familiar with the ASME/ANSI codes as these 
were used for the Sizewell B reactor, or more specifically the standard 
nuclear unit power plant system (SNUPPS) comprising the reactor and 
its supporting primary circuit. However the secondary systems were 
built to British Standards, hence the key issue was one of ensuring that 
interfaces between plant systems were correctly configured. This situa-
tion must no doubt be repeated when Japanese originated plants are built 
in the UK. 

In recent years there has been growing interest in harmonising or 
even standardising engineering codes internationally. This comes per-
haps as a consequence of first: the prospect of Nuclear Renaissance and 
second: a sense that new build projects would be more international than 
was seen in the early nuclear power programmes of the 1970s and 1980s. 
The range of engineering codes (US, French, Japanese, Russian and 
others) can be bewildering and risks adding cost and perhaps even un-
dermining safety. The US (ASME) and The French (AFCEN) have both 
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been keen to explore prospects for greater simplification, albeit unsur-
prisingly with a preference for their codes to be the reference starting 
point. These issues matter acutely for the UK poised to construct French 
(EPR), Japanese (ABWR) and perhaps American (AP1000) nuclear 
power plant designs in the coming years. The question remains: what 
role, if any, will there be for UK engineering codes and standards? 

The UK trade body for the nuclear sector is the Nuclear Industry As-
sociation (NIA). It celebrates the fact that it has more than 260 member 
companies spread across the supply chains of nuclear new build and 
decommissioning. The NIA has produced an import guide for compa-
nies entering the UK nuclear supply chain (22). We would recommend it 
to those seeking a second complementary perspective on some of the 
issues discussed in this paper. The NIA report for instance, says more 
about the role of engineering codes and standards than we have space to 
do here. 

 
 
9. UK Case Studies – Learning From Experience  
 
Although there appear to have been no examples of wilful self-

serving fraud in the UK nuclear industry, there are examples of “inno-
cent errors” at a working level due to working level staff being inade-
quately briefed by first line supervisors who themselves did not fully 
appreciate the implications of their activity on nuclear safety and the 
nuclear site licence.   

We provide two illustrative fictional stories loosely based on real 
events. They are intended to capture the key learning elements that ap-
ply to companies contracting to work on a UK nuclear licenced site.   

One can envisage a situation where a competent electrical contractor 
was contracted to upgrade the lighting systems in a new fuel store at a 
nuclear power station. Such facilities are covered by the licence and crit-
icality certificates (which form part of the licence). Let us assume the 
work to be correctly specified and that the work area has proper barriers. 
Let us further assume that the new fittings can be delivered on pallets to 
an outside area adjacent to the external store door (usually roller shutter 
type). This allows for unwrapping of the electrical items before transfer-
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ring them to the facility itself. The reasoning behind this would be to 
prevent wrapping material being taken into the defined reactor zone and 
hence having to be treated as active waste. However as the work com-
mences let us posit that a major thunderstorm occurs having the poten-
tial to seriously wet the electrical equipment (not a desirable position). 
One can imagine the electrician taking the initiative to protect the 
equipment and moving it rapidly into the fuel store simply to keep it dry. 
He keeps the wrappers on while he does this to help keep the items dry. 
However the wrapping would most likely be polythene a hydrogenous 
material which is banned from fuel stores under the criticality certificate 
(as it is a potential moderator).   

Hence an action taken with good intent would immediately breach 
the licence. There is no doubt that any subsequent investigation would 
clearly indicated that with the amount of moderator material involved 
there would be no real nuclear issue. However it highlights how a con-
tractor electrician and his supervisor could adversely impact the site li-
cence as a result of not clearly understanding the potential implication 
of their work on nuclear safety. Although in this envisaged situation the 
electrician could be praised for taking an initiative that in any other non-
nuclear facility would have been the right thing to do, in this case it 
would highlight the need for enhancing the training for all future con-
tractors.   

In a similar way one can envisage a second separate fictitious scenar-
io in which a Mechanical Craftsman (a contractor) is asked to a service 
a sump-pump in the turbine hall (non-reactor area) of a nuclear power 
station. Finding the sump level controller faulty he replaces it with an 
equivalent (better) unit and successfully re-commissions the pump. This, 
as in the example above, might be an action which on a non-nuclear site 
would be praiseworthy. However on a UK nuclear site, replacing a unit 
with a non-identical spare becomes an unauthorised plant modification 
and breaches licence condition 22 (11). In this case the position could be 
even more confusing since the plant item is outside of the reactor area; 
however sump pumps are “claimed” as part of the flooding defence sys-
tems within the nuclear safety case.    

These illustrative fictional examples demonstrate how contractors at 
working level UK environment need to have a good understanding of 
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the nuclear licence and its implications. They further illustrate the im-
portance of incorporating such matters into the training programmes. 
Contracting organisations that do this tend to be favoured over those 
which do not. This commercial preference helps drive the UK safety 
culture forward. 

The Wylfa parasol grab event discussed earlier also illustrates a sit-
uation where regulatory legal action was taken. The legal action was not 
in response to any mechanical failure or failure to follow instructions 
but rather simply because of a lack of nuclear safety culture. The issue 
of nuclear safety culture remains a major feature of any work both by 
owner operators (as was the case at Wylfa) and also by contractors. 
Hence this aspect features highly in any training for work on a UK nu-
clear site and is a feature of any contractual arrangements. Specifically a 
contractor who can demonstrate an understanding of, and evidence of, 
practice in nuclear safety culture will have an advantage in tendering 
situations. 

A further example of the impact of the Nuclear Site Licence on new 
builds can be taken from the Sizewell B build in the early 1990s (23). 
This plant was built to time and cost. Its cost was £1.9bn, when envis-
aged as part of a larger fleet, but when the rest of the planned fleet was 
cancelled a First Of A Kind (FOAK) cost of £390,000 was “back fitted”, 
making it appear to be overspent. The design was a Standard Nuclear 
Unit Power Plant System (SNUPPS) and a copy of the successful US 
plants at Callaway (Missouri) and Wolf Creek (Kansas), hence a proven 
design. However evaluation under the UK Nuclear Licence system led 
to changes (in some cases related to the siting position) such as the addi-
tion of an ultimate reserve heat sink; an emergency boronation system to 
ensure shutdown under certain emergency conditions and a hardwired 
(rather than software-based) nuclear safety protection system.       

We now turn to another informative story from the British nuclear 
experience. In early 2000 a story emerged that revealed significant 
weaknesses in the UK nuclear safety culture at that time. The incident 
known as the Sellafield MOX Data Falsification arose within an interna-
tional business operated by British Nuclear Fuels (BNFL). BNFL was a 
UK state owned enterprise responsible for fuel cycle research and policy 
implementation. It operated the large Sellafield site in Cumbria in the 
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north-west of England, home to the Thermal Oxide Reprocessing Plant 
(THORP). Today, in 2014, BNFL no longer exists. It was broken up by 
the Labour Governments of Tony Blair and its former functions are now 
handled by the Nuclear Decommissioning Authority (NDA) and the Na-
tional Nuclear Laboratory (NNL) while site operations are handled by 
private site management companies such as Sellafield Limited. The 
NDA acts as a policy interface to government and the sites themselves 
are managed on a Government Owned-Contractor Operated (GOCO) 
model. However, back in the 1990s, at the time of the Sellafield MOX 
Data Falsification, the situation laid within the domain of BNFL a clas-
sic state-owned enterprise (SOE).  

The decision of the UK to embark on the reprocessing of thermal ox-
ide fuels (coming from AGR and pressurised water reactors (PWR)) has 
its origins in the 1970s. Even at that time it was clear that the economics 
of such a project would raise special issues. The solution to perceived 
economic difficulties lay in scale. The proposed plant needed to be large, 
so large that its capabilities would almost certainly exceed UK needs, at 
least initially. The need for scale drove the UK into international repro-
cessing services, notably for Germany and Japan from which the coun-
try (noting BNFL was an SOE) earned substantial fees. Rather than re-
turning separated plutonium dioxide to Japan, via maritime shipments 
that raised security and non-proliferation concerns in the United States, 
the policy adopted was to return useful fissile material to countries of 
origin in the form of uranium-plutonium mixed oxide (MOX) fuel.   

While the UK has researched and developed MOX fuels since the 
late 1960s the British experience has faced many set-backs and obsta-
cles including the story told here. A later difficult story concerns the 
building, problematic operation and eventual closure of the Sellafield 
MOX Plant (SMP). That story comes later than the data falsification 
problems and as such we shall not dwell on it in this paper. The MOX 
fuels at the heart of the data falsification events were manufactured at 
the older, and smaller, MOX Demonstration Facility (MDF) started in 
1991 and commissioned in 1993 (24). 

The supply of MOX fuel pellets to Japan was governed by a contract 
that included a clause inserted at the insistence of the Japanese custom-
ers. While all pellets would be tested by an automatic laser interferome-
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ter, 5% of the pellets that passed this automated test (and a visual in-
spection of all pellets) would also be subject to manual checking and 
data recording (24). The Parliamentary Office of Science and Technolo-
gy (POST) has provided an excellent over-view of the events providing 
more context and detail than we have space to record here. The POST 
report stresses that on 21 July 1999 a shipment of MOX fuel was des-
patched to Japan under the special quasi-military arrangements adopted 
to assuage global, especially American, concerns with international plu-
tonium trade. One month later, on 20 August, a member of the MDF’s 
quality control staff noticed that measurement records from the final 
manual measurements looked suspiciously similar between batches. A 
few days later a worker admitted that the measurement data had been 
falsified (copied from an earlier batch). A second worker admitted he 
had been aware of the wrong-doing. In September 1999 the UK Nuclear 
Installations Inspectorate (then the safety regulator) wrote to the Japa-
nese Embassy advising them of a problem. Meanwhile BNFL had shut-
down the MDF pending NII advice. In early 2000 the story broke in the 
public domain and soon after BNFL Chief Executive, John Taylor, re-
signed from the company. Five lower level workers were dismissed 
from their posts.  

The MOX Data Falsification Incident involves a set of considera-
tions: 

 
 A task (final manual measurement) widely perceived to be unnec-

essary by BNFL and its staff, but insisted on by a third-party cus-
tomer far away. 

 The manual measurement task was tedious and boring. 
 Workers were subject to insufficient oversight – quality control of-

ficials saw the problem too late. 
 The incident damaged UK international relations with a key friend 

and ally, Japan. 
 The incident had severe economic consequences, for the company, 

the country and caused the Chief Executive of the state-owned en-
terprise to resign.  
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More positively two things can be observed: 
 
 Once the problem has been spotted by MDF quality control in Au-

gust 1999, the matter was investigated transparently and conscien-
tiously. International partners were fully informed within one 
month of first awareness. 

 There was, and is, no suggestion that any workers had received fi-
nancial or other gains as a result of their behaviour. Rather the core 
issue appears to have been a lack of a conscientious safety culture 
on the part of workers who did not respect the task given to them. 
Difficulties were compounded by staff reductions and a lack of 
staff training.  

 
Importantly the official investigation into the incident concluded that 

while the fuel that was improperly approved was in fact safe, the failure 
of the agreed systems illustrated a major failure of the institutional safe-
ty culture (25). In addition to being a formal breach of the terms of the 
commercial contract with the Japanese customer it was also a breach of 
the Licence of the MDF site. 

The MOX Data Falsification had several long-term consequences for 
BNFL and the UK. It badly affected plans that existed at the time for the 
privatisation of BNFL. It caused great damage to the UK-Japan relation-
ship and it had significant economic consequences as it involved the 
temporary closure of the MDF and the return to the UK of MOX fuel 
that had already arrived in Japan. The Japanese insisted that the job be 
done right. In conclusion small things can matter enormously to both 
reputation and safety-culture even if in fact there is no direct safety issue 
at a narrow technical level. The UK learned this lesson clearly in 2000 
as the extent of the data falsification story became clear. Our fictional, 
but realistic, examples are intended to reinforce this point. 

Finally in this section we would like briefly to comment on the boom 
and bust of British energy from 1996 to 2002. The story of how, in the 
early years, the privatised nuclear energy company was the darling of 
the stock-market and following a change of market circumstances (and 
some unwise strategic decisions by management) the company ended up 
close to bankruptcy has been ably told by Simon Taylor (2). In this sec-
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tion we emphasise the reasons why the UK government did not simply 
allow the company to pass into administration and to be managed by a 
major accountancy company for a bankruptcy or a rescue process. Ra-
ther the government recapitalised the company effectively bailing it out 
and maintain management continuity and responsibility. This approach 
required the UK government to seek, and win, state aid approval from 
the European Commission in Brussels. In September 2002 The Guardi-
an newspaper reported on the story with the words (26): 

 
‘The government said it was in emergency talks with the company 
with “paramount objectives ... to ensure the safe operation of 
BE's nuclear stations and security of supply.”’ 

 
Later the same report notes: 
 

‘A Department of Trade and Industry spokeswoman […] said: 
“British Energy asked us for help. We have started discussions 
with them to secure the government’s priority to safety and secu-
rity of supply. There are not going to be any blank cheques. There 
is a possibility of restructuring within the private sector. It is very 
early to say.”’ 

 
Safety was the clear reason, or excuse, invoked by government to 

justify a state intervention. That nuclear-related intervention was the 
first step in government’s retreat from complete market liberalisation. 
Within the domain of nuclear power it is interesting to ask whether nu-
clear power is indeed special for safety reasons or whether Govern-
ment’s invocation of safety was merely an excuse. After all other critical 
infrastructures (such as the East Coast main railway line) were taken 
into state control after a failed privatisation (1). It is perhaps merely the 
rhetoric of safety as a reason that is special in the case of nuclear energy. 

The final case study we would like to mention relates to the construc-
tion of Sizewell B in the 1990s. We tell this story because it reflects the 
UK experience of large CEGB (i.e. state owned enterprise) initiated pro-
jects. The story illustrates well the concerns of those making decisions 
regarding the supply of major components and systems.  
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Sizewell B was a project conceived and initiated by the CEGB in the 
dying days of state-owned enterprises in UK electricity industry. We 
suggest it followed the norms of the CEGB era despite extending be-
yond it. The project had some important and interesting points of princi-
ple: first that the UK should not introduce a new reactor and a new tur-
bine at the same time and second that no first of a kind major systems or 
components should to be used in the project. The first idea was probably 
motivated by the bad experiences encountered in the introduction by the 
CEGB of 500MW turbines in the 1960s. These represented a doubling 
in scale of the established turbines and the change gave rise to a lot of 
problems. As a result the CEGB established the Marchwood Engineer-
ing Lab which had a large turbo-machinery aerodynamics section. At the 
time there were a number of UK turbine manufacturers, but the problem 
was that they relied mainly on learning from experience and so if the 
CEGB ordered the first of a new machine it was, in effect, getting a pro-
totype because the manufacturer could not afford to build a prototype of 
their own. The CEGB, as a state-owned enterprise usually found itself in 
the position that it would be expected to build the first of a kind to help 
iron out any problems which would also help British companies ex-
port. The net result of the research and development collaboration was 
the development of the 660 MW turbine sets which had become the 
standard for CEGB power stations (both the AGRs and fossil-fuelled 
stations). Given that the Government was requiring a high UK content, 
UK manufacturers were given preference. In addition there were other 
operational arguments for favouring two turbines. The first and probably 
the most important was associated with strategic spares holdings. The 
steam conditions at the front end of the Sizewell turbine are quite differ-
ent from those at the other stations so the high pressure and moisture 
separator/reheater stages had to be redesigned, but the steam conditions 
going into the low pressure stages were more or less identical to the oth-
er 660s, so the majority of the large rotors are the same. If need be the 
operator (especially if as large and wide-ranging as the CEGB was) 
could exchange rotors amongst the different plants (including even 
mothballed oil-fired power stations). The other argument which is rather 
dependent on turbine reliability is that with two turbines the power plant 
load factor should be higher, since on a spurious turbine trip you only 
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lose half the output. In early operation this was probably true since there 
were a number of teething troubles on the turbines and the plant suffered 
a number of turbine trips. Today it is highly reliable. Issues of single 
turbine failure also apply to the stability of the transmission grid. With 
two turbines the negative impact of a single turbine failure on the trans-
mission grid would be less severe. In the late 1980s the transmission 
grid part of the CEGB was nervous of system oscillations that might be 
triggered by a large generator failure. Having two turbines at Sizewell B 
militated against that risk.   

As regards the second principle: there was an intention to have no 
new technology and even the new smaller items were required to have 
an established pedigree at least at the component level if they were to be 
used. That was the strategy which was implemented in the procurement 
plan, but it proved impossible to hold to the plan. The protection and 
control system is a case in point. Westinghouse offered the Integrated 
Protection System (IPS), which integrated protection and control. Such 
approach was forbidden under CEGB rules (and we would suggest is 
now widely recognised as being contrary to the principles of independ-
ence of defence in depth). Thus the Sizewell project went for a Primary 
Protection System (PPS) which was the protection system from the 
IPS. To get the control system a choice was made to use the control por-
tion of another integrated system: the one being used on the French N4 
plants being developed by CEGELEC. At the time of ordering, Sizewell 
would have been the second application of each of these so it complied 
with the no first of a kind technology aim. However the first application 
of the PPS was to be as part of the IPS for the Italian plants, which were 
all cancelled following Chernobyl. This made the PPS a first of a kind 
which made licensing more difficult and forced a break with the hoped-
for project philosophy, but was not an insuperable problem. The control 
system was more of a problem.   

Control room design in the past has always had a large customer in-
put and is the responsibility of the Architect Engineer (CEGB PPG in 
Sizewell’s case) rather than the nuclear steam supply system or turbine 
vendor. The N4 control room was seen as being very innovative and was 
designed around a particular approach to operating procedures. The 
CEGB did not want to go down that route and was against the use of 
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“soft” controls, so the Sizewell B control room design was based on UK 
operating philosophy and was subject to extensive ergonomic review 
including the construction of a full sized mock up. The CEGELEC con-
trol system could be interfaced with this more conventional control 
room approach as well as to the more innovative N4 control room. The 
problem was that CEGELEC ran into difficulties in delivering the N4 
computerised protection and control system and eventually EDF decided 
they were not going to achieve what was required on a reasonable time-
scale and so cancelled the order. This led to a two year delay in Chooz 
B. CEGELEC argued that they could still deliver the control portion for 
CEGB on the required timescales, but the Sizewell team had concerns 
and chose to look elsewhere. Following the N4 route (developing a new 
system) would have introduced unacceptable delays. Westinghouse 
came forward offering their control system, which was the control part 
of IPS but as a non-integrated separate system. The system would again 
be a first of a kind (because of Italian policy developments) but the 
Westinghouse idea had some pedigree. Westinghouse was able to im-
plement the system to interface with the existing control room design 
and although time pressures were acute the changeover was achieved 
without delaying the construction and at a cost that was still within the 
overall project budget.  

  
 
10. The European Dimension 
 
We now consider nuclear power plant contracts within the UK as part 

of the European Union. Contracting for new power station build works in 
the nuclear sector is a function of the structure and organisation of the 
builder (who may or may not be the owner and ultimate operator). There 
are a number of commercial models which can be used, such as the own-
er/operator acting directly as Architect /Engineer and letting contracts for 
aspects of the build and undertaking the coordination directly. This is the 
general approach used by EdF at Hinkley Point C where the plant config-
uration is broken down into many contract areas and individual contracts 
let to cover each area either singly or in groups. This model requires the 
owner/operator to coordinate all of the packages of work.   
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An alternative approach is for the owner/operator to let an EPC (En-
gineer, Procure, and Construct) contract with a large recognised contrac-
tor skilled in delivering large nuclear projects. The EPC contractor then 
issues all of the plant area contracts and ensures their coordination. 

A “half way house” arrangement is also possible where the own-
er/operator lets an EPC contract for significant aspects of the work but 
then manages other aspects of the work directly. 

Currently in the UK only the plant at Hinkley has progressed suffi-
ciently for these types of decisions to be taken. The other prospective 
builders have yet to declare their contract strategies. As the UK is a 
member state of the EU, the UK contracting environment is governed by 
EU regulations established to ensure that bidding for work is conducted 
in a transparent way and provides opportunities for companies to com-
pete on an equal footing from across the European Economic Area. The-
se regulations are extensive and are best appreciated from the European 
commission’s document PRAG “PRocurement And Grants for Europe-
an Union external actions – a Practical Guide” – 07/04/2014. This doc-
ument outlines the steps necessary for procurement of goods and ser-
vices within the European Union. It defines the processes governing at 
what financial level Contracts (tenders) should be invited internationally 
(>300,000 Euro), or locally (>100,000 Euro and <300,000 Euro), and 
where competitive negotiation is appropriate (>20,000 <100.000Euro). 
It also explains when a single tender approach may be acceptable. The 
document also prescribes timelines for announcing the tender intent, 
through issuing the tender documents, the contract tender period, the 
tender evaluation period and the contract award. From the level of esti-
mated contract values quoted it is clear that virtually all nuclear power 
plant contracts fall within the scope of these regulations. 

In addition to the above regulations in the UK the Office of Govern-
ment Commerce (OGC) around 2006 and following an EU Public Sec-
tor Procurement Directive in 2004 introduced the concept of “Competi-
tive Dialogue” - a procurement policy for use in tender situations where 
the tasks were large and complex. Practical guidance on this approach 
was issued in Information Note 04/06 31 July, 2006 “Practical Guidance 
on the use of Competitive Dialogue”. The approach was adopted exten-
sively by the UK’s Nuclear Decommissioning Authority (NDA) for all 
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of its major tenders for the management of the decommissioning of nu-
clear facilities throughout the UK. The process provides for the contract-
ing organisation to enter into open dialogue with all potential bidders to 
ensure that subsequent tenders are all on the same basis. Again it en-
sures transparency. The document also provides a timeline for the pro-
cess and how it complies with overall EU procurement regulations. This 
method of procurement is now established in appropriate sections of the 
UK’s nuclear sector. 

The above paragraphs refer to the “legal and commercial” aspects of 
tendering for work in the UK’s nuclear sector however there are some 
practical matters which stand out as success criteria in acquiring con-
tracts in the UK nuclear sector: 

 
I. Because nuclear construction projects are large undertakings they 

significantly impact local communities, therefore some of the 
larger contracts have requirements for engagement with the local 
communities and investing in local projects such as improving 
amenities at say schools and colleges. 

II. In common with most other countries there was a slowdown in 
nuclear construction over the period from say 1990 to 2005 
hence recruitment was limited resulting in a skills shortage today. 
As a consequence companies demonstrably supporting training 
either directly or via local colleges tend to be successful in gain-
ing nuclear contracts. A good example here is the dramatic 
growth of Bridgwater College (Local to the new build at Hin-
kley Point in Somerset) which has been funded to set up training 
facilities in support of the construction activities. 

III. Contractors who can demonstrate a high nuclear safety culture, 
preferably with some specific nuclear site experience tend to be 
more successful than others.  

 
 
11. Bribery and Whistle Blowing 
 
Although not developed with the nuclear industry in mind, there are 

two pieces of UK Legislation that relate strongly to professional integri-
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ty and which are worth mentioning here. The first is the Bribery Act 
2010 (27). This bold piece of legislation repealed all previous statutes 
relating to bribery and has domain over the following crimes: 

 
 Paying bribes 
 Being bribed 
 Bribery of foreign public officials 
 Failure of a commercial organisation to prevent bribery on its behalf. 
  
For the UK nuclear industry the greatest concern would appear to re-

late to the third and fourth listed items and the activities of a firm en-
gaged in UK nuclear work but also operating in overseas territories. The 
final provision motivates strong anti-bribery measures within the firm. 
Sanctions for infractions can be severe including up to 10 years in gaol 
and unlimited fines. The legislation includes important incentives for 
companies to disclose their own wrong-doings. In many ways the UK 
Bribery Act of 2010 mirrors equivalent US provisions.  

Another piece of general legislation driving good practice is the Pub-
lic Interest Disclosure Act. 1998 (PIDA) (28). PIDA is sometimes 
known as the “Whistleblower’s Charter”. This protects employees from 
aggressive actions of employers if the employee makes disclosures in 
the public interest, subject to some restrictions. One restriction is that 
the employee must not benefit financially from the disclosure – that is: 
they cannot sell their story to the newspapers. Generally in this paper we 
argue that the public or private status of organisations is of little material 
difference concerning nuclear professionalism. As regards PIDA there is 
an interesting and important distinction which proved contentious as the 
original Bill was being planned and debated. The issue is the status of 
civil servants under the Act. Their free disclosure is not protected, as 
they remain bound by the Official Secrets Acts. The most that they can 
do is report any concerns to the Independent Civil Service Commission-
ers. Civil servants can never go public revealing state secrets, even in 
the public interest.    
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12. Nuclear Professionalism in the UK 
 
In this paper we have sought to consider the role of state owned en-

terprises in civil nuclear power and issues of safety relating to operators 
and the supply chain. We have attempted to learn from interesting and 
difficult British experiences and fictional scenarios typical of the issues 
faced in Britain. We have also been asked to consider issues of finan-
cially motivated self-interested crime and corruption, but we are unable 
to point to any such examples. Why are we in such a position? Perhaps 
because such criminality exists, but has not been uncovered, but we 
suggest that is unlikely. In order to make that suggestion, i.e. that such 
crimes are not occurring, we point to a wider literature on professional-
ism and corruption.  

Extensive literature on corruption exists and cross-country compari-
sons are frequently made. There are several well established indices of 
corruption including the International Country Risk Guide (ICRG), a 
measure widely used by economists. Other well established indices in-
clude: the German exporter Corruption Index (GCI), an index from 
Transparency International (TI), the Global Competitiveness Survey 
(GCS) and the World Competitiveness Report (WCR). In 2012 Transpar-
ency International ranked the UK 17th best of 176 countries in its Corrup-
tion Perception Index. The UK scored 77/100, the same score as Japan. 
The UK tends to perform similarly well across a range of ranking 
measures. Much effort has been devoted to understanding why this is the 
case. Ali and Isse summarised the factors in 2003 with the words (29): 

 
“The empirical results are consistent with the theory that higher 
judicial efficiency, higher level of schooling, greater economic 
freedom, smaller government, less foreign aid and decentralized 
government will lower corruption. Ethnicity has no significant 
impact on corruption.” 

 
Only a subset of academic research on corruption has dealt with the 

behaviour of state officials. We suggest that we have no strong sense of 
a difference in professionalism between those working on nuclear mat-
ters under state control and those operating in the private sector. Today 
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the vast majority of UK workers associated with nuclear new build work 
for private companies. Academic work on bureaucratic professionalism 
indicates that the UK is in a relatively strong position (at approximately 
the 15th percentile position on a ranked list of countries) (30).  

We also note the experimental work of Barr and Serra who studied 
the attitudes of those living in the UK but originating overseas. They 
show a correlation of high tendencies to corruption with those arrived 
from territories ranked highly for corruption, but also show that such 
attitudes are socialised away over an extended period living (and in the 
case of the sample, studying) in the UK (31). 

Finally we comment in relation to the UK power industry. As stated 
elsewhere in this paper, the electricity sector was originally nationalized 
operating as a state monopoly until 1991. The CEGB operated essential-
ly all generation plant including both nuclear and fossil (predominantly 
coal) plants. In the early days there were examples of corruption in coal-
fired plants and senior personnel had their contracts terminated. Howev-
er recognizing the requirements necessary for nuclear plant management 
the CEGB carefully selected senior personnel using a competency-based 
model with the aim of ensuring that those engaged were of the highest 
integrity and recognized the uniqueness of the nuclear technology they 
were managing within the legal framework of the licence.    

This approach was reinforced by the training arrangements, which 
majored on the importance of the individual in ensuring that the permis-
sive nature of the licence was internalized by all senior personnel. All 
personnel knew that if they allowed transgressions, whether from cor-
rupt practices or not, they were then themselves liable to face legal pro-
ceedings. Furthermore any such transgression would also significantly 
damage the nuclear industry, an industry which received much respect 
from those tasked with serving it. 

We hope by these remarks to have evidenced our suggestion that the 
UK enjoys relatively high levels of professionalism and low levels of cor-
ruption and this is related to factors such as education, societal openness 
and flexibility and culture. We further suggest that the nuclear energy sec-
tor should have even higher-than-typical levels of professionalism. In 
large measure this can be expected to be a consequence of the nature of 
UK safety regulation and the nuclear licence regime in particular.  
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13. Closing Observations and Policy Recommendations  
  
Each country around the world generating nuclear electricity has a 

different set of experiences and lessons learned. In this paper we have 
sought to explore some of the key learning points around UK nuclear 
safety. We were asked to give special consideration to the role of state-
owned enterprises. In the UK, today, such enterprises have only a minor 
role in nuclear electricity generation. Prior to the privatisation of British 
Energy in 1996, however, it was a very different matter.  

We are unable to point to an example where state or private owner-
ship makes a material difference to nuclear safety and we are not aware 
of any significant difference in law relating to ownership in the civil 
energy sector.  

We relate the story of the near-collapse of British Energy in 2002 be-
cause it is an example of direct state economic/ownership intervention 
justified by concerns for safety. As described earlier the government was 
not willing to see the company enter into administration and be operated 
by an accountancy firm as an administrator. Citing concerns for safety 
the government bailed-out the company, before later supporting its sale 
to the French national champion electricity company EdF.  

In many ways all nuclear power producing countries face similar is-
sues; as such it can be hard to identify uniquely British lessons. One im-
portant lesson, however, is that nuclear licensing (and national safety 
legislation more generally) operates permissively rather than prescrip-
tively. As such operator actions are presumed to be permitted on the ba-
sis that the operator can justify to the regulator that the chosen actions 
are indeed safe and environmentally responsible. The goal of UK safety 
policy is to achieve safety levels As Low As is Reasonably Practicable 
(ALARP). This aligns with the concept of ALARA or As Low as Rea-
sonably Achievable as used in most other countries around the world in 
relation to their nuclear sectors. The difference relates in part to the 
principles of the nuclear safety legislation described elsewhere in this 
paper. Specifically the use of the word “Achievable” implies ‘achieving 
a specific prescriptive level’ whereas “Practicable” means ‘able to be 
achieved in practice’ and hence the UK use of ALARP aligns better to 
the permissive nature of the UK regulations. For all practical purposes 
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there is no significant difference between ALARP and ALARA in terms 
of outcome. Typically examples of the application of these principles 
relate to exposure to radioactive dose when undertaking particular tasks 
where the aim would be to reduce dose uptake for the worker. Dose can 
be minimised by changing the working practices or by additional shield-
ing or a combination. An ALARA or ALARP assessment of the task 
would address both considerations. The ALARA route would target a 
specific low dose level whereas the ALARP approach would require 
incremental dose reduction set against the costs/benefit balance. Hence 
if a significant dose reduction can be achieved for little additional ex-
penditure then it can be justified. While we recognise that the British 
approach to safety is unusual when compared to internationally wide-
spread practice, we believe it to be superior. While there would be clear 
benefits in more strongly harmonised arrangements internationally, e.g. 
within the European Union, it would be unfortunate if that forced the 
UK to retreat from arrangements that were developed so carefully and 
which have been found to work so well. 

We endorse the emerging idea for a strong infrastructure oversight 
body, the remit of which should extend further than merely safety regu-
lation, security procedures, environmental protection or crime preven-
tion. The body should also be able to anticipate delays and other prob-
lems impacting on infrastructure development. One could argue that the 
Office for Nuclear Regulation already has many, but not all, of these 
powers for the civil nuclear power sector. In principle the powers pro-
posed could be applied to critical national infrastructure generally. 

We have heard the suggestion of a new standing parliamentary com-
mittee and if that is the path taken we would recommend it to be given 
investigative powers (e.g. power of subpoena). Locating the proposed 
body inside parliament could lock-it to government election periods 
which already have enormous power in setting the timescales of policy 
decisions – not always in helpful ways (e.g. the rushed privatisation of 
the CEGB in the late 1980s). More than most other infrastructure pro-
jects, major nuclear projects are sufficiently large that they involve suc-
cessive governments and span election periods. Hence, nuclear energy 
policy risks becoming a political issue. It is interesting to note, however, 
the resilience in the UK parliament of cross-party support for new nu-
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clear build, matching widespread public support (3).   
In respect of building and enhancing nuclear professionalism there 

has been much activity in recent years. For example the National Skills 
Academy Nuclear (NSAN), an industry-funded body tasked with skills 
development and human resource awareness, has been instrumental in 
developing, with The Open University, the Certificate of Nuclear Pro-
fessionalism. Meanwhile, more focussed on new entrants to the industry 
there has been the Nuclear Graduates Scheme. The various engineering 
professional bodies such as the Institution of Mechanical Engineers, the 
Institution of Engineering and Technology and the Nuclear Institute 
(among others) are all actively engaged in continuing professional de-
velopment in the nuclear sector, Following British tradition these institu-
tions are private legal entities independent of government. They have 
been granted special privileges (by Royal Charter) and they have chari-
table status.    

In closing we would like to say that in our experience there has been 
little or no difficult history of workplace crime in the British nuclear 
industry. We are not aware of corruption or acts of bribery. This leads us 
to ask: what militates against workplace crime? We suggest it must be a 
strong professional culture, and strong enforcement, or perhaps both. We 
speculate that perhaps the nature of interpersonal relationships in the 
UK workforce and organisational design help? The UK nuclear work-
place is serious but relatively informal with short power distances and 
little deference to hierarchy. Workers operate as responsible individuals 
and the UK safety culture encourages this including in its formal aspects 
(the licence). We note that the UK nuclear industry appears to lack the 
sense of the elite corps seen in some other nuclear countries. Perhaps 
this militates against hubris and reinforces professionalism mixed with 
humility. Lastly the fact we are not seeing crime means we must be vigi-
lant in our continuous search for it, and we must never become compla-
cent. 
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